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Introduction to NRM

New rules of measurement (NRM) is a suite of documents written to provide a standard set of 
measurement rules that can be understood by anyone involved in a construction project. They 
comprise rules for the measurement of the construction, repair, renewal, maintenance and 
demolition of built assets.

The suite provides essential guidance to all those involved in the cost management of 
construction projects. 

The NRM suite comprises three volumes:

•	 NRM 1: Order of cost estimating and cost planning for capital building works

•	 NRM 2: Detailed measurement for building works

•	 NRM 3: Order of cost estimating and cost planning for building maintenance works.

The main reason for the new edition of NRM is the publication of:

•	 International Cost Management Standard (ICMS): Global Consistency in Presenting 
Construction Life Cycle Costs and Carbon Emissions 

•	 International Property Measurement Standards (IPMS)

•	 Cost prediction, RICS professional statement

•	 RIBA Plan of Work 2020 and 

•	 RIBA Digital Plan of Work (DPoW).

https://www.rics.org/uk/upholding-professional-standards/sector-standards/construction/icms-international-construction-measurement-standards/
https://www.rics.org/uk/upholding-professional-standards/sector-standards/real-estate/international-property-measurement-standards/
https://www.rics.org/uk/upholding-professional-standards/sector-standards/construction/rics-cost-prediction-professional-statement-global-1st-edition/
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RICS professional standards and 
guidance

RICS guidance notes

Definition and scope
RICS guidance notes set out good practice for RICS members and for firms that are regulated by 
RICS. An RICS guidance note is a professional or personal standard for the purposes of RICS Rules 
of Conduct. 

Guidance notes constitute areas of professional, behavioural competence and/or good practice. 
RICS recognises that there may be exceptional circumstances in which it is appropriate for a 
member to depart from these provisions – in such situations RICS may require the member to 
justify their decisions and actions.

Application of these provisions in legal or disciplinary proceedings
In regulatory or disciplinary proceedings, RICS will take account of relevant guidance notes 
in deciding whether a member acted professionally, appropriately and with reasonable 
competence. It is also likely that during any legal proceedings a judge, adjudicator or equivalent 
will take RICS guidance notes into account.

RICS recognises that there may be legislative requirements or regional, national or international 
standards that take precedence over an RICS guidance note.
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Document status defined
The following table shows the categories of RICS professional content and their definitions.

Publications status

Type of document Definition
RICS Rules of Conduct for Members and RICS 
Rules of Conduct for Firms

These Rules set out the standards of professional 
conduct and practice expected of members and 
firms registered for regulation by RICS.

International standard High-level standard developed in collaboration 
with other relevant bodies.

RICS professional statement (PS) Mandatory requirements for RICS members and 
RICS-regulated firms.

RICS guidance note (GN) A document that provides users with 
recommendations or an approach for accepted 
good practice as followed by competent and 
conscientious practitioners.

RICS code of practice (CoP) A document developed in collaboration with 
other professional bodies and stakeholders that 
will have the status of a professional statement 
or guidance note.

RICS jurisdiction guide (JG) This provides relevant local market information 
associated with an RICS international standard 
or RICS professional statement. This will include 
local legislation, associations and professional 
bodies as well as any other useful information 
that will help a user understand the local 
requirements connected with the standard or 
statement. This is not guidance or best practice 
material, but rather information to support 
adoption and implementation of the standard 
or statement locally.
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Introduction

NRM 1 provides a structured basis for measuring building works and presents a consistent 
approach for dealing with other key cost components associated with a building project when 
preparing order of cost estimates and elemental cost plans. It provides an elemental work 
breakdown structure (WBS), a cost breakdown structure (CBS) and codification framework 
that has been designed for use with both projects using BIM and those using traditional design 
approaches. The codification framework allows for cost plans to be initiated using the traditional 
elemental approach, and then for components and subcomponents (and their associatedcosts) 
to be reallocated to work packages for tendering purposes. This simplifies the reconciliation of 
actual costs against cost targets and facilitates management of the cost limit (i.e. the client’s project 
budget).

NRM 1 is linked to the International Property Measurement Standards (IPMS) – both IPMS 1 
(external) and IPMS 2 (internal), which set the rules for measuring gross external floor areas 
(GEFA) and gross internal floor areas (GIFA), respectively.

NRM 1 can also be mapped to ICMS, a principles-based international standard that provides 
consistency in classifying and analysing and presenting global construction cost data at a project, 
regional, state, national or international level.

In addition, NRM 1 incorporates the principles of cost prediction reporting set out in the current 
edition of Cost prediction, RICS professional statement. RICS members and RICS-regulated firms 
must adhere to these principles when producing cost prediction reports. The Cost prediction, 
RICS professional statement considers cost prediction as a system of inputs, processes, outputs 
and information stages. Table 1.1 (see section 1.2) shows how the information stages specified 
in the professional statement align with the formal cost estimating and cost planning stages and 
various plans of work. 

NRM 1 also takes account of both the RIBA Plan of Work 2020 and the RIBA DPoW. The NRM 1 
estimating and formal cost planning stages have been aligned to both these frameworks, as 
well as with the OGC Gateway Process, which is still used by some public sector organisations.

ICMS: Global Consistency in Presenting Construction Life Cycle 
Costs and Carbon Emissions
ICMS: Global Consistency in Presenting Construction Life Cycle Costs and Carbon Emissions is a 
principle-based international standard that sets out how to classify, define, measure, record, 
analyse, present and compare construction project life cycle costs in a structured and logical 
format.

It provides a high-level structure and format for classifying, defining, measuring, recording, 
analysing and presenting construction and other life cycle costs, which is to be applied 
worldwide. It promotes consistency and transparency across international boundaries.

ICMS is a construction and life cycle cost classification tool and therefore does not include detailed 
measurement rules for building components, systems and installations. Detailed measurement 

https://www.rics.org/uk/upholding-professional-standards/sector-standards/construction/rics-cost-prediction-professional-statement-global-1st-edition/
https://www.rics.org/uk/upholding-professional-standards/sector-standards/construction/rics-cost-prediction-professional-statement-global-1st-edition/


5

NRM 1: ORDER OF COST ESTIMATING AND COST PLANNING FOR CAPITAL BUILDING WORKS

in connection with order of cost estimates and cost plans is to be in accordance with NRM 1, and 
whole life costs (e.g. renewal, maintenance and operational costs) in accordance with NRM 3.

The NRM 1 elemental cost breakdown structure can be mapped to the ICMS high-level cost 
structure. ICMS mapping can be done at Level 4 (cost sub-group level) to the NRM 1 elemental 
cost breakdown structure (elemental classification) as shown in Figure 0.1.  A PDF version of 
Appendix A of the ICMS User Guide is available as an Excel version from the RICS website.

Figure 0.1: ICMS mapping

The hierarchy of the various documents in the suite is:

Figure 0.2: NRM hierarchy

https://www.rics.org/uk/upholding-professional-standards/sector-standards/construction/icms-international-construction-measurement-standards/
https://www.rics.org/uk/upholding-professional-standards/sector-standards/construction/icms-international-construction-measurement-standards/
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Glossary

Symbols used for measurement

ft2 square foot

ha hectare

kg kilogramme

kN kilonewton

kW kilowatt

m linear metre

m2 square metre

m3 cubic metre

mm millimetre

nr number

t tonne

Abbreviations

BIM Building information modelling

Cost/ft2 of GIFA Cost per square foot of gross internal floor area

Cost/m2 of GIFA Cost per square metre of gross internal floor area

ICMS International Cost Management Standard (formerly International 
Construction Measurement Standards)

IPMS International Property Measurement Standards

OGC Office of Government Commerce (although the Office no longer exists, 
the acronym OGC has not been changed and remains a recognised 
phrase in the UK construction industry)

RIBA Royal Institute of British Architects

RPI Retail price index

TPI Tender price index
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Definitions

Architectural concept The architectural vision for the project, developed in RIBA Stage 2 
(Concept Design), which may start as several options that are tested 
against the project brief. As the initial ideas solidify, following design 
reviews with the client and other stakeholders, strategic engineering 
aspects are incorporated into the architectural concept before it is 
concluded and becomes part of the end of Stage 2.

Base cost estimate An evolving estimate of known factors without any allowances for 
risk and uncertainty, or element of inflation. The base cost estimate 
is the sum of the works cost estimate, the project and design 
team fees estimate, and the other development and project costs 
estimate.

Base date of cost data 
or base date

The date at which the costs reported in the cost estimate or cost 
plan apply, exclusive of any adjustments for risk allowances and/or 
inflation.

Bill of quantities (BQ) A list of items giving detailed identifying descriptions and quantities 
of the work comprising a contract.

Building systems The constituent parts of a building, or built asset, including, but not 
limited to, structural systems, mechanical and electrical systems, 
facades, ceiling, floor and wall systems.

Building work(s) All components measured and incorporated in group elements 1 to 
8.

Building works 
estimate

The sum of the cost targets for group elements 1 to 8. It excludes the 
facilitating works estimate, as well as those relating to main contractor’s 
preliminaries, main contractor’s overheads, profit and design team 
fees estimate, other development and project costs estimate and risk 
allowances.

Client (or employer) The person or legal entity who pays for the works and services 
provided.

Client requirements A statement or document that defines the project outcomes and sets 
out what the client is seeking to achieve. It is used to develop the 
business case, which examines the viable options that meet the client 
requirements.

Component A measured item that forms part of a sub-element. The quantity 
of one or more items will be measured and the cost estimated to 
ascertain the cost target for an element or sub-element.
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Definitions

Construction inflation An allowance included in the order of cost estimate or cost plan for 
fluctuations in the basic prices of labour, plant and equipment, and 
materials during the period from the date of tender return to the 
mid-point of the construction period. See also tender inflation.

Construction 
information

Information used to construct the building systems on site. This 
information can be prepared by the design team or a specialist 
subcontractor and must comprise prescriptive information. 
See also building systems and prescriptive information.

Cost breakdown 
structure (CBS)

In the context of order of cost estimates and cost plans, the cost 
breakdown structure (CBS) represents the cost breakdown of a 
building project into cost targets for elements or work packages. 
The CBS, in conjunction with the work breakdown structure (WBS), 
provide a codification framework order of cost estimates and cost 
plans. This facilitates the easy transference of items into works 
packages or contract works for the purposes of procurement, for 
example.

Note: the terms ‘cost group’ and ‘cost sub-group’ are used in by ICMS, 
instead of group element, element, and sub-element.

Cost checks 
(or cost checking)

Take place during all design stages and are concerned with 
comparing current estimated costs against cost targets previously 
set for elements or sub-elements of the building.

Cost code A numeric code that uniquely identify projects, sub-projects, group 
elements, elements, sub-elements and components.

Cost codification 
framework

A numeric coding structure that may be used to uniquely identify 
projects, sub-projects, group elements, elements, sub-elements and 
components. The cost codification structure is derived from the cost 
breakdown structure (CBS).

Cost control The process of planning, predicting and controlling the costs of 
building(s). Takes place throughout the duration of the construction 
project.

Cost exercises Exercises used to develop the cost plan and to verify that the 
specification for the building systems and components meet the 
available cost targets and cost limit. See also cost limit.
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Definitions

Cost limit (or project 
budget)

The maximum expenditure the client is prepared to make in relation 
to the completed building. Includes construction costs, the cost of 
professional services, certain other project costs, items required post 
completion and during its operation, and risk allowances.

Cost per functional 
unit (or functional 
unit cost)

The unit rate that, when multiplied by the number of functional units, 
gives the total building works estimate (i.e. works cost estimate minus 
main contractor’s preliminaries and main contractor’s overheads and 
profit). The total recommended cost limit (i.e. the cost limit, including 
inflation) can also be expressed as a cost per functional unit when 
reporting costs.

Cost per m2 of gross 
internal floor area 
(cost/m2 of GIFA)

The unit rate that, when multiplied by the GIFA, gives the total 
building works estimate (i.e. works cost estimate minus main 
contractor’s preliminaries and main contractor’s overheads and 
profit). Other cost estimates that form part of an order of cost 
estimate or a cost plan should also be converted to cost/m2 of GIFA 
when reporting costs to the client and project team (i.e. to express 
cost targets for group elements, elements and sub-elements, as 
well as the cost limit). They are also used in cost analyses and 
benchmarking as a means of documenting costs of previously 
completed building projects.

Cost plan 
(or elemental 
cost plan)

In the context of Cost prediction, RICS professional statement, a cost 
plan is ‘an estimate based on a specific design. A statement showing 
an apportionment of an estimate of or an agreed budget between 
cost headings’. This would not necessarily be in elemental form. Cost 
planning is a method of cost prediction.

Cost target The recommended total expenditure for an element. The cost target 
for each element is likely to be derived from several sub-elements and 
components.

Deflation Sustained decrease in the general price level of resources (ISO 15686 
– 5), i.e. the opposite of inflation.

Descriptive 
information

The means by which the design team describe a building system or 
component in a manner that enables a specialist subcontractor to 
design the system or component.

Design reviews Reviews of the architectural concept by the client and other project 
stakeholders to obtain comments and determine whether it meets 
the requirements of the project brief.

Design studies Detailed studies that develop aspects of the building, or built asset, 
further during RIBA Stage 3 (Spatial Coordination).

https://www.rics.org/uk/upholding-professional-standards/sector-standards/construction/rics-cost-prediction-professional-statement-global-1st-edition/
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Definitions

Design team Architects, engineers and technology specialists responsible for 
the conceptual design aspects and developing these into drawings, 
specifications and instructions required for construction of the building 
or facility and associated processes. The design team is a part of the 
project team.

Element A major part of a group element (e.g. the elements that comprise group 
element 3: Internal finishes are 3.1: Wall finishes, 3.2: Floor finishes and 
3.3: Ceiling finishes). A separate cost target can be established for each 
element. Note also the use of the term ‘cost group’ or ‘cost sub-group’ 
in the context of ICMS.

Elemental cost plan 
(or cost plan)

The critical breakdown of the cost limit for the building(s) into cost 
targets for each element of the building(s). It provides a statement 
of how the design team proposes to distribute the available budget 
among the elements of the building, and a frame of reference from 
which to develop the design and maintain cost control. It also 
provides both a work breakdown structure (WBS) and a cost 
breakdown structure (CBS), which, by codifying, can be used to 
redistribute work in elements to construction work packages for 
procurement purposes. Cost planning is a method of cost prediction.

Elemental method A budget-setting technique that considers the major elements of a 
building and provides an order of cost estimate based on an 
elemental breakdown of a building project. The elemental method 
can also be used to develop an initial cost model as a prerequisite 
to developing an elemental cost plan. The method involves the use 
of element unit quantities (EUQ) and element unit rates (EUR). The 
elemental method of estimating is a method of cost prediction.

Element unit quantity 
(EUQ)

A unit of measurement that relates solely to the quantity of the 
element or sub-element itself (e.g. the area of the external walls, 
the area of windows and external doors, and the number of internal 
doors).

Element unit rate 
(EUR)

The total cost of an element divided by the element unit quantity 
(EUQ). For example, the EUR for external walls is the total cost 
of the external walls divided by the EUQ for external walls. EURs 
include the cost of all materials, labour, plant, subcontractor’s 
preliminaries, subcontractor’s design fees, and subcontractor’s 
overheads and profit. EURs exclude main contractor’s preliminaries, 
main contractor’s overheads and profit and other allowances, such 
as project and design team fees, other development and project 
costs, risk allowances and inflation. These items should be assessed 
separately.
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Definitions

Enabling works Works executed ahead of the main building contract. Enabling works are 
client and/or project team specified works, which might include a mixture 
of facilitating works and new building works (e.g. site preparatory works, 
such as major demolition, removal of contaminated materials, reptile 
harm mitigation measures and soil stabilisation, together with new 
sewers, new access roads, new drainage, new retaining walls and minor 
new building works).

Estimate base date The date on which the cost limit (excluding inflation, i.e. the sum of 
the works cost estimate, project and design team fees estimate, other 
development and project costs estimate and risk allowance estimate) is 
established as a basis for calculating inflation, changes or other related 
variances.

Facilitating works All components measured and incorporated in group element 0. It 
includes specialist works that normally need to be completed before 
any building works can commence (e.g. major demolition works, soil 
stabilisation works and/or temporary diversion of mains drainage).

Facilitating 
works estimate

The sum of the cost targets for group element 0. It excludes the 
building works estimate, as well as those relating to main contractor’s 
preliminaries, main contractor’s overheads, profit and design team 
fees estimate, other development and project costs estimate and risk 
allowances.

Facilitating works 
and building  
works estimate

The sum of the cost targets for group elements 0 to 8. It excludes 
cost targets relating to main contractor’s preliminaries and main 
contractor’s overheads, profit and design team fees estimate, other 
development and project costs estimate and risk allowances.

Final project brief The initial project brief amended so that it is aligned with RIBA 
Stage 2 (Concept Design) and any briefing decisions made during 
RIBA Stage 2. Both the concept design and the final project brief are 
information exchanges at the end of RIBA Stage 2.

Final specifications The specifications issued at RIBA Stage 4 (Technical Design). 
These specifications can be descriptive or prescriptive.

Formal cost plan The elemental cost plan that is reported to the client on completion 
of a specific RIBA Stage or OGC Gateway.

Formal cost 
plan stage

The point at which the quantity surveyor/cost manager formally 
submits an elemental cost plan to the client for consideration. The 
formal cost plan stages are interlinked with the appropriate RIBA 
Stages and OGC Gateways.
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Definitions

Functional unit A unit of measurement used to represent the prime use of a building 
or part of a building (e.g. per bed space, per house and per m2 of retail 
area). It also includes all associated circulation space.

Functional unit 
method

A rough budget-setting technique that consists of selecting a suitable 
standard functional unit of use for the project and multiplying the 
projected number of units by an appropriate cost per functional unit.

Gross external floor 
area (GEFA) – IPMS 1 
measurement

The total external floor area measured in accordance with IPMS 1 
(external) as per the applicable International Property Measurement 
Standards. 

Gross internal 
floor area (GIFA) 
or internal area – IPMS 
2 measurement

The total internal floor area measured in accordance with IPMS 2 
(internal) as per the applicable International Property Measurement 
Standards. 

Group element The main headings used to describe the facets of an elemental cost 
plan.

Initial project brief The brief following discussions with the client to ascertain the project 
objectives, the client’s business case and, in certain circumstances, in 
response to a site feasibility study.

Inflation Sustained increase in the general price level of resources (ISO 15686- 
5), i.e. the opposite of deflation. 

It is included as an allowance in the order of cost estimate or 
cost plan for fluctuations in the basic prices of labour, plant and 
equipment and materials. Refer to tender inflation and construction 
inflation.

Information 
requirements (or 
exchanges)

The formal issuing of information for review and sign-off by the client 
at key stages of the building project.

Main contractor (or 
prime contractor)

The primary/principal contractor appointed by the client to 
coordinate the construction/site production phase of a project, 
which may involve more than one subcontractor. The term prime 
contractor is often used to mean main contractor in central 
civil government and the defence sector. The terms are used 
synonymously, irrespective of the contract strategy used (e.g. 
traditional, design and build, design and construct, design 
and manage or management contracting).

Main contractor’s 
overheads and profit

The main contractor’s costs associated with head office 
administration proportioned to each building contract plus the main 
contractor’s return on capital investment. 
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Definitions

Main contractor’s 
preliminaries

Items that cannot be allocated to a specific element, sub-element or 
component. (See group element 9.) 

Note: main contractor’s preliminaries exclude costs associated with 
subcontractor’s preliminaries, which should be included in the unit 
rates applied to building works.

Manufacturing 
information

Information prepared for the manufacture of building systems and/or 
components during RIBA Stage 4 (Technical Design).

Net internal area (NIA) 
– IPMS 3 measurement

The total internal floor area available to the occupier measured in 
accordance with IPMS 3 as per the applicable International Property 
Measurement Standards. 

Normal working 
hours

Normal working hours, typically 08:30 to 17:30 Monday to Friday 
(excluding statutory holidays). Note that actual working hours may 
vary and should be stated in the assumptions.

OGC Gateway Process 
(or other equivalent 
Project Gateway 
Process)

A process that examines programmes and projects at key decision 
points in their life cycle. It looks ahead to provide assurance that the 
client can progress to the next stage. Project reviews are carried out 
under OGC Gateway Reviews 1 to 5. The process is best practice in 
UK central government, the health sector and the defence sector. 

OGC Gateways (or 
other equivalent 
Project Gateways)

Key decision points within the OGC Gateway Process.

Option cost An estimate of the cost of alternative design solutions to achieve 
the project objectives, so that they can be compared and appraised. 
Option costs will be incorporated into the overarching cost report.

Order of cost 
estimate

An estimate based on benchmark data for a similar type of project 
based on the client’s strategic definition or initial brief. Its purpose 
is to establish affordability of a proposed development for a client. 
It takes place prior to the preparation of a full set of working 
drawings or bills of quantities and forms the initial build-up to the 
cost planning process. Order of cost estimates are a method of cost 
prediction.

Other project costs Costs that are not necessarily directly associated with the cost of 
constructing the building, but form part of the total cost of the 
building project to the client (e.g. land acquisition costs, fees for 
letting agents, marketing costs and contributions associated with 
planning permission).

Outline specification Sufficient information to enable the client to understand what is 
proposed for each building system and/or component.

https://www.designingbuildings.co.uk/wiki/Affordability
https://www.designingbuildings.co.uk/wiki/Development
https://www.designingbuildings.co.uk/wiki/Client
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Definitions

Prescriptive 
information

Complete, instructive information used to manufacture and construct 
building systems and components, produced by the design team or 
the construction team.

Price stability The boundary between inflation and deflation.

Prime cost sum 
(PC sum)

A sum of money included in a unit rate to be expended on materials 
or goods from suppliers (e.g. supply-only ceramic wall tiles at £50/
m2, supply-only door furniture at £120/door or supply-only facing 
bricks at £480/1,000). It is a supply-only rate for materials or goods 
where the precise quality of those materials and goods is unknown. 
PC sums exclude all costs associated with fixing or installation, all 
ancillary and sundry materials, and goods required for the fixing or 
installation of the materials or goods, subcontractor’s design fees, 
subcontractor’s preliminaries, subcontractor’s overheads and profit, 
main contractor’s design fees, main contractor’s preliminaries and 
main contractor’s overheads and profit.

Project A single, or a series of, construction intervention(s) with a single 
purpose or common purposes to create a single asset or a series of 
assets commissioned by a client, or group of clients, with a defined 
start and end dates. A project may comprise several sub-projects.

Project and design 
team fee(s)

Consultants’ fees for services related to pre-construction, 
construction and post-construction, other consultants’ fees, fees 
and charges for intrusive site investigations, specialist support 
consultants’ fees and main contractor’s fees for the provision of pre-
construction services. See group element 11 for an indicative list of 
project and design team fees.

Project and design 
team fees estimate

The total estimated cost of all project and design team fees at the 
estimate base date (i.e. excluding tender inflation and construction 
inflation).

Project brief 
derogations 

A record used to identify and agree where aspects of the design do 
not need to comply with the project brief.

Project information Information, including models, documents, specifications, schedules 
and spreadsheets, issued between parties during each RIBA Stage 
and in formal information exchanges at the end of each RIBA Stage.

Project outcomes The client’s desired outcomes for the project.

Project programme The overall period for briefing, design, manufacturing, construction 
and post-completion activities on a building project.
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Definitions

Project strategies Strategies to support the design process, which generally developed in 
parallel with RIBA Stages 2 (Concept Design) and 3 (Spatial Coordination) 
– in outline and in detail, respectively. Typically include:

	∫ conservation strategy

	∫ cost strategy

	∫ fire safety strategy

	∫ health and safety strategy

	∫ inclusive design strategy

	∫ maintenance and operation strategy

	∫ planning strategy

	∫ plan for use strategy

	∫ procurement strategy and

	∫ sustainability strategy.

Project team Client/employer, project manager, quantity surveyor/cost manager, 
design team and all other consultants responsible for the delivery of 
the building project on time, on cost and to the required performance 
criteria (design and quality). The project team includes the main 
contractor one has been engaged by the client to provide pre-
construction services.

Quality aspirations The objectives that set out the quality aspects of a project. Could be 
defined by reference to a set of inherent characteristics of an object 
that fulfils requirements (EN ISO 9000-9001-9002).

Residual risk (or 
retained risk)

The risks retained by the client. Could also be defined by reference to 
the effect of uncertainty on objectives (ISO 31000). An uncertain event 
or condition that, should it occur, will have an impact on project 
objectives or business goals.

Responsibility matrix A matrix determining who is responsible for the different tasks to be 
undertaken at each RIBA Stage.

RIBA Plan of Work Refers to RIBA Plan of Work, a framework setting out the stages of a 
building project. It consists of eight Stages. The RIBA Plan of Work 
specifies the tasks to be undertaken by the project team at each Stage.

RIBA Stage The Stage the project is at. The RIBA Plan of Work consists of eight Stages 
identified by the numbers 0 to 7. Tendering and the awarding of works 
contracts are treated as a variable task, as they depend on the selected 
procurement route and can occur at any time between Stages.
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Definitions

Risk A probability or threat of liability, loss or any other negative occurrence 
that is caused by external vulnerabilities, errors, or oversights and that 
may be avoided by pre-emptive action.

Risk allowance A quantitative allowance set aside as a precaution against risks 
and future requirements to allow for uncertainty of outcome. See 
residual risk. 

Risk register 
(or risk log)

A schedule of identified risks.

Risk value An estimate of the cost of an individual risk.

Site area (SA) The total area of the site within the site title boundaries (or the total 
area within the site title boundaries defined by the client as the site 
for the building), measured on a horizontal plane.

Site information Specific project information in the form of surveys or reports relating 
to the site/context for a project, including site surveys.

Spatial requirements A schedule of rooms and/or spaces that will achieve the client 
requirements. 

Spatially coordinated Design in which the client’s spatial requirements and spaces required 
for any building systems and/or components – such as structural 
and building services engineering aspects, including grids, risers and 
plant rooms – have been determined and fixed to allow RIBA Stage 4 
(Technical Design) to progress without further iteration. 

Strategic engineering Engineering information that is crucial to the development of the 
architectural concept, including plant room and/or riser information, 
or required to develop the cost plan for the consideration of project 
risks and risk allowances. 

Subcontractor A contractor who undertakes specific work within the building 
project. They are known as specialist-, works-, trade-, work package- 
and labour-only subcontractors.

Subcontractor’s 
preliminaries

Preliminaries that relate specifically to building works to be carried out 
by a subcontractor. Costs associated with subcontractor’s preliminaries 
should be included in the unit rates applied to sub-elements and 
individual components.
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Definitions

Sub-element A part of an element. As with elements, a separate cost target can 
be established for each sub-element (e.g. the sub-elements that 
comprise element 2.1 Frame are: 2.1.1 Steel frames; 2.1.2 Space 
frames/decks; 2.1.3 Concrete casings for steel frames; 2.1.4 Concrete 
frames; 2.1.5 Timber frames; and 2.1.6 Specialist frames).

Note the use of the term ‘cost sub-group’ in the context of ICMS.

Taxes and levies Mandatory costs taxed or levied in connection with any phase of 
the project by national government, municipalities or government 
agencies, whether paid by the client, the contractor or the operator.

Temporary works Non-permanent work or activity that is necessary for the completion 
of permanent construction work.

Tender inflation An allowance included in the order of cost estimate or cost plan for 
fluctuations in the basic prices of labour, plant and equipment, and 
materials during the period from the estimate base date to the date 
of tender return. See also construction inflation.

Total development 
cost

The cost limit (including inflation, i.e. the total of the works cost 
estimate, the project and design team fees estimate, other development 
and project costs estimates, tender inflation and construction inflation) 
for the building project.

Unit rate(s) The monetary rate applied to an element, sub-element or 
component per unit of measurement (e.g. cost per m, cost per m2 
and cost per m3). The term also includes costs/m2 of GIFA and cost 
per functional unit (or functional unit cost).

Works cost estimate The combined total estimated cost of the building works estimate, 
main contractor’s preliminaries, and main contractor’s overheads 
and profit, prepared using prices current at the time the estimate 
is prepared (or updated). The works cost estimate contains no 
allowance for project and design team fees, other development 
and project costs, risk allowances, tender inflation or construction 
inflation.
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1	General

1.1	 Introduction
This section places order of cost estimating and cost planning in context with the RIBA Plan of 
Work and the OGC Gateway Process. 

1.2	 Measurement in context with the RIBA Plan of Work and 
OGC Gateway Process
The RIBA Plan of Work is a UK construction industry recognised framework that organises the 
process of managing and designing building projects and administering building contracts into 
several key Stages. The RIBA Plan of Work organises the designing, constructing, maintaining, 
operating and use of buildings and built assets into eight Stages. However, the Plan is procurement 
neutral, as it recognises that the appointment of contractors can occur before or during any of the 
design Stages. 

In addition to the RIBA Plan of Work, the RIBA has introduced a Digital Plan of Work (DPoW) for use 
with projects where building information modelling (BIM) processes are to be used. All DPoW 
Stages correspond with the RIBA Plan of Work Stages, as highlighted in Table 1.1.

An alternative to the RIBA Plan of Work is the OGC Gateway Process, which some UK government 
departments and other public sector organisations have adopted as best practice for managing 
and designing building projects. The process examines programmes and projects at key decision 
points in their life cycle. It looks ahead to provide assurance that the client can progress to 
the next stage. Project reviews are carried out under OGC Gateway Reviews 1 to 5. Typically, a 
project will undergo three reviews before commitment to invest, and two more looking at service 
implementation and confirmation of the operational benefits. Both the RIBA Plan of Work and OGC 
Gateway Process are recognised frameworks for managing and designing building projects in the 
UK.

Cost estimates and cost plans will need to be prepared by the quantity surveyor/cost manager 
at various Stages of the RIBA Plan of Work or at various Gateways in the OGC Gateway Process, 
whichever management process is applicable. To address this requirement, RICS has developed  
a series of formal cost estimating and elemental cost planning stages, shown in Table 1.1 in the 
context of the RIBA Stages, the RIBA DPoW and the OGC Gateways and information stages.

Although Table 1.1 only considers certain well-known design and management processes, 
any other processes (i.e. in-house or country-specific) can be easily aligned with the RICS 
formal cost estimating and cost planning stages, and the RICS information stages.
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RIBA project Stages RICS formal cost 
estimating and cost 
planning stages

RICS 
information 
stages (RICS 
Cost prediction 
PS)

OGC Gateways

Plan of Work 2020 Digital Plan 
of Work 
(DPoW)

0 Strategic 
Definition

Strategy Rough order of cost 
estimate

Level 1 Estimate 1 Business 
Justification

Level 2 Estimate 2 Delivery 
Strategy

1 Preparation 
and Briefing

Brief Order of cost estimate(s) 
(option costs)

Elemental cost estimate 3A Design Brief 
and Concept 
Approval1

2 Concept 
Design

Definition Formal cost plan 1 Level 3 Estimate

3 Spatial 
Coordination

Formal cost plan 22 Level 4 Estimate 3B Detailed 
Design 
Approval14 Technical 

Design
Design Formal cost plan 32 Level 5 Estimate

3C Investment 
Decision1

Contractor 
Engagement

Contractor 
Engagement

Pre-tender estimate3 

Pricing documents3 (for 
obtaining tender prices)

Post-tender estimate4

Level 5 
Estimate(s)

5 Manufacturing 
and 
Construction

Build and 
Commission

6 Handover Handover 
and 
Closeout

Formal cost plan 45 

(renew/maintain)

(measured in accordance 
with NRM 3)

Level 6 Estimate 4 Readiness 
for Service

7 Use Operation 5 Operations 
Review and 
Benefits 
Realisation

End of Life

Table 1.1: Relationship between RICS formal cost estimating and cost planning stages 
and the RIBA Stages, DPoW Stages, OGC Gateways and RICS information stages
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Notes on Table 1.1: 

1	 A prerequisite of OGC Gateway Review 3C (Investment Decision) is that the design brief, 
concept design and detailed design have been approved and signed off by the client. To 
compare the OGC Gateway Process with the RIBA Stages, these two decision points are 
referred to as OGC Gateway 3A (Design Brief and Concept Approval) and OGC Gateway 
3B (Detailed Design Approval), with OGC Gateway 3C representing the final OGC Gateway 
Review 3 (Investment Decision).

2	 The requirement to prepare formal cost plans 2 and 3 depends on the RIBA Stage at which 
tenders are sought. For example, if tenders are sought after the completion of Stage 3 
(Spatial Coordination), it is unlikely that formal cost plan 3 will be required.

3	 Pre-tender estimates and pricing documents are prepared at the commencement of 
contractor engagement, which can occur after Stage 2 (Concept Design), Stage 3 (Spatial 
Coordination), or Stage 4 (Technical Design), i.e. following completion of the Stage after which 
tenders are sought.

4	 Post-tender estimates are prepared during contractor engagement and included in the 
report on tenders.

5	 Cost plans addressing the life cycle renewal and maintenance costs of built assets can also 
be prepared in conjunction with cost plans dealing with capital costs (i.e. formal cost plans 
1, 2 and 3). Both cost plans can then be used to inform the whole life costs of a built asset 
at each Stage, thereby enabling informed decisions to be made by clients during design 
development. 

1.3	 Purpose
NRM 1 provides guidance on the quantification of building works for preparing cost estimates 
and cost plans. Direction on how to quantify other items that form part of the cost of a building 
project, but which are not reflected in the measurable building work items (i.e. preliminaries, 
overheads and profit, project and design team fees, risk allowances, inflation, and other 
development and project costs) is also provided.

NRM 1 is the cornerstone of good cost management for construction projects, enabling more 
effective and accurate cost advice to be given to clients and other project team members, as 
well as facilitating better cost control. It provides a standard set of measurement rules that are 
understandable by all those involved in a construction project, including the client, thereby 
aiding communication between the project team, the design team and the client.

NRM 1 provides rules of measurement for the preparation of order of cost estimates and 
elemental cost plans. Direction on how to describe and deal with costs and allowances that form 
part of the cost of a building, but which are not reflected in the measurable building work items, 
is also provided.
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Although written primarily for the preparation of order of cost estimates and cost plans, NRM 
1 will be invaluable when preparing approximate estimates. In addition, NRM 1 can be used as 
a basis for capturing historical cost data in the form required for order of cost estimates and 
elemental cost plans, thereby completing the cost management cycle.

NRM 1 does not explain estimating methods, cost planning techniques, procurement methods 
or contract strategies; advice on these can be obtained in other RICS publications and other 
external publications.

Where an order of cost report or a cost plan report has been prepared in accordance with NRM 
1, this should be stated in the report.

1.4	 Use 
NRM 1 deals with measurement for the preparation of:

•	 order of cost estimates, including ‘rough’ order of cost estimates

•	 elemental cost models

•	 cost plans

•	 cost analyses and

•	 benchmark analyses.

Users of this document are advised to adopt metric units as the standard system of 
measurement. Where the client requires reference to imperial units, these may be provided as 
supplementary information (e.g. in parentheses).

Although BS 8888:2020 Technical product documentation and specification recommends the 
inclusion of a comma rather than a point as a decimal marker, and a space instead of a comma 
as a thousands separator, the traditional UK convention has been adopted in these rules (i.e. a 
point as a decimal marker and a comma as a thousands separator). Users should take care to 
ensure that this does not conflict with client requirements.

1.5	 Effective date
This document is effective from 1 December 2021.

https://shop.bsigroup.com/ProductDetail?pid=000000000030384746
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2	Measurement rules for order 
of cost estimating

2.1	 Introduction
This section describes the purpose and content of an order of cost estimate, situates order of 
cost estimates in the context of the RIBA Plan of Work and OGC Gateway Process, and sets out 
the rules of measurement for the preparation of order of cost estimates using the following 
estimating methods:

•	 floor area method

•	 functional unit method (e.g. per bed space, per house type or per m2 of retail area) and

•	 elemental method (i.e. individual elements).

The content and application of unit rates (i.e. cost/m2 of GIFA, functional unit rates and element 
unit rates (EURs)) to measured quantities, in order to generate the base cost of the building 
works, are also described, together with the methods of dealing with cost allowances for: 

•	 main contractor’s preliminaries 

•	 main contractor’s overheads and profit 

•	 project and design team fees 

•	 other project costs

•	 risk allowances

•	 inflation and 

•	 VAT.

In addition, the basic information requirements (supplied by the client and other project team 
members) needed by the quantity surveyor/cost manager to complete order of cost estimates 
are outlined. The essential content of the quantity surveyor’s/cost manager’s order of cost 
estimate report to the client is also described.

The rules of measurement for the element unit quantities (EUQs) used for the elemental method 
of estimating can also be used as a basis for measuring EUQs for the cost analysis of building 
projects.
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2.2	 Purpose of an order of cost estimate
Order of cost estimates are produced as an intrinsic part of RIBA Stages 0 and 1, or OGC 
Gateways 1 and 2. The requirements of RIBA Stages 0 and 1, as described in the RIBA Plan of 
Work, are described 5in more detail here.

2.2.1	 RIBA Stage 0: Strategic Definition
Outcome: The best means of achieving the client requirements.

The primary goal of Stage 0 is strategic – to ratify that a construction project, or otherwise, is the 
best means of achieving the client requirements. Stage 0 focuses on making the right strategic 
decisions and capturing them in a business case and developing the strategic brief before the 
initial project brief is developed. The Stage involves considering the pros and cons, project risks 
and project budget for a range of options and, where necessary, carrying out site surveys and 
corresponding planning appraisals, before undertaking a comparative analysis, recommending 
and ratifying the best option for delivering the client requirements.

Stage 0 may require a review of several sites or alternative options, such as extension, 
refurbishment or new build. By asking the right questions, the consultants, in collaboration with 
the client, can properly define the scope for a project and the preparation and briefing process 
can begin.

OGC Gateway 1 is comparable to RIBA Stage 0.

Task: The quantity surveyor/cost manager is to prepare a rough order of cost estimate of one 
or more option, which captures a very high-level calculation of the construction costs to meet 
the client requirements including high-level spatial requirements, taking into consideration 
any project risks. The estimated construction cost will be stated in terms of estimated cost per 
square metre of gross internal floor area (cost/m2 of GIFA) or by reference to the estimated cost 
of a functional type (e.g. school place, bed space, etc.) (cost per functional unit), taking account of 
feedback from previous similar construction projects.

The estimated construction costs will be used to inform the initial project budget, which forms 
part of the business case, with the addition of professional fees and land acquisition costs.

2.2.2	 RIBA Stage 1: Preparation and Briefing
Outcome: Initial project brief approved by the client and confirmed that it can be accommodated on 
the site.

The client requirements for the project are considered in more detail, in connection with a 
specific site or sites.

The initial project brief will contain guidance on the project outcomes, sustainability outcomes 
and quality aspirations. These will influence how the client, design and construction teams are 
assembled to form the project team as part of the procurement strategy, defining each party’s 
roles and responsibilities within the responsibility matrix as well as the methods of information 
exchange. It may also dictate the core milestones in the project programme.

Stage 1 is about developing the information that the design team will need to commence the 
design process at RIBA Stage 2 (Concept Design).
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The preparation of the initial project brief is the most important task undertaken during Stage 1. 
The time required to prepare it will depend on the complexity of the project.

The importance of properly establishing the project team cannot be underestimated, given the 
increasing use of technology that enables remote communication and project development 
using BIM. For Stage 2 to commence in earnest, it is essential that the project team is properly 
assembled.

OGC Gateway 2 is comparable to RIBA Stage 1.

Tasks: The quantity surveyor/cost manager is to:

1	 Prepare order of cost estimates to test the feasibility of achieving the emerging project brief 
including quality aspirations and project strategies when carrying out feasibility studies (also 
referred to as option studies), taking into consideration any project risks associated with each 
option.	

2	 Break down the cost of elements to highlight any areas that might cause significant cost-
related project risks (e.g. foundation type) and consider the risk profile of potential market 
changes and effects of inflation. Refer to section 2.7.

3	 Agree the cost limit. 

The purpose of an order of cost estimate is to establish whether the proposed building project is 
affordable and, if so, to establish a realistic cost limit for the building project. The cost limit is the 
maximum expenditure that the client is prepared to make in relation to the completed project 
(i.e. authorised budget), which will be managed by the project team.

2.3	 Information requirements for order of cost estimates
To enable preparation of an order of cost estimate, the following information is required:

From client:

•	 Location of the site and the availability of the site for commencement of the building project.

•	 A statement of building use.

•	 Spatial requirements – a statement of floor area (or number of functional units) and schedule 
of accommodation – in conjunction with the architect.

•	 Requirements for refurbishment (if the project comprises rehabilitation of an existing 
building) – in conjunction with the architect. Details of the new use and any outstanding 
maintenance or repairs necessary to give the building fabric the required life expectancy are 
required.

•	 Quality aspirations – in conjunction with the architect.

•	 Sustainability aspirations – in conjunction with the architect.

•	 Fit-out requirements – in conjunction with the architect.

•	 Details of any enabling works, decanting or other specific requirements.

•	 Indicative programme, including key dates (e.g. planning application and occupation dates).
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•	 Details of any restraints – imposed by the client,  planning authorities, conservation areas or 
statutory undertakers, for example – in conjunction with the architect (e.g. work in a secure 
area, limitations on building position, work in a conservation area, work to a historic or listed 
building, external appearance and number of storeys).

•	 Site information – in conjunction with the architect (e.g. sloping site, likelihood of 
contaminated ground, demolition of existing buildings, adequacy and condition of existing 
mains services).

•	 Fire safety requirements – in conjunction with the architect.

•	 Health and safety site information (e.g. asbestos) – in conjunction with the architect.

•	 Budget/cash flow constraints.

•	 Initial views (if any) on construction procurement options and contract strategies.

•	 Target life span (e.g. 10-year, 25-year or 60-year).

•	 An indication of the proposed storey heights of the building – in conjunction with the 
architect. 

•	 The introduction of raised access floors for IT cabling or deep suspended ceiling voids for 
mechanical and electrical service installations could significantly increase storey height, thus 
increasing estimated costs. Where such a requirement is known, it is recommended this is 
stated.

•	 Requirements in respect of mechanical and electrical service installations – in conjunction 
with the architect (and mechanical and electrical services engineer if appointed).

•	 Requirements in respect of:

	– treatment of project and design team fees

	– approach to other development and project costs

	– treatment of inflation and

	– treatment of VAT.

•	 Other considerations (e.g. approach to dealing with capital allowances, land remediation and 
grants).

From architect:

•	 Design study sketches or drawings for each alternative design/development option, to a 
suitable scale, comprising:

	– floor plans (for each different floor plate configuration/shape and use)

	– roof plan(s)

	– elevations and

	– sections.

•	 Schedule of GEFA, GIFA and NIA, i.e. (in the case of NIA) usable area for shops, supermarkets 
and offices, on a floor-by-floor basis and site area.

•	 Minimum storey heights.

•	 Schedule of accommodation – in conjunction with the client.
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•	 Number of car parking spaces and whether above ground or below ground.

•	 Indicative specification and design intent for building option(s).

•	 Indicative environmental/sustainability strategy – in conjunction with the mechanical and 
electrical services engineer.

•	 Advice on likely site constraints.

•	 Advice on likely planning constraints.

•	 Definition of ‘fit-out’ works.

•	 Initial risk register.

From mechanical and electrical services engineer (if appointed):

•	 Specification of indicative services and design intent for building option(s).

•	 Indicative environmental/sustainability strategy – in conjunction with the architect.

•	 Advice on availability and/or adequacy of utility service connections to the site.

•	 Initial risk register.

From structural engineer (if appointed):

•	 Advice on probable ground conditions.

•	 Specification of indicative services and design intent for building option(s).

•	 Initial risk register.

The accuracy of an order of cost estimate will depend on the quality of the information supplied 
to the quantity surveyor/cost manager. The more information provided, the more reliable the 
outcome will be. Where little or no information is provided, the quantity surveyor/cost manager 
will need to qualify the order of cost estimate accordingly.
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2.4	 Constituents of an order of cost estimate
The key constituents of an order of cost estimate are shown in Table 2.1.

# Constituent Cross reference

1 Facilitating works estimate See section 2.5

2 Building works estimate See section 2.6

3 Main contractor’s preliminaries estimate See section 2.11

4 Subtotal = 1 + 2 + 3

5 Main contractor’s overheads and profit estimate See section 2.12

6 Works cost estimate = 4 + 5

7 Project and design team fees estimate = 7a + 7b + 7c, where:

•	 7a = consultant’s fees

•	 7b = main contractor’s pre-construction fee estimate (if 
applicable) and

•	 7c = main contractor’s design fees estimate (if applicable.

See section 2.13

8 Subtotal = 6 + 7

9 Other project costs estimate See section 2.14

10 Base cost estimate = 8 + 9

11 Risk allowances estimate = 11a + 11b + 11c + 11d, where:

•	 11a = design development risks estimate

•	 11b = construction risks estimate

•	 11c = employer change risks estimate and

•	 11d = employer other risks estimate.

See section 2.15

12 Cost limit (excluding inflation) = 10 + 11

13 Tender inflation estimate See section 2.16

14 Cost limit (excluding construction inflation) = 12 + 13

15 Construction inflation estimate See section 2.16

16 Cost limit (including inflation) = 14 + 15

17 VAT assessment See section 2.17

Table 2.1: Key constituents of an order of cost estimate

The base cost estimate (item 10 in Table 2.1) is the total of the facilitating works estimate (item 
1), building works estimate (item 2), main contractor’s preliminaries estimate (item 3), main 
contractor’s overheads and profit estimate (item 5), project and design team fees estimate (item 
7), and the other development and project costs estimate (item 9). The base cost estimate is to 
contain no allowances for risk or inflation.

Allowances for risk and inflation should be calculated separately and added to the base cost 
estimate to determine the cost limit for the building project.

Reference should also be made to the classification of high-level costs as contained in ICMS.
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2.5	 Measurement rules for facilitating works
‘Facilitating works’ is a term used to describe specialist works that normally need to be 
completed before any building works can commence (e.g. demolition works, works involving the 
removal of hazardous and deleterious materials, and soil stabilisation). The terms ‘facilitating 
works’ and ‘enabling works’ cannot be confused. Enabling works is a term commonly used to 
define a package of works, which often includes facilitating works, temporary works and new 
permanent works (e.g. a combination of major demolition works, intrusive site investigations, a 
new access road and the provision of mains services by statutory undertakings).

Quantities for facilitating works should be based on either the site area, the area affected (in m2), 
cubic metres (m3), linear metres (m), time (weeks), enumerated (nr) or itemised (item) as deemed 
appropriate. Where the quantity is based on the site area, this is the total area of the site within the 
site title boundaries (or the total area within the site title boundaries defined by the client as the site 
for the building or buildings), less the footprint of any existing buildings, measured on a horizontal 
plane.

2.6	 Measurement rules for building works
Quantities for building works should be determined by measuring the total GIFA of the 
building(s) (using the floor area method) or by projecting the number of functional units (using 
the functional unit method). In certain circumstances, a combination of both floor area methods 
and functional unit methods may need to be employed.

Where the external works are to be measured separately, the site area is to be measured. The 
site area is the total area of the site within the site title boundaries (or the total area within the 
site title boundaries defined by the client as the site for the building or buildings), excluding the 
footprint of the new building(s), measured on a horizontal plane.

2.6.1	 Floor area method
The total GIFA of the building or buildings is measured and multiplied by an appropriate cost/m2 
of GIFA. The equation for calculating the total estimated cost of building works is:

c = a x b 

where:

•	 a = GIFA

•	 b = cost/m2 of GIFA for building works

•	 c = building works estimate

Where measurement is for more than one building, the measurement for each building is to be 
shown separately.

Where a single building comprises more than one user function (e.g. residential, retail and 
offices), the GIFA of each function is to be calculated and quantified separately. The sum total of 
the GIFA for each separate function is to be equal to the GIFA for the whole building. To establish 
the GIFA of each separate building function, the centre line of the party wall is used to delineate 
the functions.
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2.6.2	 Functional unit method
Functional units are a unit of measurement used to represent the prime use of a building or 
part of a building. It is essential that the functional unit is clearly identified when measurements 
are expressed in this way. A list of commonly used functional units and functional units of 
measurement for buildings is provided in Appendix A.

A suitable functional unit for the building is to be selected. The total number of functional 
units is determined and multiplied by an appropriate cost per functional unit. The equation for 
calculating the total estimated cost of building works is:

c = a x b 

where:

•	 a = number of functional units

•	 b = cost per functional unit

•	 c = building works estimate

Where measurement for the functional unit is to be expressed as retail area, the retail area 
of the shop is to be measured in accordance with the ‘Special Use Definition: Shops’ in RICS 
Property measurement (2nd edition), RICS professional statement.

2.7	 Elemental method
The elemental method is an alternative approach for calculating the building works estimate. 
The elemental method considers the major elements of a building and provides an order of 
cost estimate based on an elemental breakdown of the building project. Ordinarily, the group 
elements and elements used in the elemental method are the same as those used in the 
elemental cost planning process (see Parts 3 and 4 of these rules). However, the choice and 
number of elements used to break down the cost of building works will be dependent on the 
information available. See Appendix B for a detailed list of all the group elements and elements 
used for elemental cost planning. The method of measuring and the unit of measurement for 
each of the elements is set out in Table 2.2.

If suitable information is available, the EUQ for an element is measured in accordance with 
the rules, and priced with a suitable EUR to ascertain the cost target for an element. Where 
insufficient information is available for an element, the EUQ for the element is based on the 
GIFA. The equation for calculating the cost target for an element is therefore:

c = a x b 

where:

•	 a = EUQ 

•	 b = EUR

•	 c = cost target (for element)

The building works estimate is ascertained by adding together the cost target for each element. 
The equation for calculating the building works estimate using the elemental method is:

b = ∑ (a1 + a2 + a3 + a 4 + a5 + a6 + a7 + a8 + a9)

https://www.rics.org/uk/upholding-professional-standards/sector-standards/real-estate/rics-property-measurement-2nd-edition/
https://www.rics.org/uk/upholding-professional-standards/sector-standards/real-estate/rics-property-measurement-2nd-edition/
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where:

•	 a1, a2, a3, etc. = cost target for each element 

•	 b = building works estimate

Where a building project comprises more than one building, the measurement for each building 
is to be shown separately.

The elemental method can also be used to generate an initial cost model (or an outline elemental 
cost plan) at the commencement of RIBA Stage 2 or OGC Gateway 3A, whichever is applicable. 
This elemental breakdown provides a frame of reference from which formal cost plan 1 can be 
developed (see Part 3 of these rules). The initial EUQs and EURs will eventually be superseded 
by more detailed measurement of elements, sub-elements, components and unit rates once 
suitable design information has been prepared and the elemental cost plan evolves.

The measurement rules for the elemental method of estimating in Table 2.2 can also be used as 
a basis for measuring EUQs for cost analyses and benchmark analyses of building projects. The 
content of each group and element is defined in Part 4.

2.8	 Measurement rules for elemental method of estimating
Table 2.2 comprises the rules of measurement for EUQs, which can be used to develop an order 
of cost estimate using the elemental method of estimating. The table comprises the rules of 
measurement for building works (i.e. for group elements 0 to 8). 

The definition of each group element and element used in the elemental method of cost 
estimating are the same as those defined for elemental cost plans in Part 4.

If suitable information is available, EUQs are measured for a group element or element in 
accordance with the rules and priced with suitable EURs to ascertain the cost target for an 
element. Where insufficient information is available for an element, the EUQ for that element is 
to be the GIFA.

The measurement rules for the elemental method of estimating in Table 2.2 can also be used as a 
basis for measuring EUQs to perform cost analyses and benchmark analyses of tendered building 
projects.
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Group 
element

Element Unit Measurement rules Notes

0 Facilitating 
works

0.1 Toxic/
hazardous/
contaminated 
material 
treatment

m2 The area measured is the site area 
(i.e. the total area of the site).

Costs to be shown 
separately for each 
type of toxic/hazardous 
material to be removed.

0.2 Major 
demolition works

1 The area measured is the GIFA of 
the building(s) demolished.

2 The area measured is measured 
in accordance with the rules of 
measurement for ascertaining GIFA.

Costs to be shown 
separately for each 
building demolished.

0.3 Temporary 
support for 
adjacent 
structures

The area measured is the area of wall 
to be supported.

Costs to be shown 
separately for each 
structure to be 
supported.

0.4 Specialist 
groundworks

The area measured is the site area 
(i.e. the total area of the site).

Costs to be shown 
separately for each 
element.0.5 Temporary 

diversion works

0.6 Extraordinary 
site investigation 
works

1 Sub-
structure

1.1 Substructure m2 1 The area measured is the area 
of the lowest floor measured to 
the internal face of the external 
perimeter walls.

2 The area of the lowest floor 
should be measured in accordance 
with the rules of measurement for 
ascertaining the GIFA.

3 Area of basements to be shown 
separately.

4 The area of basements shall 
be measured in accordance with 
the rules of measurement for 
ascertaining the GIFA.
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Group 
element

Element Unit Measurement rules Notes

2 Super-
structure

2.1 Frame m2 1 The area measured is the area of 
the floors related to the frame.

2 The area of the frame shall be 
measured in accordance with 
the rules of measurement for 
ascertaining the GIFA.

Buildings with open 
ground floors, etc. 
exclude the area of the 
open ground floor (i.e. 
for a completely framed 
building this would 
equate to the GIFA).

2.2 Upper floors 1 The area measured is the total area 
of upper floors.

2 The area of the upper floors 
should be measured in accordance 
with the rules of measurement for 
ascertaining the GIFA.

3 Sloping surfaces such as galleries, 
tiered terraces, etc. should be 
measured flat on plan.

4 Areas for balconies, galleries, tiered 
terraces, service floors, walkways, 
internal bridges, external links and 
roofs to internal buildings shall be 
shown separately.

Where balconies are 
included, the sum of 
the upper floors and 
lowest floor will 
exceed the GIFA.

2.3 Roof m2 The area measured is the area of the 
roof on plan measured to the inside 
face of the external walls.

2.4 Stairs and 
ramps

nr 1 Enumerate, giving total number 
of storey flights, i.e. the number of 
staircases or ramps multiplied by the 
number of floors served (excluding 
the lowest floor served 
in each case).

2 The total vertical rise of each 
staircase or ramp is to be stated, 
measured from top of structural 
floor level to top of structural 
floor level.
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Group 
element

Element Unit Measurement rules Notes

2 Super-
structure

2.5 External walls m2 The area measured is the area of 
the external wall, measured on the 
internal perimeter (i.e. the internal 
face) of the external wall, less the 
area of windows.

1 It is unlikely that the 
thickness of external 
wall construction will be 
known at RIBA Stages 0 
and 1 or OGC Gateways 1 
and 2.

2 Costs to be shown 
separately for each type 
of external wall system.

3 Sub-element includes 
costs in connection with 
forming openings for 
windows and external 
doors.

2.6 Windows and 
external doors

The area measured is the area 
of windows and external doors 
measured over frames.

Costs in connection with 
forming openings for 
windows and external 
doors to be included in 
sub-element 2.5.

2.7 Internal walls 
and partitions

The area measured is the area 
of internal walls and partitions – 
measured on the centre line.

Costs to be shown 
separately for each 
type of internal wall or 
partition.

2.8 Internal doors nr Enumerate, giving total number 
of internal doors.

Irrespective of door type. 

3 Internal 
finishes

3.1 Wall finishes m2 The area measured is the total area 
of wall finishes (i.e. the area of wall to 
which finishes are applied).

3.2 Floor finishes The area measured is the total area 
of floor finishes (i.e. the area of floor 
to which finishes are applied).

3.3 Ceiling finishes The area measured is the total area 
of ceiling finishes (i.e. the area of 
ceiling to which finishes are applied).

4 Fittings, 
furnishings 
and 
equipment

4.1 Fittings, 
furnishings 
and equipment

m2 1 The area measured is the GIFA.

2 The area measured is measured 
in accordance with the rules of 
measurement for ascertaining 
the GIFA.
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Group 
element

Element Unit Measurement rules Notes

5 Services 5.1 Sanitary 
installations

nr 1 Enumerate, giving total number 
of appliances.

2 The total number of appliances 
enumerated is the total number 
of items of:

a	 domestic sanitary appliances

b	 specialist sanitary appliances

c	 bathroom pods

d	 toilet pods

e	 shower room pods.

5.2 Services 
equipment

1 Enumerate, giving total number 
of items.

2 The total number of items 
enumerated is the total number 
of items of:

a	 commercial catering equipment

b	 sinks supplied as an integral 
part of catering equipment

c	 food storage equipment

d	 specialist equipment.

5.3 Disposal 
installations

1 Enumerate, giving total number 
of aboveground waste installations 
to sanitary appliances and service 
equipment, and entry chutes to 
refuse disposal installations.

2 The total number of items 
enumerated is the total number 
of items listed below:

a	 waste points for sanitary 
appliances

b	 waste points for service 
equipment

c	 waste points for laboratory 
and industrial liquid waste

1 Do not separately 
enumerate ancillary 
fittings/items. Costs of 
ancillary fittings/items 
to be included in unit cost 
for item.

2 Costs and 
measurements to be  
shown separately for:

a	 drainage for 
sanitary appliances

b	 drainage for services 
equipment (e.g. sinks)
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Group 
element

Element Unit Measurement rules Notes

5 Services 5.3 Disposal 
installations 
(continued)

nr d	 entry points for rubbish chutes 

e	 entry points for chemical and 
industrial waste appliances.

c	 drainage for 
laboratory and 
industrial liquid 
waste

d	 refuse disposal 
installations

e	 chemical and 
industrial refuse 
disposal installations.

5.4 Water 
installations

1 Enumerate, giving total number 
of draw-off points.

2 The total number of draw-off 
points enumerated is the total 
number of items of:

a	 mains supply draw-off points

b	 cold water draw-off points

c	 hot water draw-off points

d	 steam and condensate 
draw-off points.

Costs to be shown 
separately for each:

a	 mains supply draw-
off point

b	 cold water 
draw-off point

c	 hot water  
draw-off point

d	 steam and 
condensate 
draw-off point.

5.5 Heat source kW State total number of kilowatts. 1 Costs to be shown 
separately for each heat 
source.

2 State number and type 
of each heat source.

3 Rating in kilowatts 
to be stated for each heat 
source.

5.6 Space 
heating and air 
conditioning 
systems

m2 1 The area measured is the area 
serviced by the system.

2 The area serviced is measured 
in accordance with the rules of 
measurement for ascertaining 
the GIFA.

3 Where more than one system is 
employed, the area measured for 
each system is the area serviced 
by the system. 

Costs to be separately 
shown for each type 
of system.

5.7 Ventilation 
systems

5.8 Electrical 
installations

5.9 Fuel 
installations
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Group 
element

Element Unit Measurement rules Notes

5 Services 5.10 Lift and 
conveyor 
installations

nr Enumerate, giving total number of 
lift and conveyor installations.

Costs to be shown 
separately for each type 
of lift and/or conveyor 
installation:

a	 lifts (passenger, 
goods, firefighting, 
etc.); also state 
number of levels 
served

b	 enclosed hoists; 
also state number 
of levels served

c	 escalators; also 
state number of 
levels served (nr), 
rise (m) and length 
of travel (m)

d	 moving pavements; 
also state length of 
travel (m)

e	 powered stairlifts

f	 conveyors (passenger 
or goods); also state 
length of travel (m)

g	 dock levellers and 
scissor lifts; also 
state total rise (m) 
and designed load 
(kN)

h	 cranes, unenclosed 
cranes and 
unenclosed hoists; 
also state total rise 
(m) and designed 
load (kN) 

i	 car lifts; also state 
number of levels 
served
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Group 
element

Element Unit Measurement rules Notes

5 Services 5.10 Lift and 
conveyor 
installations 
(continued)

nr Enumerate, giving total number of 
lift and conveyor installations.

j	 car stacking systems; 
also state capacity

k	 car/lorry turntables 
and the like

l	 document handling 
systems 

m	 other lift and 
conveyor 
installations.

5.11 Fire and 
lightning 
protection

m2 1 The area measured is the area 
serviced by the system.

2 The area serviced is measured 
in accordance with the rules of 
measurement for ascertaining 
the GIFA.

3 Where more than one system is 
employed, the area measured for 
each system is the area serviced by 
the system. Areas to be measured 
using the rules of measurement 
for ascertaining the GIFA.

Costs to be separately 
shown for each type 
of system.

5.12 
Communication, 
security and 
control systems

5.13 Specialist 
installations

5.14 Builder’s 
work in 
connection with 
services

1 The area measured is the GIFA.

2 The area measured is measured 
in accordance with the rules of 
measurement for ascertaining 
the GIFA.

6 Pre-
fabricated 
buildings 
and building 
units

6.1 Prefabricated 
buildings and 
building units

m2 1 The area measured is the GIFA 
of the complete buildings or 
prefabricated room units.

2 The area measured is measured 
in accordance with the rules of 
measurement for ascertaining 
the GIFA.

Costs to be separately 
shown for each:

a	 complete 
prefabricated 
building

b	 type of prefabricated 
room unit (stating 
number of units).
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Group 
element

Element Unit Measurement rules Notes

7 Work to 
existing 
buildings

7.1 Minor 
demolition and 
alteration works

m2 1 The area measured is the GIFA of 
the building(s) demolished or altered.

2 The area measured is measured 
in accordance with the rules of 
measurement for ascertaining GIFA.

Costs to be shown 
separately for each 
building demolished or 
altered.7.2 Repairs to 

existing services

7.3 Damp-proof 
courses/fungus 
and beetle 
eradication

m2 1 The area measured is the GIFA 
of the room(s) treated.

2 The area of the rooms treated 
is measured in accordance with 
the rules of measurement for 
ascertaining the GIFA.

Costs to be shown 
separately for each 
building demolished or 
altered.

7.4 Facade 
retention

The area measured is the area of 
facade to be retained.

7.5 Cleaning 
existing surfaces

The area measured is the surface 
area of the surface to be cleaned. No 
deduction for voids.

Costs to be shown 
separately for each type 
of surface.

7.6 Renovation 
works

The area measured is the area to 
be renovated.

Costs to be shown 
separately for each type 
of surface renovated.

8 External 
works

8.1 Site 
preparation works

m2 The area measured is the site area, 
less the footprint of the building 
(or buildings) measured on the 
horizontal plane.

Costs to be shown 
separately for each 
element.8.2 Roads, paths, 

pavings and 
surfacings

8.3 Soft 
landscapes, 
planting and 
irrigation systems

8.4 Fencing, 
railings and walls

8.5 External 
fixtures

8.6 External 
drainage

8.7 External 
services

8.8 Minor building 
works and 
ancillary buildings

1 The area measured is the GIFA 
of the building(s).

2 The area measured is measured 
in accordance with the rules of 
measurement for ascertaining 
the GIFA.
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Group 
element

Element Unit Measurement rules Notes

9 Main 
contractor’s 
pre-
liminaries

% The cost of main contractor’s 
preliminaries as a percentage 
of the total cost of facilitating 
works and building works.

10 Main 
contractor’s 
overheads 
and profits

% The cost of main contractor’s 
overheads and profit as a percentage 
of the total cost of facilitating works, 
building works and main contractor’s 
preliminaries.

2.9	 Unit rates and EURs used to estimate the cost of facilitating 	
works and building works
The unit rates used should be current at the time the order of cost estimate is produced, i.e. they 
should exclude any allowances for future inflation or deflation (refer to section 2.16).

Unit rates applied to measured quantities should be applicable to the method of measurement 
used (i.e. rates based on cost/m2 of GIFA to be used for measured quantities determined using 
the floor area method, a cost per functional unit for measured quantities calculated using the 
functional unit method and appropriate EURs where measured quantities are derived using the 
elemental method).

Both unit rates (i.e. cost/m2 of GIFA or cost per functional unit) and EURs used to estimate the total 
cost of building works should include the cost of all materials, labour and plant that are specifically 
required to construct the building or element. Unit rates and EURs should include allowances 
for any subcontractors’ or suppliers’ design fees, subcontractors’ preliminaries and subcontractors’ 
overheads and profit. Unit rates and EURs should exclude allowances for main contractor’s 
preliminaries; main contractor’s overheads and profit; and other allowances, such as project and 
design team fees, other development and project costs, risk allowances and inflation. These items 
should be assessed separately and added to the estimated cost of facilitating works and building 
works.

The cost/m2 of GIFA, the cost per functional unit and the EURs can be interpolated from cost 
analyses or benchmark analyses of previous buildings of a similar type. Unit rates ascertained 
from cost analyses or benchmark analyses of previous buildings should, if necessary, be 
adjusted to reflect changes in specification level between the previous building and the 
proposed building. Time and regional variations in costs should also be considered.

When using unit rates from cost analyses and benchmark analyses, it is recommended that such 
rates are adjusted to reflect prices current at the time the order of cost estimate is prepared (i.e. 
adjusted to remove allowance for construction inflation). Consider the following scenario:

A cost analysis is to be prepared on a building project, where:

•	 Tender return date: 7 December 2021 

•	 Original contract sum (i.e. the agreed tender price): £30,600,900

•	 Possession of the site (and commencement date of the contract period): 11 February 2022

Table 2.2: Rules of measurement for elemental method of estimating
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•	 Contract period (i.e. construction period): 30 months

•	 Date for completion: 6 August 2024

•	 Tender price index (TPI) to be stated in cost analysis: December 2021 (or 4th quarter 2021)

Based on the preceding scenario, the original contract sum (and rates and prices within) will 
include an allowance by the main contractor for construction inflation (i.e. an allowance to cover 
the risks of inflation during the period from the tender return date to the date for completion). 
If no adjustment for construction inflation is made to the original contract sum (and the rates 
and prices within) in the cost analysis, and the TPI is given as the tender return date, there is a 
significant risk that a quantity surveyor/cost manager will over-allow for construction inflation 
when developing an order of cost estimate. Therefore, it is recommended that all construction 
inflation is omitted from cost analysis and benchmark analysis data.

It is further recommended that cost analyses and benchmark analyses be based on the agreed 
tender price (i.e. the original contract sum), not on the final contract sum (i.e. the agreed final 
account sum). The two main reasons for this are:

•	 The cost analyses or benchmark analyses will not be available until after the final account 
sum has been agreed, which could be three or four years after an analysis is undertaken at 
the tender stage.

•	 It is much more difficult to analyse both the original contract sum and variation account than 
to analyse the original contract sum alone.

2.10	 Updating unit rates and other costs to current estimate base 
date
An estimate base date is required in order to calculate an order of cost estimate. It is essential, 
therefore, that the unit rates used from cost analyses and benchmark analyses are updated 
to bring them into line with the estimate base date established for the order of cost estimate.

To update a unit rate from cost analysis or benchmark analysis data to the current estimate base 
date, the unit rate is increased by the amount of inflation occurring during the period from the base 
date of cost data to the current estimate base date. The equation for calculating the updated unit 
rate is therefore:

Ra2 = Ra1 + (Ra1 x p)

where:

•	 Ra1 = unit rate at base date of cost data

•	 Ra2 = unit rate at current estimate base date 

•	 p = percentage addition for inflation

The percentage addition for inflation (p) can be computed using published indices (i.e. TPIs, 
building cost indices or RPIs). Alternatively, the percentage addition can be derived from in-
house sources of indices. Using published indices, the equation for calculating the percentage 
addition for inflation is:

p = ((index 2 – index 1) ÷ index 1) x 100
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where:

•	 index 1 = index at base date of cost data 

•	 index 2 = index at current estimate base date 

•	 p = percentage addition for inflation

Care should be taken not to update previous rates that were based on percentage additions (e.g. 
main contractor’s preliminaries, main contractor’s overheads and profit, and project and design 
team fees). Such items will be systematically updated when the percentage addition is applied to 
the updated unit rates (and other rates).

2.11	 Measurement rules for main contractor’s preliminaries
Main contractor’s preliminaries should be added as a percentage to the total cost of building 
works (i.e. to the building works estimate). The percentage addition to be applied for main 
contractor’s preliminaries can be derived from a properly considered assessment of cost 
analyses of previous building projects and the construction programme. The percentage can be 
ascertained by calculating the main contractor’s preliminaries as a percentage of the total cost 
of all elements forming the building works. Benchmark data from previously completed building 
projects can also be used to assess the level of main contractor’s preliminaries to be applied to a 
new building project.

The estimated cost of main contractor’s preliminaries is to be calculated by applying the selected 
percentage addition for main contractor’s preliminaries to the cost of the building works. 
The equation for calculating the total estimated cost of main contractor’s preliminaries is:

c = a x p 

where:

•	 a = building works estimate 

•	 p = percentage for main contractor’s preliminaries

•	 c = main contractor’s preliminaries estimate

The main contractor’s preliminaries estimate is added to the building works estimate.

If known at this early stage, costs relating to known site constraints, special construction 
methods, sequencing of works or other non-standard requirements should be assessed and 
identified separately.

Allowance for subcontractors’ preliminaries, design fees, risk allowances and overheads and 
profit should be incorporated in the cost/m2 of GIFA, cost per functional unit or EURs used to 
calculate the building works estimate.

A list of typical items found within main contractor’s preliminaries is provided in Part 4 (group 
element 9: Main contractor’s preliminaries). This list is not definitive or exhaustive but is simply a 
guide.
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2.12	 Measurement rules for main contractor’s overheads and 
profit
Main contractor’s overheads and profit should be based on a percentage addition. The estimated 
cost of any main contractor’s overheads and profit is to be calculated by applying the selected 
percentage addition for overheads and profit to the combined total cost of the building works 
estimate and the main contractor’s preliminaries estimate. The equation for calculating the total 
estimated cost of main contractor’s overheads and profit is:

c = (a + b) x p

where:

•	 a = building works estimate

•	 b = main contractor’s preliminaries estimate

•	 p = percentage for main contractor’s overheads and profits

•	 c = main contractor’s overheads and profit estimate

The percentage addition to be applied for main contractor’s overheads and profit is to be derived 
from a properly considered assessment of main contractor’s overheads and profit for previous 
building projects.

The main contractor’s overheads and profit estimate is added to the combined total of the 
building works estimate and the main contractor’s preliminaries estimate. This gives the works 
cost estimate. The equation for calculating the works cost estimate is:

d = a + b + c 

where:

•	 a = building works estimate

•	 b = main contractor’s preliminaries estimate

•	 c = main contractor’s overheads and profit estimate 

•	 d = works cost estimate

A typical list of items to be found within main contractor’s overheads and profit, is provided in 
Part 4 (group element 10: Main contractor’s overheads and profit). This list is not meant to be 
definitive or exhaustive but is simply a guide.

2.13	 Measurement rules for project and design team fees
Project and design team fees are those fees that are associated with the design team and other 
specialist consultants required for the building project. Project and design team fees may also 
include main contractor’s pre-construction fees. A typical list of project and design team fees, 
including items to be found within main contractor’s pre-construction fees, is provided in Part 
4 (group element 11: Project and design team fees). This list is not meant to be definitive or 
exhaustive but is simply a guide.

Project and design team fees should be included in order of cost estimates unless specifically 
excluded at the request of the client.
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It is recommended that a single allowance be made for project and design team fees.

For order of cost estimates, it is recommended that project and design team fees be based on a 
percentage addition. Project and design team fees should be calculated by applying the selected 
percentage addition for project and design team fees to the works cost estimate. The equation 
for calculating project and design team fees is:

c = a x p 

where:

•	 a = works cost estimate

•	 p = percentage for project and design team fees

•	 c = project and design team fees estimate

The project and design team fees estimate is added to the works cost estimate.

2.14	 Measurement rules for other project costs
Other project costs are for costs that are not necessarily directly associated with the works 
costs or project and design team fees, but form part of the total cost of the building project to 
the client, for example insurances, planning fees, fees in connection with party wall awards, 
decanting and relocation costs, marketing costs and contributions associated with planning 
permissions (such as Section 106 and Section 278 Agreements in the UK). Examples of other 
project costs are provided in Part 4 (group element 12: Other project costs). These examples do 
not provide a definitive or exhaustive list of items but are simply a guide.

Other project costs should be included in order of cost estimates unless specifically excluded 
at the request of the client. Other project costs should be added as a lump sum allowance.

The nature of other project costs and the extent of the lump sum allowance to be included 
in the order of cost estimate should be ascertained in conjunction with the client.

The total estimated cost of other project costs is added to the combined total of the works cost 
estimate and the project and design team fees estimate.

The combined total of the works cost estimate, the project and design team fees estimate, 
and the other project costs estimate is the base cost estimate (i.e. the risk-free estimate).

2.15	 Measurement rules for risk allowances
All building projects involve risks: some obvious, some less so. The proper management of risks 
saves time and money. Risks can occur at any point in a building project and it is essential they 
are identified, assessed, monitored and controlled.

Risk exposure (i.e. the potential effect of risks) changes as the building project progresses, 
meaning continually managing risks is essential. As the design evolves, more of the project 
requirements are defined and a risk response can be decided. For example:
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•	 Risk avoidance: risks have such serious consequences for the project outcome they are 
totally unacceptable. Risk avoidance measures might include a review of the project brief and 
a reappraisal of the project, perhaps leading to an alternative development mix, alternative 
design solution or project cancellation.

•	 Risk reduction: the level of risk is unacceptable. Typical action to reduce risk can take the 
form of:

	– redesign: combined with improved value engineering

	– more detailed design or further site investigation: to improve the information on which 
cost estimates and programmes are based

	– different materials or engineering services: to avoid new technology, unproven systems 
or long delivery items

	– different methods of construction: to avoid inherently risky construction techniques

	– changing the project execution plan: to package the work content differently or carry out 
enabling works or

	– changing the contract strategy: to allocate risk between the project participants in a different 
way.

•	 Risk transfer: accepting the risk would not give the client best value for money. The object of 
transferring risk is to pass the responsibility to another party able to better control the risk. 
Whenever risk is transferred there is usually a premium to be paid (i.e. the receiving party’s 
valuation of the cost of the risk). To be worthwhile, risk transfer should give better overall 
value for money to the client (the total cost of the risk to the client is reduced by more than 
the cost of the risk premium). Risk transfer measures include taking out insurance cover 
where appropriate.

•	 Risk sharing: risk is not entirely transferred, and the client retains some element of risk.

•	 Risk retention: risks retained by the client that are not necessarily controllable. This 
remaining risk is called the residual risk exposure.

Considering the limited information about the building project and site conditions, the risk 
allowance at RIBA Stages 0 and 1, and the OGC Gateways 1 and 2, can be a significant percentage 
of the total estimated cost; whereas, after completion (when all accounts are settled) the 
requirement for a risk allowance will be zero. Proper risk identification, assessment, monitoring 
and control are therefore a prerequisite of realistic cost estimates and of minimising the 
consequential costs arising from the client’s residual risk exposure.

It is recommended that risk allowances are not a standard percentage, but a properly considered 
assessment of the risk, considering the completeness of the design and other uncertainties such 
as the amount of site investigation done.

It is recommended that separate allowances be made for each of the following:

•	 Design development risks: an allowance for use during the design process to provide for the 
risks associated with design development, changes in estimating data, third party risks (e.g. 
planning requirements, legal agreements, covenants, environmental issues and pressure 
groups), statutory requirements, procurement methodology and delays in tendering.

•	 Construction risks: an allowance for use during the construction process to provide for the 
risks associated with site conditions (e.g. access restrictions/limitations, existing buildings, 
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boundaries, and existing occupants and users), ground conditions, existing services and 
delays by statutory undertakers.

•	 Employer change risks: an allowance for use during both the design process and the 
construction process to provide for the risks of client driven changes (e.g. changes in scope of 
works or brief, changes in quality and changes in time).

•	 Employer other risks: an allowance for other client risks (e.g. early handover, postponement, 
acceleration, availability of funds, liquidated damages or premiums on other contracts due 
to late provision of accommodation, unconventional tender action and special contract 
arrangements).

Lists of typical risks for each category of risk are in Part 4 (group element 13: Risks). These lists 
are not meant to be definitive or exhaustive but are simply a guide.

Risk allowances should be included in the order of cost estimates. Even at the RIBA Stages 0 and 
1, and the OGC Gateways 1 and 2, it is recommended that the size of the initial risk allowance is 
based on the results of a formal risk analysis. If the risk characteristics are not acceptable to the 
client, it is advisable that the risk allowance is not determined until management action has been 
taken to review the client’s risk exposure and to identify suitable risk responses that will reduce 
this exposure to an acceptable level. It is recommended that a revised risk analysis is undertaken 
to determine the most likely out-turn cost and the risk allowance.

Throughout the RIBA Stages 0 and 1, and the OGC Gateways 1 and 2, of a building project, it is 
advisable that effort is concentrated upon the main sources of risk. It may be beneficial, even 
at this stage of the project, to prepare a project specific risk register incorporating the major 
risks identified and a risk management strategy. It is recommended that risks are not excluded 
without due consideration. Take care not to allow the natural optimism that surrounds the early 
stages of a building project to influence the judgements made.

The risks that can influence the cost of a project change as the building project progresses 
through the subsequent RIBA Stages. It is recommended risk registers and risk estimates are 
reassessed at regular intervals throughout the various formal stages of cost planning that follow 
once the cost limit has been authorised by the client.

For order of cost estimates, risk allowances for design development risks, construction risks 
and client’s risks based on the application of percentage additions should be calculated by 
multiplying the base cost estimate by the selected percentage additions. The equations for 
calculating the risk allowances for design development risk, construction risk and client’s risk are:

•	 for design development risks: R1 = a x p1 

•	 for construction risks: R2 = a x p2

•	 for employer change risks: R3 = a x p3 

•	 for employer other risks: R4 = a x p4

The equation for calculating the total risk allowance estimate is therefore: 

RA = R1 + R2 + R3 + R4

where:

•	 a = base cost estimate

•	 p1 = percentage risk allowance for design development risks 
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•	 p2 = percentage risk allowance for construction risks

•	 p3 = percentage risk allowance for employer change risks 

•	 p4 = percentage risk allowance for employer other risks

•	 R1 = risk allowance estimate for design development risks (i.e. total estimated cost of risk 
allowance for design development risks)

•	 R2 = risk allowance estimate for construction risks (i.e. total estimated cost of risk allowance 
for construction risks)

•	 R3 = risk allowance estimate for employer change risks (i.e. total estimated cost of risk 
allowance for employer change risks)

•	 R4 = risk allowance estimate for employer other risks (i.e. total estimated cost of risk 
allowance for employer other risks)

•	 RA = risk allowances estimate

The risk allowance estimate is added to the base cost estimate. This gives the proposed cost limit 
(excluding inflation). The equation for calculating the cost limit (excluding inflation) is:

CL = a + b 

where:

•	 a = base cost estimate

•	 b = risk allowances estimate

•	 CL = cost limit (excluding inflation)

2.16	 Measurement rules for inflation
An order of cost estimate is to be prepared using rates and prices current at the time the 
estimate is prepared. However, it is also necessary to consider possible future effects of inflation 
on these rates and prices over a period of time (i.e. from the estimate base date to construction 
completion). The rules divide inflation over a period of time into two categories:

•	 Tender inflation: the period from the estimate base date to the date of tender return.

•	 Construction inflation: the period from the date of tender return to the mid-point of the 
construction period.

For order of cost estimates, a simple approach can be used to ascertain the amounts of tender 
inflation and construction inflation to be included.

The amount of tender inflation is ascertained by applying a single percentage rate for tender 
inflation to the cost limit (excluding inflation). The addition of tender inflation gives the projected 
cost limit (excluding construction inflation) for the building project. The equation for calculating 
the amount of tender inflation is:

t = CL x p 

where:

•	 CL = cost limit (excluding inflation) 

•	 p = percentage for tender inflation 
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•	 t = tender inflation estimate

The percentage for tender inflation (p) can be computed using published indices (i.e. TPIs, building 
cost indices or RPIs). Alternatively, the percentage addition can be derived from in-house sources 
of indices.

The tender inflation estimate is added to the cost limit (excluding inflation). This gives the 
proposed cost limit (excluding construction inflation). The equation for calculating the cost limit 
(excluding construction inflation) is:

CL2 = CL1 + t 

where:

•	 CL1 = cost limit (excluding inflation)

•	 CL2 = cost limit (excluding construction inflation) 

•	 t = tender inflation estimate

The amount of construction inflation is ascertained by applying a single percentage rate 
for construction inflation to the cost limit (excluding construction inflation). The addition of 
construction inflation gives the projected cost limit (including inflation) for the building project. The 
equation for calculating the amount of construction inflation is:

c = CL x p 

where:

•	 CL = cost limit (excluding construction inflation) 

•	 p = percentage for construction inflation

•	 c = construction inflation estimate

The percentage for construction inflation (p) can be computed using published indices (i.e. TPI, 
building cost indices or RPI). Alternatively, the percentage addition can be derived from in-house 
sources of indices.

The construction inflation estimate is added to the cost limit (excluding inflation). This gives the 
proposed cost limit (including inflation). The equation for calculating the cost limit (including 
inflation) is:

CL2 = CL1 + c 

where:

•	 CL1 = cost limit (excluding construction inflation) 

•	 CL2 = cost limit (including inflation)

•	 c = construction inflation estimate

Care should be taken to ensure that rates derived from cost analyses or benchmark analyses 
and used to calculate an order of cost estimate have been adjusted to reflect current prices 
at the time the order of cost estimate is prepared (i.e. adjusted to remove allowance for 
construction inflation). 

It is recommended that potential cost increases caused by tendering conditions and the effects 
of changes in the market are also considered, such as: 



48

NRM 1: ORDER OF COST ESTIMATING AND COST PLANNING FOR CAPITAL BUILDING WORKS

•	 price increases associated with materials or products, or the impact of major projects 
sapping resources (home and abroad) 

•	 particular specialist, works, trade, work package, and labour-only subcontractors or 

•	 other countries buying major quantities of raw materials. 

However, it is recommended that such potential cost increases caused by tendering conditions 
and the effects of changes in the market be initially dealt with under risk allowances.

2.17	 VAT assessment
VAT in relation to buildings is a complex area. Therefore, it is recommended that VAT is excluded 
from order of cost estimates. Specialist advice should be sought on VAT matters to ensure that 
the correct rates are applied to the various aspects of a building project.

2.18	 Other considerations
Other considerations include:

•	 capital allowances for taxation purposes

•	 land remediation relief and

•	 grants.

Capital allowances, land remediation relief and grants can provide valuable financial aid to 
a client on certain types of building project. However, specialist advice should be sought to 
maximise the availability and quantum of these. For that reason, it is recommended that 
allowances in connection with capital allowances, land remediation relief and grants be excluded 
from order of cost estimates.

2.19	 Reporting of order of cost estimates
Items included or excluded from the estimated cost should be clearly communicated to the client 
when reporting the order of cost estimate.

Typical items to be included in order of cost estimates reports are:

•	 project title

•	 project description

•	 a statement of cost (including cost limit)

•	 details of the information and specification on which the cost plan was prepared

•	 a statement of the floor areas

•	 basis of cost estimates (i.e. assumptions)

•	 estimate base date (i.e. to which inflation has been applied)

•	 estimated costs of and a request for decisions on any alternative proposals 
(i.e. summary of option costs) and

•	 inclusions and exclusions (i.e. a clear and unambiguous statement of what is included 
in and excluded from the order of cost estimate).
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3	Measurement rules for cost 
planning

3.1	 Introduction
This section describes the purpose and content of elemental cost plans and gives guidance on 
the preparation of formal cost plans. The formal cost planning stages are also put in context with 
the RIBA Plan of Work and the OGC Gateway Process.

The content and application of unit rates to measured quantities to generate the base cost of the 
building works is described. The method of dealing with cost allowances for main contractor’s 
preliminaries, main contractor’s overheads and profit, project and design team fees, other 
development/project costs, risk allowances, inflation, VAT and capital allowances is also given.

In addition, the basic information needed by the quantity surveyor/cost manager to complete an 
elemental cost plan are outlined. The key content of the quantity surveyor’s/cost manager’s cost 
reports to the client is also described.

The measurement rules for elemental cost planning can also be used as a basis for measuring 
quantities for whole life cycle costing.

3.2	 Purpose of cost planning
The main purpose of cost planning (or elemental cost planning) is to:

•	 ensure clients are provided with value for money

•	 make clients and designers aware of the cost consequences of their requirements

•	 provide advice to designers that enables them to arrive at practical and balanced designs within 
budget

•	 keep expenditure within the cost limit approved by the client and

•	 provide robust cost information with which the client can make informed decisions.

Cost planning is a budget distribution technique implemented during the design stages of a 
building project. It involves a critical breakdown of the cost limit (i.e. the client’s authorised 
budget) for the building(s) into cost targets for each element of the building(s). Cost targets are 
the recommended expenditure for each element (e.g. substructure, frame, upper floors and 
roof).

The resulting elemental cost plan is a statement of how the project team proposes to distribute 
the available budget among the elements of the building. It provides a frame of reference from 
which to develop the design and maintain cost control. It also provides a WBS and a CBS which, 
by codifying, can be used to redistribute works in elements to construction work packages for 
procurement purposes.
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Elemental cost planning is an iterative process, performed in steps of increasing detail as more 
design information becomes available.

Cost plans are produced as an intrinsic part of RIBA Stages 2, 3 and 4, or OGC Gateways 3A and 3B. 
The requirements of RIBA Stages 2, 3 and 4, as described in the RIBA Plan of Work, are summarised as 
follows.

3.2.1	 RIBA Stage 2: Concept Design
Outcome: Architectural concept approved by the client and aligned with the project brief.

Stage 2 sets the architectural concept for a project. Proposals that align with the site information 
and the project brief, including the spatial requirements, are prepared. Regular design reviews are 
used to seek comments from the client and other project stakeholders and the design is iterated in 
response. Any project brief derogations are agreed, or the project brief is adjusted to align with the 
architectural concept.

The proposals should demonstrate that the spatial requirements are being achieved, along 
with any adjacency requirements. Any non-briefed areas, such as cores, must be developed 
sufficiently to coordinate with the architectural concept.

The project team also develops, in parallel with the concept design, several project strategies. 
Their importance at this Stage will depend on how these will influence the concept design. For 
example, the sustainability strategy is likely to be a fundamental component of the concept 
design, whereas a security strategy may have minimal or no impact and can therefore be 
developed during a later Stage.

It is essential to revisit the initial project brief during this Stage and it should be updated and 
issued as the final project brief as part of the information exchange at the end of Stage 2.

In parallel with design activity, several other related tasks need to be progressed in response 
to the emerging design, the development of a construction strategy, a maintenance and 
operational strategy and a health and safety strategy, and updating of the project execution 
plan.

OGC Gateway 3A is comparable to RIBA Stage 2.

Tasks: The quantity surveyor/cost manager is to:

1	 Prepare an initial formal cost plan (formal cost plan 1), which takes into account initial design 
parameters established by the architectural concept and strategic engineering requirements, 
and which includes an elemental analysis of the significant elements of cost and initial bulk 
quantities of key items set out in the outline specification.

2	 Review the cost implications of iterations of the architectural concept and strategic 
engineering requirements, considering the project outcomes, the procurement strategy, 
project programme implications and project risks.

3	 Identify risk allowances and uncertain areas where either provisional sums, prime cost sums 
or prime cost prices are required.

4	 Demonstrate that the architectural concept and outline specification are aligned to the 
project budget (i.e. the cost limit). 
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5	 Agree the cost limit with the client before proceeding to next Stage.

3.2.2	 RIBA Stage 3: Spatial Coordination
Outcome: Architectural and engineering information spatially coordinated.

Stage 3 is fundamentally about testing and validating the architectural concept, to make sure 
that the architectural and engineering information prepared at Stage 2 is spatially coordinated 
before detailed information required to manufacture and construct the building, or built asset, is 
produced at Stage 4.

Detailed design studies and engineering analysis are undertaken to ratify the assumptions 
made during Stage 2 and to layer more detail onto the design. Stage 3 is not about adjusting the 
architectural concept, which should remain substantially unaltered, although detailed design 
or engineering tasks may require adjustments to make sure that the building, or built asset, 
is spatially coordinated. Changes to the architectural concept, for whatever reason, should be 
agreed with the client via the change control procedure.

Design studies should be aligned to cost exercises and the development of the outline 
specification – iterations of the design may be required to ensure the cost plan aligns with the 
project budget.

In parallel with detailed design studies, the construction strategy, the maintenance and operational 
strategy and a health and safety strategy, and the project execution plan will be reviewed and updated 
if required.

Tasks: The quantity surveyor/cost manager is to:

1	 Carry out cost exercises to allow more detailed aspects of the design, project strategies and 
outline specification to be tested, using design studies and involving suppliers or specialist 
subcontractors if necessary to determine affordability, and taking into consideration the 
cost implications of achieving the project outcomes, including compliance with statutory 
requirements.

2	 Update formal cost plan 1 iteratively with increasing levels of cost certainty as greater detail 
of the design proposal is developed to align with the project budget (establishing formal cost 
plan 2). Greater certainty allows any cost increases to be balanced by transfer between cost 
targets and/or reductions in project risk allowances.

3	 Identify risk allowances and uncertain areas where either provisional sums, prime cost sums 
or prime cost prices are required.

4	 Demonstrate that the spatially coordinated design is aligned to the project budget (i.e. the 
cost limit). 

5	 Agree the cost limit with the client before proceeding to the next Stage. 

3.2.3	 RIBA Stage 4: Technical Design
Outcome: All design information required to manufacture and construct the building, or built asset, 
completed.
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Stage 4 involves the preparation of all information required to manufacture and construct 
a building or built asset. The core documents at the start of Stage 4 are the responsibility 
matrix, the information requirements and the Stage 4 design programme, which will be heavily 
influenced by the procurement strategy.

The responsibility matrix, produced at Stage 1 (Preparation and Briefing), defines whether the 
design team will deliver prescriptive information or descriptive information (including final 
specifications) for each building system. Prescriptive information can be used for construction 
purposes, with descriptive information issued where a specialist subcontractor will design a 
building system for manufacturing and/or construction. 

While the procurement strategy influences who takes ultimate responsibility for manufacturing 
information and construction information, it may also influence when the building systems will 
be designed – dictating how the Stage 4 design programme will be structured. The procurement 
strategy will also influence the structure of the project team. For example, one or more of the 
design team may be novated to the construction team. 

Cost control measures applied during this Stage will vary from project to project. These might 
include the preparation of an updated cost plan (formal cost plan 3), bills of quantities or pricing 
schedules, as defined by the procurement strategy.

OGC Gateway 3A is comparable to RIBA Stages 3 and 4.

Tasks: The quantity surveyor/cost manager is to:

1	 Update formal cost plan 2 iteratively – to a level of detail defined by the procurement 
strategy (establishing formal cost plan 3). Formal cost plan 3 becomes a pre-tender cost 
estimate (where the procurement strategy does not require either a full bills of quantities or 
pricing schedules).

2	 Identify risk allowances and uncertain areas where either provisional sums, prime cost sums 
or prime cost prices are required.

3	 Agree the cost limit with the client before tendering. 

4	 Review tender returns or contractors’ proposals, including any alternatives proposed to 
reduce costs, against formal cost plan 3.

3.3	 Constituents of a cost plan
The key constituents of an order of cost estimate are shown in Table 3.1.

# Constituent Cross reference

1 Facilitating works estimate See section 3.10

2 Building works estimate See section 3.11

3 Main contractor’s preliminaries estimate See section 3.14

4 Subtotal = 1 + 2 + 3

5 Main contractor’s overheads and profit estimate See section 3.15
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# Constituent Cross reference

6 Works cost estimate = 4 + 5

7 Project and design team fees estimate = 7a + 7b + 7c, 
where:

	∫ 7a = consultant’s fees

	∫ 7b = main contractor’s pre-construction fee estimate 
(if applicable) and

	∫ 7c = main contractor’s design fees estimate (if 
applicable.

See section 3.16

8 Subtotal = 6 + 7

9 Other project costs estimate See section 3.17

10 Base cost estimate = 8 + 9

11 Risk allowances estimate = 11a + 11b + 11c + 11d, where:

	∫ 11a = design development risks estimate

	∫ 11b = construction risks estimate

	∫ 11c = employer change risks estimate and

	∫ 11d = employer other risks estimate.

See section 3.18

12 Cost limit (excluding inflation) = 10 + 11

13 Tender inflation estimate See section 3.19

14 Cost limit (excluding construction inflation) = 12 + 13

15 Construction inflation estimate See section 3.19

16 Cost limit (including inflation) = 14 + 15

17 VAT assessment See section 3.20

Table 3.1: The key constituents of an elemental cost plan

The base cost estimate is the total estimated cost of the building works, main contractor’s 
preliminaries and main contractor’s overheads and profit. The base cost estimate should 
not contain allowances for risk or inflation (i.e. the risk-free estimate).

Allowances for risk and inflation should be calculated separately and added to the base cost 
estimate to determine the cost limit for the building project.

Reference should be made to the ICMS cost classification system where a high-level cost 
category model is used. 
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3.4	 Formal cost planning stages
There are several formal cost planning stages, aligned with RIBA Stages 2, 3 and 4, and 
contractor engagement and OGC Gateways 3A and 3B for a building project. The client should 
approve the cost plan on completion of each RIBA Stage before authorising commencement of 
the next Stage.

For most building projects, formal cost plans should be completed, and submitted to the client 
for approval, for each of the RIBA Stages or OGC Gateways.

Formal cost plan RIBA Stage

1 2: Concept Design

2 3: Spatial Coordination 

3 4: Technical Design

Table 3.2: Formal cost plan and RIBA Stages

Formal cost plan OGC Gateway

1 3A: Design Brief and Concept 
Approval

2 3B: Detailed Design Approval

Table 3.3: Formal cost plan and OGC Gateways

Formal cost plan 1 is prepared once the scope of work is fully defined and key criteria specified, but 
no detailed design has commenced. Formal cost plan 1 will provide the frame of reference for formal 
cost plan 2. Likewise, formal cost plan 2 will provide the frame of reference for formal cost plan 3. 
Neither formal cost plans 2 nor 3 involve the preparation of a completely new elemental cost plan: 
they are progressions of the previous formal cost plans developed through the cost checking of cost-
significant components and cost targets as more design information and information about the site 
becomes available.

Whether or not a formal cost plan is prepared at each RIBA Stage or OGC Gateway is dependent 
on the procurement strategy selected. For example, the preparation of an updated cost plan 
might not be required at Stage 4 where a design and build contract strategy is selected.

The cost targets within each formal cost plan approved by the client will be used as the baseline 
for future cost comparisons. Each subsequent cost plan will require reconciliation with the 
preceding cost plan and explanations of changes made. It is therefore essential that records of 
any transfers made to or from the risk allowances, and any adjustments made to cost targets, 
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are maintained. This is so explanations concerning changes can be provided to the client and 
project team.

Employers and other project and design team members should be made aware of what is 
included in each element of the cost plan.

3.5	 Reviewing and approving cost plans
Prior to the client authorising commencement of the next RIBA Stage or OGC Gateway, the 
formal cost plan for the preceding Stage or Gateway should be reviewed by the client and the 
project team to ensure that:

•	 the building project is affordable

•	 the cost target for each element of the project is reasonable and up to date and

•	 the cost limit has not been exceeded.

Following the review, the client should sign off the cost plan and give any necessary instructions 
and/or authorise commencement of the next Stage or Gateway.

3.6	 Cost control in procurement
The cost plan becomes a fundamental cost control mechanism where a building project is 
procured using separate work packages. By using codified cost plans, the components allocated 
to each element and sub-element can simply be redistributed into the required work packages. 
Redistributing components into work packages will provide cost targets for each package, which 
can be used as a cost management tool during the RIBA Stages 2, 3, 4, contractor engagement 
and 5, and OGC Gateway 4.

The method of codifying and redistributing cost targets from elements to work packages is 
found in section 4.5.

3.7	 Building projects comprising multiple buildings
Where a building project comprises more than one type of building, a separate cost plan should 
be prepared for each building resulting in a ‘summary cost plan’ for the entire building project (see 
Figure 3.1).
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Figure 3.1: Typical cost plan breakdown structure for building projects comprising multiple 
components or buildings

3.8	 Information for inclusion in formal cost plans
The information base of the building project continues to expand during the RIBA Stages 2, 
3, 4 and OGC Gateways 3A, 3B and 3C as more project and design team, main contractor and 
specialist subcontractor engagement and client interaction take place.

A list of the key information to enable preparation of formal cost plans is included in Appendix C.

3.9	 Format, structure and content of elemental cost plans
Templates showing the format, structure and content of elemental cost plans, based on level 1 
and level 2 code levels, are provided in Appendix D and Appendix E. Code levels are explained in 
section 4.2.

3.10	 Measurement rules for facilitating works
The rules of measurement for facilitating works (i.e. group element 0) are detailed in Part 4.

The measurement rules applicable to facilitating works should be the same as those for the 
measurement of building works, as given in section 3.11.

3.11	 Measurement rules for building works
The rules of measurement for building works (i.e. group elements 1 to 8) are detailed in Part 4.

The degree of detail to be measured for building work should be related to the cost significance 
of the elements in the design. Where enough information is available, cost-significant items 
should be measured using approximate quantities. Composite items are measured by combining 
or grouping together work items to common forms of measurement. Non-cost significant items 
(such as minor items and labours on cost significant items) are ignored in measurement but 
should be accounted for by increasing the applicable unit rate by an appropriate percentage or 
by other appropriate methods.

Quantities should be given to the nearest whole unit except any quantity of less than one whole 
unit, which should not be rounded up but stated as a whole unit only. Quantities measured in 
tonnes should be stated to two decimal places.
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The method of measuring quantities for each formal cost plan are:

1	 Formal cost plan 1

	– This coincides with the completion of the concept design at the point where the scope 
of works is fully defined, and key criteria are specified but no detailed design has 
commenced.

	– Cost plan 1 will provide the frame of reference for cost plan 2.

	– The key information from the client and other project and design team members to 
enable preparation of formal cost plan 1 is set out in appendix C.

	– For cost plan 1, a condensed list of elements is used, which will be developed into a full 
list of elements, sub-elements and components as more design and other information 
becomes available as the building project progresses.

	– Quantities for building works should be determined in accordance with Part 4 (group 
elements 1 to 8).

	– Where insufficient design information is available to quantify building works in accordance 
with the rules of measurement for elemental cost planning, the quantity measured should be 
the GIFA.

2	 Formal cost plan 2

	– This coincides with the completion of the design development. Formal cost plan 2 is a 
progression of formal cost plan 1. It is developed by cost checking cost-significant cost 
targets for elements as more detailed design information is made available by the design 
team.

	– Cost plan 2 will provide the frame of reference for cost plan 3.

	– The key information from the client and other project and design team members to 
enable preparation of formal cost plan 2 is set out in appendix C.

	– The cost checks should be carried out against each pre-established cost target.

	– Quantities for building works should be determined in accordance with Part 4 (group 
elements 1 to 8).

	– Where insufficient design information is available to quantify building works in 
accordance with the rules of measurement for elemental cost planning, the quantity 
measured should be the GIFA.

3	 Formal cost plan 3

	– This third formal cost plan stage is based on technical designs, specifications and detailed 
information for construction. Formal cost plan 3 is a progression of formal cost plan 2.  
It is developed by cost checking of cost-significant cost targets for elements as more 
detailed design information is made available from the design team.

	– Cost plan 3 will provide the frame of reference for appraising tenders.

	– The key information from the client and other project and design team members to 
enable preparation of formal cost plan 3 is set out in Appendix C.

	– The cost checks should be carried out against each pre-established cost target.

	– Quantities for building works should be determined in accordance with Part 4 (group elements 1 
to 8).
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	– Where insufficient design information is available to quantify building works in accordance 
with the rules of measurement for elemental cost planning, then the quantity measured 
should be the GIFA.

4	 Contractor-designed work

	– As the procurement strategy is developed it is likely that the client will want the transfer of the 
design liability for all, or some, elements of the works to the contractor. When the contractor 
is to be liable for the design of specific elements only (i.e. not the entire building project), this 
is referred to as ‘contractor-designed work’. Contractor-designed works include any works 
that require the contractor to undertake its design, whether directly or via a work package 
subcontractor. Contractor-designed work is sometimes referred to as the contractor’s 
designed portion (CDP).

	– Elements, sub-elements and components for which the contractor is required to 
take responsibility for the design, such as foundations, windows, pre-cast concrete 
components, roof trusses and/or mechanical and electrical engineering services, should 
be identified and described separately in the cost plan as contractor-designed works.

	– The rules for dealing with contractor-designed works, where design liability for the entire 
building project is to be transferred to the contractor can be found in section 3.16.3.

3.12	 Unit rates used to estimate the cost of building works
The unit rates (including element unit rates (EURs) and composite unit rates) used to estimate 
the total cost of building works should include the cost of all materials, labour and plant that 
are specifically required to construct the item. Costs are also to include any subcontractors’ 
preliminaries, design fees, risk allowances, and overheads and profit.

Unit rates used to estimate the cost of building works (i.e. building works estimate) should 
exclude main contractor’s preliminaries, main contractor’s overheads and profit and other 
allowances, such as project and design team fees, other development/project costs, risk 
allowances and inflation. These items should be assessed separately and added to the building 
works estimate.

When using unit rates from cost analyses and benchmark analyses, care should be taken to 
ensure that such rates have been adjusted to reflect prices current at the time the cost plan is 
being prepared (i.e. adjusted to remove allowances included for construction inflation). Refer to 
section 2.9.
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3.13	 Updating unit rates and other costs to current estimate base 
date
The estimate base date is to be re-established at each formal cost plan. Therefore, before using 
the preceding order of cost estimate or formal cost plan to progress the next formal cost plan, 
unit rates and other rates used in the preceding order of cost estimate or formal cost plan 
should be updated to bring them into line with the estimate base date established for the next 
formal cost plan.

To update a unit rate and other rate from the previous estimate base date to the current, the 
unit rate (or other rate) is increased by the value of inflation occurring during the period from the 
previous estimate base date to the current. The equation for calculating the updated unit rate (or 
another rate) is therefore:

Ra2 = Ra1 + (Ra1 × p)

where:

•	 Ra1 = unit rate (or other rate) at previous estimate base date 

•	 Ra2 = unit rate (or other rate) at current estimate base date 

•	 p = percentage addition for inflation

The percentage addition for inflation (p) can be computed using published indices (i.e. TPIs, 
building cost indices or retail price indices (RPIs)). Alternatively, the percentage addition can be 
derived from in-house sources of indices. Using published indices, the equation for calculating 
the percentage addition for inflation is therefore:

p = ((index 2 – index 1) ÷ index 1) × 100

where:

•	 index 1 = index at base date of cost data 

•	 index 2 = index at current estimate base date 

•	 p = percentage addition for inflation

Care should be taken not to update previous rates that were based on percentage additions (e.g. 
main contractor’s preliminaries, main contractor’s overheads and profit, and project and design 
team fees). Such items will be updated when the percentage addition is applied to the updated 
unit rates (and other rates). Similarly, updating percentages should not be applied to items for 
which fixed costs have been agreed (e.g. consultants’ fees where based on a fixed lump sum).

3.14	 Main contractor’s preliminaries
Main contractor’s preliminaries are a cost-significant element in most construction projects, 
directly influenced by the choice of construction method more than any other element. The 
cost checking of main contractor’s preliminaries is an iterative process that is repeated for each 
formal cost plan.

The methods of estimating the cost of the preliminaries will vary according to the RIBA Stage or 
OGC Gateway reached. To begin with, for formal cost plan 1 (prepared for RIBA Stage 2 or OGC 
Gateway 1), the estimated cost of main contractor’s preliminaries will be based on a percentage 
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addition derived from a considered assessment of cost analyses of previous buildings. However, as 
more information becomes available, a more detailed approach should be taken to cost checking 
the cost target for main contractor’s preliminaries.

When preparing formal cost plans 2 and 3 (i.e. at RIBA Stages 3, 4 or at OGC Gateways 3A and 
3B), to ensure that the previous cost target is sufficient, thorough cost checks should be carried 
out on cost-significant items of main contractor’s preliminaries. To facilitate the cost checking 
process, it is recommended that the checklist of main contractor’s preliminaries items included 
in this volume be used as a memory aid. Refer to section 4.2.

Where the estimated cost of main contractor’s preliminaries, or any part of the main contractor’s 
preliminaries, is to be based on a percentage addition, the estimated cost is to be calculated by 
applying the selected percentage addition for main contractor’s preliminaries to the cost of the 
building works estimate. 

The equation for calculating the total estimated cost of main contractor’s preliminaries is 
therefore:

c = a × b 

where:

•	 a = building works estimate (i.e. total estimated cost of building works) 

•	 b = percentage for main contractor’s preliminaries

•	 c = main contractor’s preliminaries estimate (i.e. total estimated cost of main contractor’s 
preliminaries)

Alternatively, the estimated cost of all or part of the main contractor’s preliminaries can be 
assessed as a lump sum.

The main contractor’s preliminaries estimate should be added to the building works estimate.

Allowance for subcontractor’s preliminaries should be made in the unit rates applied to 
measured quantities.

Where the main contractor has been appointed early (e.g. as part of a two-stage tendering 
process), the actual agreed level of main contractor’s preliminaries should be included in the cost 
plan. Any compensating adjustments should be made to the applicable cost targets.

It is recommended that the allowance for main contractor’s preliminaries be treated as a 
separate cost target.

3.15	 Main contractor’s overheads and profit
When preparing a cost estimate for main contractor’s overheads and profit, overheads and profit 
can be either combined as a single cost centre or treated as two separate cost centres (i.e. main 
contractor’s overheads and main contractor’s profit). Main contractor’s overheads and profit 
should be based on a percentage addition. The estimated cost of any main contractor’s overheads 
and profit should be calculated by applying the selected percentage addition for overheads 
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and profit to the combined total cost of the building works estimate and the main contractor’s 
preliminaries estimate.

Where main contractor’s overheads and profit are combined as a single cost centre, the equation 
for calculating the total estimated cost of main contractor’s overheads and profit is:

d = (a + b) × c

where:

•	 a = building works estimate (i.e. total estimated cost of building works)

•	 b = main contractor’s preliminaries estimate (i.e. total estimated cost of main contractor’s 
preliminaries)

•	 c = percentage for main contractor’s overheads and profit

•	 d = main contractor’s overheads and profit estimate (i.e. total estimated cost of main 
contractor’s overheads and profit)

The percentage addition applied for combined main contractor’s overheads and profit should 
be derived from a considered assessment of main contractor’s overheads and profit found on 
previous building projects.

The main contractor’s overheads and profit estimate should be added to the combined total 
of the building works estimate and the main contractor’s preliminaries estimate. This gives the 
works cost estimate. The equation for calculating the works cost estimate is therefore:

d = a + b + c 

where:

•	 a = building works estimate

•	 b = main contractor’s preliminaries estimate

•	 c = main contractor’s overheads and profit estimate 

•	 d = works cost estimate

Where main contractor’s overheads and profit are treated as two separate cost centres, the 
equations for calculating the total estimated cost of main contractor’s overheads and profit are 
as follows:

Main contractor’s overheads:

d = (a + b) × c 

where:

•	 a = building works estimate (i.e. total estimated cost of building works)

•	 b = main contractor’s preliminaries estimate (i.e. total estimated cost of main contractor’s 
preliminaries)

•	 c = percentage for main contractor’s overheads

•	 d = main contractor’s overheads estimate (i.e. total estimated cost of main contractor’s 
overheads)

Main contractor’s profit:



62

NRM 1: ORDER OF COST ESTIMATING AND COST PLANNING FOR CAPITAL BUILDING WORKS

e = (a + b) × c 

where:

•	 a = building works estimate (i.e. total estimated cost of building works)

•	 b = main contractor’s preliminaries estimate (i.e. total estimated cost of main contractor’s 
preliminaries)

•	 c = percentage for main contractor’s profit

•	 e = main contractor’s profit estimate (i.e. total estimated cost of main contractor’s profit)

The percentage additions to be applied for main contractor’s overheads and main contractor’s 
profit should be derived from a considered assessment of main contractor’s overheads and 
profit found on previous building projects.

The main contractor’s overheads and main contractor’s profit estimates are added to the 
combined total of the building works estimate and the main contractor’s preliminaries estimate. 
This gives the works cost estimate. The equation for calculating the works cost estimate is 
therefore:

e = a + b + c + d 

where:

•	 a = building works estimate

•	 b = main contractor’s preliminaries estimate 

•	 c = main contractor’s overheads estimate

•	 d = main contractor’s profit estimate 

•	 e = works cost estimate

Where the main contractor has been appointed early (e.g. as part of a two-stage tendering 
process), the actual agreed level of overheads and profit should be included in the cost plan. Any 
compensating adjustments should be made to the applicable cost targets.

It is recommended that the allowance for main contractor’s overheads and profit are treated as a 
separate cost target.

3.16	 Project and design team fees
Project and design team fees are the fees associated with the project and design team and other 
specialist consultants required for the building project (i.e. consultants’ fees). Project and design 
team fees also include main contractor’s pre-construction fees.

A list of typical project and design team fees is included in Part 4 (group element 11). The tables 
are intended for use by the quantity surveyor/cost manager in the cost estimating and cost 
checking process. The lists are not meant to be definitive or exhaustive.

Separate allowances should be made for:

•	 consultants’ fees
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•	 main contractor’s pre-construction fees (if applicable) and

•	 main contractor’s design fees (if applicable).

Project and design team fees should be included in cost plans unless specifically excluded at the 
request of the client.

3.16.1	 Consultants’ fees
Estimates of consultants’ fees should be based on a percentage addition. This should take 
account of the type of services required and the duration of project.

The estimated cost of consultants’ fees should be calculated by applying the selected percentage 
addition for consultants’ fees to the works cost estimate (i.e. the combined total of the building 
works estimate, main contractor’s preliminaries and main contractor’s overheads and profit). 

The equation for calculating project and design team fees is therefore:

c = a × b 

where:

•	 a = works cost estimate

•	 b = percentage for consultants’ fees

•	 c = consultants’ fees estimate (i.e. total estimated cost of consultants’ fees)

The percentage addition applied for project and design team fees should be derived from a 
considered assessment of project and design team fees on other similar previous building 
projects.

Where actual project and design team fees are known (e.g. the architect’s fees), the actual fee 
should be included in the cost plan. Any compensating adjustments should be made to the 
applicable cost targets.

Care should be taken to ensure that the scope of services agreed between the client and 
consultant is sufficient to complete the building project when estimating the cost of resources. 
Any requirement for additional services needs to be identified and allowed for in the cost plan 
(e.g. the cost of carrying out detailed reinforcement design would not normally be included in 
the scope of services (or fee agreement) for the structural engineer, unless specifically requested 
by the client). Thus, cost checks on project and design team fees should include checks on the 
sufficiency of the scope of services.

Where a design and build contract strategy has been selected, the responsibility of design will be 
transferred to the main contractor. Therefore, the design team members who are to be novated to the 
main contractor, and the timing of the novation, need to be identified. This will enable the project and 
design team fees applicable to those design team members to be assessed and redistributed from the 
cost target for consultants’ fees to the cost target for main contractor’s design fees as appropriate (see 
section 3.16.3).
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3.16.2	Main contractor’s pre-construction fee
Where the client has decided, in consultation with the project team, to employ a main contractor 
(or specialist contractors) to provide pre-construction advice and/or other services, an allowance 
for the fee for providing such services should be determined and included in the cost 
plan. The estimated cost of a main contractor’s pre-construction fees may be calculated by using 
a percentage addition or derived lump sum.

Where the estimated cost of the main contractor’s pre-construction fee is based on a 
percentage, the estimated cost should be calculated by applying the selected percentage 
addition for the main contractor’s pre-construction fee to the works cost estimate (i.e. the 
combined total of the building works estimate, main contractor’s preliminaries and main 
contractor’s overheads and profit).

The percentage addition, or lump sum, to be applied for the main contractor’s pre-construction 
fee (or specialist contractor’s fees) should be derived from a considered assessment of fees 
charged on other similar previous building projects. This should take account of the type of 
services required and the duration of the pre-construction period. The equation for calculating 
the main contractor’s pre-construction fees is therefore:

c = a × b 

where:

•	 a = works cost estimate

•	 b = percentage for main contractor’s pre-construction fees

•	 c = main contractor’s pre-construction fees estimate (i.e. total estimated cost of main 
contractor’s pre-construction fees)

Care needs to be taken when estimating the cost of pre-construction fees, to ensure that 
enough allowance has been made for the main contractor’s overheads and profit on the pre-
construction fee.

3.16.3	Main contractor’s design fees
Where design liability is transferred to the main contractor for the entire building project (i.e. 
where a design and build or other main contractor led design contract strategy is to be used), 
and all or some of the consultants in the design team are to be novated, the balance of the 
consultants’ fees due after novation has occurred should be transferred from the cost target for 
consultants’ fees to the cost target for main contractor’s design fees.

The allowance for main contractor’s design fees should be derived from a considered 
assessment of main contractor’s design fees found on previous building projects.

The equation for calculating the total project and design team fees estimate is therefore: 

a = F1 + F2 + F3

where:

•	 F1 = consultants’ fees estimate

•	 F2 = main contractor’s pre-construction fees estimate 

•	 F3 = main contractor’s design fees estimate
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•	 a = project and design team fee estimate

The project and design team fee estimate should be added to the works cost estimate.

The rules for dealing with contractor-designed work, where design liability for only specific 
elements and/or components of building project is to be transferred to the contractor, can be 
found in section 3.11.

3.17	 Other project costs
Other project costs are for costs that are not necessarily directly associated with the cost of 
the building works, but form part of the total cost of the building project to the client (e.g. 
insurances, planning fees, fees in connection with party wall awards, decanting and relocation 
costs, marketing costs and contributions associated with planning permissions).

Other project costs should be included in cost plans unless specifically excluded at the request of 
the client. Other project costs should be added as a lump sum allowance.

The nature of other development/project costs and the extent of the lump sum allowance 
included in the cost plan should be ascertained in conjunction with the client.

The total estimated cost of other development/project costs is added to the combined total of 
the works cost estimate and the project and design team fees estimate.

A tabulated list of typical other development/project costs is included in Part 4 (group element 
12). The examples provided are not a definitive or exhaustive list.

It is recommended that the allowance for other development/project costs is treated as a 
separate cost target.

The combined total of the works cost estimate, the project and design team fees estimate, 
and the other development/project costs estimate produces, and is known as, the base cost 
estimate.

3.18	 Risk allowances
Risk allowances reflect the client’s risk exposure. Risk allowances are based on the results of a 
formal risk analysis and should be included in each formal cost plan. In setting the amount of 
the risk allowances, the possible consequences of the client’s residual risk should be considered. 
The only satisfactory way to ensure that risk allowances provide for the risks to the project is 
to determine the size of the allowances from the results of risk analysis. Risk allowances are 
not to be standard percentages, but a considered assessment of the risk, accounting for the 
completeness of the design and other uncertainties such as the amount of site investigation 
completed to date.

The need to undertake a formal risk analysis to identify the client’s risk exposure and to make 
considered risk allowances for risks is explained in section 2.15.

Risk registers and risk estimates should be reassessed at regular intervals throughout the 
various RIBA Stages and OGC Gateways to ensure that estimates, formal cost plans and cash 
flows realistically reflect the potential impact of any residual risks.
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Successive assessments should indicate decreasing risk due to reducing uncertainty as the 
project becomes more defined and decisions are made as the project progresses. However, it 
should be noted that risk does not necessarily always decrease, as other factors may come into 
play.

It is recommended that risk allowances be treated as three separate cost targets, which are used 
to ‘top up’ other overspending cost targets as the project progresses. As an element overruns 
its cost target, a transfer is made from the appropriate risk allowance to allow for the increase. 
Similarly, if a cost target is likely to underrun, the surplus is transferred into the appropriate risk 
allowance. The recommended cost targets are:

•	 design development risks

•	 construction risks

•	 employer change risks and

•	 employer other risks.

See section 2.15 for definitions of the above categories of risk allowance.

3.18.1	 Main contractor’s design development risk
Where design liability is to be transferred to the main contractor (i.e. where a design and build 
or other main contractor led design contract strategy is to be used), it is recommended that an 
allowance for main contractor’s design development risk be included in the risk allowance for 
design development risk.

Main contractor’s design development risk is a risk allowance that the main contractor may 
incorporate in its tender price as the risk of accepting the novation of all, or some, of the client’s 
design team members (e.g. the architect, the structural engineer and the building services 
engineer).

Where any aspects of risk allowances for design development risks, construction risks and 
employer risks should be based on a percentage addition, the allowances should be calculated 
by multiplying the base cost estimate by the selected percentage additions. The equations for 
calculating the risk allowances for design development risk, construction risk and employer risk 
are therefore:

•	 for design development risks: R1 = a × p1 

•	 for construction risks: R2 = a × p2

•	 for employer change risks: R3 = a × p3 

•	 for employer other risks: R4 = a × p4

where:

•	 a = base cost estimate

•	 p1 = percentage risk allowance for design development risks 

•	 p2 = percentage risk allowance for construction risks
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•	 p3 = percentage risk allowance for employer change risks 

•	 p4 = percentage risk allowance for employer other risks

•	 R1 = risk allowance estimates for design development risks (i.e. total estimated cost of risk 
allowance for design development risks)

•	 R2 = risk allowance estimate for construction risks (i.e. total estimated cost of risk allowance 
for construction risks)

•	 R3 = risk allowance estimate for employer change risks (i.e. total estimated cost of risk 
allowance for employer change risks)

•	 R4 = risk allowance estimate for employer other risks (i.e. total estimated cost of risk 
allowance for employer other risks)

The equation for calculating the total risk allowance estimate is therefore: 

RA = R1 + R2 + R3 + R4

The risk allowance estimate is added to the combined total of the base cost estimate, project 
and design team fee estimate, and the other development/project costs estimate. This gives the 
proposed cost limit (excluding inflation). 

The equation for calculating the cost limit (excluding inflation) is therefore:

CL = a + b 

where:

•	 a = base cost estimate

•	 b = risk allowances estimate

•	 CL = cost limit (excluding inflation)

Lists of typical design development, construction and employer risks are included in Part 4 
(group element 13: Risks). The lists are intended for use by the quantity surveyor/cost manager 
in the cost estimating and cost checking process. The lists are not meant to be definitive or 
exhaustive.

3.19	 Inflation
Elemental cost plans should be prepared using rates and prices current at the time the cost 
plan is prepared. However, it is also necessary to consider possible future effects of inflation 
on these rates and prices over a time period (i.e. from the estimate base date to construction 
completion). Inflation can be either an upward or downward movement in the average level of 
prices (i.e. inflation or deflation), or stable (i.e. price stability – the boundary between inflation 
and deflation). The rules divide this time period into two categories:

•	 inflation to date of tender (tender inflation) and

•	 inflation during the construction period (construction inflation).

For the purpose of cost planning, the period used to ascertain the effects of inflation are as 
follows:

•	 Tender inflation: the period from the estimate base date to the date of tender return.
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•	 Construction inflation: the period from the date of tender return to the mid-point of the 
construction period.

It is recommended that the allowances for inflation be treated as two separate cost targets 
(tender inflation and construction inflation).

The amount of tender inflation is ascertained by applying a single percentage rate for tender 
inflation to the cost limit (excluding inflation). The addition of tender inflation gives the projected 
cost limit (excluding construction inflation) for the building project. The equation for calculating 
the amount of tender inflation is therefore:

t = CL × p 

where:

•	 CL = cost limit (excluding inflation) 

•	 p = percentage for tender inflation 

•	 t = tender inflation estimate

The percentage for tender inflation (p) can be computed using published indices (i.e. TPIs, building 
cost indices or RPIs). Alternatively, the percentage addition can be derived from in-house sources 
of indices.

The tender inflation estimate is added to the cost limit (excluding inflation). This gives the 
proposed cost limit (excluding construction inflation). The equation for calculating the cost limit 
(excluding construction inflation) is therefore:

CL2 = CL1 + t 

where:

•	 CL1 = cost limit (excluding inflation)

•	 CL2 = cost limit (excluding construction inflation) 

•	 t = tender inflation estimate

The amount of construction inflation is ascertained by applying a single percentage rate for 
construction inflation to the cost limit (excluding construction inflation). The addition of 
construction inflation gives the projected cost limit (including inflation) for the building project. 

The equation for calculating the amount of construction inflation is therefore:

c = CL × p 

where:

•	 CL = cost limit (excluding construction inflation) 

•	 p = percentage for construction inflation

•	 c = construction inflation estimate

The percentage for construction inflation (p) can be computed using published indices (i.e. TPIs, building 
cost indices or RPIs). Alternatively, the percentage addition can be derived from in-house sources of 
indices.
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Notes: This is a simplistic approach to estimating an allowance for construction inflation. Where 
a building project is procured using separate work packages, it will be necessary to ascertain a 
separate allowance for construction inflation for each work package, based on the procurement 
programme for each work package. This is because each work package will be procured at 
different times throughout the construction period. The method of calculating construction 
inflation for each work package is the same as described, but with discrete percentages applied 
to each work package. As part of the cost control process, the original allowances for inflation 
will need to be redistributed to each work package from the original cost centre.

Care should be taken to ensure that the rates used to calculate an order of cost estimate that 
were derived from cost analyses or benchmark analyses have been adjusted to reflect prices 
current at the time the order of cost estimate is prepared (i.e. adjusted to remove allowances 
included for construction inflation). Refer to section 2.9.

The construction inflation estimate is added to the cost limit (excluding construction inflation). 
This gives the proposed cost limit (including inflation). The equation for calculating the cost limit 
(including inflation) is therefore:

CL2 = CL1 + c 

where:

•	 CL1 = cost limit (excluding construction inflation) 

•	 CL2 = cost limit (including inflation)

•	 c = construction inflation estimate

It is recommended that potential cost increases caused by tendering conditions and the effects of 
changes in the market are also considered. This includes price increases associated with certain 
materials or products or the impact of major projects sapping resources or other countries buying 
major quantities of raw materials. However, it is recommended that such potential cost increases 
caused by tendering conditions and changes in the market are dealt with under risk allowances.

3.20	 VAT assessment
VAT in relation to buildings is a complex area. Furthermore, in the UK capital allowances are 
given against the net capital cost to the taxpayer. As VAT is part of that capital cost, clients 
will incur differing overall capital expenditure for the same building component depending 
on whether they can or cannot fully recover, or recover a portion of, the VAT. In view of these 
complexities, it is recommended that VAT is excluded from cost plans.

It is recommended that specialist advice is sought on VAT matters to ensure that the correct 
rates are applied to the various aspects of a building project.

3.21	 Other considerations

3.21.1	Capital allowances for taxation purposes
Capital allowances provide tax relief for certain items of capital expenditure on buildings. This is 
a valuable form of tax relief that, in most cases, is either under-claimed or not claimed due to the 
lack of understanding or application of the legislation governing the availability of relief.
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Specialist advice should be sought to maximise the availability and quantum of capital 
allowances.

3.21.2	Land remediation allowances
Land remediation tax relief provides considerable tax relief for expenditure in remediating 
contaminated land. Expenditure must be incurred on the prevention, remediation or mitigation 
of the effects of the pollutant or on the restoration of the land to its former state. The 
expenditure must be directly linked to the remediation and, as such, general site clearance will 
not apply.

Specialist advice should be sought to maximise the availability and quantum of the tax relief.

3.21.3	Taxation allowances, taxation relief, levies and grants
Taxation allowances, taxation relief, levies and grants can provide valuable financial aid to 
a client on certain types of building project. However, specialist advice should be sought to 
maximise the availability and quantum of capital allowances, land remediation relief and grants. 
For that reason, it is recommended that allowances in connection with capital allowances, land 
remediation relief and grants be excluded from cost plans.

3.22	 Reporting of elemental cost plans
Costs should be expressed as ‘cost/m2 of GIFA’.

 
Where appropriate and/or required by a client, costs may be expressed as a cost/ft2 of GIFA or 
a cost per functional unit (or functional unit cost) as an alternative to, or in addition to, the cost/
m2 of GIFA. The functional unit may be a client defined unit. It is essential, therefore, that the 
functional unit is clearly identified when costs are expressed in this way.

Items included in and excluded from the estimated cost should be clearly communicated to the 
client when reporting cost plans.

Typical items to include in cost plan reports are:

•	 executive summary

•	 project title

•	 project description

•	 status of cost plan

•	 a statement of cost (including cost limit)

•	 details of the drawings, specifications and other information on which the cost plan was 
based

•	 a statement of the floor areas

•	 storey heights

•	 cost plan summary – elemental breakdown

•	 basis of cost estimates (i.e. assumptions)

•	 inclusions and exclusions (i.e. a statement of what is included in and excluded from the order 
of cost estimate)
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•	 estimate base date (i.e. to which inflation has been applied)

•	 reasons for changes to previous cost targets (explaining the transfers and adjustments that 
have taken place against the previous cost plan)

•	 estimated costs of and a request for decisions on any alternative proposals

•	 value engineering options

•	 conclusions

•	 recommendations

•	 complete cost plan (e.g. as an addendum to the cost report) and

•	 cash flow forecast, where appropriate.
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4	Tabulated rules of 
measurement for elemental cost 
planning

4.1	 Introduction
This section explains the use of the tabulated rules and describes how to codify elemental 
plans. Advice is also given on how to reallocate costs from elements and sub-elements to work 
packages where building works are to be procured by work packages.

The rules of measurement for elemental cost planning can also be used as a basis for measuring 
quantities for the application to whole life cycle costing.

4.2	 Use 
Tables are provided for each of the following group elements:

Facilitating works and building works: the tables for group elements 0 to 8 comprise the rules 
of measurement for facilitating works (group element 0) and building works (group elements 1 to 
8).

Each table is structured as follows.

a	 The group element is given in the first heading.

b	 The element is given in the second heading.

c	 The first column lists the sub-elements and contains the definition rules applicable to each 
sub-element.

d	 The second and third columns list the components and the unit of measurement for 
components, respectively.

e	 The fourth column contains the rules for measuring components.

f	 The final two columns describe the items included and excluded from each sub-element and 
component. Where exclusions are stated, cross-references to the appropriate element or 
sub-element are given.

The tabulated measurement rules are based on four principal levels. Levels 1 to 3 in the rules 
are headings under which actual work items (i.e. group element, element and sub-element) are 
allocated. Level 4 is the rules of measurement for components.
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a	 Level 1: group element: the primary classifications used for grouping elements (i.e. 
headings).

b	 Level 2: element: key part of a group element.

c	 Level 3: sub-element: part of an element. One or more sub-element will constitute an 
element.

d	 Level 4: component: a building work item that forms part of a sub-element. One or more 
components will be measured to ascertain the cost of an element or sub-element.

These levels provide the basis of a codified framework for elemental cost planning, which can 
be used as a frame of reference for cost checking both cost targets and the overall cost limit as 
more design information becomes available. They provide both a WBS (elements) and a CBS (cost 
targets) for a building project.

Main contractor’s preliminaries: the table for group element 9 comprises lists of typical items 
included in main contractor’s preliminaries. The table is intended to be used by the quantity 
surveyor/cost manager to assist in the cost estimating and cost checking process. The lists 
are not meant to be definitive or exhaustive but are merely a guide. The table is structured as 
follows.

a	 The group element is given in the first heading.

b	 The element is given in the second heading.

c	 The sub-element is given in the third heading.

d	 The first column lists the components.

e	 The second column describes the items included in each element and sub-element. 

f	 The third column identifies the appropriate unit of measurement for included items. 

g	 The fourth column describes the excluded items. Where exclusions are stated, cross-
references to the appropriate group element, element or sub-element are given.

Main contractor’s overheads and profit: the table for group element 10 is structured as follows.

a	 The group element is given in the first heading.

b	 The element is given in the first column.

c	 The second and third columns describe the items included in and excluded from each 
element respectively. Where exclusions are stated, cross-references to the appropriate 
element are given.

Project and design team fees: the table for group element 11 comprises lists of typical project 
and design team fees. The table is intended to be used by the quantity surveyor/cost manager to 
assist in the cost estimating and cost checking process. The lists are not meant to be definitive or 
exhaustive but are merely a guide. The table is structured as follows.

a	 The group element is given in the first heading.

b	 The element is given in the second heading.
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c	 The first column (component) comprises a list of typical project and design team fee 
headings.

d	 The second column describes the items included in each element and sub-element. 

e	 The third column identifies the appropriate unit of measurement for included items. 

f	 The fourth column describes the excluded items. Where exclusions are stated, cross-
references to the appropriate element are given.

Other project costs: the table for group element 12 comprises a tabulated list of typical other 
development/project costs. The list is not meant to be definitive or exhaustive but merely a 
guide. The table is structured as follows.

a	 The group element is given in the first heading.

b	 The element is given in the second heading.

c	 The first column (component) comprises a list of typical other development/project 
cost headings.

d	 The second column describes the items included in each element and sub-element. 

e	 The third column identifies the appropriate unit of measurement for included items. 

f	 The fourth column describes the excluded items. Where exclusions are stated, cross-
references to the appropriate element are given.

Risks: the table for group element 13 comprises lists of typical risks. The lists are not meant 
to be definitive or exhaustive but are merely a guide. The table is structured as follows.

a	 The group element is given in the first heading.

b	 The element is given in the second heading.

c	 The lists set out examples of risk.

Inflation: the table for group element 14 is structured as follows.

a	 The group element is given in the first heading.

b	 The element is given in the first column.

c	 The second column describes the items included in each element. 

d	 The third column gives the unit of measurement.

e	 The fourth column gives the items excluded from each element. Where exclusions are stated, 
cross-references to the appropriate element are given.
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4.3	 Work not covered by the rules of measurement for 
elemental cost planning
Rules of measurement adopted for components not covered by NRM 1 should be stated in the 
cost plan. Such rules should, as far as possible, conform to those rules given here for similar 
components.

4.4	 Method for codifying elemental cost plans
The logic and arrangement of levels for elemental cost plans are shown in appendix B of these 
rules.

Codes for levels 1 to 3 are provided by the measurement rules, while codes for level 4 
(components) are user-defined. This is because of the number of variable components that could 
be generated for any one sub-element. It is recommended, therefore, that each component 
measured be numbered sequentially within the sub-element. This will allow a unique level 4 
code to be established for each component.

For example:

•	 Level 1: superstructure: group element number (2)

•	 Level 2: frame: element number (1)

•	 Level 3: concrete frames: sub-element number (4)

•	 Level 4: beams (1200mm x 800mm): component number (3) – user-defined

•	 Level 4: beams (2000mm x 800mm): component number (4) – user-defined

Based on this example, the code for the 1200mm x 800mm beams would be 2.1.4.3 and the code 
for the 2000mm x 800mm beams would be 2.1.4.4.

Further code levels can be added to suit user requirements. For example, a user-defined level 5 
code can be introduced if there is a need to break the frame down into subcomponents:

•	 Level 5: concrete: number (1)

•	 Level 5: formwork: number (2)

•	 Level 5: reinforcement: number (3)

Based on this example, the code for the reinforcement subcomponent for the 1200mm x 800mm 
beams would be 2.1.4.3.3.

It is essential, therefore, that each component be sequentially numbered under each sub-
element. Additional code levels can be integrated as necessary to meet other user requirements. 
This will result in each component being given a unique code.
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4.5	 Method for codifying elemental cost plans for work 
packages
Where the building project is to be procured by work packages, the works allocated to elements 
and sub-elements can be reallocated to the relevant work package. This can be achieved by 
simply introducing one or more numeric suffixes to each item in the cost plan (see Table 4.1).

Alternatively, one or more characters can be used as a suffix to identify a work package.

If elements need to be broken down further, additional levels of code may be introduced to meet 
user requirements.

In both cases, reference could be made to a high-level cost classification system such as that 
used in ICMS, where cost categories are used.
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Work package Suffix

Main contractor’s preliminaries /001

Substructure and groundworks /002

Piling /003

Concrete works (including precast components) /004

Structural steelwork /005

Carpentry /006

Masonry (brickwork and blockwork) /007

Roof systems and rainwater goods /008

Joinery (including internal doors, toilet cubicles 
and vanity units)

/009

Windows and external doors /010

Curtain walling /011

Dry linings and partitions /012

Tiling /013

Decorating/painting /014

Floor coverings /015

Suspended ceilings /016

Mechanical and electrical service installations 
(including sanitary appliances)

/017

Lifts /018

Loose fittings, furnishings and equipment /019

External drainage /020

External works – soft landscape works /021

External works – hard landscape works /022

Main contractor’s overheads and profit /023

Table 4.1: Example of work package codification framework
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Group elements contents

Group element 0: Facilitating works...................................................................................81

Element 0.1: Toxic/hazardous/contaminated material treatment................................................82

Element 0.2: Major demolition works..............................................................................................85

Element 0.3: Temporary support for adjacent structures.............................................................88

Element 0.4: Specialist groundworks...............................................................................................89

Element 0.5: Temporary diversion works........................................................................................92

Element 0.6: Extraordinary site investigation works......................................................................93
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Group element 2: Superstructure......................................................................................119
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Element 2.2: Upper floors................................................................................................................129
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Element 2.4: Stairs and ramps........................................................................................................147
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Group element 3: Internal finishes....................................................................................177
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Element 5.6: Space heating and air conditioning systems..........................................................221

Element 5.7: Ventilation systems....................................................................................................235

Element 5.8: Electrical installations................................................................................................241
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Element 5.9: Fuel installations.........................................................................................................252

Element 5.10: Lift and conveyor installations............................................................................... 254

Element 5.11: Fire and lightning protection...................................................................................264

Element 5.12: Communication, security and control systems....................................................268

Element 5.13: Specialist installations..............................................................................................274

Element 5.14: Builder’s work in connection with services...........................................................281
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Element 6.1: Prefabricated buildings and building units............................................................ 284
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Element 7.4: Facade retention........................................................................................................ 300
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Group element 8: External works......................................................................................308
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Element 8.2: Roads, paths, pavings and surfacings.....................................................................312

Element 8.3: Soft landscaping, planting and irrigation systems................................................320
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Element 8.5: External fixtures.........................................................................................................335

Element 8.6: External drainage.......................................................................................................338

Element 8.7: External services........................................................................................................347

Element 8.8: Minor building works and ancillary buildings........................................................365

Group element 9: Main contractor’s preliminaries.........................................................369

Element 9.1: Employer’s requirements...........................................................................................371

Element 9.2: Main contractor’s cost items....................................................................................375

Group element 10: Main contractor’s overheads and profit..........................................402
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Element 10.2 Main contractor’s profit ...........................................................................................402

Group element 11: Project and design team fees...........................................................403

Element 11.1: Consultants’ fees...................................................................................................... 404

Element 11.2: Main contractor’s pre-construction fees.............................................................. 409

Element 11.3: Main contractor’s design fees................................................................................. 411

Group element 12: Other project costs............................................................................412

Element 12.1: Other project costs...................................................................................................413
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Group element 13: Risks.....................................................................................................416
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Group element 0: Facilitating works

Group element 0 comprises the following elements:

0.1	 Toxic/hazardous/contaminated material treatment

0.2	Major demolition works

0.3	Temporary support for adjacent structures

0.4	Specialist groundworks

0.5	Temporary diversion works

0.6	Extraordinary site investigation works

Note: works associated with general site preparation and groundworks; minor demolition works; 
and permanent roads, paths and pavings are included in group element 8. The provision of 
temporary roads and services is included in group element 9.
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Element 0.1: Toxic/hazardous/contaminated material treatment

Sub-element Component Unit
Measurement rules 
for components

Included Excluded

0.1.1 Toxic or 
hazardous material 
removal.

Definition: removal, 
employing special 
safety measures, of 
toxic or hazardous 
material prior 
to demolition or 
refurbishment works.

1 Toxic or hazardous 
material removal: 
details to be stated.

item C1 Cost-significant components 
are to be described and identified 
separately. Such components 
are to be measured by area (m2) 
or linear measurement (m), or 
enumerated (nr) separately.

1 Removal of toxic or hazardous parts of 
building fabric (e.g. asbestos-containing 
materials).

2 Removal of toxic or hazardous insulating 
materials or components from existing 
service installations, including storage 
tanks and vessels.

3 Removal of toxic or hazardous chemicals 
from existing service installations, including 
storage tanks and vessels.

4 Safe disposal.

Note: where no asbestos survey records 
exist, an allowance should be made within 
the construction risk allowance.

5 Sundry items.

6 Where works are to be carried out by 
a subcontractor, the subcontractor’s 
preliminaries, design fees, risk allowance, 
overheads and profit, with allowance for 
these to be made within unit rate applied 
to element or component.

1 Contaminated ground 
material removal or 
treatment (included 
in sub-element 0.1.2).

2 Asbestos survey fees, 
etc. (included in group 
element 11).

2 Toxic or hazardous 
chemical removal: 
details to be stated.
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Sub-element Component Unit
Measurement rules 
for components

Included Excluded

0.1.2 
Contaminated land.

Definition: removal 
and/or treatment 
of contaminated 
ground material.

1 Contaminated 
ground material 
removal: details 
to be stated.

m2/m3 C1 The area measured is the 
area of contaminated land.

C2 Where the volume of 
excavation and disposal of 
contaminated ground material 
is measured, the volume 
measured is the surface area 
of the contaminated material 
multiplied by the average depth 
of the contaminated material.

C3 Quantities given for disposal 
of contaminated ground material 
are the bulk before excavating, 
and no allowance is made for 
subsequent variations to bulk or 
for extra space to accommodate 
earthwork support.

C4 Other cost-significant 
components are to be 
described and identified 
separately. Such components 
are to be measured by area (m2) 
or linear measurement (m), or 
enumerated (nr) separately.

1 Contaminated ground material removal 
using dig and dump strategy, including 
safe disposal of excavated material to 
licensed tip (non-hazardous and hazardous 
material), tipping charges and landfill tax.

2 Contaminated ground material treatment 
using in situ methods, such as:

•	 dilution

•	 clean cover

•	 on-site encapsulation

•	 bioremediation

•	 soil washing

•	 soil flushing

•	 thermal treatment

•	 vacuum extraction

•	 stabilisation.

3 Where works are to be carried out by 
a subcontractor, the subcontractor’s 
preliminaries, design fees, risk allowance, 
overheads and profit, with allowance for 
these to be made within unit rate applied 
to element or component.

1 Undertaking 
environmental audits 
and intrusive ground 
investigations/surveys 
(included in group 
element 11).

2 Preparing remediation 
strategy/plan (included 
in group element 11).

3 Supervision to 
ensure compliance with 
remediation strategy/
plan (included in group 
element 11).

4 Reinstatement works 
required by alleviation 
strategy (included in 
group element 1 or 
group element 8 as 
appropriate).

2 Contaminated 
ground material 
treatment: details 
to be stated.

m2
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Sub-element Component Unit
Measurement rules 
for components

Included Excluded

0.1.3 Eradication of 
plant growth.

Definition: 
eradication of 
Japanese knotweed, 
giant hogweed or 
other invasive 
plant species.

1 Eradication by dig 
and dump strategy: 
details to be stated.

m2/m3 C1 Where components are to 
be enumerated, the number 
of components is to be stated.

C2 The area measured is the 
area designated as infected 
by the plant growth.

C3 Where the volume of 
excavation and disposal of 
contaminated ground material 
is measured, the volume 
measured is the surface area 
of the contaminated material 
multiplied by the average depth 
of the contaminated material.

C4 Quantities given for disposal 
of contaminated ground material 
are the bulk before excavating 
and no allowance is made for 
subsequent variations to bulk or 
for extra space to accommodate 
earthwork support.

C5 Other cost-significant 
components are to be described 
and identified separately. 
Such components are to be 
measured by area (m2) or 
linear measurement (m), or 
enumerated (nr) separately.

1 Eradication by dig and dump strategy 
(including inserting a root barrier 
membrane system, etc.), including 
excavation and safe disposal of excavated 
material to licensed tip, tipping charges, 
landfill tax and backfilling voids with 
inert material.

2 Eradication by chemical treatment.

3 Where works are to be carried out by 
a subcontractor, the subcontractor’s 
preliminaries, design fees, risk allowance, 
overheads and profit, with allowance for 
these to be made within unit rate applie 
 to element or component.

1 Site investigation 
surveys for Japanese 
knotweed, giant 
hogweed or other 
invasive plant 
species (included 
in element 11.1).

2 Supervision of 
removal of Japanese 
knotweed, giant 
hogweed or other 
invasive plant species 
by specialist consultant 
(included in element 
11.1).

Note: removal 
undertaken by a works 
contractor but is to 
be carried out under 
strict supervision of a 
specialist consultant.

2 Eradication by 
chemical treatment: 
details to be stated.

nr/m2
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Element 0.2: Major demolition works

Sub-element Component Unit
Measurement rules 
for components

Included Excluded

0.2.1 Demolition 
works.

Definition: taking 
down to ground 
level and removing 
complete buildings/
structures or parts of 
buildings/structures, 
including services, 
fittings and finishes

1 Demolition of 
entire buildings: 
details to be stated.

m2 C1 Where components are to 
be enumerated, the number 
of components is to be stated.

C2 The linear length of 
components is measured on 
the centre line of the component.

C3 The area measured is 
the GEFA.

C4 Other cost-significant 
components are to be 
described and identified 
separately. Such components 
are to be measured by area 
(m2) or linear measurement (m), 
or enumerated (nr) separately.

1 Demolition of entire buildings and 
structures, including removing service 
installations (i.e. significant buildings 
and structures).

2 Demolition of major parts of existing 
buildings and structures (including 
removing service installations) ready 
to receive new construction.

3 Credits for materials arising from 
demolition works.

4 Disposal of materials arising from 
demolition, including materials classified 
as inert, non-hazardous and hazardous 
(including WAC (waste acceptance criteria) 
test charges).

5 Disconnecting existing mains services, 
including water, gas, electricity, drainage, 
district heating, telecommunication 
systems, data systems, etc.).

6 Statutory undertaker’s fees and charges 
for disconnecting mains services.

1 Soft strip works 
carried out separately 
from demolition works.

2 Removing parts 
of existing buildings 
(included in group 
element 7).

3 Alterations to existing 
buildings (included in 
group element 7).

4 Stripping out services 
in conjunction with 
alteration works to 
existing buildings 
(included in sub-
element 7.1.1).

5 Decontaminating 
existing service systems 
prior to demolition, 
e.g. boilers and fuel 
storage tanks and 
vessels (included in 
sub-element 0.1.1).

2 Demolition of 
major parts of 
existing buildings: 
details to be stated.

3 Temporary 
propping to existing 
basement retaining 
walls: details, 
including type of 
material, whether 
single or double 
props, and type 
of anchor blocks/
foundations, to 
be stated.

nr

4 Extra over 
temporary propping 
for providing 
wailings: details, 
including type 
of material, to 
be stated.

m
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Sub-element Component Unit
Measurement rules 
for components

Included Excluded

5 Periodic technical 
inspections 
of temporary 
propping: details 
to be stated.

nr 7 Temporary supports to retain existing 
basement retaining walls, etc., including 
the design, installation, maintenance, 
repositioning (to facilitate construction 
works) and removal of props and wailings, 
and grubbing up and disposal of anchor 
blocks/foundations where not part of the 
permanent works.

8 Periodic temporary inspections.

9 Sundry items.

10 Where works are to be carried out 
by a subcontractor, the subcontractor’s 
preliminaries, design fees, risk allowance, 
overheads and profit, with allowance for 
these to be made within unit rate applied 
to element or component.

6 Temporary or semi-
permanent support to 
structures or facades 
(included in element 
7.4).

7 Minor demolitions 
carried out as part 
of the site clearance 
(included in sub-
element 8.1.1).

6 Returning to 
site to reposition 
temporary props: 
details, including 
type of material, 
whether single or 
double props, and 
type of anchor 
blocks/foundations 
(if new required), 
to be stated.

7 Removal of 
temporary props: 
details to be stated.

8 Removal of wailings: 
details to be stated.

m

9 Grubbing up of 
anchor blocks/
foundations for 
temporary props 
and infilling voids: 
details, including 
type of filling 
material and size of 
void, to be stated.

nr
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Sub-element Component Unit
Measurement rules 
for components

Included Excluded

0.2.2 Soft strip works.

Definition: stripping 
out building 
components, services, 
fittings and finishes 
from a building as 
preparatory works 
to demolition or 
refurbishment.

1 Preparatory to 
demolition: extent 
of works to be 
stated.

item/
m2

C1 The area measured is 
the GIFA.

1 Soft strip works carried out separately 
from demolition works.

2 Removal of existing non-structural walls 
and partitions.

3 Removal of existing internal doors, 
screens, balustrades, handrails, etc.

4 Removal of finishes.

5 Removal of furnishings, fixtures and fittings.

6 Isolating, draining down and 
disconnecting existing mains services, 
including water, gas, electricity, drainage, 
district heating, telecommunication 
systems, data systems, etc.

7 Removal of building engineering services, 
including lift installations.

8 Credits for materials arising from 
demolition works.

9 Disposal of materials arising from 
soft strip works.

10 Statutory undertaker’s fees and 
sundry items.

11 Charges for disconnecting mains services.

12 Where works are to be carried out 
by a subcontractor, the subcontractor’s 
preliminaries, design fees, risk allowance, 
overheads and profit, with allowance for 
these to be made within unit rate applied 
to element or component.

1 Removal of toxic or 
hazardous parts of 
building fabric (e.g. 
asbestos-containing 
materials), including 
materials and 
chemicals (included 
in sub-element 0.1.1).

2 Preparatory to 
refurbishment: 
extent of works 
to be stated.
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Element 0.3: Temporary support for adjacent structures

Sub-element Component Unit
Measurement rules 
for components

Included Excluded

0.3.1 Temporary 
support for adjacent 
structures.

Definition: temporary 
or semi-permanent 
support for unstable 
structures (i.e. 
structures not to be 
demolished) adjacent 
to the building under 
construction.

1 Support 
structures: details 
to be stated.

nr C1 Where components are to 
be enumerated, the number 
of components is to be stated.

C2 Work arising out of party 
wall awards/agreements is to 
be described and identified 
separately.

1 Temporary or semi-permanent supports for 
structures adjacent to the site on which the 
building is being built, including party walls.

2 Location surveys.

3 Commencement and completion 
condition surveys.

4 Dead, raking, flying or box shoring; 
strutting (including bracing; sole plates 
and wall plates; needles, including holes; 
brackets, blockings and wedges; dog 
irons and similar metalwork).

5 Foundations for shoring.

6 Cutting holes in existing structures 
for needles, etc.

7 Design, erection, maintenance, repositioning 
and removal of support structures.

8 Periodic temporary inspections.

9 Sundry items.

10 Where works are to be carried out 
by a subcontractor, the subcontractor’s 
preliminaries, design fees, risk allowance, 
overheads and profit, with allowance for 
these to be made within unit rate applied 
to element or component.

1 Facade retention 
works where existing 
facade is to be 
integrated into new 
building (included in 
element 7.4).

2 Temporary supports 
for basement retaining 
walls (included in 
sub-element 0.2.1).

3 Temporary screens 
required for alteration 
works (included in 
sub-element 7.1.1).

4 Supports for small 
openings cut into 
existing walls or after 
removal of internal 
walls, etc. (included 
in sub-element 7.1.1).

2 Taking down 
and repositioning 
support structures: 
details to be stated.

3 Periodic technical 
inspections of 
temporary support 
structures: details to 
be stated.

4 Removing support 
structures: details 
to be stated.
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Element 0.4: Specialist groundworks

Sub-element Component Unit
Measurement rules 
for components

Included Excluded

0.4.1 Site dewatering 
and pumping.

Definition: 
temporarily lowering 
the groundwater level 
over the whole of 
the site to facilitate 
construction.

1 Site dewatering: 
details to be stated.

item/
m2

C1 Where components are to 
be itemised, the key attributes 
comprising the component 
are to be identified, described 
and enumerated within the 
description of the component.

C2 The area measured is the 
area affected by the dewatering 
system employed.

C3 Other cost-significant 
components are to be described 
and identified separately. 
Such components are to be 
measured by area (m2) or 
linear measurement (m), or 
enumerated (nr) separately.

1 Forming well points, including well pointing 
equipment and well point installation.

2 Filling (gravel or other filling).

3 Drain tubes and ring mains (installing 
and removing).

4 Sumps.

5 Pumps and pumping, including 
standby pumps.

6 Off-site disposal of water. 

7 Running costs.

8 Attendance, including out of hours.

9 Sundry items associated with site 
dewatering.

10 Where works are to be carried out 
by a subcontractor, the subcontractor’s 
preliminaries, design fees, risk allowance, 
overheads and profit, with allowance for 
these to be made within unit rate applied 
to element or component.

1 Permanent land 
drainage (included in 
sub-element 8.6.4).
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Sub-element Component Unit
Measurement rules 
for components

Included Excluded

0.4.2 Soil stabilisation 
measures.

Definition: 
stabilisation or 
improvement in 
bearing capacity or 
slip resistance of 
existing ground, to 
facilitate construction 
by injecting or 
otherwise introducing 
stabilising materials, 
power vibrating, 
soil nailing or using 
ground anchors.

1 Soil stabilisation 
measures: details 
to be stated.

m2 C1 The area measured is the area 
affected by the soil stabilisation 
measure.

C2 Other cost-significant 
components are to be described 
and identified separately. 
Such components are to be 
measured by area (m2) or 
linear measurement (m), or 
enumerated (nr) separately.

1 Soil stabilisation measures, including:

•	 cement or chemical grouting

•	 electrochemical stabilisation

•	 sand stowing

•	 forming regular pattern of holes, 
compacting surrounding soil, and 
filling with aggregates or hard fill, 
all by means of power vibrators

•	 soil nailing

•	 use of ground anchors

•	 pressure grouting

•	 compacting

•	 freezing of groundwater and subsoil

•	 stabilising soil in situ by incorporating 
cement with a rotovator.

2 Sundry items.

3 Where works are to be carried out by 
a subcontractor, the subcontractor’s 
preliminaries, design fees, risk allowance, 
overheads and profit, with allowance for 
these to be made within unit rate applied 
to element or component.

1 Consolidating and 
compacting formation 
level to receive 
construction (included 
in sub-elements 1.1.1, 
1.1.3, 1.1.4 or 1.1.5, as 
appropriate).
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Sub-element Component Unit
Measurement rules 
for components

Included Excluded

0.4.3 Ground gas 
venting measures.

Definition: 
systems to prevent 
accumulation of 
radon or landfill gases.

1 Ground gas 
venting: details 
to be stated.

m2 C1 The area measured is 
the area affected by the 
gas venting measure.

C2 Other cost-significant 
components are to be described 
and identified separately. 
Such components are to be 
measured by area (m2) or 
linear measurement (m), or 
enumerated (nr) separately.

1 Ground gas venting measures, including:

•	 gas-proof membranes

•	 perforated collection pipes

•	 proprietary gas dispersal fin layers

•	 radon sumps

•	 vent pipes, including vertical risers to 
vent at a high level.

2 Sundry items associated with ground 
gas venting measures.

3 Where works are to be carried out by 
a subcontractor, the subcontractor’s 
preliminaries, design fees, risk allowance, 
overheads and profit, with allowance 
for these to be made within unit rate 
applied to element or component.

1 Gas-proof 
membranes also 
used as a damp-proof 
membrane (included 
in sub-element 1.1.3).

2 Radon sumps 
underneath building 
slabs (included in 
sub-element 1.1.3).

3 Granular venting 
layers (included in 
sub-element 1.1.3).



92

NRM 1: ORDER OF COST ESTIMATING AND COST PLANNING FOR CAPITAL BUILDING WORKS RETURN TO GROUP ELEMENT CONTENTS

Element 0.5: Temporary diversion works

Sub-element Component Unit
Measurement rules 
for components

Included Excluded

0.5.1 Temporary 
diversion works.

Definition: temporary 
diversion of existing 
drainage systems, 
existing service 
installations and 
systems, rivers, 
streams, etc.

1 Temporary 
diversion of drains: 
details to be stated.

item C1 Works are to be itemised 
and described.

C2 Where insufficient information 
is available, such works are to be 
included in group element 13, 
as appropriate.

1 All works in connection with temporary 
diversion of drains.

2 All works in connection with temporary 
diversion of services (e.g. water, electricity, 
gas and communications).

3 All works in connection with temporary 
diversion of rivers, streams, etc.

4 Statutory undertaker’s fees and charges 
in connection with diversion works.

5 Sundry items.

6 Where works are to be carried out by 
a subcontractor, the subcontractor’s 
preliminaries, design fees, risk allowance, 
overheads and profit, with allowance for 
these to be made within unit rate applied 
to element or component.

2 Temporary 
diversion of 
services: details 
to be stated.

3 Temporary 
diversion of 
waterways: details 
to be stated.
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Element 0.6: Extraordinary site investigation works

Sub-element Component Unit
Measurement rules 
for components

Included Excluded

0.6.1 Archaeological 
investigation.

Definition: site-
based archaeological 
investigation works.

1 Excavation works: 
details to be stated.

item C1 Where components are to  
be enumerated, the number  
of components is to be stated.

C2 Where components are to be 
measured per week, the number 
of weeks is to be stated. The cost per 
week is to be calculated by multiplying 
the number of operatives by the number of 
days per week that they are in attendance.

C3 Where insufficient information is 
available, such works are to be included 
in group element 13, as appropriate.

1 Physical archaeological 
investigation works (i.e. site-based 
excavation works in search of 
artefacts, etc.) carried out by 
the main contractor under the 
guidance and instruction of an 
archaeologist (e.g. breaking out 
concrete and initial excavation to 
expose ground for archaeologist).

2 Provision of temporary 
screens, etc. 

3 Attendance on archaeologists.

1 Desktop studies 
(included in group 
element 11).

2 Archaeologist’s 
fees and charges 
in connection with 
fieldwork, reporting 
and carrying out 
physical archaeological 
investigation works 
(included in group 
element 12, as 
appropriate).

2 Temporary 
screens, etc.: details 
to be stated.

nr

3 Attendance on 
archaeologists.

per 
week

0.6.2 Reptile/wildlife 
harm mitigation 
measures.

Definition: relocation 
of reptiles/wildlife and 
provision of fences/
barriers to cordon 
off the working area.

1 Physical reptile/
wildlife harm 
mitigation measures: 
details to be stated.

item C1 Where components are to be 
enumerated, the number of components  
is to be stated.

C2 The linear length of components 
is measured on the centre line of the 
component.

1 Trapping and relocation of 
reptiles/wildlife, etc. carried 
out by the main contractor.

2 Provision of temporary fences, 
barriers, etc. to cordon off 
working area.

3 Attendance on specialists.

1 Desktop studies 
(included in group 
element 11).

2 Ecologist’s fees and 
charges in connection 
with ascertaining and 
carrying out reptile/
wildlife harm mitigation 
measures (included in 
group elements 11 or 
12, as appropriate).

2 Temporary fences, 
barriers, etc.: details 
to be stated.

nr/m

3 Attendance. per 
week
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Sub-element Component Unit
Measurement rules 
for components

Included Excluded

C3 Where components are to be 
measured per week, the number of weeks 
is to be stated. The cost per week is to 
be calculated by multiplying the number 
of operatives by the number of days per 
week that they are in attendance.

C4 Where insufficient information is 
available, such works are to be included 
in group element 13, as appropriate.

0.6.3 Other 
extraordinary site 
investigation works.

1 Physical site 
investigation works: 
details to be stated.

item C1 Where components are to be 
enumerated, the number of components 
is to be stated.

C2 The linear length of components 
is measured on the centre line of the 
component.

C3 Where components are to be 
measured per week, the number of weeks 
is to be stated. The cost per week is to 
be calculated by multiplying the number 
of operatives by the number of days per 
week that they are in attendance.

C4 Where insufficient information is 
available, such works are to be included 
in group element 13, as appropriate.

1 Physical works in connection 
with extraordinary site 
investigation works carried 
out by the main contractor.

2 Provision of temporary screens, 
fences, barriers, etc. to cordon 
off working area.

3 Attendance on specialists.

1 Desktop studies 
(included in group 
element 11).

2 Specialist consultants’ 
fees and charges 
in connection 
with ascertaining 
and carrying out 
extraordinary site 
investigation works 
(included in group 
element 11 or 
group element 12).

2 Temporary 
screens, fences, 
barriers, etc.: 
details to be stated.

nr/m

3 Attendance. per 
week
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Group element 1: Substructure

Group element 1 comprises the following elements:

1.1	 Substructure

Note: where testing and commissioning of drainage installations is required to be 
measured under sub-element 1.1.3, the terms should include the following works:

1	 Testing includes:

(1)	 air tests

(2)	 water tests

(3)	 dyes required for testing.

2	 Temporary operation of drainage to employer’s requirements.

3	 Setting all drainage installations to work after completion of commissioning.
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Element 1.1 Substructure

Sub-element Component Unit
Measurement rules 
for components

Included Excluded

1.1.1 Standard 
foundations.

Definition: standard 
foundations up to 
and including the 
damp-proof course.

1 Strip foundations: 
details, including 
depth of foundation, 
to be stated.

m C1 Where components are to 
be enumerated, the number of 
components is to be stated.

C2 The linear length of 
components is measured on the 
centre line of the component.

C3 The volume of contaminated 
material measured for disposal 
is the surface area of the 
contaminated material multiplied 
by the average depth of the 
contaminated material.

C4 Quantity given for disposal 
is the bulk before excavating, 
and no allowance is made for 
subsequent variations to bulk 
or for extra space to accommodate 
earthwork support.

1 Wall and column foundations.

2 Foundation walls to underside 
of damp-proof course (to both 
perimeter and internal load 
bearing walls).

3 Isolated pad foundations.

4 Trench and pit excavations, 
including earthwork support 
(including insertion and extraction 
of steel sheet piling if used).

5 Excavating below 
groundwater level.

6 Breaking out surface 
materials (e.g. hardstandings, 
pavements, etc.).

Note: where no information 
relating to the ground conditions 
is available, an allowance is to be 
made within the construction 
risk allowance for the extra 
cost of removing unforeseen 
obstructions and dealing with 
unknown ground conditions.

1 Raft foundations, etc. (included 
in sub-element 1.1.3).

2 Foundations to temporary 
accommodation (included in 
group element 10).

3 Forming new contours 
to the site (included in 
sub-element 8.1.2).

4 Cultivating and final grading 
of soil for seeding, turfing or 
planting (included in element 
8.3, as appropriate).

5 Pile caps and ground beams 
(included in sub-element 1.1.2).

6 Base slab/bed construction, 
including damp-proof 
membranes (included 
in sub-element 1.1.3.

7 Basement excavation 
(included in sub-element 1.1.4).

8 Piles (included in 
sub-element 1.1.2).

2 Isolated pad 
foundations: details, 
including size and 
reinforcement rate 
(kg/m3) of pile cap, 
to be stated.

nr

3 Extra for disposal 
of contaminated 
excavated material: 
details to be stated.

m3
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Sub-element Component Unit
Measurement rules 
for components

Included Excluded

C5 Other cost-significant 
components are to be 
described and identified 
separately. Such components 
are to be measured by area 
(m2) or linear measurement (m), 
or enumerated (nr) separately 
in accordance with the rules 
of measurement for this 
sub-element.

C6 Curved work is to be described 
and identified separately.

C7 Work to existing buildings is 
to be described and identified 
separately.

C8 Where the contractor is only 
responsible for designing specific 
elements and/or components of 
the building project (i.e. not the 
entire building project), contractor-
designed work is to be described 
and identified separately.

7 Disposal of excavated material, 
including tipping charges and 
landfill tax (including inert, 
non-hazardous and hazardous 
material where not to be carried 
out as facilitating works).

Note: where no contamination/
remediation strategy report 
exists, an allowance is to be 
made within the construction 
risk allowance for the extra cost 
of disposing of contaminated 
material.

8 Disposal of surface water and 
groundwater, where dewatering 
techniques not employed.

9 Consolidating and compacting 
formation level to receive 
foundations.

10 Consolidating and compacting 
formation level to receive 
foundations.

11 Blinding.

9 Basement retaining walls 
(included in element 1.1.5).

10 Columns (i.e. portion below 
base slab/bed – included in 
element 2.1, as appropriate).

11 Drainage (included in 
sub-elements 1.1.3 or 8.6.1, 
as appropriate).

12 Dewatering (included in 
sub-element 0.4.1).

13 Soil stabilisation (included 
in sub-element 0.4.2).

14 Removing contaminated 
ground material, where carried 
out as facilitating works (included 
in sub-element 0.1.2).

15 Treatment of contaminated 
ground material, where carried 
out as facilitating works (included 
in sub-element 0.1.2).
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Sub-element Component Unit
Measurement rules 
for components

Included Excluded

12 Specialist concrete grades, 
including waterproof concrete 
and additives.	

13 Brickwork and blockwork 
walling, including air/ventilation 
bricks, etc.	

14 Forming cavities, including 
wall ties.	

15 Filling cavities.	

16 Thermal insulation of cavities.

17 Damp-proof courses.	

18 Service ducts, etc. through 
foundation walls.

19 Sundry items.

20 Where works are to be carried 
out by a subcontractor, the 
subcontractor’s preliminaries, 
design fees, risk allowance, 
overheads and profit, with 
allowance for these to be 
made within unit rate applied 
to element or component.
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Sub-element Component Unit
Measurement rules 
for components

Included Excluded

1.1.2 Specialist 
foundations.

Definition:

•	 load bearing 
foundation piles 
and caissons

•	 inserting additional 
foundation support 
under and around 
existing foundations.

1 Piling mats/
platforms: details, 
including thickness 
of mat/platform 
(mm), to be stated.

m2 C1 Where components are to 
be enumerated, the number 
of components is to be stated.

C2 The linear length of 
components is measured on the 
centre line of the component.

C3 The area measured for piling 
mats/platforms is the surface 
area of the piling mat/platform.

C4 The volume of excavated 
material for disposal arising from 
the piling is the cross-sectional 
area of the pile multiplied by 
the depth of the pile.

C5 Quantity given for disposal is 
the bulk before excavating and no 
allowance is made for subsequent 
variations to bulk.

C6 Other cost-significant 
components are to be described 
and identified separately.  
Such components are to be 
measured by area (m2) or 
linear measurement (m), or 
enumerated (nr) separately.

1 Piles, including:

•	 precast concrete 
reinforced piles

•	 precast prestressed 
concrete piles

•	 precast reinforced segmental 
concrete piles

•	 bored cast-in-place 
concrete piles

•	 driven cast-in-place 
concrete piles

•	 steel bearing piles

•	 timber bearing piles

•	 mini piles.

2 Permanent caissons. 

3 Vibro-compacted columns.

4 Piling mats and platforms 
(installing, moving, modifying 
and removing on completion).

5 Piling rigs/other plant, including 
bringing to and removing from 
site, maintenance, erection, 
dismantling and moving piling 
rigs to each pile position.

1 Piles and caissons forming 
embedded retaining walls 
(included in sub-element 1.1.5).

2 Dewatering (included in 
sub-element 0.4.1).

3 Soil stabilisation (included 
in sub-element 0.4.2).

2 Piling plant: details 
to be stated.

item

3 Moving piling rig 
to pile position.

nr

4 Piles: details, 
including type, 
diameter (mm) and 
depth (m) of piles, 
to be stated.

5 Extra for pile 
casings or linings: 
details, including 
material, length (m), 
diameter (mm) and 
if permanent or 
temporary, to 
be stated.
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Sub-element Component Unit
Measurement rules 
for components

Included Excluded

6 Caissons: details, 
including type, 
overall external 
dimensions (m/mm) 
or external diameter 
(m/mm) and depth 
(m/mm) of caisson, 
to be stated.

nr C7 Curved work is to be described 
and identified separately.

C8 Work to existing buildings is 
to be described and identified 
separately.

C9 Where the contractor is only 
responsible for designing specific 
elements and/or components of 
the building project (i.e. not the 
entire building project), contractor-
designed work is to be described 
and identified separately.

Note: where information about 
ground strata is unknown, 
an allowance is to be made 
within the construction risk 
allowance for breaking through 
obstructions.

6 Disposal of excavated material 
arising from piling, including 
tipping charges and landfill tax.

Note: where no contamination/
remediation strategy report 
exists, an allowance is to be 
made within the construction 
risk allowance for the extra cost 
of disposing of contaminated 
material.

7 Disposal of surface water and 
groundwater, where dewatering 
techniques not employed.

8 Cutting off excess lengths 
of piles.

9 Cutting out concrete to tops 
of piles and preparing pile heads 
and reinforcement for capping.

10 Grouting.

7 Disposal of 
excavated material 
arising from piling.

m3

8 Extra for 
breaking through 
obstructions.

nr/m3

9 Cutting off tops 
of concrete piles 
and preparing pile 
heads.

nr

10 Pile tests: details, 
including type 
of test, pile type, 
diameter of pile 
(mm) and number 
of piles to be stated.

item
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Sub-element Component Unit
Measurement rules 
for components

Included Excluded

11 Vibro-compacted 
columns: details, 
including size (mm) 
and length (m) 
of column, to 
be stated.

nr 11 Pile tests (e.g. load tests and 
integrity tests). 

12 Pile caps.

13 Ground beams.

14 Trench and pit excavations 
for pile caps and ground beams, 
including earthwork support 
(including insertion and extraction 
of steel sheet piling if used).

15 Disposal of excavated 
material, including tipping 
charges and landfill tax. (Refer 
to note above about disposal 
of contaminated material).

16 Disposal of surface water and 
groundwater, where dewatering 
techniques not employed.

17 Consolidating and compacting 
formation level to receive pile 
caps and ground beams.

18 Blinding.

19 Protection boarding for 
underside of pile caps and 
ground beams (e.g. to provide 
heave protection).

12 Pile caps: details, 
including size and 
reinforcement rate 
(kg/m3) of pile cap, 
to be stated.

nr

13 Ground 
beams: details, 
including size and 
reinforcement rate 
(kg/m3) of pile cap, 
to be stated.

m
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20 Concrete, reinforcement, 
formwork (temporary and 
permanent) and excavating 
and backfilling of working 
space required to facilitate 
placement of formwork.

21 Specialist concrete grades, 
including waterproof concrete 
and additives.

22 Sundry items.

23 Where works are to be carried 
out by a subcontractor, the 
subcontractor’s preliminaries, 
design fees, risk allowance, 
overheads and profit, with 
allowance for these to be made 
within unit rate applied to 
element or component.
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14 Underpinning: 
details to be stated.

m C1 The length of underpinning 
measured is the extreme length.

C2 Other cost-significant 
components are to be 
described and identified 
separately. Such components 
are to be measured by area (m2) 
or linear measurement (m), or 
enumerated (nr) separately 
in accordance with the rules 
of measurement for this 
sub-element.

C3 Curved work is to be described 
and identified separately.

C4 Work to existing buildings is 
to be described and identified 
separately.

C5 Where the contractor is only 
responsible for designing specific 
elements and/or components 
of the building project (i.e. not 
the entire building project), 
contractor-designed work 
is to be described and 
identified separately.

1 Underpinning to external walls 
adjoining the new building.

2 Underpinning to walls within 
existing buildings, which are to be 
rehabilitated (i.e. internal walls).

3 Preliminary trenches and 
underpinning pits, excavation 
and earthwork support.

4 Temporary supports.

5 Disposal of excavated material, 
including tipping charges and 
landfill tax (including inert, 
non-hazardous and hazardous 
material where not to be carried 
out as facilitating works).

Note: where no contamination/
remediation strategy report 
exists, an allowance is to be 
made within the construction 
risk allowance for the extra cost 
of disposing of contaminated 
material.

6 Cutting away existing projecting 
foundations, etc.

1 Underpinning to external site 
boundary walls, etc. which are 
not an integral part of the new 
building or rehabilitated building 
(included in sub-element 8.8.3).
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7 Preparing existing work to 
receive pinning up of new work.

8 Concrete, including 
reinforcement, formwork 
and additional excavation 
and backfilling of working 
space required to facilitate 
placement of formwork.

9 Masonry (brickwork, 
blockwork, etc.).

10 Waterproof tanking.

11 Sundry items.

12 Where works are to be 
carried out by a subcontractor, 
the subcontractor’s preliminaries, 
design fees, risk allowance, 
overheads and profit, with 
allowance for these to be made 
within unit rate applied to 
element or component.
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1.1.3 Lowest floor 
construction.

Definition: the entire 
lowest floor assembly 
below the underside 
of screed or lowest 
floor finish.

1 Lowest floor 
construction: 
details to be stated.

Note: reinforcement 
rate (kg/m3 or kg/m2 
as appropriate) for 
concrete slabs and 
beds to be stated.

m2 C1 The area measured is the area 
of the floor construction measured 
to the internal face of the external 
perimeter walls.

C2 The area of the floor construction 
should be measured in accordance 
with the rules of measurement for 
ascertaining the GIFA.

C3 Where more than one type of 
floor construction is employed, 
the area measured for each floor 
construction is the area covered 
by that floor construction.

C4 The length of retaining walls 
measured at changes in level 
is their extreme length, over 
all obstructions. The height 
measured is the distance 
from the top of the slab to the 
underside of the attached slab.

C5 The area measured for forming 
swimming pool tanks, etc. is the 
area of the swimming pool (or 
other similar facility) on plan, 
measured to the internal face 
of the swimming pool walls.

1 Lowest floor assemblies, such as:

•	 ground slabs/beds

•	 basement slabs/beds

•	 raft foundations

•	 suspended floors serving as 
lowest floor-level systems, i.e. 
where void between ground 
slab/bed under and lowest floor 
slab (including suspended timber 
floor construction and precast/
composite decking systems).

2 Thickening to slabs/beds for 
load-bearing walls, machine 
bases, etc.

3 Sumps, pits, chambers, etc. 
integral to the lowest floor 
construction.

4 Inclined and stepped slabs/beds.

5 Ramps in slabs.

6 Retaining walls at changes 
in level.

7 Lift pits, etc. below the lowest 
floor, including waterproofing.

1 Bulk excavation to form 
basements (included in 
sub-element 1.1.4).

2 Non-structural screeds 
(included in sub-element 3.2.1).

3 Floating floors (included in 
sub-element 3.2.1).

4 Applied floor finishes 
(included in sub-element 3.2.1).

5 Finishes to swimming pool 
tanks, including tank linings 
(included in sub-element 3.2.1).

6 Hardeners and sealers applied 
to slabs/beds after construction 
(included in sub-element 3.2.1).

7 Podium slabs, transfer slabs 
and other suspended upper 
floor constructions forming part 
of the basement construction 
(included in element 2.2).

8 Basement roofs, i.e. where 
not performing as a floor 
(included in element 2.3).

2 Extra over lowest 
floor construction 
for forming ramps, 
etc.: details to be 
stated.

3 Extra over lowest 
floor construction 
for forming of lift pits, 
etc.: details, including 
the number and size 
(m) of lift pits, to 
be stated.

nr

4 Extra over lowest 
floor construction 
for forming 
swimming pool 
tanks, etc.: details, 
including the size 
(m), to be stated.
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5 Retaining walls 
at changes in level: 
details, including 
thickness (mm), 
height (m) and 
reinforcement 
rate (kg/m3), to 
be stated.

m C6 The area measured for forming 
lift pits, etc. is the area of the lift 
pit on plan, measured to the 
internal face of the lift pit.

C7 The length of linear components 
measured is their extreme length, 
over all obstructions.

C8 The length of below-ground 
drainage pipelines measured 
is their extreme length, over 
all fittings, branches, etc.

C9 Where components are to 
be enumerated, the number 
of components is to be stated.

C10 Other cost-significant 
components are to be described 
and identified separately.  
Such components are to be 
measured by area (m2) or  
linear measurement (m), or 
enumerated (nr) separately.

C11 Curved work is to be described 
and identified separately.

C12 Work to existing buildings 
is to be described and identified 
separately.

8 Swimming pool tanks, including 
boom pits, etc. and waterproofing.

9 Surface area excavations (i.e. 
to remove topsoil and to reduce 
levels), including earthwork 
support and surface treatments.

10 Pit excavations, including 
earthwork support.

11 Disposal of excavated material, 
including tipping charges and 
landfill tax (including inert, 
non-hazardous and hazardous 
material where not to be carried 
out as facilitating works).

Note: where no contamination/
remediation strategy report exists, 
an allowance is to be made within 
the construction risk allowance 
for the extra cost of disposing 
of contaminated material.

12 Disposal of surface water and 
groundwater, where dewatering 
techniques not employed.

9 Machine bases constructed 
on top of slabs and beds 
(included in element 5.14).

10 Drainage beyond the first 
manhole external to the 
enclosing walls of the building 
(included in sub-element 8.6.1).

11 Ground gas venting to the 
entire site (included in sub-
element 0.4.3, as appropriate).

6 Designed joints: 
details, including 
height (mm), to 
be stated.

7 Drainage below 
ground: details, 
including average 
depth of trench (m), 
type and nominal 
size of pipe (mm), 
and materials 
for beds and 
haunchings/
surrounds, to 
be stated.
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8 Gullies, floor 
outlets, etc.: details 
to be stated.

9 Internal manholes, 
catch-pits, petrol 
interceptors, etc.: 
details to be stated.

nr C13 The percentage additions for 
testing and commissioning are to 
be applied to the total cost of the 
items comprising the drainage 
installation. A single combined 
percentage addition can be 
applied to cover the costs of 
both testing and commissioning.

C14 Where the contractor is only 
responsible for designing specific 
elements and/or components of 
the building project (i.e. not the 
entire building project), contractor-
designed work is to be described 
and identified separately.

13 Consolidating and compacting 
formation level to receive floor 
construction.

14 Concrete, reinforcement, 
formwork (temporary and 
permanent) and working space 
for formwork.

15 Specialist concrete grades, 
such as waterproof concrete.

16 Filling to make up levels. 

17 Blinding beds.

18 Protection boarding for 
underside of floor/base slabs 
(e.g. to provide heave protection).

19 Damp-proof membranes, 
including gas-proof membranes 
serving as a damp-proof membrane.

20 Service ducts, etc. below the 
lowest floor construction.

21 Fixing devices cast into concrete 
(i.e. dowels, anchor bolts, anchor 
boxes, anchor fixing slots, etc.).

10 Testing of 
drainage installations.

%

11 Commissioning of 
drainage installations.
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22 Design joints, including at 
intersection of base slab/bed 
and external perimeter wall, 
to provide bays, etc.

23 Worked finishes (i.e. in situ 
surface treatments), including the 
application of surface hardeners 
and power floated finishes.

24 Structural screeds, including 
reinforcement.

25 Suspended timber floors, 
including floorboards, joists, 
joist struts, plates, etc. and 
supporting masonry/concrete 
walls underneath (i.e. load-
bearing sleeper walls).

26 Precast/composite decking 
systems, including concrete 
components, in situ concrete, 
site-fixed formwork and 
reinforcement, filler units, 
fixing slips, metal clips and 
other fixings, joints (including 
grouting joints), worked finishes 
and performance tests.
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27 Drainage below or within 
lowest floor assembly, including 
pipework, pipework ancillaries 
(e.g. gullies, gratings, rodding 
and access points) and fittings to 
pipework (to first manhole beyond 
the external enclosing walls).

28 Internal manholes, etc., 
including channel benching, 
step irons, access covers and 
other accessories.

29 Floor outlets.

30 Prefabricated floor channels 
and gratings in ground floor 
construction.

31 Trenches for pipework, 
including excavation, earthwork 
support, backfilling and disposal 
of surplus material.

32 Granular beds and surrounds, 
concrete beds, cradles, haunching 
and surrounds, and foamed 
concrete backfill.

33 Venting below building (e.g. radon 
sumps underneath slab/bed).	
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34 Special filling material beneath 
base slab/bed.

35 Sundry items.

36 Testing and commissioning 
of drainage installations.

37 Where works are to be carried 
out by a subcontractor, the 
subcontractor’s preliminaries, 
design fees, risk allowance, 
overheads and profit, with 
allowance for these to be 
made within unit rate applied 
to element or component.
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1.1.4 Basement 
excavation.

Definition: bulk 
excavation required 
for construction 
of floors below 
ground level.

1 Basement 
excavation: details, 
including average 
depth of excavation, 
to be stated.

m3 C1 The volume measured for 
basement excavation and disposal 
of excavated material is the area 
of the basement measured to 
the external face of the external 
perimeter walls multiplied by the 
average depth of excavation.

C2 The depth of basement 
excavation should be measured 
from either the average existing 
ground level to the formation level 
or the adjusted ground level (i.e. 
where a new ground level has been 
established following preparatory 
groundworks) to the formation 
level, whichever is applicable.

C3 The volume of contaminated 
material measured for disposal 
is the surface area of the 
contaminated material multiplied 
by the average depth of the 
contaminated material.

C4 Quantity given for disposal 
is the bulk before excavating, 
and no allowance is made for 
subsequent variations to bulk or 
for extra space to accommodate 
earthwork support.

1 Bulk excavation to form 
basements, etc.

2 Temporary or permanent 
support to the bulk excavation 
(e.g. earthwork support, caissons, 
steel sheet piling, etc.), including 
insertion and extraction of 
temporary steel sheet piling 
and caissons.

3 Additional excavation required 
to facilitate construction of 
basement retaining walls (e.g. 
where open excavation method 
is employed), including 
excavating, backfilling (e.g. with 
selected excavated material or 
granular material) and disposal 
of surplus excavated material.

4 Excavating below 
groundwater level.

5 Disposal of excavated material, 
including tipping charges and 
landfill tax (including inert, 
non-hazardous and hazardous 
material where not to be 
carried out as facilitating works).

1 Excavation and earthworks 
for forming new site contours 
and adjusting existing site levels 
(included in sub-element 8.1.2).

2 Excavation and disposal in 
connection with trench and pit 
excavations associated with pile 
caps, ground beams, retaining 
walls, ground slabs/beds, raft 
foundations and drainage 
below the level from which the 
basement base slab is to be 
constructed (included in sub-
elements 1.1.1, 1.1.2 or 1.1.3, as 
appropriate).

3 Construction of basement 
retaining walls (included in sub-
element 1.1.5).

4 Excavation and disposal in 
connection with the construction 
of diaphragm walling (included in 
sub-element 1.1.5).

5 Construction of base slab/bed 
(included in sub-element 1.1.3).

2 Disposal of 
excavated material: 
details to be stated.

3 Extra for disposal 
of contaminated 
excavated material: 
details to be stated.

4 Earthwork 
support: details 
to be stated.

m2

5 Additional 
excavation: details 
to be stated.

m3
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C5 The area of earthwork support 
and working space measured 
is the full depth to all faces of 
excavation.

C6 Other cost-significant 
components are to be described 
and identified separately. Such 
components are to be measured 
by area (m2) or linear measurement 
(m), or enumerated (nr) separately.

C7 Work within existing buildings 
is to be described and identified 
separately.

C8 Where the contractor is only 
responsible for designing specific 
elements and/or components of 
the building project (i.e. not the 
entire building project), contractor-
designed work is to be described 
and identified separately.

Note: where no information 
relating to the ground conditions 
is available, an allowance is to be 
made within the construction 
risk allowance for the extra 
cost of removing unforeseen 
obstructions and dealing with 
unknown ground conditions.

Note: where no contamination/
remediation strategy report exists, 
an allowance is to be made within 
the construction risk allowance 
for the extra cost of disposing of 
contaminated material.

6 Disposal of surface water and 
groundwater, where dewatering 
techniques not employed.

7 Consolidating and compacting 
formation level to receive base 
slab/bed construction.

8 Sundry items.

9 Where works are to be carried 
out by a subcontractor, the 
subcontractor’s preliminaries, design 
fees, risk allowance, overheads and 
profit, with allowance for these to 
be made within unit rate applied 
to element or component.

6 Excavation and disposal in 
connection with formation of 
swimming pools, etc. below 
lowest floor level (included 
in sub-element 1.3.2).

7 Consolidating and compacting 
formation level to receive floor 
construction (included in 
sub-element 1.1.3).

8 Dewatering (included in 
sub-element 0.4.1).

9 Soil stabilisation (included 
in sub-element 0.4.2).
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1.1.5 Basement 
retaining walls.

Definition:

•	 external basement 
retaining walls 
in contact with 
earthwork, up to 
and including the 
damp-proof course

•	 external basement 
retaining walls 
consisting of 
shoulder-to-
shoulder piles 
or other vertical 
construction, which 
are subsequently 
partially excavated 
on one side to 
form retaining 
walls that obtain 
their stability from 
the embedded 
lower portion.

1 Basement 
retaining wall: 
details to be stated.

Note: reinforcement 
rate (kg/m3) and 
formwork finish 
for in situ concrete 
walls to be stated.

m/m2 C1 Where the area of the 
basement retaining wall is to be 
measured, the area measured is 
the surface area of the exposed 
face of the retaining wall.

C2 The height of the basement 
retaining wall should be measured 
from the top of the base slab/
bed or the top of the basement 
retaining wall base/toe to the level 
at which the basement retaining 
wall connects with the external 
wall above ground (i.e. the level at 
which the external wall changes 
from being a retaining wall to a 
non-retaining wall).

C3 Where the length of the 
basement retaining wall is to 
be measured, the length of 
the basement wall should be 
measured on the centre line.

C4 Where more than one type 
of retaining wall construction 
is employed, each type of 
retaining wall construction 
is to be stated separately.

1 Concrete retaining 
walls, including concrete, 
reinforcement, formwork and 
excavating and backfilling working 
space required to facilitate 
construction of retaining walls.

2 Embedded retaining walls.

3 Specialist concrete grades, 
such as waterproof concrete.

4 Trench excavations for bases/
toes to basement retaining walls 
that commence below the level 
from which the construction of 
the basement base slab is to 
commence.

5 Disposal of excavated material, 
including tipping charges and 
landfill tax (including inert, 
non-hazardous and hazardous 
material where not to be carried 
out as facilitating works).

Note: where no contamination/
remediation strategy report exists, 
an allowance is to be made within 
the construction risk allowance 
for the extra cost of disposing 
of contaminated material.

1 External basement walls not 
in contact with earthwork (i.e. 
non-retaining walls – included 
in sub-element 2.5.2).

2 Bulk excavation to form 
basements (included in 
sub-element 1.1.4).

3 Additional excavation required 
to facilitate construction of 
basement retaining walls (e.g. 
where open excavation method 
is employed – included in 
sub-element 1.1.4).

4 Applied finishes to inner faces 
of external walls (included in 
element 3.1).

5 Retaining walls not providing 
external walls to building (i.e. that 
form part of the external works – 
included in sub-element 8.4.3).

6 Drainage beyond soil 
connection (included in 
sub-elements 1.1.3 or 8.6.1, 
as appropriate).
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C5 Other cost-significant 
components are to be described 
and identified separately. Such 
components are to be measured 
by area (m2) or linear measurement 
(m), or enumerated (nr) separately.

C6 Curved work is to be described 
and identified separately.

C7 Work within existing buildings 
is to be described and identified 
separately.

C8 Where the contractor is only 
responsible for designing specific 
elements and/or components of 
the building project (i.e. not the 
entire building project), contractor-
designed work is to be described 
and identified separately.

6 Fixings cast into/fixed to 
concrete retaining walls to 
retain masonry facing wall 
(e.g. brickwork, blockwork 
and stonework facing wall).

7 Masonry walls (e.g. brickwork, 
blockwork and stonework) 
forming an integral part 
of the basement retaining 
wall construction, including 
where used for the purpose 
of concealment (external 
and internal skins) as well as 
reinforcement and design joints.

8 Waterproof tanking to walls.

9 Applied protection to external 
tanking (e.g. protection boards).

10 Thermal insulation, damp-
proof membranes, vapour 
barriers, etc.

11 Groundwater pressure 
relief drains to basements and 
retaining walls connected to the 
drainage system (i.e. fin drains, 
filter drains and blanket drains) 
to soil connection.
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12 Sundry items associated with 
the construction of basement 
retaining walls.

13 Where works are to be carried 
out by a subcontractor, the 
subcontractor’s preliminaries, 
design fees, risk allowance, 
overheads and profit, with 
allowance for these to be 
made within unit rate applied 
to element or component.

2 Piling mats/
platforms: details, 
including thickness 
of mat/platform 
(mm), to be stated.

m2 C1 Where components are to 
be enumerated, the number 
of components is to be stated.

C2 The area measured for piling 
mats/platforms is the surface 
area of the piling mat/platform.

C3 Secant piles, etc. are to be 
enumerated.

C4 The linear length of guide walls 
and contiguous bored pile walls is 
measured on the centre line of the 
guide wall or contiguous bored pile 
wall, as applicable.

1 Pile walls (i.e. contiguous bored 
pile walls, hard/hard secant pile 
walls and hard/soft secant pile 
walls), including guide walls, 
trimming and cleaning faces, 
cutting out concrete to tops of 
piles, preparing pile heads and 
reinforcement for capping, and 
disposal of excavated material 
arising from piling.

Note: where no contamination/
remediation strategy report 
exists, an allowance should be 
made within the construction 
risk allowance for the extra cost 
of disposing of contaminated 
material.

1 External basement walls not 
in contact with earthwork, i.e. 
non-retaining walls (included 
in sub-element 2.5.2).

2 Bulk excavation to form 
basements (included in sub-
element 1.1.4).

3 Piled walls providing temporary 
support to excavation works 
(included in sub-element 1.1.4).

4 Applied finishes to inner faces 
of external walls (included in 
element 3.1).

3 Piling plant: details 
to be stated.

item

4 Moving piling rig 
to pile position.

nr

5 Guide walls: 
details to be stated.

m
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6 Piles: details, 
including type, 
diameter (mm), depth 
(m), total length (m) 
and embedded 
length (m) of piles, 
to be stated.

nr C5 The area measured for steel 
sheet piling is the total surface 
area of specified sheet pile length.

C6 The area measured for 
diaphragm walls is the area of the 
diaphragm wall, measured on the 
centre line of the diaphragm wall.

C7 The measured volume of 
excavated material for disposal 
arising from piling is the cross-
sectional area of the pile multiplied 
by the depth of the pile.

C8 Quantity given for disposal is 
the bulk before excavating and no 
allowance is made for subsequent 
variations to bulk.

C9 The area measured for 
trimming and cleaning faces of 
walls is the surface area of the 
exposed piled or diaphragm wall.

C10 The linear length of capping 
beams is measured on the centre 
line of the capping beam.

2 Steel sheet piling, including 
extensions and cutting off 
surplus lengths.

3 Diaphragm walls, including 
excavating and disposal of 
excavated material, support fluid 
to uphold faces of excavation, 
concrete, reinforcement, 
formwork, joints and waterproof 
joints, guide walls, and trimming 
and cleaning faces. (Refer to 
note above about disposal of 
contaminated material).

4 Ground anchors.

5 Capping beams, including 
concrete, reinforcement 
and formwork.

6 Piling mats and platforms 
(installing, moving and removing 
on completion).

7 Pile rigs/other plant, including 
bringing to and removing from 
site, maintenance, erection, 
dismantling and moving piling 
rigs to each pile position.

5 Retaining walls not providing 
external walls to building, i.e. that 
form part of the external works 
(included in sub-element 8.4.3).

6 Drainage beyond soil 
connection (included in 
sub-elements 1.1.3 or 8.6.1, 
as appropriate).7 Contiguous bored 

pile walls: details, 
including diameter 
(mm), depth (m), 
total length (m) and 
embedded length (m) 
of piles, to be stated.

m

8 Disposal of 
excavated material 
arising from piling.

m3

9 Cutting off tops 
of concrete piles.

nr/m

10 Steel sheet piling: 
details, including 
total area (m2) and 
total driven area 
(m2), to be stated.

m2
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Sub-element Component Unit
Measurement rules 
for components

Included Excluded

11 Cutting off 
surplus lengths of 
steel sheet piling.

nr C11 The area measured for 
each basement retaining wall 
component is the area of the 
component, measured on the 
centre line of the component.

C12 The area measured for 
concrete applied by spray or gun 
is the surface area of the surface 
to which it is to be applied.

C13 Other cost-significant 
components are to be described 
and identified separately. 
Such components are to be 
measured by area (m2) or 
linear measurement (m), or 
enumerated (nr) separately.

C14 Curved work is to be described 
and identified separately.

C15 Work within existing buildings 
is to be described and identified 
separately.

C16 Where the contractor is only 
responsible for designing specific 
elements and/or components of 
the building project (i.e. not the 
entire building project), contractor-
designed work is to be described 
and identified separately.

8 Pile tests (e.g. load tests 
and integrity tests). 

9 Instrumentation and 
monitoring.

10 Groundwater pressure 
relief drains for basements and 
retaining walls connected to the 
drainage system (i.e. fin drains, 
filter drains and blanket drains) 
to soil connection.

11 Concrete walls forming an 
integral part of the embedded 
basement wall construction, 
including reinforcement and 
tying to piled wall formwork.

12 Specialist concrete grades, 
such as waterproof concrete.

13 Temporary works (e.g. props 
and wailings to support contiguous 
bored piled walls) and removal, 
including any necessary temporary 
anchors, foundations, etc.

14 Fixings cast into/fixed to 
concrete retaining walls to retain 
masonry walls (e.g. brickwork, 
blockwork and stonework) 
facing wall.

12 Pile tests: details 
to be stated.

item

13 Diaphragm walls: 
details, including 
depth of excavation 
(m), thickness of 
wall (mm) and 
reinforcement rate 
(kg/m3), to be stated.

m2

14 Ground anchors: 
details, including 
type, to be stated.

nr

15 Trimming and 
cleaning faces 
of piled and 
diaphragm walls.

m2

16 Temporary works: 
details to be stated.

item

17 Removal of 
temporary works: 
details to be stated.
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Sub-element Component Unit
Measurement rules 
for components

Included Excluded

18 Capping beams: 
details, including 
beam size (mm) and 
reinforcement rate 
(kg/m3), to be stated.

m 15 Masonry walls/facings 
(e.g. brickwork, blockwork 
and stonework) forming an 
integral part of the embedded 
basement retaining wall.

16 Waterproof tanking to walls.

17 Applied protection to external 
tanking (e.g. protection boards).

18 Thermal insulation, damp-
proof membranes, vapour 
barriers, etc.

19 Concrete applied by spray 
or gun, including reinforcement, 
formwork and design joints.

20 Sundry items.

21 Where works are to be 
carried out by a subcontractor, 
the subcontractor’s preliminaries, 
design fees, risk allowance, 
overheads and profit, with 
allowance for these to be 
made within unit rate applied 
to element or component.

19 Basement 
retaining wall 
components: details 
to be stated.

Note: reinforcement 
rate (kg/m3) and 
formwork finish 
for in situ concrete 
walls to be stated.

m2

20 Concrete applied 
by spray or gun: 
details, including 
thickness (mm), 
to be stated.
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Group element 2: Superstructure

Group element 2 comprises the following elements:

2.1	 Frame

2.2	Upper floors

2.3	Roof

2.4	Stairs and ramps

2.5	External walls

2.6	Windows and external doors

2.7	 Internal walls and partitions

2.8	Internal doors
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Element 2.1: Frame

Sub-element Component Unit
Measurement rules 
for components

Included Excluded

2.1.1 Steel frames.

Definition: 
structural steelwork 
in frames, including 
all fittings, fixings 
and components.

1 Structural steel 
frame, including 
fittings and fixings: 
details, including 
size of column grid 
(m), to be stated.

t C1 The total mass of the steel 
frame is to be stated. The mass 
of framing includes all fittings 
and components.

C2 The mass measured for fire 
protection and paint systems is 
the total mass of the structural 
steel frame.

C3 Work to existing buildings is 
to be described and identified 
separately.

C4 Where the contractor is only 
responsible for designing specific 
elements and/or components of 
the building project (i.e. not the 
entire building project), contractor-
designed work is to be described 
and identified separately.

1 Structural steel frame, including 
all components (e.g. columns, 
beams, composite columns and 
beams, lattice beams, braces, 
struts, etc.).

2 Fittings and fixings.

3 Roof trusses, where an integral 
part of the frame and cannot be 
separated from the frame.

4 Floor and roof members or 
decks forming an integral part 
of the frame, which cannot be 
separated from the frame.

5 Fabrication, trial erection 
and permanent erection on site 
(including holding down bolts, 
assemblies, grouting under 
base plates, etc.).

6 Factory-applied coatings, 
including fire-protective 
coatings and paint systems.

7 Sundry items.

1 Space frames and decks, 
including structural support 
framework (included in sub-
element 2.1.2).

2 Specialist, proprietary and 
modular lightweight steel 
frame systems (included 
in sub-element 2.1.6).

3 Roof trusses that can be 
separated from the frame 
(included in sub-element 2.3.1).

4 Floor, roof and wall structures that 
can be separated from the frame 
(included in sub-element 2.3.1, or 
elements 2.5 or 2.7, as appropriate).

5 Beams forming an integral part 
of a floor or roof, but which can 
be separated from the frame 
(included in element 2.2 or sub-
element 2.3.1, as appropriate).

6 Lintels (included in sub-elements 
2.5.1 or 2.5.2, as appropriate).

7 Casing steel members 
in concrete for protection 
(included in sub-element 2.1.3).

2 Fire protection for 
steel frame: details 
to be stated.

3 Factory-applied 
paint systems: 
details to be stated.
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Sub-element Component Unit
Measurement rules 
for components

Included Excluded

8 Where works are to be carried 
out by a subcontractor, the 
subcontractor’s preliminaries, 
design fees, risk allowance, 
overheads and profit, with 
allowance for these to be made 
within unit rate applied to 
element or component.

8 Site-applied decorative painting 
additional to factory-applied 
protection and paint systems 
(included in group element 3, 
as appropriate).

2.1.2 Space frames/
decks.

Definition: 
space frames/decks, 
including structural 
support framework 
as well as all 
components.

1 Space frame/deck, 
including structural 
support framework, 
fittings and fixings: 
details to be stated.

m2 C1 The area measured is the area 
of the upper floors. The area is 
measured using GIFA.

C2 Where the contractor is only 
responsible for designing specific 
elements and/or components of 
the building project (i.e. not the 
entire building project), contractor-
designed work is to be described 
and identified separately.

1 Space frames/decks, including 
fittings and fixings.

2 Structural support framework.

3 Fittings and fixings.

4 Fabrication, trial erection and 
permanent erection on site (including 
holding down bolts, assemblies, 
grouting under base plates, etc.).

5 Factory-applied coatings, 
including fire-protective 
coatings and paint systems.

6 Sundry items.

7 Where works are to be carried 
out by a subcontractor, the 
subcontractor’s preliminaries, 
design fees, risk allowance, 
overheads and profit, with 
allowance for these to be made 
within unit rate applied to 
element or component.

1 Casing steel members in 
concrete for protection (included 
in sub-element 2.1.3).

2 Site-applied decorative painting 
additional to factory-applied 
protection and paint systems 
(included in group element 3).

2 Fire protection for 
steel frame: details 
to be stated.

3 Factory-applied 
paint systems: 
details to be stated.
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Sub-element Component Unit
Measurement rules 
for components

Included Excluded

2.1.3 Concrete casings 
for steel frames.

Definition: 
protective casings  
for columns and 
beams for structural 
or protective 
purposes, including 
fire protection.

1 Column casings: 
details, including 
number of columns 
(nr), column size and 
type of formwork 
finish, to be stated.

m C1 Where components are to 
be enumerated, the number 
of components is to be stated.

C2 Column casings: the linear 
length measured is the distance 
between the top of the slab/
bed, pile cap or ground beam (as 
appropriate) and the soffit of the 
beam attached to the next floor 
level (or to soffit of suspended 
slab if no beams).

C3 Beam casings: the linear length 
is measured on the centre line of 
the beam.

C4 No deduction is made for 
volume of steel.

C5 Concrete additives: details 
to be stated.

C6 Complex shapes: details 
to be stated.

C7 Special formed finishes: details 
to be stated.

C8 Work to existing buildings is 
to be described and identified 
separately.

1 Concrete.

2 Specialist concrete grades 
and additives.

3 Formwork.

4 Special formed finishes to 
in situ concrete. 

5 Sundry items.

6 Where works are to be carried 
out by a subcontractor, the 
subcontractor’s preliminaries, 
design fees, risk allowance, 
overheads and profit, with 
allowance for these to be  
within unit rate applied to 
element or component.

2 Beam casings: 
details, including 
number of beams 
(nr), beam size and 
type of formwork 
finish, to be stated.
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Sub-element Component Unit
Measurement rules 
for components

Included Excluded

C9 Where the contractor is only 
responsible for designing specific 
elements and/or components of 
the building project (i.e. not the 
entire building project), contractor-
designed work is to be described 
and identified separately.

2.1.4 Concrete frames.

Definition: concrete 
columns and beams.

1 Columns: details, 
including number 
(nr) of columns, 
column size (mm), 
concrete grade, 
reinforcement rate 
(kg/m3) and type 
of formwork finish, 
to be stated.

m C1 Columns: the linear length 
measured is the distance between 
the top of the slab/bed, pile cap or 
ground beam (as appropriate) and 
the soffit of the beam attached to 
the next floor level (or to soffit of 
suspended slab if no beams).

C2 Size of column grid to be 
stated.

C3 Beams: the linear length 
is measured on the centre 
line of the beam.

1 Beams.

2 Columns, blade columns, etc.

3 Walls and core walls forming 
an integral part of the structural 
assembly.

4 Concrete.

5 Specialist concrete grades 
and additives.

6 Reinforcement, including 
starter bars, punching shear 
reinforcement, etc.

7 Reinforcement for precast, 
prestressed and post-tensioned 
concrete, including stressing 
cables, applying stressing, etc.

1 Upper floors (included 
in element 2.2).

2 Roof slabs (included in 
sub-element 2.3.1).

2 Beams: details, 
including number 
(nr) of beams, 
beam size (mm), 
reinforcement rate 
(kg/m3) and type 
of formwork finish, 
to be stated.
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Sub-element Component Unit
Measurement rules 
for components

Included Excluded

3 Walls: details, 
including thickness 
of wall (mm), 
concrete grade, 
reinforcement rate 
(kg/m3) and type 
of formwork finish, 
to be stated.

m2 Notes:

•	 Where upper floors do not form 
an integral part of the structural 
frame, the beam size stated is the 
total width by the total depth.

•	 Where upper floors form an 
integral part of the structural 
frame, the beam size stated is 
the total width by the depth 
below the concrete floor 
(measured from the underside 
of the concrete floor to the 
bottom/underside of the beam). 
An appropriate allowance 
should also be made in the unit 
rate for beam reinforcement 
that is integrated within the 
concrete floor.

C4 Walls: the area measured is 
the area of the wall, measured 
on the centre line of the wall. 
No deduction is made for door 
openings, windows, screens, etc.

C5 No deduction is made for 
volume of steel.

C6 Concrete grade/mix to be stated.

8 Formwork.

9 Designed joints (e.g. to walls).

10 Worked finishes (i.e. in situ 
surface treatments), including the 
application of surface hardeners.

11 Special formed finishes to 
in situ concrete. 

12 Grouting up of frame 
components.

13 Forming openings for doors, 
windows, screens, etc.

14 Sundry items.

15 Where works are to be carried 
out by a subcontractor, the 
subcontractor’s preliminaries, 
design fees, risk allowance, 
overheads and profit, with 
allowance for these to be made 
within unit rate applied to 
element or component.

4 Extra over 
walls for forming 
openings in walls 
for doors, windows, 
screens, etc.: details, 
including thickness 
of wall (mm), overall 
size of opening 
(m) and type of 
formwork finish, 
to be stated.

nr

5 Designed joints: 
details to be stated.

m



125

NRM 1: ORDER OF COST ESTIMATING AND COST PLANNING FOR CAPITAL BUILDING WORKS RETURN TO GROUP ELEMENT CONTENTS

Sub-element Component Unit
Measurement rules 
for components

Included Excluded

C7 Concrete additives: details to 
be stated. 

C8 Complex shapes: details to  
be stated.

C9 Special formed finishes: details 
to be stated.

C10 Curved work is to be described 
and identified separately.

C11 Work to existing buildings is 
to be described and identified 
separately.

C12 Where the contractor is only 
responsible for designing specific 
elements and/or components of 
the building project (i.e. not the 
entire building project), contractor-
designed work is to be described 
and identified separately.

2.1.5 Timber frames.

Definition: timber 
frame systems, 
including all 
components.

1 Timber frames: 
details to be stated.

m2 C1 The area measured is the area 
of the upper floors. The area is 
measured using the GIFA.

C2 Area measured to include 
area of roof, where roof structure 
(including roof trusses) is an 
integral part of the frame.

1 Complete timber frame 
systems, including all 
components and fixings.

2 Panel systems, such as off-site  
- manufactured timber frames.

3 Laminated timber structures, etc.

1 Prefabricated complete and 
semi-complete buildings and 
modular room units (included 
in element 6.1).

2 Roof trusses that can be 
separated from the frame 
(included in sub-element 2.3.1).
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Sub-element Component Unit
Measurement rules 
for components

Included Excluded

C3 Details of floor, roof (including 
trussed roofs) and wall members 
or decks that cannot be separated 
from the frame are to be stated.

C4 Where the contractor is only 
responsible for designing specific 
elements and/or components of 
the building project (i.e. not the 
entire building project), contractor-
designed work is to be described 
and identified separately.

4 Roof trusses, where an integral 
part of the frame and cannot be 
separated from the frame.

5 Floor, roof and structural wall 
members, including wall linings 
and floor boarding, forming an 
integral part of the frame, which 
cannot be separated from the 
frame system.

6 Specialist subcontractor/
supplier design of timber frame.

7 Trial erection and permanent 
erection on site of timber frame 
(when required).

8 Treatments to timber.

9 Site-applied fire-retardant paint.

10 Sundry items.

11 Where works are to be carried 
out by a subcontractor, the 
subcontractor’s preliminaries, 
design fees, risk allowance, 
overheads and profit, with 
allowance for these to be 
made within unit rate applied 
to element or component.

3 Floor, roof and structural wall 
members, including wall linings 
and floor boarding, which can 
be separated from the frame 
(included in sub-elements 2.2.3 
or 2.3.1, or elements 2.5 or 2.7, 
as appropriate).

4 Finishes applied to external 
walls and internal walls, floors 
and ceilings (included in sub-
elements 2.5.1 or 2.5.2, or group 
element 3, as appropriate).
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Sub-element Component Unit
Measurement rules 
for components

Included Excluded

2.1.6 Specialist frames.

Definition: specialist 
structural frame 
systems, including 
all components.

1 Specialist frame: 
details to be stated.

m2 C1 The area measured is the area 
of the upper floors. The area is 
measured using the GIFA.

C2 Where the contractor is only 
responsible for designing specific 
elements and/or components of 
the building project (i.e. not the 
entire building project), contractor-
designed work is to be described 
and identified separately.

1 Portal frames and similar 
individual structural units 
(steel, concrete, timber or 
other material).

2 Specialist, proprietary and 
modular lightweight steel 
frame systems.

3 Cellular construction such 
as tunnel (slip) form.

4 Components, fittings and fixings.

5 Roof trusses, where an integral 
part of the frame and cannot be 
separated from the frame.

6 Floor and roof members or 
decks forming an integral part 
of the frame, which cannot be 
separated from the frame.

7 Fabrication, trial erection 
and permanent erection on site 
(including holding down bolts, 
assemblies, grouting under 
base plates, etc.).

1 Structural steel frames 
(included in sub-element 2.1.1).

2 Space frames and decks 
(included in sub-element 2.1.2).

3 Concrete frames (included in 
sub-element 2.1.4).

4 Timber frames (included in 
sub-element 2.1.5).

5 Prefabricated buildings and 
structures (included in group 
element 6).

6 Floor, roof and structural wall 
members, including wall linings 
and floor boarding that can 
be separated from the frame 
(included in sub-elements 2.2.3 
or 2.3.1, or elements 2.5 or 2.7, 
as appropriate).
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Sub-element Component Unit
Measurement rules 
for components

Included Excluded

8 Factory-applied coatings, 
including fire-protective 
coatings and paint systems.

9 Sundry items.

10 Where works are to be carried 
out by a subcontractor, the 
subcontractor’s preliminaries, 
design fees, risk allowance, 
overheads and profit, with 
allowance for these to be 
made within unit rate applied 
to element or component.
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Element 2.2: Upper floors
Note: where testing and commissioning of drainage installations is required to be 
measured under sub-element 2.2.3, the terms should include the following works:

1 	 Testing includes:

(1)	 plugging outlets and carrying out water tests

(2)	 water required for testing.

2 	 Commissioning includes:

(1)	 preliminary checks, setting systems and installations to work, regulation 
of such systems and installations, and commissioning records

(2)	 temporary operation of drainage to employer’s requirements

(3)	 setting all drainage installations to work after completion of commissioning. 
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Sub-element Component Unit
Measurement rules 
for components

Included Excluded

2.2.1 Floors.

Definition:

•	 reinforced and 
post-tensioned 
concrete

•	 floor decks 
consisting of 
proprietary 
precast units, a 
combination of 
in situ concrete 
with filler units 
of other material

•	 structural timber 
floor construction, 
including 
floorboards

•	 structural screeds.

1 Suspended floor 
slabs for concrete 
floors: details, 
including thickness 
(mm), concrete 
strength (N/mm2), 
reinforcement rate 
(kg/m3) and type 
of formwork finish, 
to be stated.

m2 C1 The area measured is the surface 
area of the floor slab. No deduction 
is to be made for beams that form 
an integral part of the floor slab. No 
deduction is to be made for voids 
within the floor slab that are less 
than 1.00m2 in surface area.

C2 Where more than one floor 
construction type is employed, 
the area measured for each floor 
construction type is measured.

C3 Where more than one floor 
construction type is employed, 
the combined area of each floor 
construction type should equal 
the total area of the upper floors.

C4 Areas for balconies, galleries, 
tiered terraces, service floors, 
walkways, internal bridges, external 
links and roofs to internal buildings 
should be shown separately.

C5 Sloping surfaces to be measured 
flat on plan.

1 Concrete suspended 
floors, including:

•	 upper floors

•	 podium slabs forming roofs 
to basements

•	 transfer structures

•	 balconies (internal and external) 
that are an integral part of the 
suspended floor construction

•	 mezzanine floors

•	 service floors, etc.

•	 galleries, tiered terraces, etc.

•	 walkways, internal bridges, etc.

•	 external corridors/bridges 
forming links between 
buildings, including supporting 
frames

•	 beams that form an integral 
part of the floor in framed 
buildings

•	 floor beams in unframed 
buildings

•	 roofs to internal buildings, 
where an integral part of the 
upper floor construction.

1 Basement roofs, i.e. where 
not acting as a podium slab 
or transfer slab (included 
in element 2.3).

2 Non-structural screeds 
(included in sub-element 3.2.1).

3 Structural screeds (included 
in component 2.2.1.7).

4 Floating floors (included in 
sub-element 3.2.1).

5 Applied floor finishes (included 
in sub-element 3.2.1).

6 Hardeners and sealers applied 
to suspended floor slabs after 
construction (included in 
sub-element 3.2.1).

7 Raised access floors (included 
in sub-element 3.2.2).

8 Applied ceiling finishes 
(included in sub-element 3.3.1).

9 False ceilings (included in 
sub-element 3.3.2).

10 Suspended ceilings (included 
in sub-element 3.3.3).

2 Edge formwork: 
details of formwork 
finish to be stated.

m

3 Designed joints: 
details to be stated.

4 Surface 
treatments: details 
to be stated.

m2
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Sub-element Component Unit
Measurement rules 
for components

Included Excluded

C6 The length of linear components 
measured is their extreme length. 
Curved work is to be described 
and identified separately.

C7 Work to existing buildings is 
to be described and identified 
separately.

C8 Where the contractor is only 
responsible for designing specific 
elements and/or components of 
the building project (i.e. not the 
entire building project), contractor-
designed work is to be described 
and identified separately.

2 Reinforced concrete floors, 
including solid, waffle and trough 
slabs. Including all concrete, 
reinforcement (including punching 
shear reinforcement) and formwork 
(to soffits, edges and openings).

3 Post-tensioned concrete floors, 
including concrete, reinforcement 
(i.e. stressing cables, formwork, 
applying stressing and grouting up). 

4 Worked finishes (i.e. in situ surface 
treatments), including tamped 
finish, power float finish and the 
application of surface hardeners.

5 Permanent formwork, including 
profiled sheet metal decking.

6 Designed joints.

7 Sundry items.

8 Where works are to be carried 
out by a subcontractor, the 
subcontractor’s preliminaries, 
design fees, risk allowance, 
overheads and profit, with 
allowance for these to be 
made within unit rate applied 
to element or component.

11 Floor area of roofs to 
internal buildings that are not 
an integral part of the upper 
floor construction (included 
in element 2.3).

12 Structural screeds applied 
to roof decking (included in 
sub-element 2.3.1).

13 Balconies that are not 
an integral part of the upper 
floor construction (included 
in sub-element 2.2.2).

14 Drainage to balconies that 
are an integral part of the upper 
floor construction (included in 
sub-element 2.2.3).
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Sub-element Component Unit
Measurement rules 
for components

Included Excluded

5 Suspended floor 
slab for precast/
composite decking 
systems: details, 
including type, 
thickness (mm), 
span (m) and 
loading (kN/m2), 
to be stated.

m2 C1 The area measured is the 
surface area of the floor slab. No 
deduction is to be made for voids 
within the floor slab that are less 
than 1.00m2 in surface area.

C2 Where more than one floor 
construction type is employed, 
the area measured for each floor 
construction type is measured 
separately.

C3 Where more than one floor 
construction type is employed, 
the combined area of each floor 
construction type should equal 
the total area of the upper floors.

C4 Areas for balconies, galleries, 
tiered terraces, walkways, internal 
bridges, external links and roofs to 
internal buildings should be shown 
separately.

C5 Sloping surfaces to be 
measured flat on plan.

C6 Work to existing buildings is 
to be described and identified 
separately.

1 Suspended floors, including:

•	 upper floors

•	 podium slabs forming roofs 
to basements

•	 balconies (internal and 
external) that are an integral 
part of the suspended floor 
construction

•	 mezzanine floors

•	 service floors, etc.

•	 galleries, tiered terraces, etc.

•	 walkways, internal bridges, etc.

•	 external corridors/bridges 
forming links between buildings, 
including supporting frames

•	 roofs to internal buildings, 
where an integral part of the 
upper floor construction.

2 Solid, hollow, tee or other 
section of precast and prestressed 
concrete plank and slab decks.

1 Precast/composite decking 
systems used in ground floor 
construction (included in 
sub-element 1.1.3).

2 Precast decking forming an 
integral part of precast concrete 
frame assemblies (included 
in sub-element 2.1.6).

3 Basement roofs, i.e. where 
not acting as a podium slab 
or transfer slab (included in 
element 2.3).

4 Non-structural screeds 
(included in component 2.2.1.7).

5 Structural screeds (included 
in component 2.2.1.7 or sub-
element 2.3.1, as appropriate).

6 Hardeners and sealers applied 
to suspended floor slabs after 
construction (included in 
sub-element 3.2.1).

7 Floating floors (included in 
sub-element 3.2.1).

8 Applied floor finishes 
(included in sub-element 3.2.1).
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Measurement rules 
for components

Included Excluded

C7 Where the contractor is only 
responsible for designing specific 
elements and/or components of 
the building project (i.e. not the 
entire building project), contractor-
designed work is to be described 
and identified separately.

3 Composite decks of precast and 
prestressed concrete beams with 
filler blocks of precast concrete, in 
situ concrete and other materials.

4 Composite decks of in situ 
concrete on precast or prestressed 
concrete planks.

5 Hollow tile decks of in situ 
concrete with filler blocks of clay, 
precast concrete or other material.

6 Precast and prestressed 
concrete components.

7 In situ concrete.

8 Site-fixed formwork and 
reinforcement. 

9 Filler units.

10 Fixing slips, metal clips and 
other fixings.

11 Joints, including grouting joints.

12 Worked finishes (i.e. in situ 
surface treatments), including the 
application of surface hardeners.

9 Raised access floors (included 
in sub-element 3.2.2).

10 Applied ceiling finishes 
(included in sub-element 3.3.1).

11 False ceilings (included in 
sub-element 3.3.2).

12 Suspended ceilings (included 
in sub-element 3.3.3).

13 Roofs to internal buildings 
that are not an integral part of 
the upper floor construction 
(included in sub-element 3.3.3).

14 Balconies that are not an 
integral part of the upper floor 
construction (included in sub-
element 2.2.2).

15 Drainage to balconies that 
are an integral part of the upper 
floor construction (included in 
sub-element 2.2.3).
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13 Performance tests.

14 Sundry items.

15 Where works are to be carried 
out by a subcontractor, the 
subcontractor’s preliminaries, 
design fees, risk allowance, 
overheads and profit, with 
allowance for these to be 
made within unit rate applied 
to element or component.

6 Timber floors: 
details to be stated.

m2 C1 The area measured is the 
surface area of the floor slab. No 
deduction is to be made for voids 
within the floor slab that are less 
than 1.00m2 in surface area.

C2 Where more than one floor 
construction type is employed, 
the area measured for each floor 
construction type is measured.

C3 Where more than one floor 
construction type is employed, 
the combined area of each floor 
construction type should equal 
the total area of the upper floors.

1 Timber suspended floors, 
including:

•	 upper floors

•	 balconies (internal and external) 
that are an integral part of the 
suspended floor construction

•	 mezzanine floors

•	 service floors, etc.

•	 galleries, tiered terraces, etc.

•	 walkways, internal bridges, etc.

•	 external corridors/bridges 
forming links between buildings, 
including supporting frames

•	 roofs to internal buildings, 
where an integral part of the 
upper floor construction.

1 Suspended timber floors used 
in lowest floor construction 
(included in sub-element 1.1.3).

2 Joists and other structural 
members forming an integral 
part of a timber frame structure 
(included in sub-element 2.1.5).

3 Surface treatments to 
floor boarding (included 
in sub-element 3.2.1).

4 Applied floor finishes 
(included in sub-element 3.2.1).

5 Balustrades and handrails for 
internal balconies, walkways, 
atriums, etc. (included in 
sub-element 2.7.2).
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C4 Areas for balconies, galleries, 
tiered terraces, walkways, internal 
bridges, external links and roofs  
to internal buildings should be 
shown separately.

C5 Sloping surfaces to be 
measured flat on plan.

C6 Work to existing buildings is 
to be described and identified 
separately.

C7 Where the contractor is only 
responsible for designing specific 
elements and/or components of 
the building project (i.e. not the 
entire building project), contractor-
designed work is to be described 
and identified separately.

2 Structural floor members, 
including joists, struts, trimmers, 
plates, etc.

3 Carpenter’s metalwork, 
including strutting, joist 
hangers, straps, bolts, etc.

4 Floor surface where construction 
does not provide a platform (e.g. 
floor boarding for joisted floors).

5 Thermal insulation.

6 Sundry items.

7 Where works are to be carried 
out by a subcontractor, the 
subcontractor’s preliminaries, 
design fees, risk allowance, 
overheads and profit, with 
allowance for these to be 
made within unit rate applied 
to element or component.

6 Applied ceiling finishes 
and linings (included in 
sub-element 3.3.1).

7 False ceilings and demountable 
suspended ceilings (included in 
sub-elements 3.3.2 or 3.3.3, as 
appropriate).

8 Roofs to internal buildings 
that are not an integral part of 
the upper floor construction, 
(included in sub-element 3.3.2).

9 Balconies that are not an 
integral part of the upper 
floor construction (included 
in sub-element 2.2.2).

10 Drainage for balconies that 
are an integral part of the upper 
floor construction (included in 
sub-element 2.2.3).



136

NRM 1: ORDER OF COST ESTIMATING AND COST PLANNING FOR CAPITAL BUILDING WORKS RETURN TO GROUP ELEMENT CONTENTS

Sub-element Component Unit
Measurement rules 
for components

Included Excluded

7 Structural screeds: 
details, including 
thickness (mm), 
reinforcement rate 
(kg/m3) and surface 
treatments, to be 
stated.

m2 C1 The area measured is the 
surface area of the floor slab. No 
deduction is to be made for voids 
within the floor slab that are less 
than 1.00m2 in surface area.

C2 Where more than one thickness 
of screed is employed, the area for 
each screed is measured.

C3 Where more than one screed 
is employed, the combined area of 
each screed type should equal the 
total area of the upper floors.

C4 Areas of balconies, galleries, 
tiered terraces, walkways, internal 
bridges, external links and roofs to 
internal buildings should be shown 
separately.

C5 Sloping surfaces to be 
measured flat on plan.

C6 Work to existing buildings is 
to be described and identified 
separately.

C7 Where the contractor is only 
responsible for designing specific 
elements and/or components of 
the building project (i.e. not the 
entire building project), contractor-
designed work is to be described 
and identified separately.

1 Screed.

2 Reinforcement.

3 Worked finishes.

4 Surface treatments (e.g. surface 
hardeners and non-slip inserts).

5 Sundry items.

6 Where works are to be carried 
out by a subcontractor, the 
subcontractor’s preliminaries, 
design fees, risk allowance, 
overheads and profit, with 
allowance for these to be 
made within unit rate applied 
to element or component.

1 Non-structural screeds 
(included in sub-element 3.2.1).
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2.2.2 Balconies.

Definition: internal 
and external 
balconies that are 
not an integral part 
of the upper floor 
construction.

1 Balconies: details, 
including floor area 
of balcony (m2), 
to be stated.

nr C1 Where components are to 
be enumerated, the number 
of components is to be stated.

C2 Work to existing buildings is 
to be described and identified 
separately.

C3 Where the contractor is only 
responsible for designing specific 
elements and/or components of 
the building project (i.e. not the 
entire building project), contractor-
designed work is to be described 
and identified separately.

1 Purpose-made balconies 
that are not an integral part of 
the upper floor construction, 
comprising bolt-on frame, 
decking, soffit panels, integral 
drainage/drainage trays and 
balustrades/handrails.

2 Protective coatings and 
paint systems.

3 Surface treatments (e.g. surface 
hardeners and non-slip inserts).

4 Fittings and fixings. 

5 Sundry items.

6 Where works are to be carried 
out by a subcontractor, the 
subcontractor’s preliminaries, 
design fees, risk allowance, 
overheads and profit, with 
allowance for these to be 
made within unit rate applied 
to element or component.

1 Proprietary bolt-on balconies 
(e.g. ‘Juliet’ balconies; included 
in sub-element 2.5.5).

2 Low-level and dwarf walls, 
balustrades, handrails and 
railings to external walkways 
that form an integral part of 
the building envelope, etc. 
(included in sub-element 2.5.5).

3 Drainage for balconies that 
is not an integral part of the 
balcony unit (included in 
sub-element 2.2.3).
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2.2.3 Drainage 
for balconies.

Definition: piped 
internal or external 
disposal systems for 
taking rainwater from 
balconies to the first 
underground drain 
connection or gully.

1 Rainwater pipes: 
details to be stated.

m C1 Where components are to 
be enumerated, the number 
of components is to be stated.

C2 The length of linear components 
measured is their extreme length, 
over all fittings, branches, etc.

C3 Work to existing buildings is 
to be described and identified 
separately.

C4 Where the contractor is only 
responsible for designing specific 
elements and/or components of 
the building project (i.e. not the 
entire building project), contractor-
designed work is to be described 
and identified separately.

C5 The percentage additions for 
testing and commissioning are to 
be applied to the total cost of the 
items comprising the sub-element. 
A single combined percentage 
addition can be applied to cover 
the costs of both testing and 
commissioning.

1 Rainwater downpipes, including 
bends, swan necks and rainwater 
shoes, etc.

2 Floor outlets.

3 Testing and commissioning 
of aboveground surface water 
drainage systems.

4 Sundry items.

5 Testing and commissioning.

6 Where works are to be carried 
out by a subcontractor, the 
subcontractor’s preliminaries, 
design fees, risk allowance, 
overheads and profit, with 
allowance for these to be made 
within unit rate applied to 
element or component.

1 Drainage for external walkways, 
etc. (included in sub-element 2.5.5).

2 Surface water drainage beyond 
the first underground drain 
connection or gully (included 
in element 8.6).

2 Floor outlets: 
details to be stated.

nr

3 Testing of 
installations.

4 Commissioning of 
installations.

%
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Element 2.3: Roof

Sub-element Component Unit
Measurement rules 
for components

Included Excluded

2.3.1 Roof structure.

Definition: all 
components of 
the roof structure.

1 Roof structure 
– pitched roofs: 
details, including 
design loads (kN/m2), 
spans (m) and angle 
of pitch (°), 
to be stated.

m2 C1 The area measured for pitched 
roofs is the area of the roof on plan, 
to the extremities of the eaves.

C2 The area measured for 
dormers is the area of the dormer 
on plan, to the extremities of the 
eaves and valleys.

C3 Flat roofs (without parapet 
walls): the area measured is the 
area of the roof on plan, to the 
extremities of the eaves.

C4 Flat roofs (with parapet walls): 
the area measured is the area 
within the parapet walls measured 
to the internal face of the parapet 
walls to the roof.

Note: roof housings (e.g. lift motor 
and plant rooms). These should be 
broken down into the appropriate 
constituent components and 
measured in accordance with 
the measurement rules for 
the applicable components.

1 Roof decks and slabs.

2 Trusses, purlins, rafters, 
binders, hangers, hip and 
valley rafters, ridge boards, wall 
plates, firrings, ceiling joists, etc.

3 Dormer trusses.

4 Prefabricated dormers.

5 Specialist subcontractor/
supplier design of roof trusses.

6 Roof boarding.

7 Beams that form an integral 
part of the roof in a framed 
building.

8 Carpenter’s metalwork, 
including connectors, bracings, 
straps, hangers, strutting, joist 
hangers, bolts, etc.

9 Eaves and verge structure.

10 Gable ends and internal walls 
above wall plate level forming 
part of the roof construction.

1 External and internal roofs.

2 Dormer coverings and 
windows to dormers (included 
in sub-elements 2.3.2 and 2.6.1, 
as appropriate).

3 Basement roofs acting as a 
podium slab or transfer slab 
(included in element 2.2, as 
appropriate).

4 Parapet wall, including 
copings and cappings 
(included in element 2.5).

5 Roof platforms integral to 
framing system, such as off-site 
manufactured timber frames 
or panel systems (included in 
sub-element 2.1.5).

6 Gable ends formed as part of 
the external wall construction 
(included in element 2.5).

7 Internal walls in roof formed 
as part of the internal wall 
construction (included in 
element 2.7).

2 Extra over roof 
structure – pitched 
roofs for forming 
dormer.

3 Prefabricated 
dormer: details 
to be stated.

nr

4 Roof structure – 
flat roofs: details, 
including design 
loads (kN/m2) and 
spans (m), to be 
stated.

m2
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C5 Work to existing buildings is 
to be described and identified 
separately.

C6 Where the contractor is only 
responsible for designing specific 
elements and/or components of 
the building project (i.e. not the 
entire building project), contractor-
designed work is to be described 
and identified separately.

11 Concrete, reinforcement, 
formwork (temporary and 
permanent) and worked finishes.

12 Precast/composite decking 
systems, including concrete 
components, in situ concrete, 
site-fixed formwork and 
reinforcement, filler units, 
fixing slips, metal clips and other 
fixings, joints (including grouting 
joints), worked finishes and 
performance tests.

13 Basement roofs (i.e. where 
not acting as a podium slab or 
transfer slab).

14 Roofs to internal buildings.

15 Beams in unframed buildings. 

16 Structural screeds to roofs, 
including reinforcement and 
worked finishes.

17 Permanent formwork.

18 Thermal insulation laid in 
roof space (e.g. laid between 
or over ceiling joists).

8 Chimneys (included in elements 
2.5 or 2.7, as appropriate).

9 Canopies to external areas 
(included in sub-element 8.8.2).

10 Canopies to external doors 
(included in sub-element 2.6.2). 

11 Horizontal solar/rainscreen 
systems providing protection 
to external walls (included in 
sub-element 2.5.3).
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19 Sundry items.

20 Where works are to be carried 
out by a subcontractor, the 
subcontractor’s preliminaries, 
design fees, risk allowance, 
overheads and profit, with 
allowance for these to be 
made within unit rate applied 
to element or component.

2.3.2 Roof coverings. 
Definition: protective 
cladding, coverings 
and coatings for roofs.

1 Roof coverings, 
non-structural 
screeds, thermal 
insulation and 
surface treatments: 
details to be stated.

m2 C1 The area to be measured for 
roof coverings, etc. is the surface 
area of the roof covering to the 
extremities of the eaves or to the 
internal face of the parapet wall, 
whichever is applicable, excluding 
the area of rooflights, skylights 
and openings. No deduction is 
made for voids less than 1.00m2  
in surface area.

C2 The area to be measured for 
dormer coverings is the surface 
area of the dormer roof coverings 
to the extremities of the eaves. 
No deduction is made for voids 
less than 1.00m2 in surface area.

1 External and internal roofs.

2 Roof cladding/coverings (e.g. 
tiling, slating, sheet coverings and 
thatching), including battening, 
underlay, vapour-control layers, 
hip, valley, eaves and verge 
treatment, flashings, edge trims 
and other components required 
for the applicable cladding/
covering system.

3 Mastic asphalt roofing, liquid 
applied roof coatings and built-
up felt roof coverings, including 
underlay, vapour-control layers, 
flashings, edge trims, skirtings, 
upstands and other boundary 
work, and other components 
required for the applicable 
roof covering system.

1 Dormer construction and 
windows to dormers (included in 
sub-elements 2.3.1 and 2.6.1, as 
appropriate).

2 Vertical cladding for walls where 
of the same construction as the 
roof (included in element 2.5).

3 Structural screeds to roofs 
(included in sub-element 2.3.1).

4 Finishes to ceilings under 
roof structure (included in  
sub-element 3.3.1).

5 False ceilings and suspended 
ceilings under roof structure 
(included in sub-elements 
3.3.2 or 3.3.3, as appropriate).

2 Extra over roof 
coverings for 
coverings to dormer, 
including cladding 
to dormer cheeks.

3 Eaves, verge 
treatment for 
pitched roofs: details 
to be stated.

m
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4 Edge treatment for 
flat roofs: details to 
be stated.

m C3 Where more than one type 
of roof covering system is 
employed, the area measured 
for each system is the area 
covered by the system.

C4 The length of linear components 
measured is their extreme length.

C5 Curved work is to be described 
and identified separately.

C6 Work to existing buildings is 
to be described and identified 
separately.

C7 Where the contractor is only 
responsible for designing specific 
elements and/or components of 
the building project (i.e. not the 
entire building project), contractor-
designed work is to be described 
and identified separately.

4 Photovoltaic devices (e.g. 
tiles, slates and profiled sheets) 
where an integral part of a roof 
covering system.

5 Roof ventilation tiles.

6 Non-structural screeds to 
roofs, including reinforcement 
and worked finishes.

7 Thermal insulation to roofs, 
including insulation overlays 
for inverted roofs.

8 Surface treatments for roof 
coverings (e.g. solar reflective 
painting, chippings, etc.).

9 Paving tiles, paving slabs, etc. 
to form service walkways, roof 
terraces, etc. on roof surfaces.

10 Green roofs and roof gardens, 
including protection layer, 
drainage layer, filter membranes 
and growing medium.

11 Planting for green roofs/ 
roof gardens.

12 Sundry items.

13 Where works are to be carried 
out by a subcontractor, the 
subcontractor’s preliminaries, 
design fees, risk allowance, 
overheads and profit, with 
allowance for these to be 
made within unit rate applied 
to element or component.

6 Solar water collectors, 
heating panels, etc. (included 
in sub-element 5.8.5).

7 Photovoltaic tiles, panels, etc. 
where not an integral part of 
the roof covering system 
(included in sub-element 5.8.5).

8 Roof and smoke vents 
(included in sub-element 2.3.5).

5 Flashings: details 
to be stated.
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2.3.3 Specialist roof 
systems.

Definition: glazed 
and other specialist 
roofing systems.

1 Specialist roof 
systems: details 
to be stated.

m2 C1 The area measured is the area 
of the glazed roof on plan.

C2 Curved work is to be described 
and identified separately.

C3 Work to existing buildings is 
to be described and identified 
separately.

C4 Where the contractor is only 
responsible for designing specific 
elements and/or components of 
the building project (i.e. not the 
entire building project), contractor-
designed work is to be described 
and identified separately.

1 Patent glazing.

2 Glazed roofing systems. 

3 Perspex roofing systems.

4 Roof components, including 
flashings, cover strips, integral 
drainage channels, perimeter 
treatments, etc.

5 Sundry items.

6 Where works are to be carried 
out by a subcontractor, the 
subcontractor’s preliminaries, 
design fees, risk allowance, 
overheads and profit, with 
allowance for these to be 
made within unit rate applied 
to element or component.

1 Rooflights and other 
glazed openings (included 
in sub-element 2.3.5).

2.3.4 Roof drainage.

Definition: piped 
internal or external 
disposal systems for 
taking rainwater from 
roofs, etc. to the first 
underground drain 
connection or gully.

1 Gutters: details 
to be stated.

m C1 The length of linear 
components measured is 
their extreme length, over 
all fittings, branches, etc.

C2 Other cost-significant 
components are to be described 
and identified separately. Such 
components are to be measured 
by area (m2) or linear measurement 
(m), or enumerated (nr) separately.

1 Gutters (other than those 
forming an integral part of 
a cladding or curtain walling 
system), including fittings, 
gutter outlets, balloons and 
gratings to outlets, etc.

2 Rainwater downpipes, 
including bends, swan 
necks and rainwater shoes.

1 Gutters forming an integral 
part of a roof structure 
(included in sub-element 2.3.1).

2 Gutters forming an integral 
part of a cladding or curtain 
walling system (included in 
element 2.5, as appropriate).

2 Rainwater pipes: 
details to be stated.

3 Testing of 
installations.

%

4 Commissioning 
of installations.
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C3 Curved work is to be described 
and identified separately.

C4 Work to existing buildings is 
to be described and identified 
separately.

C5 Where the contractor is only 
responsible for designing specific 
elements and/or components of 
the building project (i.e. not the 
entire building project), contractor-
designed work is to be described 
and identified separately.

C6 The percentage additions for 
testing and commissioning are to 
be applied to the total cost of the 
items comprising the sub-element. 
A single combined percentage 
addition can be applied to cover 
the costs of both testing and 
commissioning.

3 Syphonic roof drainage 
pipework systems. 

4 Rainwater heads, including 
gratings.

5 Painting and anti-corrosion 
treatments to gutters and 
rainwater downpipes.

6 Testing and commissioning 
of aboveground surface water 
drainage systems.

7 Sundry items.

8 Where works are to be carried 
out by a subcontractor, the 
subcontractor’s preliminaries, 
design fees, risk allowance, 
overheads and profit, with 
allowance for these to be 
made within unit rate applied 
to element or component.

3 Gutters and rainwater pipes to 
balconies and canopies (included 
in sub-elements 2.2.3, 2.6.1 or 
2.6.2, as appropriate).

4 Rainwater harvesting systems 
(included in sub-element 5.4.2).

5 Surface water drainage beyond 
the first underground drainage 
connection or gully (included 
in sub-element 8.6.1).
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2.3.5 Rooflights, 
skylights and 
openings.

Definition: rooflights, 
skylights and 
openings to roof, 
including access 
hatches.

1 Rooflights, 
skylights and 
openings: type and 
size to be stated.

nr/m2 C1 Where components are to 
be enumerated, the number 
of components is to be stated.

C2 The area measured is the 
area of rooflights, skylights and 
openings.

C3 Curved work is to be described 
and identified separately.

C4 Work to existing buildings is 
to be described and identified 
separately.

C5 Where the contractor is only 
responsible for designing specific 
elements and/or components of 
the building project (i.e. not the 
entire building project), contractor-
designed work is to be described 
and identified separately.

1 Rooflights, skylights, etc.

2 Opening gear, frames, kerbs 
and glazing. 

3 Sun pipes/tubes.

4 Pavement lights.

5 Roof hatches.

6 Access hatches to roof spaces. 

7 Smoke vents.

8 Roof vents and roof cowls.

9 Sundry items.

10 Where works are to be carried 
out by a subcontractor, the 
subcontractor’s preliminaries, 
design fees, risk allowance, 
overheads and profit, with 
allowance for these to be 
made within unit rate applied 
to element or component.

1 Dormer roofs and windows 
(included in sub-elements 2.3.1, 
2.3.2 and 2.6.1, as appropriate).

2 Access hatches to false ceilings 
or demountable suspended 
ceilings (included in sub-elements 
3.3.2 or 3.3.3, as appropriate).

3 Flashings to rooflights, 
skylights and openings 
(included in sub-element 2.3.2).
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2.3.6 Roof features.

Definition: roof 
features not forming 
part of the main roof 
structure.

1 Roof features: 
details to be stated.

nr C1 Where components are to 
be enumerated, the number of 
components is to be stated.

C2 Work to existing buildings is 
to be described and identified 
separately.

C3 Where the contractor is only 
responsible for designing specific 
elements and/or components of 
the building project (i.e. not the 
entire building project), contractor-
designed work is to be described 
and identified separately.

1 Turrets.

2 Wind vanes.

3 Spires.

4 False chimneys.

5 Enclosures designed solely 
to conceal plant, rooflines, etc. 
(complete structure, including 
wall louvers).

6 Fall arrest systems.

7 Access systems for cleaning roof.

8 Roof edge protection 
(permanent).

9 Balustrades, handrails, etc. 
for roof edges and walkways.

10 Service walkways within 
roof voids.

11 Sundry items.

12 Where works are to be carried 
out by a subcontractor, the 
subcontractor’s preliminaries, 
design fees, risk allowance, 
overheads and profit, with 
allowance for these to be made 
within unit rate applied to 
element or component.

1 Finials (included in sub-element 
5.11.3).

2 Building Maintenance 
Units (BMUs) (included in 
sub-element 2.5.6).

3 Facade access systems 
(included in sub-element 2.5.6).

4 Rooftop wind turbines and 
wind energy systems (included 
in sub-element 5.8.5).

5 Photovoltaic tiles, panels, etc. 
(included in sub-element 5.8.5).

6 Solar water collectors, 
heating panels, etc. (included 
in sub-element 5.8.5).
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Element 2.4: Stairs and ramps

Sub-element Component Unit
Measurement rules 
for components

Included Excluded

2.4.1 Stair/ramp 
structures.

Definition: 
construction of 
staircases, ramps 
and landings.

1 Stair structures: 
details, including 
vertical rise (mm) 
of staircase, to 
be stated.

nr C1 Number of storey flights (i.e. 
the number of staircases or ramps 
multiplied by the number of floors 
served, excluding the lowest floor 
served in each case).

C2 The vertical rise of stairs or 
ramps is the distance measured 
from top of structural floor level 
to top of structural floor level.

C3 Curved work is to be described 
and identified separately.

C4 Work to existing buildings is 
to be described and identified 
separately.

C5 Where the contractor is only 
responsible for designing specific 
elements and/or components of 
the building project (i.e. not the 
entire building project), contractor-
designed work is to be described 
and identified separately.

1 Staircases, including spiral 
staircases, etc.

2 Access ramps.

3 Landings between floor levels. 

4 Fire escape staircases.

5 In situ and precast concrete, 
including concrete, reinforcement, 
formwork, worked finishes and 
grouting of precast units.

6 Staircases fabricated from 
steel, timber or other material, 
including off-site applied coatings 
and paint systems.

7 Sundry items.

8 Where works are to be carried 
out by a subcontractor, the 
subcontractor’s preliminaries, 
design fees, risk allowance, 
overheads and profit, with 
allowance for these to be 
made within unit rate applied 
to element or component.

1 Landings at floor levels 
(included in element 2.2, 
as appropriate).

2 Ramps that are an integral part 
of the floor construction levels 
(included in sub-element 1.1.3 
or element 2.2, as appropriate).

3 Walls forming stairwells 
(included in elements 1.5, 2.5 
or 2.7, as appropriate).

4 Access and escape ladders, 
chutes, slides, etc. (included 
in sub-element 2.4.4).

2 Ramp structures: 
details, including 
vertical rise (mm) of 
ramp, to be stated.
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Sub-element Component Unit
Measurement rules 
for components

Included Excluded

2.4.2 Stair/ramp 
finishes.

Definition: finishes 
to stairs, ramps 
and landings.

1 Stair finishes: 
details, including 
vertical rise (mm) 
of staircase, to be 
stated.

nr C1 Number of storey flights (i.e. 
the number of staircases or ramps 
multiplied by the number of floors 
served, excluding the lowest floor 
served in each case).

C2 The vertical rise of stairs or 
ramps is the distance measured 
from top of structural floor level 
to top of structural floor level.

C3 Curved work is to be described 
and identified separately.

C4 Work to existing buildings is 
to be described and identified 
separately.

C5 Where the contractor is only 
responsible for designing specific 
elements and/or components of 
the building project (i.e. not the 
entire building project), contractor-
designed work is to be described 
and identified separately.

1 Finishes to treads and risers.

2 Finishes to landings between 
floor levels. 

3 Finishes to ramp surfaces.

4 Finishes to strings.

5 Finishes to the soffits 
of staircases. 

6 Sundry items.

7 Where works are to be carried 
out by a subcontractor, the 
subcontractor’s preliminaries, 
design fees, risk allowance, 
overheads and profit, with 
allowance for these to be 
made within unit rate applied 
to element or component.

1 Finishes to landings at floor 
levels (included in element 3.2).

2 Finishes to stairwells 
(included in group element 3, 
as appropriate).

2 Ramp finishes: 
details, including 
vertical rise (mm) of 
ramp, to be stated.
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Sub-element Component Unit
Measurement rules 
for components

Included Excluded

2.4.3 Stair/ramp 
balustrades and 
handrails.

Definition: 
balustrades and 
handrails for stairs, 
ramps and landings.

1 Wall handrails: 
details, including 
vertical rise (mm) 
of staircase or 
ramp, to be stated.

nr C1 Number of storey flights (i.e. 
the number of staircases or ramps 
multiplied by the number of floors 
served, excluding the lowest floor 
served in each case).

C2 The vertical rise of stairs or 
ramps is the distance measured 
from top of structural floor level 
to top of structural floor level.

C3 Curved work is to be described 
and identified separately.

C4 Work to existing buildings is 
to be described and identified 
separately.

C5 Where the contractor is only 
responsible for designing specific 
elements and/or components of 
the building project (i.e. not the 
entire building project), contractor-
designed work is to be described 
and identified separately.

1 Balustrades and handrails 
to stairs.

2 Balustrades and handrails to 
landings between floor levels.

3 Balustrades and handrails 
to landings. 

4 Applied coatings and paint 
systems.

5 Sundry items.

6 Where works are to be carried 
out by a subcontractor, the 
subcontractor’s preliminaries, 
design fees, risk allowance, 
overheads and profit, with 
allowance for these to be 
made within unit rate applied 
to element or component.

1 Balustrades and handrails for 
internal platforms, walkways, etc. 
(included in sub-element 2.7.2).

2 Combined 
balustrades and 
handrails: details, 
including vertical rise 
(mm) of staircase or 
ramp, to be stated.



150

NRM 1: ORDER OF COST ESTIMATING AND COST PLANNING FOR CAPITAL BUILDING WORKS RETURN TO GROUP ELEMENT CONTENTS

Sub-element Component Unit
Measurement rules 
for components

Included Excluded

2.4.4 Ladders/chutes/
slides.

Definition: access and 
escape ladders, etc.

1 Ladders: details 
to be stated.

nr C1 Where components are to 
be enumerated, the number 
of components is to be stated.

C2 Work to existing buildings is 
to be described and identified 
separately.

C3 Where the contractor is only 
responsible for designing specific 
elements and/or components of 
the building project (i.e. not the 
entire building project), contractor-
designed work is to be described 
and identified separately.

1 Fire escape ladders.

2 Fire escape chutes/slides. 

3 Access ladders.

4 Loft ladders, including hatch 
doors where an integral part 
of the loft ladder.

5 Applied coatings and paint 
systems. 

6 Sundry items.

7 Where works are to be carried 
out by a subcontractor, the 
subcontractor’s preliminaries, 
design fees, risk allowance, 
overheads and profit, with 
allowance for these to be made 
within unit rate applied to 
element or component.

2 Chutes

3 Slides
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Element 2.5: External walls
Note: where testing and commissioning is required to be measured under sub-elements 
2.5.5 and 2.5.6, the terms should include the following works:

1	 Testing includes:

(1)	 testing equipment and consumables

(2)	 calibration

(3)	 site installation tests, including water tests for drainage installations

(4)	 static testing, including testing records

(5)	 performance testing, including performance test records

(6)	 fuels and water required for testing.

2 	 Commissioning includes:

(1)	 preliminary checks, setting systems and installations to work, regulation of such 
systems and installations, and commissioning records

(2)	 temporary operation of equipment to employer’s requirements

(3)	 fuels and water required for commissioning.

3	 Setting all drainage installations, and mechanical and electrical services and installations, 
to work after completion of commissioning (initial operation).
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Sub-element Component Unit
Measurement rules 
for components

Included Excluded

2.5.1 External 
enclosing walls above 
ground level.

Definition: external 
enclosing walls above 
ground floor level, 
including parapet, 
gable and curtain 
walls, and chimneys.

1 External walls: 
details to be stated.

Note: reinforcement 
rate (kg/m3) and 
formwork finish 
for in situ concrete 
walls to be stated.

m2 C1 The area measured is the area 
of the external wall, measured on 
the centre line of the external wall, 
with no deductions for windows or 
external doors.

Note: faceted cladding or similar 
external wall constructions are to 
be measured flat on elevation, with 
no allowance for forming facets. 
The unit rate applied is to allow for 
the nature of the walling system.

C2 Where more than one type of 
external wall system is employed, 
the area measured for each 
external wall system is measured 
separately.

C3 Where more than one external 
wall system is employed, the 
combined area of each external 
wall system should equal the total 
area of all external wall systems.

C4 The area measured for external 
wall finishes is the surface area of 
the external wall component to 
which the finish is to be applied.

1 External enclosing walls (i.e. 
both internal and external skins).

2 Underside of returns in 
external walls.

3 Parapet walls for roofs, including 
copings and cappings, formed as 
part of the external walls.

4 Gable walls formed as part 
of the wall construction.

5 Chimneys forming part of 
external walls.

6 Columns and beams in 
unframed structures.

7 Curtain walling (designed and 
fixed as an integrated assembly, 
complete with opening lights, 
doors, ventilators, etc.).

8 Structural glazing assemblies, 
etc. (i.e. glazing that forms 
an integral part of a cladding 
system).

9 Profiled sheet cladding systems, 
including cladding rails, etc.

1 Columns and beams that form 
an integral part of the structural 
frame (included in element 2.1, 
as appropriate).

2 Concrete walls, core walls, etc. 
where an integral part of the 
structural frame (included in 
sub-element 2.1.4).

3 Walls provided by framing 
system, such as off-site 
manufactured timber frames 
or tunnel form (included in 
element 2.1).

4 Roof structures and cladding 
(included in element 2.3).

5 Gable ends, internal walls 
and chimneys above plate 
level formed as part of the 
roof construction (included 
in element 2.3).

6 Windows and doors (included 
in element 2.6).

7 Applied finishes to inner faces 
of external walls, including dry 
lining systems (included in 
sub-element 3.1.1).

2 Extra over external 
walls for plinths, 
cornices, ornamental 
bands, etc.: details 
to be stated.

m

3 Extra over external 
walls for quoins: 
details to be stated.

4 Extra over external 
walls for forming 
openings for 
windows: details, 
including overall 
size of opening 
(mm), to be stated.

nr
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Sub-element Component Unit
Measurement rules 
for components

Included Excluded

5 Extra over external 
walls for forming 
openings for external 
doors: details, 
including overall 
size of opening 
(mm), to be stated.

nr C5 Other cost-significant 
subcomponents, such as 
decorative masonry or brickwork 
bands/panels, or cover strips 
and window boards that form 
an integral part of internal skins/
backing walls to curtain walling 
systems, cladding systems, etc. are 
to be measured by area (m2), linear 
measurement (m) or enumerated 
(nr) and identified separately.

C6 The length of linear components 
measured is their extreme length, 
over all obstructions.

C7 Descriptions should include the 
amount of any PC sum included in 
the unit rates applied to the item.

C8 Curved work is to be described 
and identified separately.

C9 Work to existing buildings is 
to be described and identified 
separately.

C10 Where the contractor is only 
responsible for designing specific 
elements and/or components of 
the building project (i.e. not the 
entire building project), contractor-
designed work is to be described 
and identified separately.

10 Photovoltaic glazing or cladding 
panels where an integral part 
of a curtain walling system, or 
structural glazing assemblies or 
profiled sheet cladding systems.

11 Opening vents and panels 
to curtain walling system, or 
structural glazing assemblies or 
profiled sheet cladding systems.

12 Integral blinds to windows 
curtain walling system or 
structural glazing assemblies.

13 Safety barriers, handrails 
or combined balusters and 
handrails to facetted glazing or 
cladding systems.

14 Rigid sheet cladding systems, 
including support framework.

15 Projecting fins to cladding 
systems, including any applied 
artwork.

16 Panelled walling systems, 
including panels to a frame 
structure.

8 False ceilings and demountable 
suspended ceilings forming 
external soffits (included in 
sub-element 2.5.4).

9 Applied finishes to external 
soffits (included in sub-element 
2.5.4).

10 Retaining walls for basements 
(included in sub-element 1.1.5, 
as appropriate).

11 Walls for roof enclosures 
designed solely to conceal plant, 
tank rooms, etc. (included in 
sub-element 2.3.6).

12 Walls and railings for external 
walkways and balconies built 
as part of the upper floor 
construction (included in sub-
element 2.5.5).

13 Blinds and blind boxes that 
are not an integral part of the 
window system (included in 
sub-element 4.1.1).

14 Railings for parapet walls 
(included in sub-element 2.5.5).

6 Extra over 
cladding or curtain 
walling system for 
integral photovoltaic 
panels: details, 
including overall 
size of opening 
(mm), to be stated.

7 Extra over 
cladding or curtain 
walling system for 
integral opening 
vents and panels: 
details, including 
purpose of opening 
and overall size of 
opening (mm), to be 
stated.

nr/m2
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Sub-element Component Unit
Measurement rules 
for components

Included Excluded

8 Projecting fins for 
cladding or curtain 
walling system: 
details, including 
overall size of panel 
(mm), to be stated.

nr 17 Internal skins/backing walls to 
curtain walling systems, cladding 
systems, walling systems, etc. 
including window boards, cover 
strips, etc.

18 Concrete walls, including 
reinforcement and formwork.

19 Masonry walls (i.e. brickwork, 
blockwork and stonework), 
including forming cavities, wall 
ties, thermal insulation, etc.

20 Plinths, cornices, ornamental 
bands and quoins that are 
formed from a different 
material from general wall.

21 Lightweight steel frame 
systems, including cladding 
and insulation.

22 Thermal insulation, 
membranes, etc.

23 Timber and plastic cladding 
systems (e.g. weatherboarding).

24 Insulating render systems.

15 Work in retaining facades for 
existing buildings (included in 
sub-element 7.4.1).

16 Common user access 
scaffolding (included in 
group element 9).

9 Extra over 
projecting fins for 
applied artwork: 
details to be stated.

item

10 Safety barriers, 
handrails or 
combined balusters 
and handrails for 
facetted glazing or 
cladding systems: 
details to be stated.

nr/m

11 Finishes applied 
to external walls: 
details to be stated.

m2
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Sub-element Component Unit
Measurement rules 
for components

Included Excluded

25 Finishes applied to external 
wall (e.g. paint systems, coating 
systems, ceramic/stone cladding, 
tiling and other materials.

26 Finishes to underside of 
returns in external walls.

27 Planted ‘green’ walls, including 
protection layer, drainage layer, filter 
membranes and growing medium.

28 Forming openings in external 
walls for external windows and 
external doors, including lintels/
beams; head courses; damp-
proof courses; cavity trays; 
closing cavities; and all other 
work to soffits, sills and reveals 
of openings.

29 Sundry items.

30 Where works are to be carried 
out by a subcontractor, the 
subcontractor’s preliminaries, 
design fees, risk allowance, 
overheads and profit, with 
allowance for these to be 
made within unit rate applied 
to element or component.
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Sub-element Component Unit
Measurement rules 
for components

Included Excluded

2.5.2 External 
enclosing walls below 
ground level.

Definition: external 
enclosing walls below 
ground floor level 
that are not formed 
by retaining walls.

1 External walls: 
details to be stated.

Note: reinforcement 
rate (kg/m3) and 
formwork finish 
for in situ concrete 
walls to be stated.

m2 C1 The area measured is the area 
of the external wall, measured on 
the centre line of the external wall, 
with no deductions for windows 
or external doors.

C2 Where more than one 
type of external wall system is 
employed, the area measured 
for each external wall system 
is measured separately.

C3 Where more than one external 
wall system is employed, the 
combined area of each external 
wall system should equal the total 
area of all external wall systems.

C4 The area measured for external 
wall finishes is the surface area of 
the external wall component to 
which the finish is to be applied.

1 External basement walls 
below ground floor level not 
in contact with earthwork or 
part of an embedded retaining 
wall construction (i.e. not 
retaining walls).

2 External enclosing walls (i.e. 
both internal and external skins).

3 Underside of returns in 
external walls.

4 Parapet walls for roofs, including 
copings and cappings, formed as 
part of the external walls.

5 Gable walls formed as part 
of the wall construction.

6 Chimneys forming part of 
external walls.

7 Columns and beams in 
unframed structures.

8 Curtain walling (designed and 
fixed as an integrated assembly, 
complete with opening lights, 
doors, ventilators, etc.).

1 Basement excavation (included 
in sub-element 1.1.4).

2 Temporary or permanent 
support for the excavation, e.g. 
caissons, sheet piling, continuous 
piling, etc. (included in sub-
element 1.1.2).

3 Basement wall construction, 
where wall in contact with 
earthwork (included in sub-
element 1.1.4).

4 Embedded basement retaining 
wall construction (included in 
sub-element 1.1.5).

5 Columns and beams that form 
an integral part of the structural 
frame (included in element 2.1, 
as appropriate).

6 Concrete walls, core walls, etc. 
where an integral part of the 
structural frame (included in 
sub-element 2.1.4).

7 Walls provided by framing 
system such as off-site 
manufactured timber frames 
or tunnel form (included in 
element 2.1).

2 Extra over external 
walls for plinths, 
cornices, ornamental 
bands, etc.: details 
to be stated.

m

3 Extra over external 
walls for quoins: 
details to be stated.

4 Extra over 
external walls for 
forming openings 
for windows: details, 
including overall size 
of opening (mm), 
to be stated.

nr
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Sub-element Component Unit
Measurement rules 
for components

Included Excluded

5 Extra over 
external walls for 
forming openings 
for external doors: 
details, including 
overall size of 
opening (mm), 
to be stated.

nr C5 Other cost-significant 
subcomponents, such as cover 
strips and window boards, that form 
an integral part of internal skins/
backing walls to curtain walling 
systems, cladding systems, etc. are 
to be measured by area (m2) or linear 
measurement (m), or enumerated 
(nr) and identified separately.

C6 The length of linear components 
measured is their extreme length, 
over all obstructions.

C7 Descriptions should include the 
amount of any PC sum included in 
the unit rates applied to the item.

C8 Curved work is to be described 
and identified separately.

C9 Work to existing buildings is 
to be described and identified 
separately.

C10 Where the contractor is only 
responsible for designing specific 
elements and/or components of 
the building project (i.e. not the 
entire building project), contractor-
designed work is to be described 
and identified separately.

9 Structural glazing assemblies, 
etc. (i.e. glazing that forms an 
integral part of a cladding system).

10 Profiled sheet cladding systems, 
including cladding rails, etc.

11 Photovoltaic glazing or cladding 
panels where an integral part 
of a curtain walling system, or 
structural glazing assemblies or 
profiled sheet cladding systems.

12 Rigid sheet cladding systems, 
including support framework.

13 Panelled walling systems, 
including panels to a frame 
structure.

14 Internal skins/backing walls to 
curtain walling systems, cladding 
systems, walling systems, etc. 
including window boards, cover 
strips, etc.

15 Concrete walls, including 
reinforcement and formwork.

8 Applied finishes to inner faces 
of external walls, including dry 
lining systems (included in 
sub-element 3.1.1).

6 Finishes to 
external walls: 
details to be stated.

m2
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Sub-element Component Unit
Measurement rules 
for components

Included Excluded

16 Masonry walls (i.e. brickwork, 
blockwork and stonework), 
including forming cavities, wall 
ties, thermal insulation, etc.

17 Plinths, cornices, ornamental 
bands and quoins that are 
formed from a different material 
from general wall.

18 Lightweight steel frame systems, 
including cladding and insulation.

19 Thermal insulation, 
membranes, etc.

20 Timber and plastic cladding 
systems (e.g. weatherboarding).

21 Insulating render systems.

22 Finishes applied to external 
wall (e.g. paint systems, coating 
systems, ceramic/stone cladding, 
tiling and other materials).

23 Finishes to underside of 
returns in external walls.

24 Planted ‘green’ walls, including 
protection layer, drainage layer, 
filter membranes and growing 
medium.
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Sub-element Component Unit
Measurement rules 
for components

Included Excluded

25 Forming openings in external 
walls for external windows and 
external doors, including lintels/
beams; head courses; damp-
proof courses; cavity trays; closing 
cavities; and all other work to soffits, 
sills and reveals of openings.

26 Sundry items.

27 Where works are to be 
carried out by a subcontractor, 
the subcontractor’s preliminaries, 
design fees, risk allowance, 
overheads and profit, with 
allowance for these to be made 
within unit rate applied to 
element or component.
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Sub-element Component Unit
Measurement rules 
for components

Included Excluded

2.5.3 Solar/rain 
screening.

Definition: cladding 
systems etc. attached 
to the exterior of the 
building to protect 
the external walls.

1 Vertical solar/rain 
screening: details, 
including projection 
(mm), to be stated.

m2 C1 The area measured is the area 
of the overcladding system.

C2 Where more than one type of 
overcladding system is employed, 
the area for each overcladding 
system is measured.

C3 The length of linear components 
measured is their extreme length, 
over all obstructions.

C4 Curved work is to be described 
and identified separately.

C5 Work to existing buildings is 
to be described and identified 
separately.

C6 Where the contractor is only 
responsible for designing specific 
elements and/or components of 
the building project (i.e. not the 
entire building project), contractor-
designed work is to be described 
and identified separately.

1 Vertical and horizontal exterior 
overcladding systems, including 
support systems.

2 Brise soleil, etc. including 
support systems.

3 Sundry items.

4 Where works are to be carried 
out by a subcontractor, the 
subcontractor’s preliminaries, 
design fees, risk allowance, 
overheads and profit, with 
allowance for these to be 
made within unit rate applied 
to element or component.

1 External shutters, integral to 
blinds for windows, canopies, 
etc. providing protection to 
windows and doors (included  
in element 2.6).

2 Horizontal solar/
rain screening: 
details to be stated.

m
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Sub-element Component Unit
Measurement rules 
for components

Included Excluded

2.5.4 External soffits.

Definition: external 
false ceilings and 
demountable 
suspended ceilings 
that form an integral 
part of the building 
envelope.

1 External soffits: 
details to be stated.

m2 C1 The area measured for each 
type of external soffit is the 
surface area of the soffit to which 
the finish is to be applied.

C2 The area measured for each 
type of finish applied to external 
soffits is the surface area of the 
soffit to which the finish is to be 
applied.

C3 The length of linear components 
measured is their extreme length, 
over all obstructions.

C4 Other cost-significant 
components to be described and 
measured by area (m2) or linear 
measurement (m), or enumerated 
(nr) separately, as appropriate.

C5 Descriptions should include the 
amount of any PC sum included in 
the unit rates applied to the item.

C6 Curved work is to be described 
and identified separately.

C7 Work to existing buildings is 
to be described and identified 
separately.

1 In situ/board ceilings, including 
soffit linings and battens, fixed 
direct to underside of upper 
floor construction.

2 Demountable suspended 
ceiling systems, including 
suspension system.

3 Insulation fixed direct to 
underside of upper floor 
construction or laid on soffit 
construction.

4 In situ coatings applied to false 
ceilings (e.g. plaster skim coats, 
render, roughcast and specialist 
coatings).

5 Painting and decorating for 
false ceilings. 

6 Cornices, covings, etc.

7 Shadow gaps, etc. including 
painting.

8 Access hatches, etc. in external 
soffit construction.

9 Sundry items.

1 False ceilings for internal 
ceilings (included in sub-element 
3.3.2).

2 Applied finishes to internal 
false ceilings (included in 
sub-element 3.3.1).

3 Demountable suspended 
ceilings for internal ceilings 
(included in sub-element 3.3.3).

2 Cornices, covings, 
etc.: details to be 
stated.

m

3 Shadow gaps, etc.: 
details to be stated.

4 Access hatches, 
etc.: details to 
be stated.

nr

5 Finishes applied 
to external soffits: 
details to be stated.

m2
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Sub-element Component Unit
Measurement rules 
for components

Included Excluded

C8 Where the contractor is only 
responsible for designing specific 
elements and/or components of 
the building project (i.e. not the 
entire building project), contractor-
designed work is to be described 
and identified separately.

10 Where works are to be carried 
out by a subcontractor, the 
subcontractor’s preliminaries, 
design fees, risk allowance, 
overheads and profit, with 
allowance for these to be made 
within unit rate applied to 
element or component.

2.5.5 Subsidiary walls, 
balustrades and 
proprietary balconies.

Definition: subsidiary 
components that form 
an integral part of the 
building envelope.

1 Walls: details to 
be stated.

m C1 Where components are to 
be enumerated, the number of 
components is to be stated.

C2 The length of linear components 
measured is their extreme length, 
over all obstructions.

C3 Where more than one type 
of component is employed, each 
component is measured.

C4 Other cost-significant 
components to be described 
and identified separately. Such 
components are to be measured 
by area (m2) or linear measurement 
(m), or enumerated (nr) separately.

C5 Curved work is to be described 
and identified separately.

1 Low-level or dwarf walls, 
balustrades, handrails and 
railings for external walkways 
and balconies built off the upper 
floor construction, which form 
an integral part of the building 
envelope (e.g. to provide walkway 
between external enclosing 
wall and edge of upper floor 
construction), including walls 
forming planters.

2 Walls forming planters, 
including protection layer, 
drainage layer, filter membranes 
and growing medium.

3 Wall handrails.

4 Combined balustrades 
and handrails.

1 Surface water drainage beyond 
the first underground drain 
connection or gully (included 
in sub-element 8.6.1).

2 Internal and external balconies 
that are an integral part of 
the upper floor construction 
(included in element 2.2, as 
appropriate).

2 Walls forming 
planters: details  
to be stated.

3 Combined 
balustrades and 
handrails: details 
to be stated.

4 Wall-mounted 
handrails: details 
to be stated.

5 Parapet railings: 
details to be stated.

6 Proprietary bolt-
on balconies: details 
to be stated.

nr
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7 Rainwater pipes: 
details to be stated.

m C6 Work to existing buildings is 
to be described and identified 
separately.

C7 The percentage additions for 
testing and commissioning are to 
be applied to the total cost of the 
items comprising the rainwater 
drainage installation. A single 
combined percentage addition can 
be applied to cover the costs of 
both testing and commissioning.

C8 Where the contractor is only 
responsible for designing specific 
elements and/or components of 
the building project (i.e. not the 
entire building project), contractor-
designed work is to be described 
and identified separately.

5 Railings and barriers for tops 
of parapet walls.

6 Proprietary bolt-on balconies 
(e.g. ‘Juliet’ balconies).

7 Surface water drainage from 
external walkways, etc. attached 
to building to first underground 
drain connection or gully, 
including floor outlets.

8 All work, materials, 
components, etc. required 
to construct subsidiary 
components.

9 Testing and commissioning 
of aboveground surface water 
drainage systems.

10 Sundry items.

11 Where works are to be carried 
out by a subcontractor, the 
subcontractor’s preliminaries, 
design fees, risk allowance, 
overheads and profit, with 
allowance for these to be 
made within unit rate applied 
to element or component.

8 Floor outlets: 
details to be stated.

nr

9 Testing of 
rainwater drainage 
installation.

%

10 Commissioning 
of rainwater 
drainage installation.
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2.5.6 Facade access/
cleaning systems.

Definition: systems 
for accessing and 
cleaning facades.

1 Facade cleaning 
systems: details to 
be stated.

nr C1 Where components are to 
be enumerated, the number 
of components is to be stated.

C2 Work to existing buildings is 
to be described and identified 
separately.

C3 Contractor-designed work 
is to be described and identified 
separately.

C4 The percentage additions for 
testing and commissioning are to 
be applied to the total cost of the 
items comprising the sub-element. 
A single combined percentage 
addition can be applied to cover 
the costs of both testing and 
commissioning.

1 Window and facade cleaning 
trolley/cradles (including twin 
track, manual and automatic 
systems).

2 Combined facade and roof 
cleaning systems. 

3 Building maintenance units.

4 Other facade access systems.

5 Builder’s work in connection 
with facade access/cleaning 
systems.

6 Testing and commissioning of 
facade access/cleaning systems.

7 Sundry items.

8 Where works are to be carried 
out by a subcontractor, the 
subcontractor’s preliminaries, 
design fees, risk allowance, 
overheads and profit, with 
allowance for these to be 
made within unit rate applied 
to element or component.

1 Separate access systems 
for cleaning roof (included in 
sub-element 2.3.6).

2 General-purpose LVLV 
power supplies (included 
in sub-element 5.8.2).

3 Building management systems 
and other control systems 
(included in sub-element 5.12.3).

2 Testing of 
installations.

%

3 Commissioning 
of installations.
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Element 2.6: Windows and external doors

Sub-element Component Unit
Measurement rules 
for components

Included Excluded

2.6.1 External 
windows.

Definition: windows 
and openings in 
external walls for 
ventilation and light.

1 Windows: details, 
including overall size 
of opening (mm), 
to be stated.

m2 C1 Where the area of the 
component is to be measured, 
the area measured is the area 
of the component measured 
over frames.

C2 Where more than one type 
of component is employed,  
each component is measured.

C3 Other cost-significant 
components are to be 
described and identified 
separately. Such components 
are to be measured by area (m2) 
or linear measurement (m), or 
enumerated (nr) separately.

C4 Curved work is to be described 
and identified separately.

C5 Work to existing buildings is 
to be described and identified 
separately.

1 Windows, including opening 
lights, fixed lights, frames, linings, 
window boards, cover trims, 
ironmongery and glazing.

2 Windows to dormers.

3 Louvered windows and panels.

4 External shop fronts, including 
temporary shop fronts.

5 Roller shutters, sliding shutters, 
grilles, etc. providing security or 
protection to windows and shop 
fronts.

6 Fly screens and storm windows.

7 Integral blinds for windows.

8 Solar/rainscreen overcladding 
systems for windows.

9 Photovoltaic glazing where an 
integral part of window system.

10 Canopies, etc. providing 
protection to windows and shop 
fronts, including any associated 
surface water drainage.

1 Forming openings for external 
windows, shop fronts, roller 
shutters, etc. (included in 
sub-elements 2.5.1 or 2.5.2, 
as appropriate).

2 Construction of and coverings 
for dormer windows (included 
in sub-elements 2.3.1 and 2.3.2).

3 Glazing that forms an integral 
part of a cladding system, e.g. 
structural glazing and curtain 
walling (included in element 
2.5, as appropriate).

4 Integral blinds for curtain 
walling systems or structural 
glazing assemblies (included 
in sub-element 2.5.1).

5 Blinds and blind boxes that 
are not an integral part of the 
window system (included in 
sub-element 4.1.1).

6 Roller shutters, sliding shutters, 
grilles, etc. where performing 
the function of an external door 
(included in sub-element 2.6.2).

2 Louvers: details, 
including overall size 
of opening (mm), 
to be stated.

3 Shop fronts: 
details, including 
overall size of 
opening (mm), 
to be stated.

4 Roller shutters, 
sliding shutters, 
grilles, etc. for 
window openings: 
details, including 
overall size of 
opening (mm), 
to be stated.

nr



166

NRM 1: ORDER OF COST ESTIMATING AND COST PLANNING FOR CAPITAL BUILDING WORKS RETURN TO GROUP ELEMENT CONTENTS
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Measurement rules 
for components

Included Excluded

C6 Where the contractor is only 
responsible for designing specific 
elements and/or components of 
the building project (i.e. not the 
entire building project), contractor-
designed work is to be described 
and identified separately.

11 Protective film applied to 
windows.

12 External blinds, shutters, etc. 

13 Window boards, trims, etc.
including those that are not an 
integral part of the window unit.

14 Painting and decorating.

15 Sundry items.

16 Where works are to be carried 
out by a subcontractor, the 
subcontractor’s preliminaries, 
design fees, risk allowance, 
overheads and profit, with 
allowance for these to be made 
within unit rate applied to 
element or component.

7 Solar/rainscreen cladding to 
external walls (included in sub-
element 2.5.3).
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Sub-element Component Unit
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2.6.2 External doors.

Definition: doors and 
openings in external 
enclosing walls.

1 External doors: 
details, including 
type, number of 
door leaves (nr), size 
of each door leaf 
(mm) and overall 
size of opening 
(mm), to be stated.

nr C1 Where components are to 
be enumerated, the number 
of components is to be stated.

C2 Where the area of a component 
is to be measured, the area 
measured is the area of the 
component measured over frames.

C3 The length of linear 
components measured 
is their extreme length.

C4 Where more than one type 
of component is employed, 
each component is measured.

C5 Other cost-significant 
components are to be described 
and identified separately. Such 
components are to be measured 
by area (m2) or linear measurement 
(m), or enumerated (nr) separately.

C6 Curved work is to be described 
and identified separately.

C7 Work to existing buildings is 
to be described and identified 
separately.

1 Entrance doors, door frames, 
door linings and door sets, 
including both proprietary and 
purpose-made solid, glazed 
and partially glazed doors, 
louver doors, etc.

2 Entrance screens and doors, 
including frames.

3 Revolving doors.

4 Patio doors.

5 Garage doors.

6 Rolling and sliding shutters, 
including integral access doors.

7 External shop front doors.

8 Manual and automatic doors.

9 Canopies, etc. providing 
protection to external doors, 
including any associated 
surface water drainage.

10 Grilles (fixed and folding), 
etc. providing security or 
protection to doors.

1 Forming openings for external 
doors, shop front doors, roller 
shutters, etc. (included in 
sub-elements 2.5.1 or 2.5.2, 
as appropriate).

2 Enclosed porches, which are 
to be broken down into the 
appropriate constituent 
sub-elements and measured 
in accordance with the 
appropriate measurement rules.

3 Canopies to external areas 
(included in sub-element 8.8.2).

4 Blinds and blind boxes that are 
not an integral part of the glazing 
(included in sub-element 4.1.1).

2 Revolving doors: 
details, including 
overall size of 
opening (mm), 
to be stated.

3 Shop front doors: 
details, including 
type, number of 
door leaves (nr), size 
of each door leaf 
(mm) and overall 
size of opening 
(mm), to be stated.

4 Roller shutters, 
sliding shutters, etc. 
for external door 
openings: details, 
including overall 
size of opening 
(mm), to be stated.
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5 Garage doors: 
details, including 
overall size of 
opening (mm), 
to be stated.

nr C8 Where the contractor is only 
responsible for designing specific 
elements and/or components of 
the building project (i.e. not the 
entire building project), contractor-
designed work is to be described 
and identified separately.

11 Fanlights, sidelights and side 
panels integral to external door.

12 Architraves.

13 Ironmongery, including door 
closers, panic locks, etc.

14 Glazed vision panels.

15 Painting and decorating.

16 Fly screens and storm doors.

17 Integral blinds to doors.

18 Solar/rainscreen overcladding 
to doors.

19 Canopies, etc. providing 
protection to doors.

20 Sundry items.

21 Where works are to be carried 
out by a subcontractor, the 
subcontractor’s preliminaries, 
design fees, risk allowance, 
overheads and profit, with 
allowance for these to be 
made within unit rate applied 
to element or component.

6 Canopies: details 
to be stated.

7 Grilles: details, 
including overall 
size of opening 
(mm), to be stated.

8 Architraves: details 
to be stated.

m
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Element 2.7: Internal walls and partitions

Sub-element Component Unit
Measurement rules 
for components

Included Excluded

2.7.1 Walls and 
partitions.

Definition: internal 
walls and fixed 
partitions.

1 Internal walls: 
details, including 
thickness (mm), 
to be stated.

m2 C1 The area measured is the area 
of internal walls and partitions, 
measured on the centre line of 
the internal wall or partition. 
No deduction is made for door 
openings, screens, etc.

C2 Where more than one type 
of component is employed, 
each component is measured.

C3 Other cost-significant 
components are to be described 
and identified separately. Such 
components are to be measured 
by area (m2) or linear measurement 
(m), or enumerated (nr) separately.

C4 Curved work is to be described 
and identified separately.

C5 Work to existing buildings is 
to be described and identified 
separately.

1 Internal walls, including full-
height and low-level walls.

2 Fixed partitions, including 
demountable partition systems.

3 Internal shop fronts, etc. 
including temporary shop fronts.

4 Columns and beams that are 
not an integral part of a frame 
structure.

5 Internal walls in roof formed 
as part of the wall construction.

6 Walls forming chimneys, 
stairwells and lift shafts.

7 Walls forming cubicles.

8 Walls forming planters, 
including protection layer, 
drainage layer, filter membranes 
and growing medium.

9 Borrowed lights, glazed screens, 
etc. that are an integral part of 
internal walls and partitions.

1 Internal skin of external walls 
(included in element 2.5).

2 Columns and beams that form 
an integral part of the structural 
frame (included in element 2.1, 
as appropriate).

3 Concrete walls, core walls, etc. 
where an integral part of the 
structural frame (included in 
sub-element 2.1.4).

4 Walls provided by framing system 
such as off-site manufactured 
timber frames or tunnel form 
(included in element 2.1).

5 Applied wall finishes to internal 
walls, including dry lining systems 
(included in sub-element 3.1.1).

6 Cubicles, i.e. proprietary 
pre-finished panel systems, etc. 
(included in sub-element 2.7.4).

7 Special features built into 
internal walls and partitions, 
e.g. fish tanks (included in  
sub-element 4.1.5).

2 Extra over internal 
walls for forming 
openings in walls for 
internal doors, etc.: 
details, including 
overall size of opening 
(mm), to be stated.

nr

3 Fixed partitions: 
details, including 
thickness (mm), 
to be stated.

m2

4 Extra over fixed 
partitions for 
forming openings 
in partitions for 
internal doors, etc.: 
details, including 
overall size of 
opening (mm), 
to be stated.

nr
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Sub-element Component Unit
Measurement rules 
for components

Included Excluded

C6 Where the contractor is only 
responsible for designing specific 
elements and/or components of 
the building project (i.e. not the 
entire building project), contractor-
designed work is to be described 
and identified separately.

10 Concrete walls, including 
reinforcement and formwork, 
that are not an integral part 
of the structural frame.

11 Masonry walls (i.e. brickwork, 
blockwork and stonework), 
including floor and head 
support systems.

12 Timber stud partitions, 
including cavity insulation, board 
linings and filling lining joints.

13 Metal stud partitioning 
systems, including cavity 
insulation, board linings  
and filling lining joints.

14 Glazed partitioning.

15 Thermal insulation and 
membranes.

16 Cappings to low-level internal 
walls, including timber, stone, 
tiles and other materials.

17 Blinds, where an integral part of 
a proprietary partitioning system.
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18 Forming openings for internal 
doors, etc. in internal walls, 
including work to soffits and 
reveals of openings.

19 Forming openings for internal 
doors, etc. in internal fixed 
partitions, including work to 
soffits and reveals of openings.

20 Sundry items.

21 Where works are to be carried 
out by a subcontractor, the 
subcontractor’s preliminaries, 
design fees, risk allowance, 
overheads and profit, with 
allowance for these to be made 
within unit rate applied to 
element or component.

2.7.2 Balustrades and 
handrails.

Definition: internal 
balustrades, handrails 
and other fixed 
non-storey height 
divisions.

1 Combined 
balustrades and 
handrails: details 
to be stated.

m C1 The length of linear components 
measured is their extreme length.

C2 Where more than one type 
of component is employed, 
each component is measured.

C3 Other cost-significant 
components are to be described 
and identified separately. Such 
components are to be measured 
by area (m2) or linear measurement 
(m), or enumerated (nr) separately.

1 Balustrades and handrails to 
interior atriums, access walkways, 
galleries, etc. including off-site 
and on-site applied coatings 
and paint systems.

2 Sundry items.

1 Handrails fixed to walls 
(included in group element 4).

2 Balustrades and handrails for 
stairs and staircases (included 
in sub-element 2.4.3).

3 Safety barriers, handrails 
or combined balusters and 
handrails for facetted glazing 
or cladding systems (included 
in sub-element 2.5.1).
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C4 Curved work is to be described 
and identified separately.

C5 Work to existing buildings is 
to be described and identified 
separately.

C6 Where the contractor is only 
responsible for designing specific 
elements and/or components of 
the building project (i.e. not the 
entire building project), contractor-
designed work is to be described 
and identified separately.

3 Where works are to be carried 
out by a subcontractor, the 
subcontractor’s preliminaries, 
design fees, risk allowance, 
overheads and profit, with 
allowance for these to be 
made within unit rate applied 
to element or component.

2.7.3 Movable room 
dividers.

Definition: movable 
partitions intended 
to divide rooms into 
smaller spaces.

1 Movable room 
dividers and 
partitions: details, 
including height 
(m), to be stated.

m C1 The length of linear components 
is their extreme length.

C2 Where more than one type 
of component is employed, each 
component is measured.

C3 Other cost-significant 
components are to be described 
and identified separately. Such 
components are to be measured 
by area (m2) or linear measurement 
(m), or enumerated (nr) separately.

1 Movable room dividers and 
partitions, both proprietary and 
purpose-made, including frames, 
linings, ironmongery, architraves, 
cover trims, etc.

2 Off-site and on-site applied 
coatings and paint systems.

3 Sundry items.

1 Sliding/folding doors forming 
an integral part of an internal 
wall or fixed partitions (included 
in element 2.8).
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C4 Curved work is to be described 
and identified separately.

C5 Work to existing buildings is 
to be described and identified 
separately.

C6 Where the contractor is only 
responsible for designing specific 
elements and/or components of 
the building project (i.e. not the 
entire building project), contractor-
designed work is to be described 
and identified separately.

4 Where works are to be carried 
out by a subcontractor, the 
subcontractor’s preliminaries, 
design fees, risk allowance, 
overheads and profit, with 
allowance for these to be made 
within unit rate applied to 
element or component.

2.7.4 Cubicles.

Definition: 
proprietary pre-
finished panels 
assembled to form 
cubicles, complete 
with doors.

1 Cubicles: details 
to be stated.

nr/m/
m2

C1 Where components are to 
be enumerated, the number 
of components is to be stated.

C2 The length of linear components 
measured is their extreme length.

C3 The area measured is the area 
of movable room dividers and 
partitions.

C4 Other cost-significant 
components are to be described 
and identified separately. Such 
components are to be measured 
by area (m2) or linear measurement 
(m), or enumerated (nr) separately.

1 Proprietary pre-finished panel 
cubicles (e.g. toilet and changing 
facilities), etc. including doors, 
trims, cover strips, ironmongery 
and fittings forming an integral 
part of the cubicle.

2 Sundry items.

3 Where works are to be carried 
out by a subcontractor, the 
subcontractor’s preliminaries, 
design fees, risk allowance, 
overheads and profit, with 
allowance for these to be made 
within unit rate applied to 
element or component.

1 Internal walls and partitions 
performing as cubicles (included 
in sub-element 2.7.1 and element 
2.8, as appropriate).2 Fixed partitions: 

details, including 
thickness, to be 
stated.
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C5 Curved work is to be described 
and identified separately.

C6 Work to existing buildings is 
to be described and identified 
separately.

C7 Where the contractor is only 
responsible for designing specific 
elements and/or components of 
the building project (i.e. not the 
entire building project), contractor-
designed work is to be described 
and identified separately.
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Element 2.8: Internal doors

Sub-element Component Unit
Measurement rules 
for components

Included Excluded

2.8.1 Internal doors.

Definition: doors, 
hatches, shutters 
and grilles, and other 
openings in internal 
walls and partitions.

1 Internal doors: 
details, including 
type, number of 
door leaves (nr), size 
of each door leaf 
(mm) and overall 
size of opening 
(mm), to be stated.

nr C1 Where components are to 
be enumerated, the number 
of components is to be stated.

C2 Where more than one type 
of component is employed, 
each component is measured.

C3 Cost-significant subcomponents 
are to be described and measured 
linearly (m) or enumerated (nr) 
separately, as appropriate.

C4 The length of linear components 
is their extreme length.

C5 Other cost-significant 
components are to be described 
and identified separately. Such 
components are to be measured 
by area (m2) or linear measurement 
(m), or enumerated (nr) separately.

C6 Work to existing buildings is 
to be described and identified 
separately.

1 Doors, including standard 
doors, purpose-made doors, 
full-height doors and fire-
resistant doors.

2 Frames, linings, architraves, 
stops, etc. 

3 Door sets.

4 Fanlights, over panels and 
sidelights, etc. integral to the 
door set.

5 Glazed vision panels, etc.

6 Sliding and folding doors in 
fixed partitions.

7 Hatches, including doors, 
frames, linings, architraves, 
stops, etc.

8 Internal roller shutters, sliding 
shutters, grilles, etc. including 
frames, linings, architraves, 
stops, etc.

9 Ironmongery.

1 Forming openings for doors 
in internal walls and partitions 
(included in sub-element 2.7.1).

2 Sliding and folding partitions 
(included in sub-element 2.7.3).

2 Fire-resistant doors: 
details, including 
type, number of door 
leaves (nr), fire rating 
(hours), size of each 
door leaf (mm) and 
overall size of opening 
(mm), to be stated.

4 Composite door 
and sidelights/over-
panel units: details, 
including type, 
number of door 
leaves (nr), size of 
each door leaf (mm) 
and overall size 
of opening (mm), 
to be stated.
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5 Roller shutters, 
sliding shutters, 
grilles, etc.: details, 
including overall size 
of opening (mm), 
to be stated.

nr C7 Where the contractor is only 
responsible for designing specific 
elements and/or components of 
the building project (i.e. not the 
entire building project), contractor-
designed work is to be described 
and identified separately.

10 Painting and decorating 
for internal doors. 

11 Sundry items.

12 Where works are to be carried 
out by a subcontractor, the 
subcontractor’s preliminaries, 
design fees, risk allowance, 
overheads and profit, with 
allowance for these to be 
made within unit rate applied 
to element or component.

6 Architraves: details 
to be stated.

m
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Group element 3: Internal finishes

Group element 3 comprises the following elements:

3.1	 Wall finishes

3.2	Floor finishes

3.3	Ceiling finishes
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Element 3.1: Wall finishes

Sub-element Component Unit
Measurement rules 
for components

Included Excluded

3.1.1 Wall finishes.

Definition: applied 
finishes to internal 
wall surfaces, 
including specialist 
wall finishes for 
sports facilities, 
public amenities, etc.

1 Finishes to walls 
and columns: details 
to be stated.

m2 C1 Where components are to 
be enumerated, the number of 
components is to be stated.

C2 The area measured for each 
type of wall finish is the surface 
area of the wall to which the finish 
is to be applied. No deduction 
is made for voids (e.g. for door 
openings, screens, etc.).

C3 The length of linear components 
measured is their extreme length, 
over all obstructions.

C4 Painting and decorating of 
walls to individual rooms within 
residential units, hotel rooms, 
student accommodation units, etc. 
may be enumerated (nr). The type 
of residential unit or room, and 
size (by number of bedrooms) of 
unit, is to be stated.

C5 Other cost-significant 
components are to be described 
and measured by area (m2) or linear 
measurement (m), or enumerated 
(nr) separately, as appropriate.

1 In situ coatings applied to 
walls (e.g. plaster, render 
and roughcast).

2 Sprayed monolithic coatings 
to columns and walls (i.e. to 
provide fire protection, thermal 
insulation, condensation control 
and acoustic control).

3 Plasterboard or other sheet 
linings, including fixing systems, 
joint reinforcing scrim, plaster 
skim coats, etc.

4 Ceramic wall tiling.

5 Decorative sheet coverings, 
including lining paper, decorative 
paper, vinyl and plastic wall 
covering and textile wall covering.

6 Painting and decorating.

7 Picture rails, dado rails, etc.

8 Proprietary impact and bumper 
guards, protection strips, corner 
protectors, etc.

1 Fire protective coatings and 
paint systems for structural 
steel frames (included in 
sub-element 2.1.1).

2 Self-finished surfaces (e.g. 
fair-faced blockwork walls, facing 
bricks, pre-finished partitions, 
etc., included in elements 2.5, 
2.7 or 3.1, as appropriate).

3 Finishes applied to external 
face of external walls (included in 
element 2.5, where appropriate).

4 Structural screeds (included 
in sub-element 1.1.3 or element 
2.2, as appropriate).

2 Picture rails, dado 
rails, etc.: details 
to be stated.

m

3 Proprietary impact 
and bumper guards, 
protection strips, 
corner protectors, 
etc.: details to be 
stated.

nr/m
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Sub-element Component Unit
Measurement rules 
for components

Included Excluded

C6 Descriptions should include the 
amount of any PC sum included in 
the unit rates applied to the item.

C7 Curved work is to be described 
and identified separately.

C8 Work to existing buildings is 
to be described and identified 
separately.

C9 Where the contractor is only 
responsible for designing specific 
elements and/or components of 
the building project (i.e. not the 
entire building project), contractor-
designed work is to be described 
and identified separately.

9 Insulation that provides a 
wall finish.

10 Finishes applied to columns.

11 Wall finishes to staircase 
areas/stairwells. 

12 Specialist wall finishes.

13 Sundry items.

14 Where works are to be carried 
out by a subcontractor, the 
subcontractor’s preliminaries, 
design fees, risk allowance, 
overheads and profit, with 
allowance for these to be 
made within unit rate applied 
to element or component.
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Element 3.2: Floor finishes

Sub-element Component Unit
Measurement rules 
for components

Included Excluded

3.2.1 Finishes 
to floors.

Definition: finishes 
applied to floor 
surfaces, including 
specialist floors for 
sports facilities, 
public amenities, etc.

1 Finishes to floors: 
details to be stated.

m2 C1 Where components are to 
be enumerated, the number 
of components is to be stated.

C2 The length of linear components 
measured is their extreme length, 
over all obstructions.

C3 The area measured for each 
type of floor finish is the surface 
area of the floor to which the 
finish is to be applied.

C4 The area measured for 
finishings to swimming pool tanks 
is the area of the swimming pool 
on plan, measured to the internal 
face of the swimming pool walls.

C5 Other cost-significant 
components are to be described 
and measured by area (m2) or 
linear measurement (m), or 
enumerated (nr) separately, as 
appropriate.

C6 Descriptions should include the 
amount of any PC sum included in 
the unit rates applied to the item.

1 Non-structural screeds, 
including under-screed damp-
proof membranes.

2 Latex screeds (i.e. levelling 
screeds).

3 Chemical surface hardeners 
and sealers applied to screeds.

4 Floating floors.

5 Resin-bonded resilient layers.

6 In situ floor finishes (e.g. 
granolithic and terrazzo).

7 Tiled floor finishes (e.g. stone, 
quarry, ceramic and mosaic tiles).

8 Wood block flooring, 
composition block flooring, 
parquet flooring, etc.

9 Proprietary thin tiled and strip 
flooring, block wood flooring, etc.

10 Floor painting and sealing.

11 Edge-fixed carpeting, including 
underlay, rods, grippers, edgings, 
and cover and threshold strips.

1 Fire protective coatings and 
paint systems for structural 
steel frames (included in 
sub-element 2.1.1).

2 Structural screeds (included 
in sub-element 1.1.3 or element 
2.2, as appropriate).

3 Finishes to stair treads and 
risers (included in sub-element 
2.4.2).

4 Finishes to floor surfaces 
integral to the floor construction, 
e.g. timber board flooring and 
timber strip/board fine flooring 
(included in sub-element 1.1.3 
or element 2.2, as appropriate).

5 Floor coverings and skirtings 
that form an integral part of a 
proprietary raised access floor 
system (included in sub-element 
3.2.2).

2 Specialist flooring 
systems: details to 
be stated.

3 Skirtings, etc.: 
details to be stated.

m

4 Mat wells and mats: 
details to be stated.

nr

5 Finishes to 
swimming pool 
tanks, including 
tank linings: details 
to be stated.

m2

6 Line markings: 
details to be stated.

m

7 Numerals and 
symbols: details 
to be stated.

nr
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Sub-element Component Unit
Measurement rules 
for components

Included Excluded

C7 Curved work is to be described 
and identified separately.

C8 Work to existing buildings is 
to be described and identified 
separately.

C9 Where the contractor is only 
responsible for designing specific 
elements and/or components of 
the building project (i.e. not the 
entire building project), contractor-
designed work is to be described 
and identified separately.

12 Fixed flexible and semi-
flexible tile and sheet coverings 
(e.g. carpet, vinyl, rubber, PVC, 
thermoplastic, cork, linoleum 
and antistatic flooring).

13 Timber sprung floors for 
sports halls, squash courts, etc.

14 Specialist floor covering systems.

15 Finishes to swimming pool 
tanks, including tank linings.

16 Floor finishes for internal 
and external balconies.

17 Skirtings.

18 Mat wells and mats.

19 Line markings, numerals, 
letters, symbols, etc. (e.g. surface 
markings to denote car park 
spaces in basement car park).

20 Sundry items.

21 Where works are to be carried 
out by a subcontractor, the 
subcontractor’s preliminaries, 
design fees, risk allowance, 
overheads and profit, with 
allowance for these to be made 
within unit rate applied to 
element or component.
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Sub-element Component Unit
Measurement rules 
for components

Included Excluded

3.2.2 Raised 
access floors.

Definition: platform 
floors or dry 
construction raised 
above the structural 
floor to create space 
for the distribution 
of services.

1 Raised access 
floor systems: 
details to be stated.

m2 C1 The area measured for each 
type of raised access floor system 
is the surface area of the floor to 
which the finish is to be applied.

C2 The length of linear components 
measured is their extreme length, 
over all obstructions.

C3 Other cost-significant 
components are to be described 
and measured by area (m2) or linear 
measurement (m), or enumerated 
(nr) separately, as appropriate.

C4 Descriptions should include the 
amount of any PC sum included in 
the unit rates applied to the item.

C5 Curved work is to be described 
and identified separately.

C6 Work to existing buildings is 
to be described and identified 
separately.

C7 Where the contractor is only 
responsible for designing specific 
elements and/or components of 
the building project (i.e. not the 
entire building project), contractor-
designed work is to be described 
and identified separately.

1 Proprietary raised access floor 
systems, including adjustable 
pedestals/supports, floor panels, 
ventilation and access panels, 
cavity fire barriers, air plenum 
barriers, outlet boxes and 
trunking, skirtings/edge trims 
that form part of the proprietary 
system, risers and nosings at 
changes of level, adhesives, 
bearing pads and shims.

2 Floor coverings/finishes 
(i.e. where factory bonded or 
mechanically fixed on site).

3 Sundry items.

4 Where works are to be carried 
out by a subcontractor, the 
subcontractor’s preliminaries, 
design fees, risk allowance, 
overheads and profit, with 
allowance for these to be 
made within unit rate applied 
to element or component.

1 Floating floors (included in 
sub-element 3.2.1).

2 Floor coverings, skirtings, etc. 
that are not an integral part of 
the raised access floor system 
(included in sub-element 3.2.1).

2 Skirtings, etc.: 
details to be stated.

m
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Element 3.3: Ceiling finishes

Sub-element Component Unit
Measurement rules 
for components

Included Excluded

3.3.1 Finishes to 
ceilings.

Definition: applied 
finishes to ceiling 
surfaces, including 
specialist ceiling 
finishes to sports 
facilities, public 
amenities, etc.

1 Finishes to ceilings: 
details to be stated.

m2 C1 The area measured for each 
type of ceiling finish is the surface 
area of the ceiling/soffit to which 
the finish is to be applied.

C2 The length of linear components 
measured is their extreme length, 
over all obstructions.

C3 Painting and decorating of 
ceilings in individual rooms within 
residential units, hotel rooms, 
student accommodation units, etc. 
may be enumerated (nr). The type 
of residential unit or room, and 
size (by number of bedrooms) 
of unit, is to be stated.

C4 Other cost-significant 
components are to be described 
and measured by area (m2) or 
linear measurement (m), or 
enumerated (nr) separately, 
as appropriate.

1 Linings to ceilings (e.g. dry lined 
plasterboard ceilings, pre-finished 
sheets, timber boarding, etc.).

2 Linings to sides and soffits of 
beams, bulkheads, etc.

3 In situ coatings applied to ceilings 
(e.g. plaster skim coat, render, 
roughcast and specialist coatings).

4 Sprayed monolithic coatings 
to beams and ceilings (i.e. to 
provide fire protection, thermal 
insulation, condensation control 
and acoustic control).

5 Painting and decorating 
of ceilings. 

6 Cornices, covings, etc.

7 Specialist ceiling finishes. 

8 Sundry items.

1 False ceilings (included in 
sub-element 3.3.2).

2 Applied finishes to false ceilings 
(included in sub-element 3.3.2).

3 Demountable suspended 
ceilings (included in sub-element 
3.3.3).

4 Finishes to soffits of staircases, 
including soffits of landings 
between floors (included in 
sub-element 2.4.2).

5 Fire protective coatings and 
paint systems for structural 
steel frames (included in 
sub-element 2.1.1).

6 Finishes applied to external 
soffits (included in sub-element 
2.5.4).

2 Cornices, covings, 
etc.: details to be 
stated.

m
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Sub-element Component Unit
Measurement rules 
for components

Included Excluded

C5 Descriptions should include the 
amount of any PC sum included in 
the unit rates applied to the item.

C6 Curved work is to be described 
and identified separately.

C7 Work to existing buildings is 
to be described and identified 
separately.

C8 Where the contractor is only 
responsible for designing specific 
elements and/or components of 
the building project (i.e. not the 
entire building project), contractor-
designed work is to be described 
and identified separately.

9 Where works are to be carried 
out by a subcontractor, the 
subcontractor’s preliminaries, 
design fees, risk allowance, 
overheads and profit, with 
allowance for these to be made 
within unit rate applied to 
element or component.

3.3.2 False ceilings.

Definition: false 
ceilings comprising 
soffit linings on 
battens, etc. fixed 
directly to underside 
of slabs and not 
demountable, including 
specialist false ceilings 
for sports facilities, 
public amenities, etc.

1 False ceilings: 
details to be stated.

m2 C1 The area measured for each 
type of false ceiling is the surface 
area of the ceiling/soffit to which 
the finish is to be applied.

C2 The length of linear components 
measured is their extreme length, 
over all obstructions.

1 In situ/board ceilings, including 
soffit linings, battens, support 
framework or suspension system, 
fixed directly to underside of 
upper floor construction.

2 Insulation fixed directly 
to underside of upper floor 
construction or laid on false ceiling.

1 Demountable suspended 
ceilings (included in sub-element 
3.3.3).

2 Finishes to soffits of staircases, 
including soffits of landings 
between floors (included in 
sub-element 2.4.2).

2 Cornices, covings, 
etc.: details to be 
stated.

m

3 Access hatches, 
etc.: details to be 
stated.

nr
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Sub-element Component Unit
Measurement rules 
for components

Included Excluded

C3 Painting and decorating of 
walls in individual rooms within 
residential units, hotel rooms, 
student accommodation units, etc. 
may be enumerated (nr). The type 
of residential unit or room, and 
size (by number of bedrooms) of 
unit, is to be stated.

C4 Other cost-significant 
components are to be described 
and measured by area (m2) or linear 
measurement (m), or enumerated 
(nr) separately, as appropriate.

C5 Descriptions should include the 
amount of any PC sum included in 
the unit rates applied to the item.

C6 Curved work is to be described 
and identified separately.

C7 Work to existing buildings is to be 
described and identified separately.

C8 Where the contractor is only 
responsible for designing specific 
elements and/or components of 
the building project (i.e. not the 
entire building project), contractor-
designed work is to be described 
and identified separately.

3 In situ coatings applied to false 
ceilings (e.g. plaster skim coats, 
render, roughcast and specialist 
coatings).

4 Painting and decorating 
of false ceilings. 

5 Cornices, covings, etc.

6 Shadow gaps, etc., including 
painting. 

7 Access hatches, etc. in false 
ceilings. 

8 Sundry items.

9 Where works are to be carried 
out by a subcontractor, the 
subcontractor’s preliminaries, 
design fees, risk allowance, 
overheads and profit, with 
allowance for these to be 
made within unit rate applied 
to element or component.

3 Fire protective coatings and 
paint systems to structural 
steel frames (included in 
sub-element 2.1.1).

4 False ceilings to external soffits 
(included in sub-element 2.5.4).
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Sub-element Component Unit
Measurement rules 
for components

Included Excluded

3.3.3 Demountable 
suspended ceilings.

Definition: false 
ceilings of dry 
construction 
comprising a 
membrane of tiles, 
panels and trays 
supported by 
exposed or concealed 
suspended grids, 
including specialist 
false ceilings for 
sports facilities, 
public amenities, etc.

1 Demountable 
suspended ceilings: 
details to be stated.

m2 C1 The area measured for each 
type of demountable suspended 
ceiling is the surface area of the 
ceiling/soffit to which the finish is 
to be applied.

C2 The length of linear components 
measured is their extreme length, 
over all obstructions.

C3 Other cost-significant 
components are to be described 
and measured by area (m2) or linear 
measurement (m), or enumerated 
(nr) separately, as appropriate.

C4 Descriptions should include the 
amount of any PC sum included in 
the unit rates applied to the item.

C5 Curved work is to be described 
and identified separately.

C6 Work to existing buildings is 
to be described and identified 
separately.

C7 Where the contractor is only 
responsible for designing specific 
elements and/or components of 
the building project (i.e. not the 
entire building project), contractor-
designed work is to be described 
and identified separately.

1 Proprietary suspended ceiling 
systems, including suspension 
systems.

2 Integrated ceiling systems, 
including suspension systems.

3 Acoustic suspended ceiling 
systems, including suspension 
systems.

4 Specialist suspended ceiling 
systems, including suspension 
systems.

5 Insulation fixed direct to 
underside of upper floor 
construction or laid on 
suspended ceiling system.

6 Shadow gaps, etc., including 
painting.

7 Access hatches in suspended 
ceilings, etc.

8 Sundry items.

9 Where works are to be carried 
out by a subcontractor, the 
subcontractor’s preliminaries, 
design fees, risk allowance, 
overheads and profit, with 
allowance for these to be made 
within unit rate applied to 
element or component.

1 False ceilings (included in 
sub-element 3.3.2).

2 Finishes to soffits of staircases, 
including soffits of landings 
between floors (included 
in sub-element 2.4.2).

3 Fire protective coatings and 
paint systems to structural 
steel frames (included in 
sub-element 2.1.1).

4 Demountable suspended 
ceilings to external soffits 
(included in sub-element 2.5.4).

2 Shadow gaps, etc.: 
details to be stated.

m

3 Access hatches, 
etc.: details to be 
stated.

nr
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Group element 4: Fittings, 
furnishings and equipment

Group element 4 comprises the following elements:

4.1 	Fittings, furnishings and equipment
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Element 4.1: Fittings, furnishings and equipment

Sub-element Component Unit
Measurement rules 
for components

Included Excluded

4.1.1 General fittings, 
furnishings and 
equipment.

Definition: fittings, 
furnishings and 
equipment fixed to 
the building fabric 
or provided loose 
within the building.

1 Fittings: details 
to be stated.

nr C1 Where components are to 
be enumerated, the number of 
components is to be stated.

C2 Descriptions should include the 
amount of any PC sum included in 
the unit rates applied to the item.

C3 Work to existing buildings is 
to be described and identified 
separately.

C4 Where the contractor is only 
responsible for designing specific 
elements and/or components of 
the building project (i.e. not the 
entire building project), contractor-
designed work is to be described 
and identified separately.

1 Counters, desks, benches 
and worktops.

2 Mirrors that are not an integral 
part of wall finishes, furnishings, 
fittings and equipment.

3 Curtains, curtain track, rails, 
pelmets, etc.

4 Blinds and blind boxes that 
are not an integral part of the 
window system.

5 Fireplace surrounds and hearths. 

6 Wall hangings.

7 Loose carpets.

8 Storage racks, shelves, shelving 
support systems, etc.

9 Tables and chairs.

10 Fitted seating and upholstery.

11 Bedroom furniture, including 
beds, divans, wardrobes, 
dressers, vanity units, cupboards, 
cabinets, drawer units, etc.

12 Bathroom furniture, including 
vanity units, cupboards, etc.

13 Lockers, hat and coat rails, etc.

1 Special-purpose fittings, 
furnishings and equipment 
(included in sub-element 4.1.3).

2 Domestic kitchen fittings and 
equipment (included in sub-
element 4.1.2).

3 Mirrors that are an integral part 
of wall finishes such as wall tiling 
(included in sub-element 3.1.1).

4 External blinds, shutters, etc. 
(included in sub-element 2.6.1).

5 Integral blinds for windows and 
internal partitions (included in 
sub-elements 2.6.1 or 2.7.1).

6 Automated curtains and blinds 
(included in sub-element 5.13.4).

7 Ironmongery for windows 
and doors (included in 
sub-element 2.6.1 or 
element 2.8, as appropriate).

8 Ironmongery to cubicles 
(included in sub-element 2.7.4).

2 Furnishings: details 
to be stated.

3 Equipment: details 
to be stated.
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Sub-element Component Unit
Measurement rules 
for components

Included Excluded

14 Handheld firefighting 
equipment, including fire 
extinguishers, fire blankets, 
etc. and backboards, fixings, etc.

15 Bins, wheelie bins, continental 
bins, etc.

16 Safes, including those built 
into the structure. 

17 Vacuum cleaners, cleaning 
equipment. 

18 Televisions, sound systems 
and computers.

19 Vending machines.

20 Telephone booths and 
enclosures (internal).

21 Other general-purpose 
fittings and furnishings.

23 Sundry items.

24 Where works are to be carried 
out by a subcontractor, the 
subcontractor’s preliminaries, 
design fees, risk allowance, 
overheads and profit, with 
allowance for these to be made 
within unit rate applied to 
element or component.

9 Sanitary appliances 
and fittings (included in 
element 5.1, as appropriate).

10 Mat wells and mats (included 
in sub-element 3.2.1).

11 General-purpose LVLV 
power supplies (included 
in sub-element 5.8.2).
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Sub-element Component Unit
Measurement rules 
for components

Included Excluded

4.1.2 Domestic 
kitchen fittings and 
equipment.

Definition: domestic 
kitchen units and 
equipment of all 
kinds.

1 Kitchen units: 
details to be stated.

nr C1 Where components are to 
be enumerated, the number of 
components is to be stated.

C2 Descriptions should include the 
amount of any PC sum included in 
the unit rates applied to the item.

C3 Work to existing buildings is 
to be described and identified 
separately.

C4 Where the contractor is only 
responsible for designing specific 
elements and/or components of 
the building project (i.e. not the 
entire building project), contractor-
designed work is to be described 
and identified separately.

Domestic kitchen units and 
equipment of all kinds, including:

1 Kitchen units, including base 
units, drawer units, worktops, 
cupboards, etc.

2 Sinks, taps, waste fittings and 
waste disposal units where 
supplied as part of the kitchen 
fitting installation.

3 Ovens, cookers, hobs, grills, 
microwaves, etc.

4 Refrigerators, freezers, etc. 

5 Dishwashers.

6 Clothes washing machines, 
clothes dryers, ironing 
cabinets, etc.

7 Waste bins, towel rails, storage 
racks and other accessories.

8 Kitchen equipment suites 
comprising any combination 
of the previous items.

9 Other kitchen fittings and 
equipment.

1 Catering equipment (included 
in element 5.2).

2 Sinks not supplied as part of 
the kitchen fitting installation 
(included in element 5.2).

3 General-purpose LVLV 
power supplies (included 
in sub-element 5.8.2).

2 Kitchen 
appliances: details 
to be stated.

3 Waste bins, 
towel rails, storage 
racks and other 
accessories: details 
to be stated.
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Sub-element Component Unit
Measurement rules 
for components

Included Excluded

10 Delivery, unpacking, sorting, 
checking all components, 
assembling and fixing in position 
(including all bolts and other 
fixing devices).

11 Sundry items.

12 Where works are to be carried 
out by a subcontractor, the 
subcontractor’s preliminaries, 
design fees, risk allowance, 
overheads and profit, with 
allowance for these to 
be made within unit rate applied 
to element or component.

4.1.3 Special-purpose 
fittings, furnishings 
and equipment.

1 Fittings: details to 
be stated.

nr C1 Where components are to 
be enumerated, the number of 
components is to be stated.

C2 Descriptions should include the 
amount of any PC sum included in 
the unit rates applied to the item.

C3 Work to existing buildings is 
to be described and identified 
separately.

1 Furnishings, fittings and 
equipment designed specifically 
for a particular type of building, 
such as:

•	 hospital, dentist, other 
medical, welfare and 
animal welfare buildings

•	 entertainment buildings, 
community centres and 
clubs, including bars

•	 sports buildings, swimming 
pools, marinas and stadia

2 Furnishings: 
details to be stated.

3 Equipment: details 
to be stated.
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Sub-element Component Unit
Measurement rules 
for components

Included Excluded

Definition: 
furnishings, fittings 
and non-mechanical 
or non-electrical 
equipment fixed to 
the building fabric 
or provided loose 
within the building. 
These are ‘special’ in 
the sense that they 
are designed for the 
particular purpose(s) 
of the building and are 
likely to be obtained 
from a specialist 
supplier or specialist 
contractor.

C4 Where the contractor is only 
responsible for designing specific 
elements and/or components of 
the building project (i.e. not the 
entire building project), contractor-
designed work is to be described 
and identified separately.

•	 religious and funerary 
buildings, including seating

•	 educational buildings, including 
workbenches, blackboards and 
gymnasium equipment

•	 scientific research buildings, 
including laboratory 
workbenches

•	 special residential buildings, 
hotels and elderly care homes

•	 rail, road, water and air 
transport buildings and 
terminals

•	 agricultural, fishing and 
forestry buildings

•	 communications, power 
supply, mineral supply and 
water supply buildings

•	 laundry buildings

•	 factories, and industrial 
buildings for food, drink, 
chemicals, engineering, 
textiles, etc.
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Sub-element Component Unit
Measurement rules 
for components

Included Excluded

•	 shops, showrooms, stores, 
shopping centres and 
warehouses

•	 defence, police, prison and fire 
service buildings

•	 restaurants, snack bars and 
public houses

•	 libraries, record offices, 
museums, galleries and zoos.

2 Other special-purpose fittings, 
furnishings and equipment.

3 Delivery, unpacking, sorting, 
checking all components, 
assembling and fixing in position 
(including all bolts and other 
fixing devices).

4 Sundry items.

5 Where works are to be carried 
out by a subcontractor, the 
subcontractor’s preliminaries, 
design fees, risk allowance, 
overheads and profit, with 
allowance for these to be made 
within unit rate applied to 
element or component.
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Sub-element Component Unit
Measurement rules 
for components

Included Excluded

4.1.4 Signs/notices.

Definition: 
directories, notice 
boards, letters, signs, 
plaques, symbols and 
emblems of all kinds 
for identification and 
directional purposes 
within or attached to 
the building.

1 Signs/notices: 
details to be stated.

nr C1 Where components are to 
be enumerated, the number of 
components is to be stated.

C2 Descriptions should include the 
amount of any PC sum included in 
the unit rates applied to the item.

C3 Work to existing buildings is 
to be described and identified 
separately.

C4 Where the contractor is only 
responsible for designing specific 
elements and/or components of 
the building project (i.e. not the 
entire building project), contractor-
designed work is to be described 
and identified separately.

1 Directional signboards.

2 Notice boards, white boards, etc. 

3 Sign writing.

4 Shop front lettering, emblems 
and symbols. 

5 Door or floor numbering or 
lettering.

6 Nameplates, plaques and 
identification symbols.

7 Lettering, emblems and other 
identification/directional symbols 
carved into stone.

8 Delivery, unpacking, sorting, 
checking all components, 
assembling and fixing in position 
(including all bolts and other 
fixing devices).

9 Sundry items.

10 Where works are to be carried 
out by a subcontractor, the 
subcontractor’s preliminaries, 
design fees, risk allowance, 
overheads and profit, with 
allowance for these to be made 
within unit rate applied to 
element or component.

1 Illuminated display signs, 
lettering, emblems and symbols 
for information purposes, 
advertising, etc. (included 
in sub-element 5.8.4).

2 Identification labelling and 
colour coding of service 
installations and systems 
(included in element 5.14).
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Sub-element Component Unit
Measurement rules 
for components

Included Excluded

4.1.5 Works of art.

Definition: objects 
d’art and other 
ornamental and 
decorative features 
within or attached 
to the building.

1 Objects d’art and 
other ornamental 
features: details 
to be stated.

nr C1 Where components are to 
be enumerated, the number of 
components is to be stated.

C2 Descriptions should include the 
amount of any PC sum included in 
the unit rates applied to the item.

C3 Work to existing buildings is 
to be described and identified 
separately.

C4 Where the contractor is only 
responsible for designing specific 
elements and/or components of 
the building project (i.e. not the 
entire building project), contractor-
designed work is to be described 
and identified separately.

1 Objects d’art and other 
ornamental features.

2 Decorative features, 
including panels.

3 Fish tanks, including fish 
tanks set into internal walls 
and partitions.

4 Delivery, unpacking, sorting, 
checking all components, 
assembling and fixing in position 
(including all bolts and other 
fixing devices).

5 Sundry items.

6 Where works are to be carried 
out by a subcontractor, the 
subcontractor’s preliminaries, 
design fees, risk allowance, 
overheads and profit, with 
allowance for these to be made 
within unit rate applied to 
element or component.

1 Water features, including 
fountains and waterfalls 
(included in sub-element 5.13.5).

2 Decorative 
features and panels: 
details to be stated.
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Sub-element Component Unit
Measurement rules 
for components

Included Excluded

4.1.6 Non-mechanical 
and non-electrical 
equipment.

Definition: non-
mechanical and non-
electrical equipment 
for use within or to 
enter the building.

1 Equipment: details 
to be stated.

nr C1 Where components are to 
be enumerated, the number of 
components is to be stated.

C2 Descriptions should include the 
amount of any PC sum included in 
the unit rates applied to the item.

C3 Work to existing buildings is 
to be described and identified 
separately.

C4 Where the contractor is only 
responsible for designing specific 
elements and/or components of 
the building project (i.e. not the 
entire building project), contractor-
designed work is to be described 
and identified separately

1 Removable disabled access 
equipment. 

2 Removable ladders, etc.

3 Other non-mechanical and 
non-electrical equipment.

4 Delivery, unpacking, sorting, 
checking all components, 
assembling and fixing in position 
(including all bolts and other 
fixing devices).

5 Sundry items.

6 Where works are to be carried 
out by a subcontractor, the 
subcontractor’s preliminaries, 
design fees, risk allowance, 
overheads and profit, with 
allowance for these to be made 
within unit rate applied to 
element or component.

1 Fixed access and escape 
ladders, loft ladders, etc. 
(included in sub-element 2.4.4).

2 Removable 
ladders, etc.: details 
to be stated.
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Sub-element Component Unit
Measurement rules 
for components

Included Excluded

4.1.7 Internal planting.

Definition: natural 
and artificial 
planting in internal 
environments, 
including containers.

1 Plant and shrub 
beds: details to 
be stated.

nr/m/
m2

C1 Where components are to 
be enumerated, the number of 
components is to be stated.

C2 The area measured is the 
surface area of planting.

C3 Where measured linearly, the 
length measured is the extreme 
length, over all obstructions.

C4 Other cost-significant 
components to be described and 
measured by area (m2) or linear 
measurement (m), or enumerated 
(nr) separately, as appropriate.

C5 Descriptions should include the 
amount of any PC sum included in 
the unit rates applied to the item.

C6 Work to existing buildings is 
to be described and identified 
separately.

C7 Contractor-designed work is 
to be described and identified 
separately.

Natural and artificial planting in 
internal environments, including:

1 Internal prefabricated plant 
and tree containers, including 
drainage layers, separation 
layers, capillary matting and 
wicks, compost, hydro-culture 
supporting medium and 
nutrients.

2 Planting container-grown plants. 

3 Planting shrubs.

4 Planting trees.

5 Plant containers that are an 
integral part of the building 
fabric, including drainage layers, 
separation layers, capillary 
matting and wicks, compost, 
hydro-culture supporting 
medium and nutrients.

6 Planting containers, etc. to  
roof gardens, including the 
planting itself.

1 Plant containers that are an 
integral part of the building fabric 
– construction only (included in 
sub-element 1.1.5, or elements 
2.5 or 2.7, as appropriate).

2 Green roofs and roof gardens, 
including protection layer, 
drainage layer, filter membranes 
and growing medium (included 
in sub-element 2.3.2).

3 Planting in green roofs/ 
roof gardens (included in 
sub-element 2.3.2).

2 Plant containers: 
details to be stated.

nr

3 Trees: details to 
be stated.

4 Tree planters: 
details to be stated.
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Sub-element Component Unit
Measurement rules 
for components

Included Excluded

7 Watering, feeding and 
maintenance during the 
defects liability period (or 
period for rectifying defects, 
or the maintenance period, 
as appropriate).

8 Replacement planting.

9 Artificial plants, preserved 
plants, etc. including fixing 
medium and covering medium 
for artificial plants.

10 Sundry items.

11 Where works are to be carried 
out by a subcontractor, the 
subcontractor’s preliminaries, 
design fees, risk allowance, 
overheads and profit, with 
allowance for these to be 
made within unit rate applied 
to element or component.
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Sub-element Component Unit
Measurement rules 
for components

Included Excluded

4.1.8 Bird and 
vermin control.

Definition: 
installations and 
equipment to repel, 
trap or otherwise 
control birds or 
vermin that may 
be a nuisance or 
danger to health.

1 Wires, nets, traps, 
etc.: details to be 
stated.

nr C1 Where components are to 
be enumerated, the number of 
components is to be stated.

C2 The area measured is the 
surface area to which the coating 
is to be applied.

C3 Other cost-significant 
components are to be described 
and measured by area (m2) or 
linear measurement (m), or 
enumerated (nr) separately, 
as appropriate.

C4 Work to existing buildings is 
to be described and identified 
separately.

C5 Where the contractor is only 
responsible for designing specific 
elements and/or components of 
the building project (i.e. not the 
entire building project), contractor-
designed work is to be described 
and identified separately.

1 Wires, nets, traps, etc. 

2 Electronic and sonic systems.

3 Sundry items.

4 Where works are to be carried 
out by a subcontractor, the 
subcontractor’s preliminaries, 
design fees, risk allowance, 
overheads and profit, with 
allowance for these to be 
made within unit rate applied 
to element or component.

2 Electronic and 
sonic systems: 
details to be stated
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Group element 5: Services

Group element 5 comprises the following elements:

5.1	 	 Sanitary installations

5.2	 	 Services equipment

5.3	 	 Disposal installations

5.4	 	 Water installations

5.5	 	 Heat source

5.6	 	 Space heating and air conditioning systems

5.7	 	 Ventilation systems

5.8	 	 Electrical installations

5.9	 	 Fuel installations

5.10	 Lift and conveyor installations

5.11	 Fire and lightning protection

5.12	 Communication, security and control systems

5.13	 Specialist installations

5.14	 Builder’s work in connection with services

Note: where testing and commissioning is required to be 
measured under elements 5.1 to 5.13, the terms should 
include the following works: 

1 	 Testing includes:

(1)	 testing equipment and consumables

(2)	 calibration

(3)	 site installation tests

(4)	 static testing, including testing records

(5)	 performance testing, including performance test 
records

(6)	 fuels required for testing. 

2 	 Commissioning includes:

(1)	 preliminary checks, setting systems and installations 
to work, regulation of such systems and installations, 
and commissioning records

(2)	 temporary operation of equipment to employer’s 
requirements

(3)	 fuels required for commissioning.

3	 Setting all mechanical and electrical services and installations 
to work after completion of commissioning (initial operation).
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Element 5.1: Sanitary installations

Sub-element Component Unit
Measurement rules 
for components

Included Excluded

5.1.1 Sanitary 
appliances.

Definition: appliances 
for health, hygiene 
and personal washing, 
together with their 
accessories.

1 Sanitary 
appliances: details 
to be stated.

nr C1 Where components are to 
be enumerated, the number 
of components is to be stated.

C2 Work to existing buildings is 
to be described and identified 
separately.

C3 Where the contractor is only 
responsible for designing specific 
elements and/or components of 
the building project (i.e. not the 
entire building project), contractor-
designed work is to be described 
and identified separately.

C4 The percentage additions for 
testing and commissioning are to 
be applied to the total cost of the 
items comprising the sub-element. 
A single combined percentage 
addition can be applied to cover 
the costs of both testing and 
commissioning.

1 WC pans and cisterns, WC 
suites, slop hoppers, urinals 
and cisterns.

2 Sinks, including sinks not 
supplied as part of the kitchen 
fitting installation, and catering 
sinks not supplied as part of the 
catering equipment installation.

3 Wash basins, hand rinse basins 
and wash fountains.

4 Bidets.

5 Baths, including bath panels 
and trims. 

6 Shower trays.

7 Shower units, including 
shower heads and hoses.

8 Shower booster pumps.

9 Shower valves.

10 Drinking fountains.

1 Sanitary installations procured 
as part of prefabricated building, 
building unit or pod (included in 
element 6.1, as appropriate).

2 Sanitary fittings (included in 
sub-element 5.1.2).

3 Sinks included with domestic 
kitchen fittings (included in 
sub-element 4.1.2).

4 Sinks included with catering 
equipment (included in sub-
element 5.2.1).

5 Waste pipes, fittings and traps 
(included in sub-element 5.3.1).

6 Cold water and hot water 
distribution (included in sub-
elements 5.4.2 or 5.4.3).

7 Instantaneous water heaters, 
including shower heaters, and 
storage water heaters (included 
in sub-element 5.4.4).

2 Testing of 
installations.

%

3 Commissioning 
of installations.
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Sub-element Component Unit
Measurement rules 
for components

Included Excluded

11 Taps, including mixer taps, 
and waste outlet fittings for 
the appliances.

12 Water-saving devices.

13 Automated controls and 
sensors.

14 Final connections to sanitary 
appliances, including stop cocks 
and stop taps, and final pipeline 
connections from stop cocks and 
stop taps to taps.

15 Sundry items.

16 Testing and commissioning.

17 Where works are to be carried 
out by a subcontractor, the 
subcontractor’s preliminaries, 
design fees, risk allowance, 
overheads and profit, with 
allowance for these to be made 
within unit rate applied to 
element or component.

8 Heated towel rails, where an 
integral part of a heating system 
(included in sub-element 5.6.1).

9 Bathroom furniture, including 
vanity units, cupboards, etc. 
(included in sub-element 4.1.1).

10 Builder’s work in connection 
with services (included in 
element 5.14).
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Sub-element Component Unit
Measurement rules 
for components

Included Excluded

5.1.2 Sanitary 
ancillaries.

Definition: 
bathroom, toilet 
and shower fittings.

1 Fittings: details 
to be stated.

nr C1 Where components are to be 
enumerated, the number 
of components is to be stated.

C2 Work to existing buildings is 
to be described and identified 
separately.

C3 Where the contractor is only 
responsible for designing specific 
elements and/or components of 
the building project (i.e. not the 
entire building project), contractor-
designed work is to be described 
and identified separately.

1 Shower cubicles, including 
shower curtains and rails.

2 Bath/shower curtain rails, 
screens, etc.

3 Grab/support rails.

4 Towel rails and holders not 
connected to a heating or hot 
water supply installation.

5 Hand dryers, including final 
connection to services.

6 Paper towel dispensers, toilet 
paper holders, waste bins, soap 
dispensers and holders.

7 Sanitary incinerators (i.e. 
sanitary towel disposal).

8 Sanitary macerators.

9 Other sanitary fittings.

10 Sundry items.

11 Where works are to be carried 
out by a subcontractor, the 
subcontractor’s preliminaries, 
design fees, risk allowance, 
overheads and profit, with 
allowance for these to be made 
within unit rate applied to 
element or component.
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Element 5.2: Services equipment

Sub-element Component Unit
Measurement rules 
for components

Included Excluded

5.2.1 Services 
equipment.

Definition: catering 
equipment designed 
for use in provision 
of food and drink 
on a communal or 
commercial scale.

1 Services 
equipment: details 
to be stated.

nr C1 Where components are to be 
enumerated, the number 
of components is to be stated.

C2 Work to existing buildings is 
to be described and identified 
separately.

C3 Where the contractor is only 
responsible for designing specific 
elements and/or components of 
the building project (i.e. not the 
entire building project), contractor-
designed work is to be described 
and identified separately.

C4 The percentage additions for 
testing and commissioning are to 
be applied to the total cost of the 
items comprising the sub-element. 
A single combined percentage 
addition can be applied to cover 
the costs of both testing and 
commissioning.

1 Catering equipment designed 
for use in provision of food 
and drink on a communal or 
commercial scale.

2 Sinks supplied as an integral 
part of catering equipment.

3 Food storage equipment.

4 Other free standing or fixed 
mechanical and electrical 
equipment for:

•	 hospital, dentist, medical, 
welfare and animal welfare 
buildings

•	 entertainment buildings, 
community centres and clubs

•	 sports buildings, swimming 
pools, marinas and stadia

•	 religious and funerary 
buildings

•	 educational buildings

•	 scientific research buildings

•	 special residential buildings, 
hotels and elderly care homes

1 Domestic kitchen equipment 
(included in sub-element 4.1.2).

2 Sinks, taps, waste fittings and 
waste disposal units where 
supplied as part of the kitchen 
fitting installation (included in 
sub-element 4.1.2).

3 Services equipment procured 
as part of prefabricated building, 
building unit or pod (included in 
element 6.1, as appropriate).

4 Sanitary incinerators and 
sanitary macerators (included 
in sub-element 5.1.2).

5 Installation of refuse chutes, 
incineration plant, etc. (included 
in sub-element 5.3.3).

6 Cold rooms, including packaged 
cold rooms, and packaged and 
walk-in freezers (included in 
sub-element 5.13.2).

7 Builder’s work in connection 
with services (included in 
element 5.14).

2 Testing of 
installations.

%

3 Commissioning 
of installations.
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Sub-element Component Unit
Measurement rules 
for components

Included Excluded

•	 rail, road, water and air 
transport buildings and 
terminals

•	 agricultural, fishing and 
forestry buildings

•	 communications, power 
supply, mineral supply and 
water supply buildings

•	 laundry buildings (including: 
ironing machines, steam 
presses, tumble driers, 
washer extractors and 
washing machines)

•	 factories, and industrial 
buildings for food, drink, 
chemicals, engineering, 
textiles, etc.

•	 shops, showrooms, stores, 
shopping centres and 
warehouses

•	 defence, police, prison and 
fire service buildings

•	 restaurants, snack bars 
and public houses

•	 libraries, record offices, 
museums, galleries and zoos.
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Sub-element Component Unit
Measurement rules 
for components

Included Excluded

5 Sundry items.

6 Testing and commissioning.

7 Where works are to be carried 
out by a subcontractor, the 
subcontractor’s preliminaries, 
design fees, risk allowance, 
overheads and profit, with 
allowance for these to be 
made within unit rate applied 
to element or component.
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Element 5.3: Disposal installations

Sub-element Component Unit
Measurement rules 
for components

Included Excluded

5.3.1 Foul drainage 
above ground.

Definition: piped 
foul water drainage 
systems from sanitary 
appliances, sinks and 
kitchen appliances to 
the first underground 
drain connection.

1 Drainage for 
sanitary appliances: 
details to be stated.

nr C1 Where components are to 
be enumerated, the number 
of components is to be stated.

C2 Work to existing buildings is 
to be described and identified 
separately.

C3 Where the contractor is only 
responsible for designing specific 
elements and/or components of 
the building project (i.e. not the 
entire building project), contractor-
designed work is to be described 
and identified separately.

C4 The percentage additions for 
testing and commissioning are to 
be applied to the total cost of the 
items comprising the sub-element. 
A single combined percentage 
addition can be applied to cover 
the costs of both testing and 
commissioning.

1 Waste pipes and fittings.

2 Discharge stacks and 
waste pipes.

3 Ventilating stacks and pipes, 
including air admittance 
valves (AAVs).

4 Traps, access points, rodding 
eyes, collars, etc.

5 Prefabricated pipeline 
assemblies.

6 Prefabricated floor channels, 
gratings and drains in upper 
floor construction.

7 Sump pumps and packaged 
pumps. 

8 Sundry items.

9 Testing and commissioning.

10 Where works are to be carried 
out by a subcontractor, the 
subcontractor’s preliminaries, 
design fees, risk allowance, 
overheads and profit, with 
allowance for these to be 
made within unit rate applied 
to element or component.

1 Drainage for balconies 
(included in sub-element 2.2.3).

2 Rainwater disposal systems 
from roofs (included in sub-
element 2.3.4).

3 Drainage to external walkways 
attached to buildings (included in 
sub-element 2.5.5).

4 Drainage from surface of 
ground floor assembly to first 
manhole beyond the enclosing 
walls of the building (included in 
sub-element 8.6.1).

5 Floor outlets and prefabricated 
floor channels and gratings 
in ground floor construction 
(included in sub-element 8.6.1).

6 Construction of pits for sump 
pumps and packaged pumps 
(included in sub-element 1.1.3).

7 Internal manholes, etc. 
(included in sub-element 1.1.3).

8 Drainage from first manhole 
beyond the enclosing walls 
of the building (included in 
sub-element 8.6.1).

2 Drainage for 
service equipment: 
details to be stated.

3 Testing of 
installations.

%

4 Commissioning 
of installations.
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Sub-element Component Unit
Measurement rules 
for components

Included Excluded

9 Rainwater harvesting systems, 
including collection pipelines 
(included in sub-elements 
5.4.2 or 8.7.1, as appropriate).

10 Grey water systems, including 
collection pipelines (included 
in sub-elements 5.4.2 or 8.7.1, 
as appropriate).

11 Builder’s work in connection 
with services (included in 
element 5.14).

5.3.2 Chemical, toxic 
and industrial liquid 
waste drainage.

Definition: separate 
piped waste disposal 
systems, where 
the waste needs 
special treatment 
or separate storage 
before disposal 
from appliance or 
equipment, to the 
external face of 
the external wall 
of the building.

1 Drainage for 
appliance or 
equipment: 
details to be stated.

nr C1 Where components are to 
be enumerated, the number 
of components is to be stated.

C2 Work to existing buildings is 
to be described and identified 
separately.

C3 Where the contractor is only 
responsible for designing specific 
elements and/or components of 
the building project (i.e. not the 
entire building project), contractor-
designed work is to be described 
and identified separately.

1 Pipelines and fittings, including 
glass drainage.

2 Traps, access points, rodding 
eyes, collars, etc.

3 Gullies.

4 Connections tanks, etc. 

5 Storage tanks and vessels.

6 Settlement tanks.

7 Effluent treatment plant. 

8 Dosing equipment.

9 Sterilisation equipment.

1 Chemical, toxic and industrial 
liquid waste drainage from the 
external face of the external 
wall of the building to the point 
of disposal (included in 
sub-element 8.6.3).

2 Builder’s work in connection 
with services (included in 
element 5.14).

2 Testing of 
installations.

%

3 Commissioning 
of installations.
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Sub-element Component Unit
Measurement rules 
for components

Included Excluded

C4 The percentage additions for 
testing and commissioning are to 
be applied to the total cost of the 
items comprising the sub-element. 
A single combined percentage 
addition can be applied to cover 
the costs of both testing and 
commissioning.

10 Supports integral to the 
storage tanks and vessels, 
settlement tanks, etc. (including 
mountings).

11 Thermal insulation.

12 Connections to equipment.

13 Control components located 
externally. 

14 Monitoring equipment located 
externally.

15 Painting, anti-corrosion 
treatments and coating systems 
for drainage pipelines.

16 Sundry items.

17 Testing and commissioning. 

18 Where works are to be carried 
out by a subcontractor, the 
subcontractor’s preliminaries, 
design fees, risk allowance, 
overheads and profit, with 
allowance for these to be 
made within unit rate applied 
to element or component.
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Sub-element Component Unit
Measurement rules 
for components

Included Excluded

5.3.3 Refuse disposal. 
Definition: refuse 
chutes, incineration 
plant, etc.

1 Refuse disposal 
installations: details 
to be stated.

nr C1 Where components are to 
be enumerated, the number 
of components is to be stated.

C2 Work to existing buildings is 
to be described and identified 
separately.

C3 Where the contractor is only 
responsible for designing specific 
elements and/or components of 
the building project (i.e. not the 
entire building project), contractor-
designed work is to be described 
and identified separately.

C4 The percentage additions for 
testing and commissioning are to 
be applied to the total cost of the 
items comprising the sub-element. 
A single combined percentage 
addition can be applied to cover 
the costs of both testing and 
commissioning.

1 Refuse input devices.

2 Refuse chutes and ducts.

3 Plant for the compacting/
macerating of refuse ready for 
collection (including compactors, 
bailing machines and shredding 
machines).

4 Refuse collection equipment, 
including bins and continental bins.

5 Incineration plant and 
ancillaries, including refuse 
and waste-handling equipment, 
afterburners, proprietary metal 
chimney and flues, and ash-
handling equipment, as well 
as gas-fired incineration plant.

6 Paper shredders.

7 Safety devices.

8 Painting/anti-corrosive treatments. 

9 Final connections to services.

10 Sundry items.

11 Testing and commissioning.

12 Where works are to be carried 
out by a subcontractor, the 
subcontractor’s preliminaries, 
design fees, risk allowance, 
overheads and profit, with 
allowance for these to be 
made within unit rate applied 
to element or component.

1 Sanitary incinerators and 
sanitary macerators (included 
in sub-element 5.1.2).

2 Builder’s work in connection 
with services (included in 
element 5.14).

2 Testing of 
installations.

%

3 Commissioning 
of installations.
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Element 5.4: Water installations

Sub-element Component Unit
Measurement rules 
for components

Included Excluded

5.4.1 Mains water 
supply.

Definition: piped 
water supply systems 
from point of 
entry into building 
to appliance or 
equipment.

1 Mains water 
supply: details, 
including the number 
of draw-off points 
(nr), to be stated.

nr/m2 C1 Where components are to 
be enumerated, the number of 
components is to be stated.

C2 The area measured is the total 
GIFA of the building.

C3 Installations for residential 
units, hotel rooms, student 
accommodation units, etc. may 
be enumerated (nr). The type of 
residential unit or room, and size 
(by number of bedrooms) of unit, 
is to be stated.

C4 Work to existing buildings is 
to be described and identified 
separately.

C5 Where the contractor is only 
responsible for designing specific 
elements and/or components of 
the building project (i.e. not the 
entire building project), contractor-
designed work is to be described 
and identified separately.

C6 The percentage additions for 
testing and commissioning are to be 
applied to the total cost of the items 
comprising the sub-element. A single 
combined percentage addition can 
be applied to cover the costs of 
both testing and commissioning.

1 Pipelines and pipeline fittings. 

2 Valves.

3 Internal water meters.

4 Rising main to storage tanks.

5 Water meters, where not 
provided as part of water 
mains supply installation 
by the statutory undertaker.

6 Trace heating. 

7 Thermal insulation.

8 Sundry items.

9 Testing and commissioning.

10 Where works are to be carried 
out by a subcontractor, the 
subcontractor’s preliminaries, 
design fees, risk allowance, 
overheads and profit, with 
allowance for these to be 
made within unit rate applied 
to element or component.

1 Piped water supply systems 
bringing water from statutory 
undertaker’s water main to point 
of entry into building (included in 
sub-element 8.7.1). 

2 Connections to statutory 
undertaker’s water main 
(included in sub-element 8.7.1).

3 Water treatment systems 
(included in sub-element 5.4.2).

4 Storage tanks (included in 
sub-element 5.4.2).

5 Water meters, where provided 
as part of water mains supply by 
statutory undertaker (included 
in sub-element 8.7.1).

6 Builder’s work in connection 
with services (included in 
element 5.14).

2 Testing of 
installations.

%

3 Commissioning 
of installations.
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Sub-element Component Unit
Measurement rules 
for components

Included Excluded

5.4.2 Cold water 
distribution.

Definition:

•	 piped water 
supply systems 
to distribute cold 
water from point 
of storage to 
user point

•	 internal rainwater 
harvesting systems 
and piped water 
supply systems 
to distribute cold 
water from point of 
storage, including 
storage tanks, to 
user point.

1 Cold water 
distribution: details, 
including the number 
of draw-off points 
(nr), to be stated.

nr/m2 C1 Where components are to 
be enumerated, the number 
of components is to be stated.

C2 The area measured is the area 
serviced by the system (i.e. the 
area of the rooms and circulation 
spaces that are served by the 
system, which is not necessarily 
the total GIFA of the building). 
The area serviced is measured 
using the GIFA.

C3 Installations for residential 
units, hotel rooms, student 
accommodation units, etc. may 
be enumerated (nr). The type of 
residential unit or room, and size 
(by number of bedrooms) of unit, 
is to be stated.

C4 Work to existing buildings is 
to be described and identified 
separately.

C5 Where the contractor is only 
responsible for designing specific 
elements and/or components of 
the building project (i.e. not the 
entire building project), contractor-
designed work is to be described 
and identified separately.

1 Cold water distribution pipelines 
to sanitary appliances, sinks, 
equipment, etc. including fittings.

2 Valves.

3 Water-saving devices.

4 Taps, where not part of a 
sanitary appliance or service 
equipment.

5 Pumps.

6 Pressurisation expansion units. 

7 Pressure booster sets.

8 Water treatment systems, 
including reverse osmosis (RO) 
systems, ultraviolet systems, 
filtration systems, water cooler 
filter systems, etc.

9 Water storage tanks and cisterns. 

10 Trace heating.

11 Instrumentation and control 
components for cold water 
distribution systems.

12 Thermal insulation.

13 Rainwater-harvesting systems 
(internal), including collection 
pipelines.

1 Taps for sanitary appliances 
and domestic kitchen sinks 
(included in sub-elements 
5.1.1 or 4.1.2, as appropriate).

2 Taps and valves for service 
equipment (included in 
sub-element 5.2.1).

3 Water tanks (i.e. header tanks), 
including cold water distribution 
to heat source (included in sub-
element 5.5.1).

4 Building management systems 
and other control systems 
(included in sub-element 5.12.3).

5 Builder’s work in connection 
with services (included in 
element 5.14).

2 Water treatment 
systems.

nr

3 Storage tanks: 
details, including type, 
material and capacity, 
to be stated.

4 Rainwater 
harvesting systems: 
details to be stated.

Item

5 Testing of 
installations.

%

6 Commissioning 
of installations.
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Sub-element Component Unit
Measurement rules 
for components

Included Excluded

C6 The percentage additions for 
testing and commissioning are to 
be applied to the total cost of the 
items comprising the sub-element. 
A single combined percentage 
addition can be applied to cover 
the costs of both testing and 
commissioning.

14 Grey water collection pipe 
systems (internal), including 
collection pipelines.

15 Sundry items.

16 Testing and commissioning.

17 Where works are to be carried 
out by a subcontractor, the 
subcontractor’s preliminaries, 
design fees, risk allowance, 
overheads and profit, with 
allowance for these to be 
made within unit rate applied 
to element or component.

5.4.3 Hot water 
distribution.

Definition: piped 
water supply systems 
to distribute hot water 
to sanitary appliances, 
sinks, equipment and 
other appliances, and 
to distribute mixed 
water to water heaters 
and equipment.

1 Hot water 
distribution: details, 
including the number 
of draw-off points 
(nr), to be stated.

nr/m2 C1 Where components are to 
be enumerated, the number 
of components is to be stated.

C2 The area measured is the area 
serviced by the system (i.e. the 
area of the rooms and circulation 
spaces that are served by the 
system, which is not necessarily 
the total GIFA of the building). 
The area serviced is measured 
using the GIFA.

1 Hot water distribution pipelines 
to sanitary appliances, sinks, 
equipment, etc. including fittings.

2 Valves.

3 Water-saving devices.

4 Taps, where not part of a 
sanitary appliance or service 
equipment.

5 Pumps (i.e. secondary hot 
water circulation pumps).

1 Boilers or other heat sources 
(included in sub-element 5.5.1).

2 Distribution pipelines that 
distribute hot water from the 
heat source to heat emitters 
(included in element 5.6, as 
appropriate)

3 Taps for sanitary appliances 
and domestic kitchen sinks 
(included in sub-elements 5.1.1 
or 4.1.2, as appropriate).

4 Taps and valves for service 
equipment (included in sub-
element 5.2.1).

2 Testing of 
installations.

%

3 Commissioning 
of installations.
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Sub-element Component Unit
Measurement rules 
for components

Included Excluded

C3 Installations for residential 
units, hotel rooms, student 
accommodation units, etc. may 
be enumerated (nr). The type of 
residential unit or room, and size 
(by number of bedrooms) of unit, 
is to be stated.

C4 Work to existing buildings is 
to be described and identified 
separately.

C5 Where the contractor is only 
responsible for designing specific 
elements and/or components of 
the building project (i.e. not the 
entire building project), contractor-
designed work is to be described 
and identified separately.

C6 The percentage additions for 
testing and commissioning are to 
be applied to the total cost of the 
items comprising the sub-element. 
A single combined percentage 
addition can be applied to cover 
the costs of both testing and 
commissioning.

6 Heat exchangers (including coil 
type, reheaters and water-to-
water plate heat exchangers).

7 Storage cylinders and calorifiers.

8 Trace heating and frost-
protection devices.

9 Hot water storage vessels and 
expansion vessels (including 
domestic hot water system 
(DHWS) calorifiers, hot water 
system (HWS) cylinders, 
unvented hot water systems 
and hot water calorifiers 
incorporating load levellers).

10 Immersion heaters.

11 Insulated combination units, 
with own feed and expansion tank.

12 Water softeners (including 
ion exchange plant (commercial 
and domestic), magnetic water 
conditioners and reverse 
osmosis plant.

13 Instrumentation and control 
components for hot water 
distribution systems (including 
temperature measurement 
sensors).

14 Thermal insulation.

5 Building management systems 
and other control systems 
(included in sub-element 5.12.3).

6 Builder’s work in connection 
with services (included in 
element 5.14).
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Sub-element Component Unit
Measurement rules 
for components

Included Excluded

15 Sundry items.

16 Testing and commissioning.

17 Where works are to be carried 
out by a subcontractor, the 
subcontractor’s preliminaries, 
design fees, risk allowance, 
overheads and profit, with 
allowance for these to be made 
within unit rate applied to 
element or component.

5.4.4 Local hot 
water distribution.

Definition: systems 
where hot water 
is generated in 
the vicinity of the 
appliance being 
served.

1 Water heaters: 
details to be stated.

nr C1 Where components are to 
be enumerated, the number 
of components is to be stated.

C2 Work to existing buildings is 
to be described and identified 
separately.

C3 Where the contractor is only 
responsible for designing specific 
elements and/or components of 
the building project (i.e. not the 
entire building project), contractor-
designed work is to be described 
and identified separately.

C4 The percentage additions for 
testing and commissioning are to be 
applied to the total cost of the items 
comprising the sub-element. A single 
combined percentage addition can 
be applied to cover the costs of 
both testing and commissioning.

1 Instantaneous water heaters 
(including shower heaters) and 
storage water heaters, including 
flue pipes and terminals.

2 Wall or floor mounted, 
under-sink, multipoint and 
over-sink units.

3 Sundry items.

4 Testing and commissioning.

5 Where works are to be carried 
out by a subcontractor, the 
subcontractor’s preliminaries, 
design fees, risk allowance, 
overheads and profit, with 
allowance for these to be made 
within unit rate applied to 
element or component.

1 Builder’s work in connection 
with services (included in 
element 5.14).

2 Testing of 
installations.

%

3 Commissioning  
of installations.
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Sub-element Component Unit
Measurement rules 
for components

Included Excluded

5.4.5 Steam 
and condensate 
distribution.

Definition: steam 
distribution and 
condensate return 
pipelines to and from 
service equipment 
within the building.

1 Steam and 
condensate 
distribution: details, 
including number of 
draw-off points (nr), 
to be stated.

nr/m2 C1 Where components are to 
be enumerated, the number 
of components is to be stated.

C2 The area measured is the area 
serviced by the system (i.e. the 
area of the rooms and circulation 
spaces that are served by the 
system, which is not necessarily 
the total GIFA of the building). 
The area serviced is measured 
using the GIFA.

C3 Installations for residential 
units, hotel rooms, student 
accommodation units, etc. may 
be enumerated (nr). The type of 
residential unit or room, and size 
(by number of bedrooms) of unit, 
is to be stated.

C4 Work to existing buildings is 
to be described and identified 
separately.

1 Steam distribution pipelines to 
and condensate return pipelines 
from service equipment, 
including fittings.

2 Valves, strainers, pressure 
reducing sets, etc.

3 Steam reduction stations.

4 Condensate receivers and 
storage tanks.

5 Condensate pump sets.

6 Steam connection outlets.

7 Taps, where not part of service 
equipment. 

8 Heat exchangers.

9 Storage cylinders and calorifiers.

10 Instrumentation and control 
components for steam and 
condensate systems.

11 Thermal insulation.

12 Sundry items.

13 Testing and commissioning.

1 Steam generators or other 
heat sources (included in 
sub-element 5.5.1).

2 Taps and valves for service 
equipment (included in 
sub-element 5.2.1).

3 Building management systems 
and other control systems 
(included in sub-element 5.12.3).

4 Builder’s work in connection 
with services (included in 
element 5.14).

2 Testing of 
installations.

%

3 Commissioning 
of installations.
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Sub-element Component Unit
Measurement rules 
for components

Included Excluded

C5 Where the contractor is only 
responsible for designing specific 
elements and/or components of 
the building project (i.e. not the 
entire building project), contractor-
designed work is to be described 
and identified separately.

C6 The percentage additions for 
testing and commissioning are to 
be applied to the total cost of the 
items comprising the sub-element. 
A single combined percentage 
addition can be applied to cover 
the costs of both testing and 
commissioning.

14 Where works are to be carried 
out by a subcontractor, the 
subcontractor’s preliminaries, 
design fees, risk allowance, 
overheads and profit, with 
allowance for these to be made 
within unit rate applied to 
element or component.
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Element 5.5: Heat source

Sub-element Component Unit
Measurement rules 
for components

Included Excluded

5.5.1 Heat source.

Definition: a heat 
source supplying 
heat to one or more 
heating systems.

1 Heat source (nr): 
details, including 
output of heat source 
(kW), to be stated.

nr C1 Where components are to 
be enumerated, the number of 
components is to be stated.

C2 Work to existing buildings is 
to be described and identified 
separately.

C3 Where the contractor is only 
responsible for designing specific 
elements and/or components of 
the building project (i.e. not the 
entire building project), contractor-
designed work is to be described 
and identified separately.

C4 The percentage additions for 
testing and commissioning are to 
be applied to the total cost of the 
items comprising the sub-element. 
A single combined percentage 
addition can be applied to cover 
the costs of both testing and 
commissioning.

1 Biomass fuel boiler plant 
and ancillary items.

2 Gas- and oil-fired boiler plant 
and ancillary items, including low 
temperature hot water (LTHW) 
and medium temperature hot 
water (MTHW) gas-fired boilers, 
wall hung and floor mounted 
domestic gas-fired boilers, light 
commercial gas-fired boilers, 
gas-fired burners (e.g. 
atmospheric free standing, 
blown gas burners (modular), 
and combination atmospheric), 
gas-fired condensing boilers, 
dual-fuel boilers (gas and oil), 
gas-fired blow-down facilities, 
oil-fired condensing boilers, 
oil-fired blow-down facilities 
and pressurisation plant.

3 Coal-fired boiler plant and 
ancillary items, including 
burners, blow-down facilities, 
coal distribution equipment, 
ash handling and storage 
equipment, grit arrestors 
and pressurisation plant.

1 Heat distribution and delivery 
(included in element 5.6).

2 Chimneys and flues that are 
an integral part of the building 
structure should be included 
with the appropriate structural 
element.

3 Local heat source (included 
in sub-element 5.6.2).

4 Fuel storage (included in 
sub-elements 5.9.1 or 8.7.7, as 
appropriate).

5 Photovoltaic tiles, panels, etc. 
(included in sub-element 5.8.5).

6 Wind turbines (included in 
sub-element 5.8.5).

7 Solar collectors (included in 
sub-element 5.8.5).

8 Local generation equipment 
for the production of electrical 
energy, including emergency 
and/or standby generator plant 
(included in sub-element 5.8.5).

2 Testing of 
installations.

%

3 Commissioning 
of installations.
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Sub-element Component Unit
Measurement rules 
for components

Included Excluded

4 Electric boiler plant and 
ancillaries, including electric 
and electrode boiler, blow-down 
facilities and pressurisation plant.

5 Packaged steam generators 
and ancillaries, including 
blow-down facilities and 
pressurisation plant.

6 Waste and wood pellet boiler 
plant and ancillary items.

7 Central combined heat and 
power boiler plant.

8 Heat pumps (including domestic 
air-to-water heat pumps).

9 Ground source heating (GSH), 
including boreholes and all ancillary 
components (including closed loop 
and open loop systems).

10 Water or steam mains, pumps, 
valves and other equipment from 
district heating systems.

11 Step-down/non-storage 
calorifiers connected to 
external heat source.

12 Building mounted solar 
thermal panels. 

9 Building management systems 
and other control systems 
(included in sub-element 5.12.3).

10 Builder’s work in connection 
with services (included in 
element 5.14).
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Included Excluded

13 Other heat sources.

14 Water tanks (i.e. header tanks) 
and cold-water distribution to 
heat source.

15 Vibration isolation mountings.

16 Instrumentation and control 
components for heat source.

17 Forced draft fans. 

18 Gantries.

19 Chimneys and all types of 
flues, where not part of the 
building.

20 Forced draft extractor. 

21 Sundry items.

22 Testing and commissioning.

23 Where works are to be carried 
out by a subcontractor, the 
subcontractor’s preliminaries, 
design fees, risk allowance, 
overheads and profit, with 
allowance for these to be 
made within unit rate applied 
to element or component.
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Element 5.6: Space heating and air conditioning systems

Sub-element Component Unit
Measurement rules 
for components

Included Excluded

5.6.1 Central 
heating systems.

Definition: systems 
where heating is 
generated at a central 
point and distributed 
to the spaces and/
or locations being 
treated.

1 Central heating 
systems: details 
to be stated.

m2 C1 The area measured is the area 
serviced by the system (i.e. the 
area of the rooms and circulation 
spaces that are served by the 
system, which is not necessarily 
the total GIFA of the building). 
The area serviced is measured 
using the GIFA.

C2 Where more than one system 
is employed, the area measured 
for each system is the area 
serviced by the system.

C3 Installations for residential 
units, hotel rooms, student 
accommodation units, etc. may 
be enumerated (nr). The type of 
residential unit or room, and size 
(by number of bedrooms) of unit, 
is to be stated.

C4 Work to existing buildings is 
to be described and identified 
separately.

1 Heating systems from, and 
including everything within, the 
plant room specifically related to 
the heating system, excluding the 
heat source (including domestic 
heating and hot water systems).

2 Heat distribution pipelines 
from heat source to heat 
emitter or other equipment.

3 Heat emission units, such as:

•	 heat emitters

•	 skirting heaters (e.g. natural 
convectors and perimeter 
skirting heaters)

•	 radiant strip heater systems

•	 radiator systems

•	 natural convectors

•	 fan convectors

•	 unit heaters

•	 radiators (e.g. cast iron, 
steel and aluminium)

•	 convector heaters

•	 continuous convectors

•   painting radiators.

1 Heat source (included in 
element 5.5).

2 Electrically operated heaters 
other than in storage radiator 
(included in sub-element 5.6.2).

3 General-purpose LVLV 
power supplies (included 
in sub-element 5.8.2).

4 Building management systems 
and other control systems 
(included in sub-element 5.12.3).

5 Builder’s work in connection 
with services (included in 
element 5.14).

2 Testing of 
installations.

%

3 Commissioning 
of installations.
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Sub-element Component Unit
Measurement rules 
for components

Included Excluded

C5 Where the contractor is only 
responsible for designing specific 
elements and/or components of 
the building project (i.e. not the 
entire building project), contractor-
designed work is to be described 
and identified separately.

C6 The percentage additions for 
testing and commissioning are to 
be applied to the total cost of the 
items comprising the sub-element. 
A single combined percentage 
addition can be applied to cover 
the costs of both testing and 
commissioning.

4 In-screed embedded pipelines 
(i.e. underfloor heating).

5 Electrical underfloor heating 
systems.

6 Heated ceiling panels. 

7 Warm air heating.

8 Convection systems.

9 Fan-assisted convection 
systems, including underfloor 
systems.

10 Cable heating systems.

11 Plenum air heating system.

12 Off-peak heating system, 
including storage radiators.

13 Distribution pipelines and 
pipeline fittings.

14 Heated towel rails, where an 
integral part of a heating system.

15 Valves and fittings. 

16 Ductwork.

17 Air handling equipment.
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Sub-element Component Unit
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18 Grilles, fans, filters and other 
ancillary components of central 
heating systems.

19 Plate recuperator.

20 Thermal wheel – rotary heat 
recuperator. 

21 Duct heater battery – electric.

22 Cables.

23 Instrumentation and control 
components for heating systems.

24 Thermal insulation. 

25 Sundry items.

26 Testing and commissioning.

27 Where works are to be carried 
out by a subcontractor, the 
subcontractor’s preliminaries, 
design fees, risk allowance, 
overheads and profit, with 
allowance for these to be made 
within unit rate applied to 
element or component.
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5.6.2 Local heating 
systems.

Definition: systems 
where heating is 
generated in or 
adjacent to the 
space or location 
to be treated.

1 Heaters: details 
to be stated.

nr C1 Where components are to 
be enumerated, the number  
of components is to be stated.

C2 Installations for residential 
units, hotel rooms, student 
accommodation units, etc. may 
be enumerated (nr). The type of 
residential unit or room, and size 
(by number of bedrooms) of unit, 
is to be stated.

C3 Work to existing buildings is 
to be described and identified 
separately.

C4 Where the contractor is only 
responsible for designing specific 
elements and/or components of 
the building project (i.e. not the 
entire building project), contractor-
designed work is to be described 
and identified separately.

C5 The percentage additions for 
testing and commissioning are to 
be applied to the total cost of the 
items comprising the sub-element. 
A single combined percentage 
addition can be applied to cover 
the costs of both testing and 
commissioning.

1 Room heaters or fires, with 
or without boilers (including 
electric air heaters).

2 Chimneys and all flues, where 
not part of the building structure 
(e.g. proprietary chimneys and 
flue pipes).

3 Instrumentation and control 
components for heating systems.

4 Sundry items.

5 Testing and commissioning.

6 Where works are to be carried 
out by a subcontractor, the 
subcontractor’s preliminaries, 
design fees, risk allowance, 
overheads and profit, with 
allowance for these to be made 
within unit rate applied to 
element or component.

1 Chimneys and flues that are 
an integral part of the structure 
should be included with the 
appropriate structural element.

2 General-purpose LVLV 
power supplies (included 
in sub-element 5.8.2).

3 Building management systems 
and other control systems 
(included in sub-element 5.12.3).

4 Builder’s work in connection 
with services (included in 
element 5.14).

2 Testing of 
installations.

%

3 Commissioning 
of installations.
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5.6.3 Central cooling 
systems.

Definition: systems 
where cooling is 
performed at a central 
point and distributed 
to the spaces and/
or locations being 
treated.

1 Central cooling 
systems: details 
to be stated.

m2 C1 The area measured is the area 
serviced by the system (i.e. the 
area of the rooms and circulation 
spaces that are served by the 
system, which is not necessarily 
the total GIFA of the building). 
The area serviced is measured 
using the rules of measurement 
for ascertaining the GIFA.

C2 Where more than one system 
is employed, the area measured 
for each system is the area 
serviced by the system. 

C3 Work to existing buildings is 
to be described and identified 
separately.

C4 Where the contractor is only 
responsible for designing specific 
elements and/or components of 
the building project (i.e. not the 
entire building project), contractor-
designed work is to be described 
and identified separately.

C5 The percentage additions for 
testing and commissioning are to 
be applied to the total cost of the 
items comprising the sub-element. 
A single combined percentage 
addition can be applied to cover 
the costs of both testing and 
commissioning.

1 Chilled beams.

2 Fan coil systems for cooling only.

3 Air-based systems – variable air 
volume (VAV) for cooling only.

4 Variable refrigerant volume 
(VRV) systems. 

5 Chillers and packaged chillers.

6 Central refrigeration plant.

7 Cooling towers.

8 Distribution pipelines and 
pipeline fittings (including 
refrigerant distribution systems 
and chilled water distribution 
systems).

9 Cold and treated water feeds 
(including central filtration plant).

10 Valves.

11 Pumps (including air-to-water 
heat pumps, water-to-water heat 
pumps, and brine-to-water pumps).

12 Distribution ductwork and 
ductwork fittings and ancillaries, 
e.g. supports, hangers, access 
openings and dampers (control, 
fire and smoke).

1 General-purpose LVLV 
power supplies (included in 
sub-element 5.8.2).

2 Building management systems 
and other control systems 
(included in sub-element 5.12.3).

3 External cooling towers 
(included in sub-element 8.8.2).

4 Builder’s work in connection 
with services (included in 
element 5.14).

2 Testing of 
installations.

%

3 Commissioning 
of installations.
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13 Grilles, fans, filters and other 
ancillary components of central 
cooling systems.

14 Air handling units (AHUs).

15 Emission units, including fan 
coil units, chilled beam, etc.

16 Instrumentation and control 
components for central cooling 
systems (including relative and 
absolute humidity systems).

17 Thermal insulation.

18 Sundry items.

19 Testing and commissioning.

20 Where works are to be carried 
out by a subcontractor, the 
subcontractor’s preliminaries, 
design fees, risk allowance, 
overheads and profit, with 
allowance for these to be 
made within unit rate applied 
to element or component.



227

NRM 1: ORDER OF COST ESTIMATING AND COST PLANNING FOR CAPITAL BUILDING WORKS RETURN TO GROUP ELEMENT CONTENTS
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5.6.4 Local cooling 
systems.

Definition: systems 
where cooling is 
performed in or 
adjacent to the 
space or location 
to be treated.

1 Cooling units: 
details to be stated.

nr C1 Where components are to 
be enumerated, the number 
of components is to be stated.

C2 Installations for residential 
units, hotel rooms, student 
accommodation units, etc. may 
be enumerated (nr). The type of 
residential unit or room, and size 
(by number of bedrooms) of unit, 
is to be stated.

C3 Work to existing buildings is 
to be described and identified 
separately.

C4 Where the contractor is only 
responsible for designing specific 
elements and/or components of 
the building project (i.e. not the 
entire building project), contractor-
designed work is to be described 
and identified separately.

C5 The percentage additions for 
testing and commissioning are to 
be applied to the total cost of the 
items comprising the sub-element. 
A single combined percentage 
addition can be applied to cover 
the costs of both testing and 
commissioning.

1 Local cooling units, including 
those with remote condensers.

2 Distribution pipelines and 
pipeline fittings. 

3 Valves.

4 Distribution ductwork and 
ductwork fittings and ancillaries, 
e.g. supports, hangers, access 
openings and dampers (control, 
fire and smoke).

5 Grilles, fans, filters and other 
ancillary components of local 
cooling systems.

6 Instrumentation and control 
components for local cooling 
systems.

7 Thermal insulation.

8 Sundry items.

9 Testing and commissioning.

10 Where works are to be carried 
out by a subcontractor, the 
subcontractor’s preliminaries, 
design fees, risk allowance, 
overheads and profit, with 
allowance for these to be 
made within unit rate applied 
to element or component.

1 General-purpose LVLV 
power supplies (included 
in sub-element 5.8.2).

2 Building management systems 
and other control systems 
(included in sub-element 5.12.3).

3 Builder’s work in connection 
with services (included in 
element 5.14).

2 Testing of 
installations.

%

3 Commissioning 
of installations.



228

NRM 1: ORDER OF COST ESTIMATING AND COST PLANNING FOR CAPITAL BUILDING WORKS RETURN TO GROUP ELEMENT CONTENTS

Sub-element Component Unit
Measurement rules 
for components

Included Excluded

5.6.5 Central heating 
and cooling systems.

Definition: combined 
systems where 
heating and cooling 
are performed at 
a central point and 
distributed to the 
spaces and locations 
being treated.

1 Combined central 
heating and cooling 
systems: details 
to be stated.

m2 C1 The area measured is the area 
serviced by the system (i.e. the 
area of the rooms and circulation 
spaces that are served by the 
system, which is not necessarily 
the total GIFA of the building).  
The area serviced is measured 
using the GIFA.

C2 Where more than one system 
is employed, the area measured 
for each system is the area 
serviced by the system. 

C3 Installations for residential 
units, hotel rooms, student 
accommodation units, etc. may 
be enumerated (nr). The type of 
residential unit or room, and size 
(by number of bedrooms) of unit, 
is to be stated.

C4 Work to existing buildings is 
to be described and identified 
separately.

1 Fan coil systems for heating 
and cooling.

2 Air-based systems – variable 
air volume (VAV) for heating  
and cooling.

3 Reverse cycle heat pump 
systems.

4 Chillers, including vapour 
compression chillers, absorption 
chillers (run using low-grade 
waste heat from other industrial 
processes), solar thermal 
absorption chillers, etc.

5 Distribution pipelines and 
pipeline fittings. 

6 Valves.

7 Pumps.

8 Distribution ductwork and 
ductwork fittings and ancillaries, 
e.g. supports, hangers, access 
openings and dampers (control, 
fire and smoke).

9 Grilles, fans, filters and other 
ancillary components of central 
heating and cooling systems.

1 General-purpose LVLV 
power supplies (included 
in sub-element 5.8.2).

2 Building management systems 
and other control systems 
(included in sub-element 5.12.3).

3 Builder’s work in connection 
with services (included in 
element 5.14).

2 Testing of 
installations.

%

3 Commissioning 
of installations.
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C5 Where the contractor is only 
responsible for designing specific 
elements and/or components of 
the building project (i.e. not the 
entire building project), contractor-
designed work is to be described 
and identified separately.

C6 The percentage additions for 
testing and commissioning are to 
be applied to the total cost of the 
items comprising the sub-element. 
A single combined percentage 
addition can be applied to cover 
the costs of both testing and 
commissioning.

10 Air handling units (AHUs).

11 Emission equipment, including 
fan coil units, etc.

12 Vibration isolation mountings.

13 Instrumentation and control 
components for central heating 
and cooling systems.

14 Thermal insulation.

15 Sundry items.

16 Testing and commissioning.

17 Where works are to be carried 
out by a subcontractor, the 
subcontractor’s preliminaries, 
design fees, risk allowance, 
overheads and profit, with 
allowance for these to be made 
within unit rate applied to 
element or component.
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5.6.6 Local heating 
and cooling systems.

Definition: combined 
systems where 
heating and cooling 
are performed in or 
adjacent to the space 
to be treated.

1 Local heating and 
cooling units: details 
to be stated.

nr C1 Where components are to 
be enumerated, the number 
of components is to be stated.

C2 Installations for residential 
units, hotel rooms, student 
accommodation units, etc. may 
be enumerated (nr). The type of 
residential unit or room, and size 
(by number of bedrooms) of unit, 
is to be stated.

C3 Work to existing buildings is 
to be described and identified 
separately.

C4 Where the contractor is only 
responsible for designing specific 
elements and/or components of 
the building project (i.e. not the 
entire building project), contractor-
designed work is to be described 
and identified separately.

C5 The percentage additions for 
testing and commissioning are to 
be applied to the total cost of the 
items comprising the sub-element. 
A single combined percentage 
addition can be applied to cover 
the costs of both testing and 
commissioning.

1 Local heating and cooling units, 
including those with remote 
condensers.

2 Distribution pipelines and 
pipeline fittings. 

3 Valves.

4 Pumps.

5 Distribution ductwork and 
ductwork fittings and ancillaries, 
e.g. supports, hangers, access 
openings and dampers (control, 
fire and smoke).

6 Grilles, fans, filters and other 
ancillary components of local 
heating and cooling systems.

7 Vibration isolation mountings.

8 Instrumentation and control 
components for local heating 
and cooling systems.

9 Thermal insulation.

10 Sundry items.

11 Testing and commissioning.

1 General-purpose LVLV 
power supplies (included 
in sub-element 5.8.2).

2 Building management systems 
and other control systems 
(included in sub-element 5.12.3).

3 Builder’s work in connection 
with services (included in 
element 5.14).

2 Testing of 
installations.

%

3 Commissioning 
of installations.
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12 Where works are to be carried 
out by a subcontractor, the 
subcontractor’s preliminaries, 
design fees, risk allowance, 
overheads and profit, with 
allowance for these to be made 
within unit rate applied to 
element or component.

5.6.7 Central air 
conditioning systems.

Definition: systems 
where air treatment 
is performed at a 
central point and air 
is distributed to the 
spaces and locations 
being treated.

1 Central air 
conditioning system: 
details to be stated.

m2 C1 The area measured is the area 
serviced by the system (i.e. the 
area of the rooms and circulation 
spaces that are served by the 
system, which is not necessarily 
the total GIFA of the building). 
The area serviced is measured 
using the GIFA.

C2 Where more than one system 
is employed, the area measured 
for each system is the area 
serviced by the system.

C3 Installations for residential 
units, hotel rooms, student 
accommodation units, etc. may 
be enumerated (nr). The type of 
residential unit or room, and size 
(by number of bedrooms) of unit, 
is to be stated.

1 Plenum air heating systems.

2 Variable air volume (VAV) 
and constant volume air 
conditioning systems.

3 Single and dual-duct air 
conditioning systems.

4 Multi-zone air conditioning 
systems.

5 Induction air conditioning 
systems.

6 Hybrid air conditioning 
systems (i.e. systems based on 
a combination of a number of 
other air conditioning systems).

7 Chillers.

8 Air handling units (AHUs).

1 Heat source (included in 
element 5.5).

2 Local cooling and air treatment 
independent of heating systems, 
e.g. local comfort cooling, 
(included in sub-element 5.6.8).

3 General-purpose LVLV 
power supplies (included 
in sub-element 5.8.2).

4 Building management systems 
and other control systems 
(included in sub-element 5.12.3).

5 Builder’s work in connection 
with services (included in  
element 5.14).

2 Testing of 
installations.

%

3 Commissioning 
of installations.
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C4 Work to existing buildings is 
to be described and identified 
separately.

C5 Where the contractor is only 
responsible for designing specific 
elements and/or components of 
the building project (i.e. not the 
entire building project), contractor-
designed work is to be described 
and identified separately.

C6 The percentage additions for 
testing and commissioning are to 
be applied to the total cost of the 
items comprising the sub-element. 
A single combined percentage 
addition can be applied to cover 
the costs of both testing and 
commissioning.

9 Terminal units/emitters.

10 Distribution pipelines 
and pipeline fittings. 

11 Valves.

12 Pumps.

13 Distribution ductwork and 
ductwork fittings and ancillaries, 
e.g. supports, hangers, access 
openings and dampers (control, 
fire and smoke).

14 Grilles, fans, filters and other 
ancillary components of central 
air conditioning systems.

15 Instrumentation and control 
components for central air 
conditioning systems.

16 Thermal insulation.

17 Sundry items.

18 Testing and commissioning.

19 Where works are to be carried 
out by a subcontractor, the 
subcontractor’s preliminaries, 
design fees, risk allowance, 
overheads and profit, with 
allowance for these to be 
made within unit rate applied 
to element or component.
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5.6.8 Local air 
conditioning systems.

Definition: systems 
where air treatment 
is performed in or 
adjacent to the space 
to be treated.

1 Self-contained air 
conditioning units: 
details to be stated.

nr C1 Where components are to  
be enumerated, the number 
of components is to be stated.

C2 Installations for residential 
units, hotel rooms, student 
accommodation units, etc. may 
be enumerated (nr). The type of 
residential unit or room, and size 
(by number of bedrooms) of unit, 
is to be stated.

C3 Work to existing buildings is 
to be described and identified 
separately.

C4 Where the contractor is only 
responsible for designing specific 
elements and/or components of 
the building project (i.e. not the 
entire building project), contractor-
designed work is to be described 
and identified separately.

C5 The percentage additions for 
testing and commissioning are to 
be applied to the total cost of the 
items comprising the sub-element. 
A single combined percentage 
addition can be applied to cover 
the costs of both testing and 
commissioning.

1 Self-contained air conditioning 
units providing conditioned air to 
rooms or areas, including units 
with remote condensers. These 
include room air conditioners 
such as unitary reverse cycle 
heat pump terminal units with 
electric heating and reversing 
valve, and split systems such as 
air-cooled with direct expansion 
(DX) evaporator, plus gas, hot 
water or electric heaters.

2 Separate clean room or other 
local air conditioning systems 
requiring air management, e.g. 
terminal reheat and terminal heat 
pump air conditioning systems. 
These include computer room air 
conditioners, minicomputer room 
enclosures, telecom equipment 
precision air conditioning 
systems and units.

3 Distribution pipelines and 
pipeline fittings. 

4 Valves.

5 Pumps.

1 Heat source (included in 
element 5.5).

2 General-purpose LVLV 
power supplies (included 
in sub-element 5.8.2).

3 Building management systems 
and other control systems 
(included in sub-element 5.12.3).

4 Builder’s work in connection 
with services (included in 
element 5.14).

2 Other local 
air conditioning 
systems: details 
to be stated.

3 Testing of 
installations.

%

4 Commissioning 
of installations.
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6 Distribution ductwork, ductwork 
fittings and ancillaries, e.g. supports, 
hangers, access openings and 
dampers (control, fire and smoke).

7 Grilles, fans, filters and other 
ancillary components of local 
air conditioning systems.

8 Vibration isolation mountings.

9 Instrumentation and control 
components for local air 
conditioning systems.

10 Thermal insulation.

11 Air curtains (i.e. air movement 
systems for circulating a ‘curtain’ 
of tempered air across the 
dividing space between two 
areas of differing temperatures).

12 Sundry items.

13 Testing and commissioning.

14 Where works are to be carried 
out by a subcontractor, the 
subcontractor’s preliminaries, 
design fees, risk allowance, 
overheads and profit, with 
allowance for these to be made 
within unit rate applied to 
element or component.
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5.7.1 Central 
ventilation systems.

Definition: air 
movement systems 
removing vitiated 
air from spaces 
and/or supplying 
fresh outside air to 
spaces. There is no 
environmental control 
or air treatment, 
except filtration 
when required.

1 Central ventilation 
systems: details to 
be stated.

m2 C1 The area measured is the area 
serviced by the system (i.e. the area 
of the rooms and circulation spaces 
that are served by the system, which 
is not necessarily the total GIFA of 
the building). The area serviced is 
measured using the GIFA.
C2 Where more than one system 
is employed, the area measured 
for each system is the area 
serviced by the system.
C3 Work to existing buildings is 
to be described and identified 
separately.
C4 Where the contractor is only 
responsible for designing specific 
elements and/or components of 
the building project (i.e. not the 
entire building project), contractor-
designed work is to be described 
and identified separately.
C5 The percentage additions for 
testing and commissioning are to 
be applied to the total cost of the 
items comprising the sub-element. 
A single combined percentage 
addition can be applied to cover 
the costs of both testing and 
commissioning.

1 Air extraction systems.

2 Air supply (ventilators) and 
extraction systems. 

3 Extraction units/terminal units.

4 Fan units.

5 Distribution ductwork and 
ductwork fittings and ancillaries, 
e.g. supports, hangers, access 
openings and dampers (control, 
fire and smoke).

6 Grilles, fans, filters and other 
ancillary components of central 
ventilation systems.

7 Distribution pipelines and 
pipeline fittings. 

8 Valves.

9 Pumps.

10 Vibration isolation mountings.

11 Instrumentation and 
control components for 
central ventilation systems.

1 General-purpose LVLV 
power supplies (included 
in sub-element 5.8.2).

2 Building management systems 
and other control systems 
(included in sub-element 5.12.3).

3 Builder’s work in connection 
with services (included in 
element 5.14).

2 Testing of 
installations.

%

3 Commissioning 
of installations.
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12 Sundry items.

13 Testing and commissioning.

14 Where works are to be carried 
out by a subcontractor, the 
subcontractor’s preliminaries, 
design fees, risk allowance, 
overheads and profit, with 
allowance for these to be 
made within unit rate applied 
to element or component.

5.7.2 Local and special 
ventilation systems.

Definition: local 
and special air 
movement systems 
removing vitiated air 
from spaces and/
or supplying fresh 
outside air to spaces. 
No environmental 
control or air 
treatment, except 
filtration when 
required.

1 Toilet/bathroom 
ventilation units: 
details to be stated.

nr C1 Where components are to  
be enumerated, the number 
of components is to be stated.

C2 Work to existing buildings is 
to be described and identified 
separately.

C3 Where the contractor is only 
responsible for designing specific 
elements and/or components of 
the building project (i.e. not the 
entire building project), contractor-
designed work is to be described 
and identified separately.

1 Toilet/bathroom ventilation (air 
movement systems for removing 
odours and other unwanted 
contaminants from, or supplying 
fresh air to, toilet areas, e.g. 
packaged toilet extractor fans).

2 Kitchen ventilation (air 
movement systems for collecting, 
containing and removing odours, 
fumes and other unwanted 
contaminants from, or supplying 
fresh air to, kitchen areas), 
including hoods, canopies 
and grease filters.

1 Kitchen ventilation units where 
an integral part of a domestic 
kitchen installation or catering 
installation (included in 
sub-elements 4.1.2 or 5.2.1).

2 General-purpose LVLV 
power supplies (included 
in sub-element 5.8.2).

3 Building management systems 
and other control systems 
(included in sub-element 5.12.3).

4 Builder’s work in connection 
with services (included in 
element 5.14).

2 Kitchen ventilation 
units: details to be 
stated.

3 Safety cabinet 
and fume cupboard 
extractors: details 
to be stated.

4 Fume extractors: 
details to be stated.

5 Dust collection 
units: details to 
be stated.
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6 Anaesthetic gas 
extractors: details 
to be stated.

nr C4 The percentage additions for 
testing and commissioning are to 
be applied to the total cost of the 
items comprising the sub-element. 
A single combined percentage 
addition can be applied to cover 
the costs of both testing and 
commissioning.

3 Safety cabinet and fume 
cupboard extractors (air 
movement systems for 
collecting, containing, cleaning 
and removing odours, fumes and 
other unwanted contaminants), 
including safety cabinets and 
fume cupboard extractors with 
integral extraction.

4 Fume extractors (air movement 
systems for collecting, containing, 
cleaning and removing odours, 
fumes and other unwanted 
contaminants), including hoods, 
canopies and valances.

5 Dust collection, including 
dust and particle extraction or 
separation equipment, discharge 
stacks, hoods and collection 
equipment.

6 Anaesthetic gas extractors 
(i.e. scavenging systems for the 
removal of anaesthetic gases).

7 Cyclone systems: 
details to be stated.

8 Unit extraction 
fans: details to be 
stated.

9 Rotating 
ventilators: details 
to be stated.

10 Roof mounted 
ventilation units: 
details to be stated.

11 Car parking 
ventilation: details  
to be stated.

12 Other local and 
special ventilation 
systems: details 
to be stated.

13 Testing of 
installations.

%

14 Commissioning 
of installations.
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7 Cyclone systems. 

8 Unit extractor fans.

9 Rotating ventilators.

10 Roof mounted ventilation units, 
including smoke extraction units.

11 Car parking ventilation (i.e. air 
movement systems for removing 
fumes, odours and other 
contaminants in the air from car 
parks to the outside), including 
systems involving no air treatment 
and systems supplying fresh air 
to the car parking spaces.

12 Distribution ductwork and 
ductwork fittings and ancillaries, 
e.g. supports, hangers, access 
openings and dampers (control, 
fire and smoke).

13 Grilles, fans, filters and other 
ancillary components of local 
and special ventilation systems.

14 Vibration isolation mountings.

15 Instrumentation and control 
components for local and special 
ventilation systems.
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16 Sundry items.

17 Testing and commissioning.

18 Where works are to be carried 
out by a subcontractor, the 
subcontractor’s preliminaries, 
design fees, risk allowance, 
overheads and profit, with 
allowance for these to be made 
within unit rate applied to 
element or component.

5.7.3 Smoke 
extraction/control 
systems.

Definition: air 
movement and 
pressurisation 
systems for removing 
and controlling the 
build-up of smoke 
arising from a fire, 
and to assist in 
ensuring the safety 
of personnel and 
maintaining safe 
escape routes.

1 Smoke extraction/
control systems: 
details to be stated.

m2 C1 The area measured is the area 
serviced by the system (i.e. the 
area of the rooms and circulation 
spaces that are served by the 
system, which is not necessarily 
the total GIFA of the building). 
The area serviced is measured 
using the GIFA.

C2 Where more than one system 
is employed, the area measured 
for each system is the area 
serviced by the system.

1 Automatic smoke extraction 
systems, including natural smoke 
relief and fire ventilators, and 
powered smoke relief ventilators).

2 Automatic smoke 
compartmentalisation systems.

3 Fan units.

4 Distribution ductwork and 
ductwork fittings and ancillaries, 
e.g. supports, hangers, access 
openings and dampers (control, 
fire and smoke).

5 Grilles, fans, filters and other 
ancillary components of smoke 
ventilation systems.

1 Roof vents and roof cowls 
(included in sub-element 2.3.5).

2 General-purpose LVLV 
power supplies (included 
in sub-element 5.8.2).

3 Building management systems 
and other control systems 
(included in sub-element 5.12.3).

4 Builder’s work in connection 
with services (included in 
element 5.14).

2 Testing of 
installations.

%

3 Commissioning 
of installations.
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Sub-element Component Unit
Measurement rules 
for components

Included Excluded

C3 Installations for residential 
units, hotel rooms, student 
accommodation units, etc. may 
be enumerated (nr). The type of 
residential unit or room, and size 
(by number of bedrooms) of unit, 
is to be stated.

C4 Work to existing buildings is 
to be described and identified 
separately.

C5 Where the contractor is only 
responsible for designing specific 
elements and/or components of 
the building project (i.e. not the 
entire building project), contractor-
designed work is to be described 
and identified separately.

C6 The percentage additions for 
testing and commissioning are to 
be applied to the total cost of the 
items comprising the sub-element. 
A single combined percentage 
addition can be applied to cover 
the costs of both testing and 
commissioning.

6 Vibration isolation mountings.

7 Instrumentation and control 
components for smoke 
ventilation systems.

8 Sundry items.

9 Testing and commissioning.

10 Where works are to be carried 
out by a subcontractor, the 
subcontractor’s preliminaries, 
design fees, risk allowance, 
overheads and profit, with 
allowance for these to be 
made within unit rate applied 
to element or component.
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Element 5.8: Electrical installations

Sub-element Component Unit
Measurement rules 
for components

Included Excluded

5.8.1 Electrical mains 
and sub-mains 
distribution.

Definition: the 
distribution of LV 
electricity from 
(and including) 
the building’s main 
switchgear panel 
to (and including) 
the area distribution 
boards.

1 Electrical mains 
and sub-mains 
distribution: details 
to be stated.

m2 C1 The area measured is the total 
GIFA of the building.

C2 Installations for residential 
units, hotel rooms, student 
accommodation units, etc. may 
be enumerated (nr). The type of 
residential unit or room, and size 
(by number of bedrooms) of unit, 
is to be stated.)

C3 Work to existing buildings is 
to be described and identified 
separately.

C4 Where the contractor is only 
responsible for designing specific 
elements and/or components of 
the building project (i.e. not the 
entire building project), contractor-
designed work is to be described 
and identified separately.

C5 The percentage additions for 
testing and commissioning are to 
be applied to the total cost of the 
items comprising the sub-element. 
A single combined percentage 
addition can be applied to 
cover the costs.

1 Distribution of LV electricity from 
(and including) the building’s main 
switchgear panel to (and including) 
the area distribution boards.
2 HV switchgear.
3 LV switchgear and distribution 
boards.
4 HV and LV cables and wiring,  
including support components, 
cable trays, etc.
5 Conduits and cable trunking, 
including all fittings and 
support components.
6 Busbar trunking.
7 Earthing and bonding 
components. 
8 Transformers.
9 Fuse pillars, base units, poles 
and accessories, etc.
10 Sundry items.
11 Testing and commissioning.
12 Where works are to be carried 
out by a subcontractor, the 
subcontractor’s preliminaries, design 
fees, risk allowance, overheads and 
profit, with allowance for these to 
be made within unit rate applied 
to element or component.

1 Connections to statutory 
undertaker’s electricity main 
(included in sub-element 8.7.2).

2 Distribution of HV electricity to 
on-site transformer (included in 
sub-element 8.7.2).

3 Transformer sub-stations, 
including packaged sub-station's 
main (included in sub-element 
8.7.2).

4 Distribution of LV electricity to 
main switchgear panel within the 
building, including main switchgear 
panel, cables, excavating and 
backfilling trenches, etc. (included 
in sub-element 5.8.2).

5 Electric generation installations 
within the building (included in 
sub-element 5.8.5).

6 Building management systems 
and other control systems 
(included in sub-element 5.12.3).

7 Builder’s work in connection with 
services (included in element 5.14).

2 Testing of 
installations.

%

3 Commissioning 
of installations.
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Sub-element Component Unit
Measurement rules 
for components

Included Excluded

5.8.2 Power 
installations.

Definition: sub-circuit 
power installations 
from sub-distribution 
boards terminating 
at socket outlets, 
fuse connection 
units and other 
accessories, including 
final connections 
to permanent 
mechanical and 
electrical equipment.

1 Power installation: 
details to be stated.

m2 C1 The area measured is the area 
serviced by the system (i.e. the area 
of the rooms and circulation spaces 
that are served by the system, which 
is not necessarily the total GIFA of 
the building). The area serviced is 
measured using the GIFA.

C2 Where more than one system 
is employed, the area measured 
for each system is the area 
serviced by the system.

C3 Installations for residential 
units, hotel rooms, student 
accommodation units, etc. may 
be enumerated (nr). The type of 
residential unit or room, and size 
(by number of bedrooms) of unit, 
is to be stated.

C4 Work to existing buildings is 
to be described and identified 
separately.

1 General-purpose LVLV power 
installations. 

2 Extra LV supply installations.

3 Direct current (DC) installations.

4 LV switchgear and distribution 
boards, where not included 
as part of the sub-mains 
distribution.

5 Uninterruptible power supply 
(UPS) installations, etc.

6 Cables and wiring, including 
support components from sub-
distribution boards to socket 
outlets, fuse connection units, etc.

7 Conduits and cable trunking, 
including all fittings and support 
components.

8 Earthing and bonding 
components.

9 Socket outlets, fuse connection 
units and other outlet accessories.

1 Electric heating installation 
(included in sub-elements 
5.6.1 or 5.6.2, as appropriate).

2 LV switchgear and distribution 
boards included as part of the 
sub-mains distribution (included 
in sub-element 5.8.1).

3 Final connections to sanitary 
appliances and pods (included 
in sub-elements 5.1.1 and 5.1.3, 
as appropriate).

4 Final connections to specialist 
mechanical and electrical 
equipment where carried out 
by the equipment installer.

5 Building management systems 
and other control systems 
(included in sub-element 5.12.3).

6 Builder’s work in connection 
with services (included in 
element 5.14).

2 Testing of 
installations.

%

3 Commissioning 
of installations.
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Sub-element Component Unit
Measurement rules 
for components

Included Excluded

C5 Where the contractor is only 
responsible for designing specific 
elements and/or components of 
the building project (i.e. not the 
entire building project), contractor-
designed work is to be described 
and identified separately.

C6 The percentage additions for 
testing and commissioning are to 
be applied to the total cost of the 
items comprising the sub-element. 
A single combined percentage 
addition can be applied to cover 
the costs of both testing and 
commissioning.

10 Final connections to 
equipment (e.g. boilers, 
kitchen and catering equipment, 
instantaneous water heaters, 
cookers and extraction terminals).

11 Separate power installations 
for specialist mechanical and 
electrical equipment (e.g. for 
transportation systems).

12 Final connections to specialist 
mechanical and electrical 
equipment where not carried 
out by the equipment installer.

13 Sundry items.

14 Testing and commissioning.

15 Where works are to be carried 
out by a subcontractor, the 
subcontractor’s preliminaries, 
design fees, risk allowance, 
overheads and profit, with 
allowance for these to be 
made within unit rate applied 
to element or component.
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Sub-element Component Unit
Measurement rules 
for components

Included Excluded

5.8.3 Lighting 
installations.

Definition: sub-circuit 
installations from sub-
distribution boards 
to provide lighting.

1 Lighting 
installation: details 
to be stated.

m2 C1 The area measured is the area 
serviced by the system (i.e. the 
area of the rooms and circulation 
spaces that are served by the 
system, which is not necessarily 
the total GIFA of the building). 
The area serviced is measured 
using the GIFA.

C2 Where more than one system 
is employed, the area measured 
for each system is the area 
serviced by the system.

C3 Installations for residential 
units, hotel rooms, student 
accommodation units, etc. may 
be enumerated (nr). The type of 
residential unit or room, and size 
(by number of bedrooms) of unit, 
is to be stated.

C4 Work to existing buildings is 
to be described and identified 
separately.

1 General internal lighting, 
including lighting fixed to the 
exterior of the building (e.g. 
bulkhead fittings and downlights 
for soffits/external suspended 
ceilings).

2 Emergency lighting.

3 Lighting fixed to the exterior 
of the building supplied as 
part of the interior system.

4 LVLV switchgear and distribution 
boards, where not included as 
part of the sub-mains distribution.

5 Cables and wiring, including 
support components from sub-
distribution boards to lighting 
points, switches, etc.

6 Conduits and cable trunking, 
including all fittings and support 
components.

7 Earthing and bonding.

8 Fittings for lighting points, 
including roses, pendants, etc.

1 Specialist lighting systems 
(included in sub-element 5.8.4).

2 Security lights and lighting 
systems (included in 
sub-element 8.7.8).

3 Street lighting, area lighting 
and flood lighting (included in 
sub-element 8.7.9).

4 Building management systems 
and other control systems 
(included in sub-element 5.12.3).

5 Builder’s work in connection 
with services (included in 
element 5.14).

2 Testing of 
installations.

%

3 Commissioning 
of installations.
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Sub-element Component Unit
Measurement rules 
for components

Included Excluded

C5 Where the contractor is only 
responsible for designing specific 
elements and/or components of 
the building project (i.e. not the 
entire building project), contractor-
designed work is to be described 
and identified separately.

C6 The percentage additions for 
testing and commissioning are to 
be applied to the total cost of the 
items comprising the sub-element. 
A single combined percentage 
addition can be applied to cover 
the costs of both testing and 
commissioning.

9 Switches, including pull cords. 

10 Luminaires and lamps.

11 Lighting control equipment.

12 Sundry items.

13 Testing and commissioning.

14 Where works are to be carried 
out by a subcontractor, the 
subcontractor’s preliminaries, 
design fees, risk allowance, 
overheads and profit, with 
allowance for these to be 
made within unit rate applied 
to element or component.

5.8.4 Specialist 
lighting installations.

Definition: 
specialist or special 
effect internal 
illumination systems.

1 Specialist lighting 
installation: details 
to be stated.

nr/m2 C1 Where components are to 
be enumerated, the number 
of components is to be stated.

C2 The area measured is the area 
serviced by the system (i.e. the 
area of the rooms and circulation 
spaces that are served by the 
system, which is not necessarily 
the total GIFA of the building). The 
area serviced is measured using 
the rules of measurement for 
ascertaining the GIFA.

1 Illuminated display signs, 
lettering, emblems and symbols 
for information purposes, 
advertising, etc. such as cold 
cathode, fluorescent lighting, etc.

2 Studio lighting.

3 Auditorium lighting, theatre 
lighting, stage lighting, etc.

4 Arena lighting.

5 Operating theatres and other 
specialist lighting installations.

1 General lighting and emergency 
lighting installations (included in 
sub-element 5.8.3).

2 Building management systems 
and other control systems 
(included in sub-element 5.12.3).

3 Builder’s work in connection 
with services (included in 
element 5.14).

2 Testing of 
installations.

%

3 Commissioning 
of installations.
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Sub-element Component Unit
Measurement rules 
for components

Included Excluded

C3 Where more than one system 
is employed, the area measured 
for each system is the area 
serviced by the system.

C4 Work to existing buildings is 
to be described and identified 
separately.

C5 Where the contractor is only 
responsible for designing specific 
elements and/or components of 
the building project (i.e. not the 
entire building project), contractor-
designed work is to be described 
and identified separately.

C6 The percentage additions for 
testing and commissioning are to 
be applied to the total cost of the 
items comprising the sub-element. 
A single combined percentage 
addition can be applied to cover 
the costs of both testing and 
commissioning.

6 LV switchgear and distribution 
boards, where not included as 
part of the sub-mains distribution.

7 Cables and wiring, including 
support components from sub-
distribution boards to lighting 
points, switches, etc.

8 Conduits and cable trunking, 
including all fittings and support 
components.

9 Earthing and bonding.

10 Fittings for lighting points.

11 Switches, including pull cords. 

12 Luminaires and lamps.

13 Lighting gantries, etc. 

14 Lighting control equipment.

15 Sundry items.

16 Testing and commissioning.

17 Where works are to be carried 
out by a subcontractor, the 
subcontractor’s preliminaries, 
design fees, risk allowance, 
overheads and profit, with 
allowance for these to be 
made within unit rate applied 
to element or component.
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Sub-element Component Unit
Measurement rules 
for components

Included Excluded

5.8.5 Local electricity 
generation systems.

Definition:

•	 local generation 
equipment for 
the production 
of electrical 
energy, including 
emergency 
and/or standby 
generator plant

•	 systems using the 
natural elements 
(i.e. wind and sun) 
to generate energy.

1 Electricity 
generation systems: 
details to be stated.

nr C1 Where components are to 
be enumerated, the number 
of components is to be stated.

C2 Work to existing buildings is 
to be described and identified 
separately.

C3 Where the contractor is only 
responsible for designing specific 
elements and/or components of 
the building project (i.e. not the 
entire building project), contractor-
designed work is to be described 
and identified separately.

C4 The percentage additions for 
testing and commissioning are to 
be applied to the total cost of the 
items comprising the sub-element. 
A single combined percentage 
addition can be applied to cover 
the costs of both testing and 
commissioning.

1 Emergency/standby generator 
plant (gas, oil and dual fuel).

2 Ancillary cables and wiring, 
conduits and cable trunking, 
and controls required to connect 
local electricity generation 
systems to other systems.

3 Sundry items.

4 Testing (including full load 
and off load testing) and 
commissioning.

5 Where works are to be carried 
out by a subcontractor, the 
subcontractor’s preliminaries, 
design fees, risk allowance, 
overheads and profit, with 
allowance for these to be 
made within unit rate applied 
to element or component.

1 Storage tanks and vessels, 
and fuel distribution pipelines 
(included in sub-elements 5.9.2 
or 8.7.7, as appropriate).

2 Central heat and power boiler 
plant (included in element 5.5).

3 Solar collectors (included in 
element 5.5).

4 Photovoltaic tiles, panels, etc. 
(included in sub-elements 5.8.5 
or 8.7.3, as appropriate).

5 Wind turbines, etc. (included in 
sub-elements 5.8.5 or 8.7.3, as 
appropriate).

6 Uninterruptible power supply 
(UPS) installations, etc. (included 
in sub-element 5.8.2).

7 Building management systems 
and other control systems 
(included in sub-element 5.12.3).

8 Builder’s work in connection 
with services (included in 
element 5.14).

2 Testing of 
installations.

%

3 Commissioning 
of installations.
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Sub-element Component Unit
Measurement rules 
for components

Included Excluded

Transformation 
devices:

4 Wind turbines: 
details, including 
output (kW), to 
be stated.

nr C1 Where components are to 
be enumerated, the number 
of components is to be stated.

C2 Work to existing buildings is 
to be described and identified 
separately.

C3 Where the contractor is only 
responsible for designing specific 
elements and/or components of 
the building project (i.e. not the 
entire building project), contractor-
designed work is to be described 
and identified separately.

C4 The percentage additions for 
testing and commissioning are to 
be applied to the total cost of the 
items comprising the sub-element. 
A single combined percentage 
addition can be applied to cover 
the costs of both testing and 
commissioning.

1 Wind turbines, including 
rooftop wind energy systems.

2 Photovoltaic devices, including 
cells, panels, modules, etc. 
both roof mounted and 
building mounted.

3 Solar collectors, including 
supporting framework (fish 
plate collectors, evacuated 
tube collectors, etc.).

4 Other transformation devices.

5 Generators in connection with 
transformation devices.

6 Ancillary cables and wiring, 
conduits and cable trunking, 
and controls required to connect 
transformation devices to 
other systems.

7 Sundry items.

8 Testing and commissioning.

9 Where works are to be carried 
out by a subcontractor, the 
subcontractor’s preliminaries, 
design fees, risk allowance, 
overheads and profit, with 
allowance for these to be made 
within unit rate applied to 
element or component.

1 Building mounted solar 
thermal panels (included 
in sub-element 5.5.1).

2 Horizontal solar power 
systems providing protection 
to external walls (included in 
sub-element 2.5.3).

3 Wind turbines external to the 
building envelope (included in 
sub-element 8.7.3).

4 Photovoltaic devices external 
to the building envelope 
(included in sub-element 8.7.3).

5 Heat pumps (included in 
element 5.5).

6 Ground source heating 
(included in element 5.5).

7 Solar collectors (included 
in element 5.5).

8 Photovoltaic devices (e.g.  
tiles, slates and profiled sheets) 
where an integral part of a roof 
covering system (included in 
sub-element 2.3.2).

5 Photovoltaic 
devices: details, 
including surface 
area of units (m2) 
and output (kW), 
to be stated.

6 Other 
transformation 
devices: details, 
including output 
(kW), to be stated.

7 Testing of 
installations.

%

8 Commissioning 
of installations.
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Sub-element Component Unit
Measurement rules 
for components

Included Excluded

9 Photovoltaic devices (e.g. profiled 
sheet cladding systems) where an 
integral part of an external wall 
system (included in sub-elements 
2.5.1 or 2.5.2, as appropriate).

10 Photovoltaic glazing where an 
integral part of a curtain walling 
system, a structural glazing 
assembly or external windows 
(included in sub-elements 2.5.1, 
2.5.2 or 2.6.1, as appropriate).

11 Building management systems 
and other control systems 
(included in sub-element 5.12.3).

12 Builder’s work in connection 
with services (included in 
element 5.14).
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Sub-element Component Unit
Measurement rules 
for components

Included Excluded

5.8.6 Earthing and 
bonding systems.

Definition: systems 
for the transfer of 
electrical current 
to earth, to protect 
personnel, buildings, 
structure, plant and 
equipment in the case 
of an electrical fault 
within the electricity 
supply system, and 
also to protect against 
interference from 
electromagnetic fields 
and electromagnetic 
forces.

1 Earthing and 
bonding systems: 
details to be stated.

m2 C1 The area measured is the area 
serviced by the system (i.e. the 
area of the rooms and circulation 
spaces that are served by the 
system, which is not necessarily 
the total GIFA of the building). 
The area serviced is measured 
using the rules of measurement 
for ascertaining the GIFA.

C2 Where more than one system 
is employed, the area measured 
for each system is the area 
serviced by the system. 

C3 Installations for residential 
units, hotel rooms, student 
accommodation units, etc. may 
be enumerated (nr). The type of 
residential unit or room, and size 
(by number of bedrooms) of unit, 
is to be stated.

C4 Work to existing buildings is 
to be described and identified 
separately.

1 Earthing and bonding cables.

2 Earthing and bonding 
components, including protective 
conductors, earth clamps, earth 
tapes, clean earth bars, earth 
electrodes, earthing busbars, 
earth rod covers and boxing, 
equipotential bonding and all 
other ancillary components.

3 Sundry items.

4 Testing and commissioning.

5 Where works are to be carried 
out by a subcontractor, the 
subcontractor’s preliminaries, 
design fees, risk allowance, 
overheads and profit, with 
allowance for these to be 
made within unit rate applied 
to element or component.

1 Earthing provided with 
individual systems (included 
in appropriate sub-element).

2 Builder’s work in connection 
with services (included in 
element 5.14).

2 Testing of 
installations.

%

3 Commissioning 
of installations.
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Sub-element Component Unit
Measurement rules 
for components

Included Excluded

C5 Where the contractor is only 
responsible for designing specific 
elements and/or components of 
the building project (i.e. not the 
entire building project), contractor-
designed work is to be described 
and identified separately.

C6 The percentage additions for 
testing and commissioning are to 
be applied to the total cost of the 
items comprising the sub-element. 
A single combined percentage 
addition can be applied to cover 
the costs of both testing and 
commissioning.
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Element 5.9: Fuel installations

Sub-element Component Unit
Measurement rules 
for components

Included Excluded

5.9.1 Fuel storage.

Definition: storage 
tanks and vessels, 
for gas, oil, petrol, 
diesel or LPG.

1 Fuel storage: 
details to be stated.

nr C1 Where components are to 
be enumerated, the number 
of components is to be stated.

C2 The area measured is the 
total GIFA of the building.

C3 Installations for residential 
units, hotel rooms, student 
accommodation units, etc. may 
be enumerated (nr). The type of 
residential unit or room, and size 
(by number of bedrooms) of unit, 
is to be stated.

C4 Work to existing buildings is to be 
described and identified separately.

C5 Where the contractor is only 
responsible for designing specific 
elements and/or components of 
the building project (i.e. not the 
entire building project), contractor-
designed work is to be described 
and identified separately.

C6 The percentage additions for 
testing and commissioning are to 
be applied to the total cost of the 
items comprising the sub-element. 
A single combined percentage 
addition can be applied to cover 
the costs of both testing and 
commissioning.

1 Gas, oil, petrol, diesel, LPG, 
biomass and other fuel systems.

2 Storage tanks and vessels not 
supplied in connection with heat 
source installations.

3 Proprietary supports forming 
an integral part of the storage 
tank/vessel unit.

4 Off-site painting/anti-corrosion 
treatments. 

5 Thermal insulation.

6 Sundry items.

7 Testing and commissioning.

8 Where works are to be carried 
out by a subcontractor, the 
subcontractor’s preliminaries, 
design fees, risk allowance, 
overheads and profit, with 
allowance for these to be 
made within unit rate applied 
to element or component.

1 Storage tanks and vessels 
supplied as an integral part 
of heat source installations 
(included in element 5.5).

2 Storage tanks and vessels 
external to the building 
(included in sub-element 8.7.7).

3 Supports not integral to the 
storage tank/vessel (included 
in element 5.14).

4 Fuel bunds, etc. for storage/
retention tanks and vessels 
(included in element 5.14).

5 On-site painting of storage 
tanks and vessels, supports 
and pipelines (included in 
element 5.14).

6 Building management systems 
and other control systems 
(included in sub-element 5.12.3).

7 Builder’s work in connection 
with services (included in 
element 5.14).

2 Testing of 
installations.

%

3 Commissioning 
of installations.
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Sub-element Component Unit
Measurement rules 
for components

Included Excluded

5.9.2 Fuel distribution 
systems.

Definition: piped 
gas supply systems 
taking gas from mains 
connection point 
within building and 
distributing it to 
user points.

1 Piped distribution 
systems: details to 
be stated.

m2 C1 The area measured is the total 
GIFA of the building.

C2 Installations for residential 
units, hotel rooms, student 
accommodation units, etc. may 
be enumerated (nr). The type of 
residential unit or room, and size 
(by number of bedrooms) of unit, 
is to be stated.

C3 Work to existing buildings is 
to be described and identified 
separately.

C4 Where the contractor is only 
responsible for designing specific 
elements and/or components of 
the building project (i.e. not the 
entire building project), contractor-
designed work is to be described 
and identified separately.

C5 The percentage additions for 
testing and commissioning are to 
be applied to the total cost of the 
items comprising the sub-element. 
A single combined percentage 
addition can be applied to cover 
the costs of both testing and 
commissioning.

1 Gas, oil, petrol, diesel and LPG, 
and other fuel systems.

2 Distribution pipelines from 
mains connection point within 
building to user points, including 
pipeline ancillaries and fittings.

3 Pipeline components/ancillaries 
(e.g. valves and pumps).

4 Bracketry.

5 Manifolds, local meters, gas 
governors, gas boosters and 
gas connection outlets.

6 Terminal control equipment.

7 Thermal insulation.

8 Off-site painting/anti-corrosion 
treatments.

9 Monitoring equipment.

10 Sundry items.

11 Testing and commissioning.

12 Where works are to be carried 
out by a subcontractor, the 
subcontractor’s preliminaries, 
design fees, risk allowance, 
overheads and profit, with 
allowance for these to be made 
within unit rate applied to 
element or component.

1 Connection to the statutory 
undertaker’s main (included 
in sub-element 8.7.5).

2 On-site painting of pipelines 
and supports for pipelines 
(included in element 5.14).

3 Building management systems 
and other control systems 
(included in sub-element 5.12.3).

4 Builder’s work in connection 
with services (included in 
element 5.14).

2 Testing of 
installations.

%

3 Commissioning 
of installations.
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Element 5.10: Lift and conveyor installations

Sub-element Component Unit
Measurement rules 
for components

Included Excluded

5.10.1 Lifts and 
enclosed hoists.

Definition:

•	 electro-mechanical 
or electro-hydraulic 
installations for 
the conveyance of 
people, goods or 
equipment from 
one level to another 
in a vertical plane

•	 permanently fixed 
lifting equipment, 
either electro-
mechanical or 
hydraulically 
operated, for the 
raising or lowering 
of people, goods 
or equipment.

1 Passenger lifts: 
details, including 
capacity (i.e. 
number of people), 
speed (in m/sec), 
number of doors 
(nr), door heights 
(mm) and number 
of levels serviced 
(nr), to be stated.

nr C1 Where components are to 
be enumerated, the number 
of components is to be stated.

C2 Work to existing buildings is 
to be described and identified 
separately.

C3 Where the contractor is only 
responsible for designing specific 
elements and/or components of 
the building project (i.e. not the 
entire building project), contractor-
designed work is to be described 
and identified separately.

C4 The percentage additions for 
testing and commissioning are to 
be applied to the total cost of the 
items comprising the sub-element. 
A single combined percentage 
addition can be applied to cover 
the costs of both testing and 
commissioning.

1 Complete lift installation, 
including lift cars, doors and 
equipment, guides and counter 
balances, hydraulic and lifting 
equipment, emergency lighting, 
lift alarms and telephones.

2 Firefighting lifts. 

3 Wall climbing lifts.

4 Gantries, trolleys, blocks, 
hooks and ropes, down shop 
leads, pendants, etc.

5 Controls and electrical work 
from, and including, isolator 
where supplied with installation.

6 Sundry items.

7 Testing and commissioning.

8 Where works are to be carried 
out by a subcontractor, the 
subcontractor’s preliminaries, 
design fees, risk allowance, 
overheads and profit, with 
allowance for these to be 
made within unit rate applied 
to element or component.

1 Lift shaft (included in 
group elements 1 and 2, 
as appropriate).

2 General-purpose LV 
power supplies (included 
in sub-element 5.8.2).

3 Building management systems 
and other control systems 
(included in sub-element 5.12.3).

4 Builder’s work in connection 
with services (included in 
element 5.14).

2 Wall climbing lifts: 
details, including 
capacity (in kg), 
number of people, 
speed (in m/sec) 
and number of 
levels serviced (nr), 
to be stated.

3 Goods lifts: 
details, including 
capacity (in kg), 
number of doors, 
door heights (mm) 
and number of 
levels serviced (nr), 
to be stated.
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Sub-element Component Unit
Measurement rules 
for components

Included Excluded

4 Testing of lift 
installations.

%

5 Commissioning 
of lift installations.

6 Enclosed hoists: 
details, including 
capacity (in kg) and 
number of levels 
(nr) serviced, to 
be stated.

nr 1 Hoists, kitchen service hoists, 
dumb waiters, etc.

2 Complete hoist installation, 
including cages, doors and 
equipment, guides and counter-
balances, and hydraulic and 
lifting equipment.

3 Controls and electrical work 
from, and including, isolator 
where supplied with installation.

4 Sundry items.

5 Testing and commissioning.

6 Where works are to be carried 
out by a subcontractor, the 
subcontractor’s preliminaries, 
design fees, risk allowance, 
overheads and profit, with 
allowance for these to be 
made within unit rate applied 
to element or component.

1 Hoist enclosure or shaft 
(included in group elements 
1 and 2, as appropriate).

2 General-purpose LV 
power supplies (included 
in sub-element 5.8.2).

3 Building management systems 
and other control systems 
(included in sub-element 5.12.3).

4 Builder’s work in connection 
with services (included in 
element 5.14).

7 Testing of enclosed 
hoist installations.

%

8 Commissioning 
of enclosed hoist 
installations.



256

NRM 1: ORDER OF COST ESTIMATING AND COST PLANNING FOR CAPITAL BUILDING WORKS RETURN TO GROUP ELEMENT CONTENTS

Sub-element Component Unit
Measurement rules 
for components

Included Excluded

5.10.2 Escalators.

Definition: electro-
mechanical systems 
for the conveyance 
of people from one 
level to another by 
means of a continually 
moving stairway.

1 Escalators: details, 
including number 
of flights served 
(nr), angle of rise 
(in degrees), rise 
(m) and step width 
(mm), to be stated.

nr C1 Where components are to 
be enumerated, the number of 
components is to be stated.

C2 The rise is the distance 
between the finished floor level 
at the bottom of the escalator 
and the finished floor level at 
the top of the escalator.

C3 Work to existing buildings is 
to be described and identified 
separately.

C4 Where the contractor is only 
responsible for designing specific 
elements and/or components of 
the building project (i.e. not the 
entire building project), contractor-
designed work is to be described 
and identified separately.

C5 The percentage additions for 
testing and commissioning are to 
be applied to the total cost of the 
items comprising the sub-element. 
A single combined percentage 
addition can be applied to cover 
the costs of both testing and 
commissioning.

1 Escalators.

2 Ancillary components, including 
under-step lighting, under-
handrail lighting, balustrades, 
cladding to sides and soffits, 
and chairs.

3 Controls and electrical work 
from, and including, isolator 
where supplied with installation.

4 Sundry items.

5 Testing and commissioning.

6 Where works are to be carried 
out by a subcontractor, the 
subcontractor’s preliminaries, 
design fees, risk allowance, 
overheads and profit, with 
allowance for these to be 
made within unit rate applied 
to element or component.

1 General-purpose LV 
power supplies (included 
in sub-element 5.8.2).

2 Building management systems 
and other control systems 
(included in sub-element 5.12.3).

3 Builder’s work in connection 
with services (included in 
element 5.14).

2 Testing of 
installations.

%

3 Commissioning 
of installations.
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Sub-element Component Unit
Measurement rules 
for components

Included Excluded

5.10.3 Moving 
pavements.

Definition: electro-
mechanical systems 
for the conveyance of 
people from one place 
to another by means 
of a moving flat strip 
of pavement, either 
level or inclined, to 
elevate from one level 
to another.

1 Moving 
pavements: details, 
including length 
(m) and width 
(mm), to be stated.

nr C1 Where components are to  
be enumerated, the number 
of components is to be stated.

C2 The linear length measured 
is the extreme length.

C3 Work to existing buildings is 
to be described and identified 
separately.

C4 Where the contractor is only 
responsible for designing specific 
elements and/or components of 
the building project (i.e. not the 
entire building project), contractor-
designed work is to be described 
and identified separately.

C5 The percentage additions for 
testing and commissioning are to 
be applied to the total cost of the 
items comprising the sub-element. 
A single combined percentage 
addition can be applied to cover 
the costs of both testing and 
commissioning.

1 Moving pavements. 

2 Travelators.

3 Stairlifts.

4 Controls and electrical work 
from, and including, isolator 
where supplied with installation.

5 Sundry items.

6 Testing and commissioning.

7 Where works are to be carried 
out by a subcontractor, the 
subcontractor’s preliminaries, 
design fees, risk allowance, 
overheads and profit, with 
allowance for these to be 
made within unit rate applied 
to element or component.

1 General-purpose LV 
power supplies (included 
in sub-element 5.8.2).

2 Building management systems 
and other control systems 
(included in sub-element 5.12.3).

3 Builder’s work in connection 
with services (included in 
element 5.14).

2 Testing of 
installations.

%

3 Commissioning 
of installations.
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Sub-element Component Unit
Measurement rules 
for components

Included Excluded

5.10.4 Powered 
stairlifts.

Definition: electro-
mechanical systems, 
fixed to the wall 
or balustrade of 
a staircase, for 
the conveyance of 
people with impaired 
mobility from one 
level to another.

1 Powered stairlifts: 
details to be stated.

nr C1 Where components are to 
be enumerated, the number 
of components is to be stated.

C2 Work to existing buildings is 
to be described and identified 
separately.

C3 Where the contractor is only 
responsible for designing specific 
elements and/or components of 
the building project (i.e. not the 
entire building project), contractor-
designed work is to be described 
and identified separately.

C4 The percentage additions for 
testing and commissioning are to 
be applied to the total cost of the 
items comprising the sub-element. 
A single combined percentage 
addition can be applied to cover 
the costs of both testing and 
commissioning.

1 Complete stairlift installation, 
including rails, folding rails, 
carriages, hinged bridging 
platforms, guards, drive units 
and signage.

2 Controls and electrical work 
from, and including, isolator 
where supplied with installation.

3 Sundry items.

4 Testing and commissioning.

5 Where works are to be carried 
out by a subcontractor, the 
subcontractor’s preliminaries, 
design fees, risk allowance, 
overheads and profit, with 
allowance for these to be 
made within unit rate applied 
to element or component.

1 General-purpose LV 
power supplies (included 
in sub-element 5.8.2).

2 Building management systems 
and other control systems 
(included in sub-element 5.12.3).

3 Builder’s work in connection 
with services (included in 
element 5.14).

2 Testing of 
installations.

%

3 Commissioning 
of installations.
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Sub-element Component Unit
Measurement rules 
for components

Included Excluded

5.10.5 Conveyors.

Definition: systems 
for the mechanical 
conveyance of goods 
between two or 
more points.

1 People conveyors: 
details, including 
length (m) and width 
(mm), to be stated.

nr C1 Where components are to 
be enumerated, the number 
of components is to be stated.

C2 The linear length measured 
is the extreme length.

C3 Work to existing buildings is 
to be described and identified 
separately.

C4 Where the contractor is only 
responsible for designing specific 
elements and/or components of 
the building project (i.e. not the 
entire building project), contractor-
designed work is to be described 
and identified separately.

C5 The percentage additions for 
testing and commissioning are to 
be applied to the total cost of the 
items comprising the sub-element. 
A single combined percentage 
addition can be applied to cover 
the costs of both testing and 
commissioning.

1 Complete conveyor systems.

2 Specialist systems (e.g. baggage 
handling systems, etc.).

3 Controls and electrical work 
from, and including, isolator 
where supplied with installation.

4 Sundry items.

5 Testing and commissioning.

6 Where works are to be carried 
out by a subcontractor, the 
subcontractor’s preliminaries, 
design fees, risk allowance, 
overheads and profit, with 
allowance for these to be 
made within unit rate applied 
to element or component.

1 General-purpose LV 
power supplies (included 
in sub-element 5.8.2).

2 Building management systems 
and other control systems 
(included in sub-element 5.12.3).

3 Builder’s work in connection 
with services (included in 
element 5.14).

2 Goods conveyors: 
details, including 
length (m) and width 
(mm), to be stated.

3 Testing of 
installations.

%

4 Commissioning 
of installations.
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Sub-element Component Unit
Measurement rules 
for components

Included Excluded

5.10.6 Dock levellers 
and scissor lifts.

Definition: localised 
lifting systems for 
goods and people.

1 Dock levellers: 
details, including 
total rise (m), to be 
stated.

nr C1 Where components are to 
be enumerated, the number 
of components is to be stated.

C2 Work to existing buildings is 
to be described and identified 
separately.

C3 Where the contractor is only 
responsible for designing specific 
elements and/or components of 
the building project (i.e. not the 
entire building project), contractor-
designed work is to be described 
and identified separately.

C4 The percentage additions for 
testing and commissioning are to 
be applied to the total cost of the 
items comprising the sub-element. 
A single combined percentage 
addition can be applied to cover 
the costs of both testing and 
commissioning.

1 Dock levellers, including canopy.

2 Scissor lifts and levellers.

3 Controls and electrical work 
from, and including, isolator 
where supplied with installation.

4 Sundry items.

5 Testing and commissioning.

6 Where works are to be carried 
out by a subcontractor, the 
subcontractor’s preliminaries, 
design fees, risk allowance, 
overheads and profit, with 
allowance for these to be 
made within unit rate applied 
to element or component.

1 General-purpose LV 
power supplies (included 
in sub-element 5.8.2).

2 Building management systems 
and other control systems 
(included in sub-element 5.12.3).

3 Builder’s work in connection 
with services (included in 
element 5.14).

2 Scissor lifts: 
details, including 
total rise (m), to 
be stated.

3 Testing of 
installations.

%

4 Commissioning 
of installations.
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Sub-element Component Unit
Measurement rules 
for components

Included Excluded

5.10.7 Cranes and 
unenclosed hoists.

Definition: cranes 
and unenclosed 
hoists for the lifting 
and movement of 
heavy goods and 
equipment.

1 Cranes: details, 
including design load 
(kN) and total rise 
(m), to be stated.

nr C1 Where components are to 
be enumerated, the number of 
components is to be stated.

C2 Work to existing buildings is 
to be described and identified 
separately.

C3 Where the contractor is only 
responsible for designing specific 
elements and/or components of 
the building project (i.e. not the 
entire building project), contractor-
designed work is to be described 
and identified separately.

C4 The percentage additions for 
testing and commissioning are to 
be applied to the total cost of the 
items comprising the sub-element. 
A single combined percentage 
addition can be applied to cover 
the costs of both testing and 
commissioning.

1 Cranes. 

2 Travelling cranes.

3 Unenclosed hoists and other 
lifting systems for materials 
and goods.

4 Controls and electrical work 
from, and including, isolator 
where supplied with installation.

5 Sundry items.

6 Testing and commissioning.

7 Where works are to be carried 
out by a subcontractor, the 
subcontractor’s preliminaries, 
design fees, risk allowance, 
overheads and profit, with 
allowance for these to be 
made within unit rate applied 
to element or component.

1 General-purpose LV 
power supplies (included 
in sub-element 5.8.2).

2 Building management systems 
and other control systems 
(included in sub-element 5.12.3).

3 Builder’s work in connection 
with services (included in 
element 5.14).

2 Travelling cranes: 
details, including 
design load (kN), 
to be stated.

3 Unenclosed 
hoists: details, 
including total rise 
(m), to be stated.

4 Testing of 
installations.

%

5 Commissioning 
of installations.



262

NRM 1: ORDER OF COST ESTIMATING AND COST PLANNING FOR CAPITAL BUILDING WORKS RETURN TO GROUP ELEMENT CONTENTS

Sub-element Component Unit
Measurement rules 
for components

Included Excluded

5.10.8 Car lifts, car 
stacking systems, 
turntables, etc.

Definition: vehicle 
lifting, storage and 
moving systems.

1 Car lifts: details, 
including number 
of floors served (nr), 
to be stated.

nr C1 Where components are to 
be enumerated, the number 
of components is to be stated.

C2 Work to existing buildings is 
to be described and identified 
separately.

C3 Where the contractor is only 
responsible for designing specific 
elements and/or components of 
the building project (i.e. not the 
entire building project), contractor-
designed work is to be described 
and identified separately.

1 Car lifts, car stacking systems, etc. 

2 Vehicle turntables.

3 Controls and electrical work 
from, and including, isolator 
where supplied with installation.

4 Sundry items.

5 Testing and commissioning.

6 Where works are to be carried 
out by a subcontractor, the 
subcontractor’s preliminaries, 
design fees, risk allowance, 
overheads and profit, with 
allowance for these to be made 
within unit rate applied to 
element or component.

1 General-purpose LV 
power supplies (included 
in sub-element 5.8.2).

2 Building management systems 
and other control systems 
(included in sub-element 5.12.3).

3 Builder’s work in connection 
with services (included in 
element 5.14).

2 Car stacking 
systems: details, 
including capacity 
(i.e. number of cars, 
nr), to be stated.

3 Vehicle turntables: 
details to be stated.

4 Testing of 
installations.

%

5 Commissioning 
of installations.

5.10.9 Document 
handling systems.

Definition: specialist 
document handling/
delivery systems, 
warehouse picking 
systems, etc.

1 Document 
handling/delivery 
systems: details 
to be stated.

nr C1 Where components are to 
be enumerated, the number 
of components is to be stated.

C2 Work to existing buildings is to be 
described and identified separately.

C3 Where the contractor is only 
responsible for designing specific 
elements and/or components of 
the building project (i.e. not the 
entire building project), contractor-
designed work is to be described 
and identified separately.

1 Document handling/delivery 
systems, warehouse picking 
systems, etc.

2 Controls and electrical work 
from, and including, isolator 
where supplied with installation.

3 Sundry items.

4 Testing and commissioning.

1 General-purpose LV 
power supplies (included 
in sub-element 5.8.2).

2 Building management systems 
and other control systems 
(included in sub-element 5.12.3).

3 Builder’s work in connection 
with services (included in 
element 5.14).

2 Warehouse picking 
systems: details to 
be stated.

3 Other systems: 
details to be stated.
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Sub-element Component Unit
Measurement rules 
for components

Included Excluded

4 Testing of 
installations.

nr C4 The percentage additions for 
testing and commissioning are to 
be applied to the total cost of the 
items comprising the sub-element. 
A single combined percentage 
addition can be applied to cover 
the costs of both testing and 
commissioning.

5 Where works are to be carried 
out by a subcontractor, the 
subcontractor’s preliminaries, 
design fees, risk allowance, 
overheads and profit, with 
allowance for these to be 
made within unit rate applied 
to element or component.

5 Commissioning 
of installations.

5.10.10 Other lift and 
conveyor installations.

Definition: transport 
systems not covered 
by sub-elements 
5.11.1 to 5.11.10.

1 Other lift 
and conveyor 
installations: 
details to be stated.

nr C1 Where components are 
to be enumerated, the number 
of components is to be stated.

C2 Work to existing buildings is to be 
described and identified separately.

C3 Where the contractor is only 
responsible for designing specific 
elements and/or components of 
the building project (i.e. not the 
entire building project), contractor-
designed work is to be described 
and identified separately.

C4 The percentage additions for 
testing and commissioning are to 
be applied to the total cost of the 
items comprising the sub-element. 
A single combined percentage 
addition can be applied to cover 
the costs of both testing and 
commissioning.

1 Paternoster lifts.

2 Hoists for moving people 
with disabilities. 

3 Other transport systems.

4 Controls and electrical work 
from, and including, isolator 
where supplied with installation.

5 Sundry items.

6 Testing and commissioning.

7 Where works are to be carried 
out by a subcontractor, the 
subcontractor’s preliminaries, 
design fees, risk allowance, 
overheads and profit, with 
allowance for these to be 
made within unit rate applied 
to element or component.

1 Shafts, etc. (included in 
group elements 1 and 2, 
as appropriate).

2 General-purpose LV 
power supplies (included 
in sub-element 5.8.2).

3 Building management systems 
and other control systems 
(included in sub-element 5.12.3).

4 Builder’s work in connection 
with services (included in 
element 5.14).
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Element 5.11: Fire and lightning protection

Sub-element Component Unit
Measurement rules 
for components

Included Excluded

5.11.1 Firefighting 
systems.

Definition: piped 
distribution systems 
within the confines 
of the building for 
firefighting purposes.

1 Fire hose reels: 
details of each type of 
system to be stated.

nr C1 Where components are 
to be enumerated, the number 
of components is to be stated.

C2 The area measured is the area 
serviced by the system (i.e. the 
area of the rooms and circulation 
spaces that are served by the 
system, which is not necessarily 
the total GIFA of the building). The 
area serviced is measured using 
the rules of measurement for 
ascertaining the GIFA.

C3 Where more than one system 
is employed, the area measured 
for each system is the area 
serviced by the system. 

C4 Work to existing buildings is 
to be described and identified 
separately.

1 Fire hose reels, including hose 
reels and pressure booster sets.

2 Dry risers, including inlet 
breechings, inlet boxes, 
landing valves, outlet boxes 
and drain valves.

3 Wet risers, including landing 
valves, outlet boxes, pressure 
vessels within diaphragms and 
control panels.

4 Distribution pipelines, pipeline 
ancillaries and fittings.

5 Thermal insulation.

6 Control components.

7 Fire and smoke protection 
curtains (e.g. dropdown curtains), 
including control panels.

8 Sundry items.

9 Testing and commissioning

1 Water supply (included in 
element 5.4, as appropriate).

2 General-purpose LV 
power supplies (included 
in sub-element 5.8.2).

3 Fire hydrants (included 
in sub-element 5.4.1).

4 Hand-held firefighting 
equipment, including fire 
extinguishers, fire blankets, etc. 
(included in sub-element 4.1.1).

5 Fire detection and alarm 
systems (included in 
sub-element 5.12.1).

6 Building management systems 
and other control systems 
(included in sub-element 5.12.3).

7 Builder’s work in connection 
with services (included in 
element 5.14).

2 Dry risers: details 
to be stated.

3 Wet risers: details 
to be stated.

4 Fire and smoke 
protection curtains: 
details of each type of 
system to be stated.

5 Other firefighting 
systems: details of 
each type of system 
to be stated.

nr/m2

6 Testing of 
installations.

%

7 Commissioning 
of installations.
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Sub-element Component Unit
Measurement rules 
for components

Included Excluded

C5 Where the contractor is only 
responsible for designing specific 
elements and/or components of 
the building project (i.e. not the 
entire building project), contractor-
designed work is to be described 
and identified separately.

C6 The percentage additions for 
testing and commissioning are to 
be applied to the total cost of the 
items comprising the sub-element. 
A single combined percentage 
addition can be applied to cover 
the costs of both testing and 
commissioning.

10 Where works are to be carried 
out by a subcontractor, the 
subcontractor’s preliminaries, 
design fees, risk allowance, 
overheads and profit, with 
allowance for these to be 
made within unit rate applied 
to element or component.

5.11.2 Fire 
suppression systems.

Definition: piped 
distribution systems 
within the confines 
of the building for 
firefighting purposes.

1 Sprinklers: details 
of each type of 
system to be stated.

m2 C1 Where components are to 
be enumerated, the number 
of components is to be stated.

C2 The area measured is the area 
serviced by the system (i.e. the 
area of the rooms and circulation 
spaces that are served by the 
system, which is not necessarily 
the total GIFA of the building). The 
area serviced is measured using 
the rules of measurement for 
ascertaining the GIFA.

1 Sprinklers, including reaction 
and control devices, and 
sprinkler heads.

2 Deluge systems, including water 
storage, reaction and control 
devices, and deluge discharge 
nozzles.

3 Gas firefighting systems, 
including gas storage cylinders 
and vessels, gas manifolds and 
equipment, discharge nozzles, 
detectors and activators.

1 Water supply (included in 
element 5.4, as appropriate).

2 General-purpose LV 
power supplies (included 
in sub-element 5.8.2).

3 Fire hydrants (included in 
sub-element 5.4.1).

4 Hand-held firefighting 
equipment, including fire 
extinguishers, fire blankets, etc. 
(included in sub-element 4.1.1).

2 Deluge systems: 
details of each type of 
system to be stated.

3 Gas firefighting 
systems: details of 
each type of system 
to be stated.
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Sub-element Component Unit
Measurement rules 
for components

Included Excluded

4 Foam firefighting 
systems: details of 
each type of system 
to be stated.

m2 C3 Where more than one system 
is employed, the area measured 
for each system is the area 
serviced by the system.

C4 Work to existing buildings is 
to be described and identified 
separately.

C5 Where the contractor is only 
responsible for designing specific 
elements and/or components of 
the building project (i.e. not the 
entire building project), contractor-
designed work is to be described 
and identified separately.

C6 The percentage additions for 
testing and commissioning are to 
be applied to the total cost of the 
items comprising the sub-element. 
A single combined percentage 
addition can be applied to cover 
the costs of both testing and 
commissioning.

4 Foam firefighting systems, 
including foam generation 
equipment, storage vessels, 
detectors and activators, 
foam discharge nozzles, etc.

5 Distribution pipelines, pipeline 
ancillaries and fittings.

6 Water tanks and cisterns for 
firefighting installations.

7 Thermal insulation.

8 Control components.

9 Sundry items.

10 Testing and commissioning.

11 Where works are to be carried 
out by a subcontractor, the 
subcontractor’s preliminaries, 
design fees, risk allowance, 
overheads and profit, with 
allowance for these to be made 
within unit rate applied to 
element or component.

5 Fire detection and alarm 
systems (included in  
sub-element 5.12.1).

6 Building management systems 
and other control systems 
(included in sub-element 5.12.3).

7 Builder’s work in connection 
with services (included in 
element 5.14).

5 Other fire 
suppression 
systems: details 
of each type of 
system to be stated.

6 Testing of 
installations.

%

7 Commissioning 
of installations
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Sub-element Component Unit
Measurement rules 
for components

Included Excluded

5.11.3 Lightning 
protection.

Definition: 
lightning protection 
installations.

1 Lightning 
protection 
installations: details 
of each type of 
system to be stated.

m2 C1 The area measured is the area 
serviced by the system (i.e. the 
area of the rooms and circulation 
spaces that are served by the 
system, which is not necessarily 
the total GIFA of the building). The 
area serviced is measured using 
the rules of measurement for 
ascertaining the GIFA.

C2 Where more than one system 
is employed, the area measured 
for each system is the area 
serviced by the system.

C3 Work to existing buildings is to be 
described and identified separately.

C4 Where the contractor is only 
responsible for designing specific 
elements and/or components of 
the building project (i.e. not the 
entire building project), contractor-
designed work is to be described 
and identified separately.

C5 The percentage additions for 
testing and commissioning are to 
be applied to the total cost of the 
items comprising the sub-element. 
A single combined percentage 
addition can be applied to cover 
the costs of both testing and 
commissioning.

1 Bonded steel frames and 
other tape-based systems.

2 Finials.

3 Conductor tapes.

4 Grounding/earthing.

5 Sundry items.

6 Testing and commissioning.

7 Where works are to be carried 
out by a subcontractor, the 
subcontractor’s preliminaries, 
design fees, risk allowance, 
overheads and profit, with 
allowance for these to be 
made within unit rate applied 
to element or component.

1 Earthing systems (included 
in sub-element 5.8.6).

2 Builder’s work in connection 
with services (included in 
element 5.14).

2 Testing of 
installations.

%

3 Commissioning 
of installations.
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Element 5.12: Communication, security and control systems

Sub-element Component Unit
Measurement rules 
for components

Included Excluded

5.12.1 Communication 
systems.

Definition: systems 
for communicating, 
including visual, audio 
and data installations.

1 Telecommunication 
systems: details of 
each type of system 
to be stated.

m2 C1 Where components are to 
be enumerated, the number of 
components is to be stated.

C2 The area measured is the area 
serviced by the system (i.e. the 
area of the rooms and circulation 
spaces that are served by the 
system, which is not necessarily 
the total GIFA of the building). The 
area serviced is measured using 
the rules of measurement for 
ascertaining the GIFA.

C3 Where more than one system 
is employed, the area measured 
for each system is the area 
serviced by the system.

C4 Installations for residential 
units, hotel rooms, student 
accommodation units, etc. may 
be enumerated (nr). The type of 
residential unit or room, and size 
(by number of bedrooms) of unit, 
is to be stated.

1 Telecommunication systems, 
including wiring, handsets and 
equipment, telex equipment, 
facsimile equipment, combined 
systems (e.g. PAX, PAXB and 
PNBX systems), etc.

2 Data transmission, including 
wiring, computer networking, 
modems, multiplexers, data 
terminals and data-bus systems.

3 Paging and emergency call 
systems, including emergency call 
buttons, pull cords, aerials, radio 
paging equipment, microphones, 
amplifiers and speakers, 
induction loops, personal 
receivers and indicator boards.

4 Public address and conference 
audio facilities, including public 
address systems, hospital radio, 
conference audio facilities, 
audio frequency induction 
loop systems, background 
noise systems, microphones, 
amplifiers, and speakers.

1 Radio and television studio 
installations (included in 
sub-element 5.8.2).

2 Illuminated display signs, 
lettering, emblems and symbols 
for information purposes, 
advertising, etc. (included 
in sub-element 5.13.2).

3 General-purpose LV 
power supplies (included 
in sub-element 5.8.2).

4 Building management systems 
and other control systems 
(included in sub-element 5.12.3).

5 Builder’s work in connection 
with services (included in 
element 5.14).

2 Data transmission 
systems: details of 
each type of system 
to be stated.

3 Paging and 
emergency call 
systems: details of 
each type of system 
to be stated.

4 Public address and 
conference audio 
systems: details of 
each type of system 
to be stated.

5 Radio systems: 
details of each type of 
system to be stated.

6 Projection systems: 
details of each type of 
system to be stated.

nr
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Sub-element Component Unit
Measurement rules 
for components

Included Excluded

7 Fire detection 
and alarm systems: 
details of each type of 
system to be stated.

m2 C5 Work to existing buildings is 
to be described and identified 
separately.

C6 Where the contractor is only 
responsible for designing specific 
elements and/or components of 
the building project (i.e. not the 
entire building project), contractor-
designed work is to be described 
and identified separately.

C7 The percentage additions for 
testing and commissioning are to 
be applied to the total cost of the 
items comprising the sub-element. 
A single combined percentage 
addition can be applied to cover 
the costs of both testing and 
commissioning.

5 Radio, cable and satellite 
systems (including receivers).

6 Projection systems (e.g. 
cinematographic equipment, fixed 
or portable projection equipment, 
screens, back-projection 
equipment and sound equipment).

7 Fire detection and alarm 
systems, including manual call 
points, automatic detection 
equipment, sounders, controls 
and indicator panels.

8 Smoke detection and alarm 
systems.

9 Liquid detection alarms (i.e. 
systems that give early warning 
of water/liquid leaks to prevent 
damage), including flood line 
multi-zone leak detection systems.

10 Clocks, card clocks and 
flexitime installations.

11 Radio and television, including 
cable and satellite systems.

12 Television systems, including 
satellite.

8 Smoke detection 
and alarm systems: 
details of each type of 
system to be stated.

9 Liquid detection 
systems: details of 
each type of system 
to be stated.

nr

10 Clocks, card 
clocks, flexitime 
installations: details 
of each type of 
system to be stated.

nr

11 Door entry 
systems: details 
of each type of 
system to be stated.
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Sub-element Component Unit
Measurement rules 
for components

Included Excluded

13 Television 
systems: details 
of each type of 
system to be stated.

nr 13 TV monitors.

14 Pneumatic message systems. 

15 Other communication systems. 

16 Sundry items.

17 Testing and commissioning.

18 Where works are to be carried 
out by a subcontractor, the 
subcontractor’s preliminaries, 
design fees, risk allowance, 
overheads and profit, with 
allowance for these to be 
made within unit rate applied 
to element or component.

14 TV monitors: 
details of each 
type of system 
to be stated.

15 Pneumatic 
message systems: 
details of each type of 
system to be stated.

16 Other 
communication 
systems: details of 
each type of system 
to be stated.

nr/m2

17 Testing of 
installations.

%

18 Commissioning 
of installations.
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Sub-element Component Unit
Measurement rules 
for components

Included Excluded

5.12.2 Security 
systems.

Definition: 
observation and 
access control 
installations, etc.

1 Surveillance 
equipment: details 
of each type of 
system to be stated.

nr/m2 C1 Where components are 
to be enumerated, the number 
of components is to be stated.

C2 The area measured is the area 
serviced by the system (i.e. the 
area of the rooms and circulation 
spaces that are served by the 
system, which is not necessarily 
the total GIFA of the building). The 
area serviced is measured using 
the rules of measurement for 
ascertaining the GIFA.

C3 Where more than one system 
is employed, the area measured 
for each system is the area 
serviced by the system. 

C4 Installations for residential 
units, hotel rooms, student 
accommodation units, etc. may 
be enumerated (nr). The type of 
residential unit or room, and size 
(by number of bedrooms) of unit, 
is to be stated.

C5 Work to existing buildings is 
to be described and identified 
separately.

1 Surveillance equipment (e.g. 
CCTV), including cameras.

2 Security detection equipment, 
including intruder alarms, 
temperature measurement 
sensors, occupancy sensors 
and active infra-red.

3 Security alarm equipment (i.e. 
personal attack alarm systems).

4 Access control systems.

5 Burglar and security alarms.

6 Door entry systems (audio 
(intercom) and visual).

7 Security lights and lighting 
systems.

8 Other security systems, 
including active infra-red, hand 
geometry, microwave, passive 
infra-red, x-ray equipment, 
metal detection portals and 
pegging systems.

9 Sundry items.

10 Testing and commissioning.

1 General-purpose LV 
power supplies (included 
in sub-element 5.8.2).

2 External observation and 
access control installations, 
etc. (unless stated otherwise, 
included in sub-element 8.7.8).

3 Building management systems 
and other control systems 
(included in sub-element 5.12.3).

4 Builder’s work in connection 
with services (included in 
element 5.14).

2 Security detection 
equipment: details 
of each type of 
system to be stated.

3 Security alarm 
equipment: details of 
each type of system 
to be stated.

4 Access control 
systems: details of 
each type of system 
to be stated.

5 Burglar and security 
alarms: details of 
each type of system 
to be stated.

6 Door entry 
systems: details of 
each type of system 
to be stated.

nr
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Sub-element Component Unit
Measurement rules 
for components

Included Excluded

7 Security lights and 
lighting systems: 
details of each type of 
system to be stated.

nr/m2 C6 Where the contractor is only 
responsible for designing specific 
elements and/or components of 
the building project (i.e. not the 
entire building project), contractor-
designed work is to be described 
and identified separately.

C7 State whether external security 
systems are included with building 
security systems (cross-reference 
with sub-element 9.7.8).

C8 The percentage additions for 
testing and commissioning are to 
be applied to the total cost of the 
items comprising the sub-element. 
A single combined percentage 
addition can be applied to cover 
the costs of both testing and 
commissioning.

11 Where works are to be carried 
out by a subcontractor, the 
subcontractor’s preliminaries, 
design fees, risk allowance, 
overheads and profit, with 
allowance for these to be 
made within unit rate applied 
to element or component.

8 Other security 
systems: details of 
each type of system 
to be stated.

9 Testing of 
installations.

%

10 Commissioning 
of installations.
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Sub-element Component Unit
Measurement rules 
for components
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5.12.3 Central control/
building management 
systems.

Definition: control 
systems that, from 
a central remote 
location, provide 
means for controlling 
and reporting on the 
performance of the 
operational systems 
of a building.

1 Central control/
building management 
systems: details of 
each type of system 
to be stated.

m2 C1 The area measured is the area 
serviced by the system (i.e. the 
area of the rooms and circulation 
spaces that are served by the 
system, which is not necessarily 
the total GIFA of the building). The 
area serviced is measured using 
the rules of measurement for 
ascertaining the GIFA.

C2 Where more than one system 
is employed, the area measured 
for each system is the area 
serviced by the system. 

C3 Work to existing buildings is 
to be described and identified 
separately.

C4 Where the contractor is only 
responsible for designing specific 
elements and/or components of 
the building project (i.e. not the 
entire building project), contractor-
designed work is to be described 
and identified separately.

C5 The percentage additions for 
testing and commissioning are to 
be applied to the total cost of the 
items comprising the sub-element. 
A single combined percentage 
addition can be applied to cover 
the costs of both testing and 
commissioning

1 Control panels for mechanical 
and electrical equipment.

2 Building management systems 
(BMS), including central operating 
station and satellite computer 
terminal software.

3 CAFMs, including central 
operating station and computer 
terminal software.

4 Controlling terminal units and 
switches. 

5 Control cabling 
and containment.

6 Compressed air and vacuum 
operated control systems.

7 Sundry items.

8 Testing and commissioning.

9 Where works are to be carried 
out by a subcontractor, the 
subcontractor’s preliminaries, 
design fees, risk allowance, 
overheads and profit, with 
allowance for these to be 
made within unit rate applied 
to element or component.

1 Individual controls for heating, 
air conditioning installations, etc. 
(included with service installation 
or system as appropriate) 
(included in element 5.6 and 
element 5.7, as appropriate).

2 General-purpose LV 
power supplies (included  
in sub-element 5.8.2).

3 Web-based documentation 
project management systems 
(included in component 9.1.2.1).

4 Builder’s work in connection 
with services (included in 
element 5.14).

2 Computer-aided 
facilities management 
systems (CAFMs): 
details of each type of 
system to be stated.

item

3 Testing of 
installations.

%

4 Commissioning 
of installations.
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Element 5.13: Specialist installations

Sub-element Component Unit
Measurement rules 
for components

Included Excluded

5.13.1 Specialist piped 
supply installations.

Definition:

•	 piped gas supply 
systems of 
high purity (e.g. 
oxygen or nitrous 
oxide) from 
storage source 
to distribution 
points in medical 
treatment, medical 
research or similar 
establishments

•	 piped distribution 
systems providing 
suction for vacuum 
cleaning and 
collection facilities

•	 piped water supply 
systems where the 
water is treated 
to obtain a high 
degree of purity 
for special use 
and application

1 Medical and 
laboratory gas supply 
systems: details of 
each type of system 
to be stated.

nr/m2 C1 Where components are to 
be enumerated, the number of 
components is to be stated.

C2 The area measured is the area 
serviced by the system (i.e. the 
area of the rooms and circulation 
spaces that are served by the 
system, which is not necessarily 
the total GIFA of the building). The 
area serviced is measured using 
the rules of measurement for 
ascertaining the GIFA.

C3 Where more than one system 
is employed, the area measured 
for each system is the area 
serviced by the system. 

C4 Work to existing buildings is 
to be described and identified 
separately.

C5 Where the contractor is only 
responsible for designing specific 
elements and/or components of 
the building project (i.e. not the 
entire building project), contractor-
designed work is to be described 
and identified separately.

1 Medical and laboratory gas 
supply systems, including gas 
bottles and bulk storage vessels, 
manifold headers, gas governors, 
monitoring equipment, terminal 
control equipment, gas detection 
and alarm equipment, gas 
connection outlets, etc.

2 Centralised vacuum cleaning 
systems, including vacuum 
pumps, blowers and vacuum 
connection units.

3 Treated water systems, 
including de-alkalisation, de-
ionisation, de-aeration, raw 
sewage storage tanks and 
vessels, chemical storage tanks 
and vessels, purified water 
tanks and vessels, distillation 
equipment, electrolytic chlorine 
ion generation equipment, 
demineralisation plant, 
reverse osmosis plant, etc.

1 General-purpose LV 
power supplies (included 
in sub-element 5.8.2).

2 Building management systems 
and other control systems 
(included in sub-element 5.12.3).

3 Builder’s work in connection 
with services (included in 
element 5.14).

2 Centralised 
vacuum cleaning 
systems: details of 
each type of system 
to be stated.

3 Treated water 
systems: details of 
each type of system 
to be stated.

4 Swimming pool 
water treatment 
systems: details of 
each type of system 
to be stated.

5 Compressed air 
systems: details of 
each type of system 
to be stated.
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•	 systems for the 
treatment and 
circulation of water 
for swimming pools

•	 piped distribution 
systems providing 
compressed air 
for motive power 
and general-
purpose use

•	 piped distribution 
systems providing 
compressed air of 
high quality (oil-
free) for purposes 
of operating 
pneumatic controls 
and other delicate 
instruments and 
equipment

•	 piped distribution 
systems providing 
negative pressure 
at a number of 
points for particular 
user or process 
functions

•	 other piped 
distributions of a 
specialist nature.

6 Vacuum 
installations: details 
of each type of 
system to be stated.

nr/m2 C6 The percentage additions for 
testing and commissioning are to 
be applied to the total cost of the 
items comprising the sub-element. 
A single combined percentage 
addition can be applied to cover 
the costs of both testing and 
commissioning.

4 Swimming pool water treatment, 
including filter vessels, chemical 
storage vessels, chemical dosing 
equipment, ozone generation and 
injection equipment, de-ozoning 
vessels, electrolytic chlorine ion 
generation equipment, pool inlet 
jets, scum channels, perimeter 
draw-off grilles, etc.

5 Compressed air systems, 
including compressors (with 
motors and starters), inter-
coolers, after-coolers, air 
storage vessels and receivers, 
air separators, cooling water 
systems, lubrication systems, 
local water coolers, compressed 
air ancillaries, compressed air 
connection outlets, instrument 
air pipeline ancillaries (such 
as manifolds), instrument air 
connection outlets, etc.

6 Vacuum systems, including 
vacuum pumps, intercoolers 
and driers, vacuum connection 
points, etc.

7 Other specialist 
piped supply 
systems: details 
of each type of 
system to be stated.

8 Testing of 
installations.

%

9 Commissioning 
of installations.
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7 Other specialist piped 
supply systems.

8 Pipelines, pipeline ancillaries 
and fittings.

9 Air duct lines, duct line 
ancillaries and fittings.

10 Thermal insulation.

11 Silencers and acoustic 
treatment.

12 Control components.

13 Sundry items.

14 Testing and commissioning.

15 Where works are to be carried 
out by a subcontractor, the 
subcontractor’s preliminaries, 
design fees, risk allowance, 
overheads and profit, with 
allowance for these to be 
made within unit rate applied 
to element or component.
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5.13.2 Specialist 
refrigeration systems.

Definition: specialist 
refrigeration systems, 
including cold rooms, 
ice pads and other 
specialist systems.

1 Cold rooms: 
details of each 
type of system 
to be stated.

nr/m2 C1 Where components are to 
be enumerated, the number of 
components is to be stated.

C2 The area measured is the area 
serviced by the system (i.e. the 
area of the rooms and circulation 
spaces that are served by the 
system, which is not necessarily 
the total GIFA of the building). The 
area serviced is measured using 
the rules of measurement for 
ascertaining the GIFA.

C3 Where more than one system 
is employed, the area measured 
for each system is the area 
serviced by the system. 

C4 Work to existing buildings is 
to be described and identified 
separately.

C5 Where the contractor is only 
responsible for designing specific 
elements and/or components of 
the building project (i.e. not the 
entire building project), contractor-
designed work is to be described 
and identified separately.

1 Cold rooms, including packaged 
cold rooms, packaged walk-
in freezers, wall panels and 
linings, ceiling panels and linings, 
flooring systems, doors and door 
mechanisms, jointing material, 
thermal cladding, refrigeration 
plant and equipment, 
evaporators, lighting, etc.

2 Ice pads, including waterproof 
layer, insulation layer, working 
screed, slip plane layer, bonded 
refrigeration pads (incorporating 
pipelines, reinforcement, etc.), floor 
drains and sealing plates, cooling 
towers, evaporative condensers, 
heat recovery systems, etc.

3 Other specialist refrigeration 
systems.

4 Sundry items.

5 Testing and commissioning.

1 Central refrigeration plant 
and chillers (included in 
sub-element 5.6.3).

2 Cooling towers (included 
in sub-element 5.6.3).

3 External cooling towers 
(included in sub-element 8.8.2).

4 General-purpose LV 
power supplies (included 
in sub-element 5.8.2).

5 Building management systems 
and other control systems 
(included in sub-element 5.12.3).

6 Builder’s work in connection 
with services (included in 
element 5.14).

2 Ice pads: details 
to be stated.

3 Other specialist 
refrigeration 
systems: details of 
each type of system 
to be stated.

4 Testing of 
installations.

%

5 Commissioning 
of installations.
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Sub-element Component Unit
Measurement rules 
for components

Included Excluded

C6 The percentage additions for 
testing and commissioning are to 
be applied to the total cost of the 
items comprising the sub-element. 
A single combined percentage 
addition can be applied to cover 
the costs of both testing and 
commissioning.

6 Where works are to be carried 
out by a subcontractor, the 
subcontractor’s preliminaries, 
design fees, risk allowance, 
overheads and profit, with 
allowance for these to be 
made within unit rate applied 
to element or component.

5.13.3 Specialist 
mechanical 
installations.

Definition: specialist 
installations not 
covered by elements 
5.1 to 5.12 or 
sub-elements 5.13.1, 
5.13.2 or 5.13.4.

1 Specialist 
mechanical 
installations: details 
of each type of 
system to be stated.

nr/m2 C1 Where components are to 
be enumerated, the number of 
components is to be stated.

C2 The area measured is the area 
serviced by the system (i.e. the 
area of the rooms and circulation 
spaces that are served by the 
system, which is not necessarily 
the total GIFA of the building). The 
area serviced is measured using 
the rules of measurement for 
ascertaining the GIFA.

C3 Where more than one system 
is employed, the area measured 
for each system is the area 
serviced by the system. 

C4 Work to existing buildings is 
to be described and identified 
separately.

1 Wave machines.

2 Saunas and sauna equipment. 

3 Jacuzzis.

4 Swimming pools.

5 Other specialist installations. 

6 Sundry items.

7 Testing and commissioning.

8 Where works are to be carried 
out by a subcontractor, the 
subcontractor’s preliminaries, 
design fees, risk allowance, 
overheads and profit, with 
allowance for these to be 
made within unit rate applied 
to element or component.

1 Water supply (included in 
element 5.4, as appropriate).

2 Gas supply (included in 
sub-element 5.9.1).

3 General-purpose LV 
power supplies (included 
in sub-element 5.8.2).

4 Building management systems 
and other control systems 
(included in sub-element 5.12.3).

5 Builder’s work in connection 
with services (included in  
element 5.14).

2 Testing of 
installations.

%

3 Commissioning 
of installations.



279

NRM 1: ORDER OF COST ESTIMATING AND COST PLANNING FOR CAPITAL BUILDING WORKS RETURN TO GROUP ELEMENT CONTENTS

Sub-element Component Unit
Measurement rules 
for components

Included Excluded

C5 Where the contractor is only 
responsible for designing specific 
elements and/or components of 
the building project (i.e. not the 
entire building project), contractor-
designed work is to be described 
and identified separately.

C6 The percentage additions for 
testing and commissioning are to 
be applied to the total cost of the 
items comprising the sub-element. 
A single combined percentage 
addition can be applied to cover 
the costs of both testing and 
commissioning.

5.13.4 Specialist 
electrical/electronic 
installations.

Definition: electrical 
and electronic 
installations, and/ 
or systems, for 
specialist purposes.

1 Specialist electrical 
and electronic 
installations and/or 
systems: details to 
be stated.

nr C1 Where components are to 
be enumerated, the number of 
components is to be stated.

C2 Work to existing buildings is 
to be described and identified 
separately.

C3 Where the contractor is only 
responsible for designing specific 
elements and/or components of 
the building project (i.e. not the 
entire building project), contractor-
designed work is to be described 
and identified separately.

1 Radio and television studio 
equipment and installations.

2 Recording studio equipment 
and installations.

3 Discrete and communal television 
aerial and satellite systems.

4 Home cinema.

5 Multi-room audio and video.

6 Automated curtains and blinds.

7 Other specialist electrical and 
electronic installations and systems.

1 General-purpose LV 
power supplies (included 
in sub-element 5.8.2).

2 Builder’s work in connection 
with services (included in 
element 5.14).2 Testing of 

installations.
%

3 Commissioning 
of installations.
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Sub-element Component Unit
Measurement rules 
for components

Included Excluded

C4 The percentage additions for 
testing and commissioning are to 
be applied to the total cost of the 
items comprising the sub-element. 
A single combined percentage 
addition can be applied to cover 
the costs of both testing and 
commissioning.

8 Sundry items.

9 Testing and commissioning.

10 Where works are to be carried 
out by a subcontractor, the 
subcontractor’s preliminaries, 
design fees, risk allowance, 
overheads and profit, with 
allowance for these to be made 
within unit rate applied to 
element or component.

5.13.5 Water features.

Definition: systems 
for display or 
decorative purposes 
involving the 
movement of water.

1 Water features: 
details to be stated.

nr C1 Quantity of water features.

C2 Work to existing buildings is 
to be described and identified 
separately.

C3 Where the contractor is only 
responsible for designing specific 
elements and/or components of 
the building project (i.e. not the 
entire building project), contractor-
designed work is to be described 
and identified separately.

C4 The percentage additions for 
testing and commissioning are to 
be applied to the total cost of the 
items comprising the sub-element. 
A single combined percentage 
addition can be applied to cover 
the costs of both testing and 
commissioning.

1 Water features, including 
ornamental fountains and 
waterfalls.

2 Water filtration equipment.

3 Nutrient treatment and 
equipment. 

4 Final electrical connections.

5 Control components.

6 Sundry items.

7 Testing and commissioning.

8 Where works are to be carried 
out by a subcontractor, the 
subcontractor’s preliminaries, 
design fees, risk allowance, 
overheads and profit, with 
allowance for these to be made 
within unit rate applied to 
element or component.

1 Drinking fountains (included 
in sub-element 5.1.1).

2 Cold water supply (included 
in sub-element 5.4.2).

3 General-purpose LV 
power supplies (included 
in sub-element 5.8.2).

4 Building management systems 
and other control systems 
(included in sub-element 5.12.3).

5 Builder’s work in connection 
with services (included in 
element 5.14).

2 Testing of 
installations

3 Commissioning of 
installations



281

NRM 1: ORDER OF COST ESTIMATING AND COST PLANNING FOR CAPITAL BUILDING WORKS RETURN TO GROUP ELEMENT CONTENTS

Element 5.14: Builder’s work in connection with services

Sub-element Component Unit
Measurement rules 
for components

Included Excluded

5.14.1 Builder’s work 
in connection with 
services.

Definition: sundry 
builder’s work 
associated with 
the installation of 
water, gas, electricity, 
heating, ventilation, 
aboveground 
drainage, 
telecommunications 
and other services, as 
well as prefabricated 
buildings and pods 
(i.e. pre-fabricated 
bathroom, toilet 
and shower units). .

1 Builder’s work 
in general areas: 
details to be stated.

nr/m/
m2/%

C1 Where quantifiable, cost-
significant builder’s work items 
in connection with services 
should be separately identified 
and measured by area (m2) 
or linear measurement (m), 
or enumerated (nr).

C2 Where components are to 
be enumerated, the number of 
components is to be stated.

C3 Where the length of a 
component is to be measured, 
the length of linear components 
measured is their extreme length, 
over all obstructions.

C4 When not quantifiable, or of 
a non-cost-significant nature, 
builder’s work items in connection 
with services should be identified 
and quantified by a percentage 
allowance or by applying the GIFA.

C5 The area measured is the floor 
area relating to each builder’s 
work classification. 

1 Builder’s work in general areas. 

2 Builder’s work to landlord’s areas. 

3 Builder’s work to plant rooms.

4 Plant and equipment bases 
constructed on top of ground 
slabs and beds.

5 Fuel bunds, etc. for storage/
retention tanks and vessels.

6 Forming/cutting holes, 
mortices, sinkings, chases, etc.
including making good.

7 Ducts, pipe sleeves, etc.  

8 Trench covers, duct covers 
and frames.

9 Supports for storage tanks, 
vessels, cisterns, etc.

10 Stopping up and sealing holes.

11 Fire-resistant stopping, 
including fire sleeves. 

12 Fire breaks.

2 Builder’s work to 
landlord’s areas: 
details to be stated.

3 Builder’s work to 
plant rooms: details 
to be stated.

4 Large plant and 
equipment bases: 
details, including 
overall size (in m), 
to be stated.

nr

5 Fuel bunds: 
details, including 
construction and 
overall size (m), 
to be stated.
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Sub-element Component Unit
Measurement rules 
for components

Included Excluded

C6 Percentage additions for 
builder’s work items in connection 
with services should be applied 
to the total cost of all elements 
comprising group element 5.

C7 Other cost-significant items 
are to be measured by area (m2) 
or linear measurement (m), or 
enumerated (nr) and identified 
separately.

C8 Work to existing buildings is 
to be described and identified 
separately.

C9 Where the contractor is only 
responsible for designing specific 
elements and/or components of 
the building project (i.e. not the 
entire building project), contractor-
designed work is to be described 
and identified separately.

13 Painting/anti-corrosion 
treatment of mechanical service 
equipment, including fuel storage 
tanks and vessels, supports and 
pipelines.

14 Identification labelling 
and colour coding of service 
installations and systems.

15 Other builder’s work items 
in connection with services.

16 Sundry items.

17 Where works are to be carried 
out by a subcontractor, the 
subcontractor’s preliminaries, 
design fees, risk allowance, 
overheads and profit, with 
allowance for these to be 
made within unit rate applied 
to element or component.
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Group element 6: Prefabricated 
buildings and building units
Group element 6 comprises the following elements:

6.1	 Prefabricated buildings and building units

Note: where on-site testing and commissioning is required to be measured under 
sub-elements 6.1.1 to 6.1.3, the terms should include the following works: 

1 	 Testing includes:

(1)	 testing equipment and consumables
(2)	 calibration
(3)	 site installation tests
(4)	 static testing, including testing records
(5)	 performance testing, including performance test records
(6)	 fuels required for testing. 

2 	 Commissioning includes:

(1)	 preliminary checks, setting systems and installations to work, regulation 
of such systems and installations, and commissioning records

(2)	 temporary operation of equipment to employer’s requirements
(3)	 fuels required for commissioning.

3 	 Setting all mechanical and electrical services and installations 
to work after completion of commissioning (initial operation).
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Element 6.1: Prefabricated buildings and building units

Sub-element Component Unit
Measurement rules 
for components

Included Excluded

6.1.1 Complete 
buildings.

Definition: complete 
or substantially 
complete self-
finished building 
superstructures of 
proprietary modular 
construction, largely 
prefabricated.

1 Prefabricated 
modular buildings: 
details to be stated.

m2 C1 The area measured is the GIFA 
of the complete building unit. 

C2 Where the contractor is only 
responsible for designing specific 
elements and/or components of 
the building project (i.e. not the 
entire building project), contractor-
designed work is to be described 
and identified separately.

C3 The percentage additions for 
testing and commissioning are to 
be applied to the total cost of the 
items comprising the sub-element. 
A single combined percentage 
addition can be applied to cover 
the costs of both testing and 
commissioning.

1 Complete self-finished 
prefabricated modular 
building systems for:

•	 industrial use (e.g. a complete 
warehouses)

•	 commercial use (e.g. a 
complete office building)

•	 retail use (e.g. retail units and 
retail distribution centres)

•	 agricultural use (e.g. complete 
livestock buildings and barns)

•	 domestic use (complete 
dwellings, garages and 
workshops)

•	 education use (complete 
school buildings)

•	 healthcare buildings (e.g. 
complete offices, staff and public 
amenities, training centres, 
laboratories, day care centres 
and specialist surgical buildings)

•	 other complete off-site 
prefabricated complete 
self-finished modular  
buildings (e.g. aircraft hangars).

1 Prefabricated room units, 
supplied as completed units, 
manufactured off-site (included 
in sub-element 6.1.2).

2 Bathroom, toilet and shower 
pods, supplied as completed 
units, manufactured off-site 
(included in sub-element 6.1.3).

3 Non-permanent prefabricated 
buildings/building systems 
(i.e. used as temporary 
accommodation for the duration 
of the building project) (included 
in sub-elements 0.2.1 or 0.2.2, 
as appropriate).

4 Foundations and substructures 
(included in group element 1).

5 Drainage below ground 
(included in sub-element 1.1.3 
or element 8.6, as appropriate).

6 Minor prefabricated buildings, 
such as workshops, sheds, 
stores, etc. (included in 
sub-element 8.8.2).

2 On-site testing 
of installations.

%

3 On-site 
commissioning 
of installations.
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Sub-element Component Unit
Measurement rules 
for components

Included Excluded

2 Where included as part of the 
building systems:

•	 structure, roof and wall 
cladding

•	 rainwater drainage

•	 windows, external doors, 
stairs, etc.

•	 internal partitions, linings 
and finishes

•	 internal doors

•	 fixtures, furnishings and 
equipment

•	 sanitary appliances

•	 mechanical and electrical 
services

•	 stopping up and sealing holes

•	 fire-resistant stopping, 
including fire sleeves

•	 fire breaks around units.

3	 Final connections of cold 
water, hot water, electricity 
and other fuels to pods.

4	 Sundry items.
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Sub-element Component Unit
Measurement rules 
for components

Included Excluded

5 Testing and commissioning.

6 Where works are to be carried 
out by a subcontractor, the 
subcontractor’s preliminaries, 
design fees, risk allowance, 
overheads and profit, with 
allowance for these to be made 
within unit rate applied to 
element or component.

6.1.2 Building units.

Definition: complete 
or substantially 
complete modular 
room units of 
proprietary 
construction, largely 
prefabricated and 
manufactured off-site, 
for incorporation 
into buildings.

1 Prefabricated 
room units, 
including type of 
unit, GIFA of unit (in 
m2), construction of 
unit and content of 
units, to be stated.

m2 C1 Where components are to 
be enumerated, the number 
of components is to be stated.

C2 The area measured is the 
GIFA for each type of unit.

C3 Building units of different type, 
composition and GIFA are to be 
measured separately.

C4 Where the contractor is only 
responsible for designing specific 
elements and/or components of 
the building project (i.e. not the 
entire building project), contractor-
designed work is to be described 
and identified separately.

1 Prefabricated modular room 
units, singular or multiple, which 
are to be enclosed by an external 
envelope, such as:

•	 accommodation units/
bedroom units

•	 hotel suites

•	 office units

•	 classrooms

•	 toilet units/washroom units

•	 corridors

•	 staircases

•	 student accommodation

•	 soundproof rooms

•	 computer rooms

1 Complete self-finished 
prefabricated modular buildings 
(included in sub-element 6.1.1).

2 Bathroom, toilet and shower 
pods, supplied as completed 
units, manufactured off-site 
(included in sub-element 6.1.3).

2 On-site testing 
of installations.

%

3 On-site 
commissioning 
of installations.
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Sub-element Component Unit
Measurement rules 
for components

Included Excluded

C5 The percentage additions for 
testing and commissioning are to 
be applied to the total cost of the 
items comprising the sub-element. 
A single combined percentage 
addition can be applied to cover 
the costs of both testing and 
commissioning.

•	 cold rooms

•	 spray booths

•	 kitchens

•	 kiosks

•	 healthcare modules, including 
operating theatres.

2 Where included as part of the 
building unit:

•	 structure, roof and wall 
cladding

•	 windows, external doors, 
stairs, etc.

•	 internal partitions, linings 
and finishes

•	 internal doors

•	 fixtures, furnishings and 
equipment

•	 sanitary appliances

•	 mechanical and electrical 
services

•	 stopping up and sealing holes

•	 fire-resistant stopping, 
including fire sleeves

•	 fire breaks around units.
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Sub-element Component Unit
Measurement rules 
for components

Included Excluded

3 Final connections of cold water, 
hot water, electricity and other 
fuels to pods.

4 Sundry items.

5 Testing and commissioning.

6 Where works are to be carried 
out by a subcontractor, the 
subcontractor’s preliminaries, 
design fees, risk allowance, 
overheads and profit, with 
allowance for these to be  
made within unit rate applied 
to element or component.

6.1.3 Pods.

Definition: bathroom, 
toilet and shower 
pods, supplied as 
complete units, 
manufactured off-site.

1 Prefabricated 
bathroom pods: 
details to be stated.

nr C1 Where components are to 
be enumerated, the number 
of components is to be stated.

C2 Work to existing buildings is 
to be described and identified 
separately.

C3 Where the contractor is only 
responsible for designing specific 
elements and/or components of 
the building project (i.e. not the 
entire building project), contractor-
designed work is to be described 
and identified separately.

1 Complete pods including 
structural framework; floor, wall 
and ceiling linings; applied finishes; 
sanitary appliances; all fixtures, 
furnishings and equipment; and 
all mechanical and electrical 
services within the pod.

2 Bathroom pods.

3 Toilet pods.

4 Shower room pods.

5 Final connections of cold water, 
hot water, electricity and other 
fuels to pods.

1 Cold water and hot water 
distribution feeding pod 
(included in sub-elements 
5.4.2 or 5.4.3).

2 Foul drainage from pod 
(included in sub-element 5.3.1).

3 General-purpose LV power 
supplies to pod (included in 
sub-element 5.8.2).

4 Fire-resistant stopping in 
connection with pods, including 
fire sleeves installed on site 
(included in element 5.14).

2 Prefabricated 
toilet pods: details 
to be stated.

3 Prefabricated 
shower room pods: 
details to be stated.
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Sub-element Component Unit
Measurement rules 
for components

Included Excluded

4 On-site testing 
of installations

% C4 The percentage additions for 
testing and commissioning are to 
be applied to the total cost of the 
items comprising the sub-element. 
A single combined percentage 
addition can be applied to cover 
the costs of both testing and 
commissioning.

6 Sundry items.

7 Testing and commissioning.

8 Where works are to be carried 
out by a subcontractor, the 
subcontractor’s preliminaries, 
design fees, risk allowance, 
overheads and profit, with 
allowance for these to be 
made within unit rate applied 
to element or component.

5 Builder’s work in connection 
with services (included in 
element 5.14).

5 On-site 
commissioning 
of installations.
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Group element 7: 
Work to existing buildings
Group element 7 comprises the following elements:

7.1	 Minor demolition and alteration works

7.2	 Repairs to existing services

7.3	 Damp-proof courses/fungus and beetle eradication

7.4	 Facade retention

7.5	 Cleaning existing surfaces

7.6	 Renovation works

Note: fit-out works in connection with a new building (i.e. one for which the shell and core 
have already been constructed) do not constitute work to existing buildings. Such fit-out 
works are to be measured as new work in accordance with the measurement rules.
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Element 7.1: Minor demolition and alteration works

Sub-element Component Unit
Measurement rules 
for components

Included Excluded

7.1.1 Minor demolition 
and alteration works.

Definition: individual 
items of work to 
existing buildings, 
such items involving 
one or more trades. 
Items involve altering, 
adapting or repairing 
existing buildings, 
including cutting away 
and removing existing 
work, inserting new, 
minor demolition 
works and soft strip.

1 Spot items: details 
to be stated.

item C1 Where components are 
to be enumerated, the number 
of components is to be stated.

C2 Where the length of a 
component is to be measured, 
the length of linear components 
measured is their extreme length, 
over all obstructions.

C3 Where the area of a component 
is to be measured, the area 
measured for an item is the 
surface area of the item, with 
no deduction for voids.

C4 Work arising out of party 
wall awards/agreements is to 
be described and identified 
separately.

C5 Where the contractor is only 
responsible for designing specific 
elements and/or components of 
the building project (i.e. not the 
entire building project), contractor-
designed work is to be described 
and identified separately.

1 Stripping out existing service 
installations, including pipe 
casings, etc.

2 Stripping out fixtures 
and fittings.

3 Stripping out skirtings, dado 
rails, picture rails, architraves, etc.

4 Taking out kitchen fittings and 
appliances.

5 Removing shelves, work 
benches, etc.

6 Removing sanitary appliances 
and fittings. 

7 Removing parts of existing 
buildings.

8 Cutting openings in 
existing work.

9 Strutting and supports for 
openings in walls or after 
removal of walls.

10 Inserting tie beams, 
tie rods, etc.

1 Removal of toxic or hazardous 
material prior to alteration works, 
e.g. asbestos removal (included 
in sub-element 0.1.1).

2 Decontaminating existing 
service systems prior to 
demolition, e.g. boilers and 
fuel storage tanks and vessels 
(included in sub-element 0.1.1).

3 Underpinning to external 
walls that are an integral part 
of the new building (included 
in sub-element 1.1.2).

4 Underpinning to walls within 
existing buildings that are to be 
rehabilitated, i.e. internal walls 
(included in sub-element 1.1.2).

5 Underpinning to external site 
boundary walls (included in 
sub-element 8.8.3).

6 Overhauling and repairs to 
existing mechanical and electrical 
installations, systems, plant 
and equipment (included 
in sub-element 7.2.1).

2 Minor demolition 
works: details to 
be stated.

nr/m/
m2

3 Removal: details 
to be stated.

item/
nr/m/
m2

4 Alteration works: 
details to be stated.
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Sub-element Component Unit
Measurement rules 
for components

Included Excluded

11 Removing wall, floor and 
ceiling finishes.

12 Removing internal walls and 
partitions, including making good.

13 Removing floor construction.

14 Removing existing roof 
coverings.

15 Repairs to external wall 
cladding and covering systems.

16 Repairs to roof coverings (e.g. 
tiles, slates, sheet coverings, flexible 
sheet coverings and asphalt).

17 Repairs to existing rainwater 
installations.

18 Rebuilding chimney stacks.

19 Cutting back chimney breasts.

20 Rebuilding piers and columns.

21 Rebuilding walls and partitions 
(isolated – where not included in 
element 2.7).

22 Repairs to sheet linings (e.g. 
plasterboard and timber sheeting 
for walls, floors and ceilings).

7 Repairs to masonry, concrete, 
metal, timber and plastic 
components (included in 
element 7.6, as appropriate).

8 New building work and services 
within existing buildings to be 
included in the appropriate 
element/sub-element for building 
works. Work to existing buildings 
to be described and identified 
separately within each element/
sub-element.

9 Repairs to or replacement of 
structural members, e.g. roof 
members and structural beams 
(included in sub-elements 7.6.2, 
7.6.3 or 7.6.4, as appropriate).

10 Repairs to existing windows, 
doors, hatches, rooflights, 
frames, linings, etc. (included 
in sub-elements 7.6.3, 7.6.4 
or 7.6.5, as appropriate).

11 Damp-proof courses (included 
in sub-element 7.3.1). 

12 Fungus/beetle eradication 
(included in sub-element 7.3.2).
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Sub-element Component Unit
Measurement rules 
for components

Included Excluded

23 Taking out windows, doors, 
frames, linings, screens, etc. in 
preparation for filling openings 
and/or taking down walls or 
partitions.

24 Filling in or covering over 
existing openings.

25 Inserting new windows, doors, 
stairs, rooflights, etc. into existing 
building fabric.

26 Re-glazing.

27 Repairs to screeds.

28 Repairs to toppings 
(e.g. granolithic). 

29 Latex screeds for existing 
floors.

30 Repairs to plastered, rendered 
and roughcast coatings (including 
lathing and baseboards).

31 Repairs to tiled finishes for 
walls and floors (e.g. quarry tiles 
and ceramic tiles).

32 Repairs to wood block flooring.
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Sub-element Component Unit
Measurement rules 
for components

Included Excluded

33 Repairs to floor coverings.

34 Degreasing old painted 
surfaces.

35 Stripping previously decorated 
surfaces.

36 Removing paint from timber, 
metal and other similar surfaces 
(e.g. burning off paint and 
chemically stripping paint).

37 Repainting existing timber, 
metal and other similar surfaces 
(e.g. windows, doors, rooflights, 
etc.).

38 Scraping paint from plastered 
surfaces, etc.

39 Minor painting and 
redecoration (e.g. touch-up 
painting).

40 Overhauling ironmongery 
to windows, doors, etc. 

41 Applying sealants to existing 
window and door frames, 
rooflights, etc.
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Sub-element Component Unit
Measurement rules 
for components

Included Excluded

42 Other alteration works 
(spot items).

43 Temporary screens required 
for alteration works.

44 Sundry items.

45 Where works are to be carried 
out by a subcontractor, the 
subcontractor’s preliminaries, 
design fees, risk allowance, 
overheads and profit, with 
allowance for these to be 
made within unit rate applied 
to element or component.
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Element 7.2: Repairs to existing services

Sub-element Component Unit
Measurement rules 
for components

Included Excluded

7.2.1 Repairs to 
existing services.

Definition: 
refurbishment of 
existing service 
installations, systems, 
equipment and plant.

1 Equipment/plant 
repairs: details to 
be stated.

nr C1 Where components are to 
be enumerated, the number 
of components is to be stated.

C2 The area measured is the area 
serviced by the installation/system. 
The area serviced is measured 
using the rules of measurement 
for ascertaining the GIFA.

C3 Where more than one 
installation/system is employed, 
the area measured for each 
system is the area serviced  
by the installation/system.

C4 Where components are to 
be itemised, the number of key 
subcomponents comprising the 
component are to be identified, 
described and enumerated within 
the description of the component.

C5 Other cost-significant items 
are to be measured by area (m2) 
or linear measurement (m), or 
enumerated (nr) and identified 
separately.

1 Repairs to existing sanitary 
appliances (including clearing 
blockages).

2 Repairs to/overhauling of existing 
mechanical and electrical plant 
and equipment (e.g. boilers, water 
heaters, storage tanks and vessels, 
and extractor fans), including the 
replacement of components.

3 Fault finding.

4 Overhauling existing mechanical 
and electrical installations and 
systems (e.g. heating installation, 
ventilation systems, electrical 
systems, etc.), including the 
replacement of components.

5 Repairs and upgrades to existing 
specialist services (e.g. lifts).

6 Renewing flue pipes. 

7 Sundry items.

8 Testing and commissioning.

1 Decontaminating existing 
service systems prior to 
demolition, e.g. boilers and 
fuel storage tanks and vessels 
(included in sub-element 0.1.1).

2 New service installations 
(included in group element 5, 
as appropriate).

3 New service equipment 
and plant (included in group 
element 5, as appropriate).

2 Overhauling 
service installations/
systems: details 
to be stated.

m2

3 Testing of 
equipment/plant 
and/or installations.

%

4 Commissioning 
of equipment/plant 
and/or installations.
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Sub-element Component Unit
Measurement rules 
for components

Included Excluded

C6 Work arising out of party 
wall awards/agreements is to 
be described and identified 
separately.

C7 Where the contractor is only 
responsible for designing specific 
elements and/or components of 
the building project (i.e. not the 
entire building project), contractor-
designed work is to be described 
and identified separately.

C8 The percentage additions for 
testing and commissioning are to 
be applied to the total cost of the 
items comprising the sub-element. 
A single combined percentage 
addition can be applied to cover 
the costs of both testing and 
commissioning.

9 Where works are to be carried 
out by a subcontractor, the 
subcontractor’s preliminaries, 
design fees, risk allowance, 
overheads and profit, with 
allowance for these to be 
made within unit rate applied 
to element or component.
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Element 7.3: Damp-proof courses/fungus and beetle eradication

Sub-element Component Unit
Measurement rules 
for components

Included Excluded

7.3.1 Damp-proof 
courses.

Definition: preventing 
rising damp in existing 
masonry walls.

1 Damp-proof 
courses: details 
to be stated.

m C1 The length of linear components 
measured is their extreme length, 
over all obstructions.

C2 Work arising out of party 
wall awards/agreements is to 
be described and identified 
separately.

C3 Where the contractor is only 
responsible for designing specific 
elements and/or components of 
the building project (i.e. not the 
entire building project), contractor-
designed work is to be described 
and identified separately.

1 Chemical damp-proof courses, 
including drilling holes, injecting 
chemicals and making good holes.

2 Injection mortar damp-proof 
courses.

3 Inserted mechanical damp-
proof courses.

4 Local making good to finishes.

5 Sundry items.

6 Where works are to be carried 
out by a subcontractor, the 
subcontractor’s preliminaries, 
design fees, risk allowance, 
overheads and profit, with 
allowance for these to be 
made within unit rate applied 
to element or component.

1 Damp-proof courses inserted 
into new walls (included in group 
element 1, as appropriate).
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Sub-element Component Unit
Measurement rules 
for components

Included Excluded

7.3.2 Fungus/beetle 
eradication.

Definition: treating 
existing timbers to 
eradicate fungus 
attacks such as dry 
and wet rot, and 
various types of 
wood-boring 
beetle infestation.

1 Eradication 
treatment: details 
to be stated.

m2 C1 The area measured is the 
surface area of the treatment, 
with no deduction for voids.

C2 Work arising out of party 
wall awards/agreements is to 
be described and identified 
separately.

C3 Where the contractor is only 
responsible for designing specific 
elements and/or components of 
the building project (i.e. not the 
entire building project), contractor-
designed work is to be described 
and identified separately.

1 Opening up existing work (e.g. 
lifting and replacing floorboards).

2 Cutting out fungus- or beetle-
infested timber, plaster, etc., and 
disposing of cut out material.

3 Applying preservative 
treatment (e.g. irrigation of 
walls by pressure injection, 
application of fungicide solution 
and treatment with insecticide).

4 Solid rod preservative inserts. 

5 Preservative treatments.

6 Paste preservative treatment.

7 Insecticidal smoke treatment. 

8 Sundry items.

9 Where works are to be carried 
out by a subcontractor, the 
subcontractor’s preliminaries, 
design fees, risk allowance, 
overheads and profit, with 
allowance for these to be 
made within unit rate applied 
to element or component.
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Element 7.4: Facade retention

Sub-element Component Unit
Measurement rules 
for components

Included Excluded

7.4.1 Facade 
retention.

Definition: temporary 
or semi-permanent 
support for unstable 
structures or facades 
(i.e. structures not to 
be demolished).

1 Support 
structures: details 
to be stated.

nr C1 Where components are 
to be enumerated, the number 
of components is to be stated.

C2 Where the contractor is only 
responsible for designing specific 
elements and/or components of 
the building project (i.e. not the 
entire building project), contractor-
designed work is to be described 
and identified separately.

1 Facade retention works where 
existing facade is to be integrated 
into new building.

2 Location surveys.

3 Commencement and 
completion condition surveys.

4 Dead, raking, flying or box 
shoring; strutting (including 
bracing; sole plates and wall 
plates; needles, including holes; 
brackets, blockings and wedges; 
dog irons and similar metalwork).

5 Foundations for shoring.

6 Cutting holes in existing 
structures for needles, etc.

7 Design, erection, maintenance, 
repositioning and removal of 
support structures.

8 Periodic technical inspections.

9 Sundry items.

10 Where works are to be carried 
out by a subcontractor, the 
subcontractor’s preliminaries, design 
fees, risk allowance, overheads and 
profit, with allowance for these to 
be made within unit rate applied to 
element or component.

1 Temporary or semi-permanent 
supports for structures adjacent 
to the site on which the building 
is being built, including party 
walls (included in sub-element 
0.3.1).

2 Temporary supports for 
basement retaining walls 
(included in sub-element 0.2.1).

3 Temporary screens required 
for alteration works (included 
in sub-element 7.1.1).

4 Supports for small openings 
cut into existing walls or after 
removal of internal walls, etc. 
(included in sub-element 7.1.1).

2 Periodic technical 
inspections of 
support structures: 
details to be stated.

3 Removing support 
structures: details 
to be stated.
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Element 7.5: Cleaning existing surfaces

Sub-element Component Unit
Measurement rules 
for components

Included Excluded

7.5.1 Cleaning.

Definition: cleaning 
and removing stains 
and deposits from 
existing surfaces.

1 Cleaning existing 
surfaces: details 
to be stated.

m2 C1 The area measured is the 
surface area of the surface to 
be cleaned, with no deduction 
for voids.

C2 Work arising out of party 
wall awards/agreements is to 
be described and identified 
separately.

1 Removing efflorescence, stains, 
soot, graffiti, vegetation, algae, 
bird droppings, etc.

2 Cleaning by washing, abrasive 
blasting, chemical treatment  
or other methods.

3 Artificial weathering.

4 Sundry items.

5 Where works are to be carried 
out by a subcontractor, the 
subcontractor’s preliminaries, 
design fees, risk allowance, 
overheads and profit, with 
allowance for these to be 
made within unit rate applied 
to element or component.
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Sub-element Component Unit
Measurement rules 
for components

Included Excluded

7.5.2 Protective 
coatings.

Definition: coatings 
to protect existing 
surfaces, including 
bird/vermin repellent 
coatings.

1 Protective 
coatings for existing 
surfaces: details 
to be stated.

m2 C1 The area measured is the 
surface area of the surface to 
be coated, with no deduction 
for voids.

C2 Work arising out of party 
wall awards/agreements is 
to be described and identified 
separately.

1 Internal and external surfaces.

2 Specialist painting/coating 
systems (i.e. designed for use on 
concrete, masonry, steelwork, etc.).

3 Lime washing, colourless 
waterproofers, anti-graffiti 
colourless coatings, etc.

4 Bird repellent coatings, etc.

5 Sundry items.

6 Where works are to be carried 
out by a subcontractor, the 
subcontractor’s preliminaries, 
design fees, risk allowance, 
overheads and profit, with 
allowance for these to be 
made within unit rate applied 
to element or component.
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Element 7.6: Renovation works

Sub-element Component Unit
Measurement rules 
for components

Included Excluded

7.6.1 Masonry repairs.

Definition: local 
cutting out and 
reinstatement of 
existing brick, block 
or stonework, and 
repointing defective 
joints.

1 Masonry repairs: 
details to be stated.

nr/m/
m2

C1 Where components are to 
be enumerated, the number 
of components is to be stated.

C2 Where the length of a repair 
is to be measured, the length of 
linear components measured 
is their extreme length, over 
all obstructions.

C3 Where the area of a repair is to 
be measured, the area measured 
is the surface area of the repair.

C4 Work arising out of party 
wall awards/agreements is to 
be described and identified 
separately.

1 Cutting out decayed, defective 
and cracked bricks, blocks 
or stones and inserting new 
(including isolated repairs, 
stitching, etc.).

2 Plastic stone repairs.

3 Re-dressing stonework 
to new profiles.

4 Inserting new wall ties (without 
demolition). 

5 Grouting.

6 Rejointing/repointing existing 
masonry. 

7 Sundry items.

8 Where works are to be carried 
out by a subcontractor, the 
subcontractor’s preliminaries, 
design fees, risk allowance, 
overheads and profit, with 
allowance for these to be 
made within unit rate applied 
to element or component.

1 Damp-proof courses inserted 
into new walls (included in group 
element 1, as appropriate).
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Sub-element Component Unit
Measurement rules 
for components

Included Excluded

7.6.2 Concrete 
repairs.

Definition: cutting 
out, repairing, partially 
replacing, resurfacing 
and rehabilitating 
eroded and defective 
concrete.

1 Concrete repairs: 
details to be stated.

nr/m/
m2

C1 Where components are 
to be enumerated, the number 
of components is to be stated.

C2 The length of linear 
components measured 
is their extreme length, 
over all obstructions.

C3 The area measured is the 
surface area of the repair.

C4 Work arising out of party 
wall awards/agreements is to 
be described and identified 
separately.

1 Cutting out defective concrete 
and replacing with new.

2 Cutting out defective 
reinforcement and 
replacing with new.

3 Cleaning and rust proofing 
existing rusted reinforcement.

4 Concrete and resin/cement 
mixes in repairs and resurfacing, 
including spray-applied concrete.

5 Anchored mesh reinforcement.

6 Resin or cement impregnation/
injection.

7 Sundry items.

8 Where works are to be carried 
out by a subcontractor, the 
subcontractor’s preliminaries, 
design fees, risk allowance, 
overheads and profit, with 
allowance for these to be 
made within unit rate applied 
to element or component.
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Sub-element Component Unit
Measurement rules 
for components

Included Excluded

7.6.3 Metal repairs.

Definition: repairing, 
renovating and 
conserving existing 
architectural 
metalwork, metal 
components 
and finishes.

1 Metal repairs: 
details to be stated.

nr/m/
m2

C1 Where components are 
to be enumerated, the number 
of components is to be stated.

C2 The length of linear 
components measured 
is their extreme length, 
over all obstructions.

C3 The area measured is the 
surface area of the repair.

C4 Work arising out of party 
wall awards/agreements is to 
be described and identified 
separately.

1 Taking down metalwork.

2 Cleaning and restoring 
surface finishes. 

3 Straightening.

4 Rust proofing.

5 Metalwork repairs (e.g. welding, 
riveting and bolting), rejointing, 
reassembling and refixing.

6 Renewing surface finishes off-site.

7 Repairs to structural members 
(e.g. roof members and structural 
beams).

8 Repairs to existing windows, 
doors, hatches, rooflights, frames, 
linings, etc. (including overhauling/
renewing ironmongery, sash 
cords, opening gear, etc.).

9 Repairs to staircases, including 
handrails and balustrades.

10 Sundry items.

11 Where works are to be carried 
out by a subcontractor, the 
subcontractor’s preliminaries, 
design fees, risk allowance, 
overheads and profit, with 
allowance for these to be 
made within unit rate applied 
to element or component.

1 Renewing/replacing metal 
components in their entirety, 
e.g. roof structure, windows, 
doors, frames, rooflights, etc. 
(included in group element 2 
or sub-element 7.1.1, as 
appropriate).
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Sub-element Component Unit
Measurement rules 
for components

Included Excluded

7.6.4 Timber repairs.

Definition: repairing, 
renovating and 
conserving existing 
timber structures, 
components and 
finishes.

1 Timber repairs: 
details to be stated.

nr/m/
m2

C1 Where components are 
to be enumerated, the number 
of components is to be stated.

C2 The length of linear 
components measured 
is their extreme length, 
over all obstructions.

C3 The area measured is the 
surface area of the repair.

C4 Work arising out of party 
wall awards/agreements is to 
be described and identified 
separately.

1 Taking down existing work, 
cleaning and resurfacing, cutting 
out defective or decayed timber, 
piecing-in new timber, rejointing 
and refixing.

2 Resin repairs to timbers.

3 Preservative/fire-retardant 
treatments.

4 Repairs to structural 
members (e.g. roof members 
and structural beams).

5 Repairs to existing windows, 
doors, hatches, rooflights, frames, 
linings, etc. (including overhauling/
renewing ironmongery, sash 
cords, opening gear, etc.).

6 Repairs to staircases, including 
handrails and balustrades.

7 Sundry items.

8 Where works are to be carried 
out by a subcontractor, the 
subcontractor’s preliminaries, 
design fees, risk allowance, 
overheads and profit, with 
allowance for these to be 
made within unit rate applied 
to element or component.

1 Renewing/replacing timber 
components in their entirety, 
e.g. roof structure, windows, 
doors, frames, rooflights, etc. 
(included in group element 2 
or sub-element 7.1.1, 
as appropriate).
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Sub-element Component Unit
Measurement rules 
for components

Included Excluded

7.6.5 Plastics repairs.

Definition: repairs 
to plastic windows, 
rooflights, doors, 
cladding, etc.

1 Plastics repairs: 
details to be stated.

nr/m/
m2

C1 Where components are 
to be enumerated, the number 
of components is to be stated.

C2 The length of linear 
components measured 
is their extreme length, 
over all obstructions.

C3 The area measured is the 
surface area of the repair.

C4 Work arising out of party 
wall awards/agreements is to 
be described and identified 
separately.

1 Renewing domed rooflights.

2 Overhauling of windows, 
rooflights, doors, etc.

3 Repairs to rooflights, doors, etc. 

4 Sundry items.

5 Where works are to be carried 
out by a subcontractor, the 
subcontractor’s preliminaries, 
design fees, risk allowance, 
overheads and profit, with 
allowance for these to be 
made within unit rate applied 
to element or component.

1 Renewing/replacing plastic 
items in their entirety, e.g. roof 
coverings, windows, doors 
(including frames), rooflights, 
etc. (included in group 
element 2 or sub-element 
7.1.1, as appropriate).
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Group element 8: External works
Group element 8 comprises the following elements:

8.1	 Site preparation works

8.2	Roads, paths, pavings and surfacings

8.3	Soft landscaping, planting and irrigation systems

8.4	Fencing, railings and walls

8.5	External fixtures

8.6	External drainage

8.7	 External services

8.8	Minor building works and ancillary buildings

Note: works associated with toxic/hazardous/contaminated material removal, 
major demolition works, specialist groundworks, temporary diversion works 
and extraordinary site investigation works are included in group element 0.
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Element 8.1: Site preparation works

Sub-element Component Unit
Measurement rules 
for components

Included Excluded

8.1.1 Site clearance.

Definition: 
preparatory 
work required to 
clear existing site 
vegetation, trees, 
etc., including 
the application 
of herbicides over 
the site before 
commencement of 
excavation works.

1 Clearing 
vegetation: details 
to be stated.

m2 C1 Where components are 
to be enumerated, the number 
of components is to be stated.

C2 Where components are to 
be itemised, the key attributes 
comprising the component 
are to be identified, described 
and enumerated within the 
description of the component.

C3 The area measured is the 
surface area to which the 
work applies.

C4 Other cost-significant 
components are to be described 
and identified separately. 
Such components are to be 
measured by area (m2) or linear 
measurement (m), or enumerated 
(nr) separately in accordance with 
the rules of measurement for this 
sub-element.

C5 Work outside the curtilage of 
the site is to be described and 
identified separately.

1 Clearing existing site vegetation 
(e.g. shrubs and undergrowth), 
including disposing of arisings.

2 Taking down trees, including 
grubbing up tree stumps and 
roots and disposing of arisings.

3 Preservation of protected trees.

4 Minor demolition works 
(e.g. outbuildings, etc.).

5 Applying herbicides 
before commencement 
of excavation works.

6 Sundry items.

7 Where works are to be carried 
out by a subcontractor, the 
subcontractor’s preliminaries, 
design fees, risk allowance, 
overheads and profit, with 
allowance for these to be 
made within unit rate applied 
to element or component.

1 Removal of toxic or hazardous 
materials, e.g. asbestos (included 
in sub-element 0.1.1).

2 Major demolition works 
(included in sub-element 0.2.1).

3 Contaminated ground 
material removal (included 
in sub-element 0.1.2).

4 Contaminated ground 
material treatment (included 
in sub-element 0.1.2).

5 Eradication of Japanese 
knotweed, giant hogweed or 
other invasive plant species 
(included in sub-element 0.1.3).

6 General site contouring and 
adjusting levels (included in 
sub-element 8.1.2).

2 Taking down trees: 
details to be stated.

nr

3 Removing tree 
stumps and roots: 
details to be stated.

4 Tree protection: 
details to be stated.

item

5 Minor demolition 
works: details to 
be stated.

item/
nr

6 Applying 
herbicides: details 
to be stated.

m2
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Sub-element Component Unit
Measurement rules 
for components

Included Excluded

C6 Where the contractor is only 
responsible for designing specific 
elements and/or components of 
the building project (i.e. not the 
entire building project), contractor-
designed work is to be described 
and identified separately.

8.1.2 Preparatory 
groundworks.

Definition: 
preparatory 
earthworks to 
form new contours.

1 Forming new 
site contours and 
adjusting existing 
site levels: details 
to be stated.

m2 C1 Where components are  
to be enumerated, the number 
of components is to be stated.

C2 The area measured is the 
surface area to which the work 
applies.

C3 Other cost-significant 
components are to be described 
and identified separately. 
Such components are to be 
measured by area (m2) or linear 
measurement (m), or enumerated 
(nr) separately in accordance with 
the rules of measurement for this 
sub-element.

C4 Work outside the curtilage of 
the site is to be described and 
identified separately.

1 Excavation and earthworks 
to form new site contours and 
adjust existing site levels.

2 Breaking out (or grubbing 
up) existing substructures, 
ground slabs, strip foundations, 
basement retaining walls, etc., 
including disposal.

3 Extracting old piles, including 
disposal.

4 Breaking out existing hard 
pavings, including concrete, 
bituminous bound material, brick, 
block and other hard materials, 
including disposal.

5 Removing existing underground 
storage tanks, including disposal 
and decontamination where not 
undertaken as facilitating works.

1 Ground investigation (included 
in group element 11).

2 Removing contaminated 
ground material (included 
in sub-element 0.1.2).

3 Treatment of contaminated 
ground material (included 
in sub-element 0.1.2).

4 Eradication of Japanese 
knotweed, giant hogweed or 
other invasive plant species 
(included in sub-element 0.1.3).

5 Site dewatering and pumping 
(included in sub-element 0.4.1).

6 Soil stabilisation measures 
(included in sub-element 0.4.2).

7 Ground gas venting measures 
(included in sub-element 0.4.3).

2 Breaking 
out existing 
substructures: 
details to be stated.

3 Breaking out 
existing hard pavings: 
details to be stated.

4 Grubbing up old 
drainage pipelines: 
details to be stated.

m

5 Grubbing up old 
manholes, etc.: 
details to be stated.

nr
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Sub-element Component Unit
Measurement rules 
for components

Included Excluded

6 Filling disused 
manholes, etc.: 
details to 
be stated.

nr C5 Where the contractor is only 
responsible for designing specific 
elements and/or components of 
the building project (i.e. not the 
entire building project), contractor-
designed work is to be described 
and identified separately.

6 Grubbing up redundant foul 
and surface water drainage, 
including manholes, soakaways, 
catch pits, interceptors, etc., 
including disposal and filling 
resulting void.

7 Filling disused maintenance 
holes, shafts, etc. 

8 Sundry items.

9 Where works are to be carried 
out by a subcontractor, the 
subcontractor’s preliminaries, 
design fees, risk allowance, 
overheads and profit, with 
allowance for these to be 
made within unit rate applied 
to element or component.

8 Temporary diversion of 
existing drainage systems, 
existing service installations and 
systems, rivers, streams, etc. 
(included in sub-element 0.5.1).

9 Cultivating and final grading 
of soil for seeding, turfing or 
planting (included in element 
8.3, as appropriate).

10 Excavation and earthworks 
associated with foundations, 
basements, ground slabs 
and beds (included in group 
element 1, as appropriate).

7 Removing existing 
underground 
storage tanks, 
including disposal: 
details to be stated.
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Element 8.2: Roads, paths, pavings and surfacings

Sub-element Component Unit
Measurement rules 
for components

Included Excluded

8.2.1 Roads, paths 
and pavings.

Definition: roads, 
paths and pavements, 
vehicular and 
pedestrian, including 
car parks and 
protection of 
grassed areas, 
and non-specialist 
surfacings and 
pavings used 
for sports and 
general amenities.

1 Roads: details, 
including width (m), 
to be stated.

m C1 Where components are 
to be enumerated, the number 
of components is to be stated.

C2 The length of linear components 
measured is their extreme length, 
over all obstructions.

C3 The area measured for paved 
areas, hardstandings, etc. is 
the surface area of the paving. 
No deduction is made for voids 
caused by tree grilles, etc.

C4 Other cost-significant 
components are to be described 
and identified separately. 
Such components are to be 
measured by area (m2) or linear 
measurement (m), or enumerated 
(nr) separately in accordance 
with the rules of measurement 
for this sub-element.

C5 Descriptions should include the 
amount of any PC sum included in 
the unit rates applied to the item.

1 Excavation and earthworks 
associated with the construction 
of roads, paths and pavings.

2 Disposal of excavated material, 
including tipping charges and 
landfill tax (including inert, 
non-hazardous and hazardous 
material where not to be carried 
out as facilitating works).

Note:  where no contamination/
remediation strategy report 
exists, an allowance is to be 
made within the construction 
risk allowance for the extra cost 
of disposing of contaminated 
material.

3 Disposal of surface water 
and groundwater.

4 Preparation of sub-grades, 
including applying herbicides, 
levelling, grading, rolling, 
sub-grade improvement layers 
and geotextile membranes.

1 Temporary roads, paths, 
pavings, hardstandings, etc. 
(included in sub-element 9.2.2).

2 Special surfacings and pavings 
for sport and general amenity 
areas (included in sub-element 
8.2.2).

3 Bollards, including removable 
and collapsible (included in 
sub-element 8.5.1).

4 Surface water drainage, 
including road gullies 
(included in sub-element 8.6.1).

5 Prefabricated channels 
where not formed by using 
paving material (included 
in sub-element 8.6.1).

2 Paths: details, 
including width (m), 
to be stated.

3 Paved areas, 
hardstandings, etc.: 
details to be stated.

m2

4 Roundabouts: 
details to be stated.

nr

5 Road crossings: 
details to be stated.

6 Steps: details 
to be stated.

7 Ramps: details 
to be stated.

nr/m

8 Traffic calming 
accessories: details 
to be stated.

nr

9 Tree grilles: details 
to be stated.
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Sub-element Component Unit
Measurement rules 
for components

Included Excluded

10 Vehicle 
protection barriers: 
details to be stated.

m C6 Curved work is to be described 
and identified separately.

C7 Work outside the curtilage 
of the site is to be described 
and identified separately.

C8 Where the contractor is only 
responsible for designing specific 
elements and/or components of 
the building project (i.e. not the 
entire building project), contractor-
designed work is to be described 
and identified separately.

5 Sub-bases for roads, paths 
and pavings (e.g. granular and 
soil cement), including laying, 
levelling, grading and compacting.

6 Blinding (e.g. sand, cement 
bound sand and lean mix 
concrete).

7 In situ concrete for roads, paths 
and pavings, including formwork, 
reinforcement, joints, worked 
finishes, etc.

8 Coated macadam and asphalt 
for roads, paths and pavings, 
including road bases, base 
courses and wearing courses, 
application of binders, forming 
channels, etc.

9 Interlocking bricks and blocks 
for roads, paths and pavings, 
including sand beds, geotextile 
membranes, paving units, 
integral kerbs and edgings, 
and vibrating pavings.

11 Bumpers: details 
to be stated.

12 Pavement 
markings: details 
to be stated.

nr/m

13 Repairs to 
existing roads, paths 
and pavings: details 
to be stated.

nr/m/
m2
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Sub-element Component Unit
Measurement rules 
for components

Included Excluded

10 Paving slabs for paths and 
pavings, including sand and 
mortar beds, separating layers, 
geotextile membranes, paving 
slabs, shallow channels and low 
edgings formed with standard 
paving units, movement joints 
and dividing strips (e.g. precast 
concrete, and natural and 
artificial stone slab paving).
11 Frangible smoke outlet 
paving panels for basements.
12 Paving slab cycle stands.
13 Brick paving for paths and 
pavings, including sand and 
mortar beds, separating layers, 
geotextile membranes, brick 
paving, shallow channels and low 
edgings formed with standard 
paving units, movement joints 
and dividing strips.
14 Sett and cobbled pavings 
for roads, paths and pavings, 
including sand and mortar beds, 
separating layers, geotextile 
membranes, brick paving, shallow 
channels and low edgings formed 
with standard paving units, 
movement joints and dividing 
strips (e.g. stone setts, concrete 
setts and cobbles).
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Sub-element Component Unit
Measurement rules 
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15 Gravel surfacing for roads, 
paths and pavings (sealed and 
unsealed), including treating 
base with weedkiller, geotextile 
membranes, sealing surface 
with bituminous emulsion, etc.

16 Uncoated stone chip surfacing 
for roads, paths and pavings, 
including treating base with 
weedkiller, binders, etc.

17 Hoggin and woodchip 
surfacing for roads, paths and 
pavings, including treating base 
with weedkiller, binders, etc.

18 Perforated units as protection 
for grassed areas (e.g. to form 
roads, paths and car parking areas).

19 Kerbs, kerb channels, etc., 
including concrete foundations, 
haunchings, kerbs and kerb 
accessories (standard and 
purpose-made kerbs).

20 Edgings, including concrete 
foundations and haunchings 
(standard and purpose-made 
edgings).
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Sub-element Component Unit
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21 Timber edgings and pegs.

22 Road crossings, zebra 
crossings and pelican crossings, 
including road markings, 
beacons, lights, signs, etc. and 
final connections to services.

23 Vehicle protection barriers. 

24 Vehicle bump rails, etc.

25 Paving accessories, including 
cat’s eyes, tree grilles, traffic 
calming accessories, etc.

26 Pavement markings, including 
paint, thermoplastic and hot 
applied markings.

27 Steps, including structure, 
finishings, balustrades and 
handrails.

28 Ramps, including structure, 
finishings, balustrades and 
handrails.

29 Repairs to existing roads, 
paths and pavings. 

30 Sundry items.
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Measurement rules 
for components
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31 Where works are to be carried 
out by a subcontractor, the 
subcontractor’s preliminaries, 
design fees, risk allowance, 
overheads and profit, with 
allowance for these to be made 
within unit rate applied to 
element or component.

8.2.2 Special 
surfacings 
and pavings.

Definition: 
surfacings and 
pavings specifically 
for outdoor sporting 
activities and 
general amenities.

1 Surfacings and 
pavings: details 
to be stated.

m2 C1 Where components are  
to be enumerated, the number 
of components is to be stated.

C2 The length of linear components 
measured is their extreme length, 
over all obstructions.

C3 The area measured for surfacings 
and pavings is the surface area of the 
surfacing or paving.

C4 Other cost-significant 
components are to be described 
and identified separately. 
Such components are to be 
measured by area (m2) or linear 
measurement (m), or enumerated 
(nr) separately in accordance 
with the rules of measurement 
for this sub-element.

1 Surfacings and pavings 
designed specifically for sports 
and general amenities, such as:

•	 sheet and liquid applied 
surfacings (e.g. synthetic 
rubber, granulated rubber, 
plastic and fibre)

•	 synthetic tufted surfacings 
for ski slopes

•	 proprietary coloured no-
fines concrete and clay/shale 
surfacings and pavings.

2 Excavation and earthworks 
associated with the construction 
of surfacings and pavings for 
sporting activities and general 
amenities.

1 Non-specialist surfacings and 
pavings used for sports and 
general amenities (included 
in sub-element 8.2.1).

2 Natural grass surfaces 
used for sports (included 
in sub-element 8.3.1).

3 Indoor surfaces used for sports 
(included in sub-element 3.2.1).

4 Surface water drainage that 
is not an integral part of the 
surfacing or paving system 
(included in sub-elements 
8.6.1 or 8.6.4, as appropriate).
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Sub-element Component Unit
Measurement rules 
for components

Included Excluded

C5 Descriptions should include the 
amount of any PC sum included in 
the unit rates applied to the item.

C6 Work outside the curtilage of 
the site is to be described and 
identified separately.

C7 Where the contractor is only 
responsible for designing specific 
elements and/or components of 
the building project (i.e. not the 
entire building project), contractor-
designed work is to be described 
and identified separately.

3 Disposal of excavated material, 
including tipping charges and 
landfill tax (including inert, 
non-hazardous and hazardous 
material where not to be carried 
out as facilitating works).

Note: where no contamination/
remediation strategy report 
exists, an allowance is to be 
made within the construction 
risk allowance for the extra 
cost of disposing of 
contaminated material.

4 Disposal of surface water 
and groundwater.

5 Preparation of subgrades, 
including applying herbicides, 
levelling, grading, rolling, 
sub-grade improvement layers 
and geotextile membranes, etc.

6 Sub-bases for surfacings and 
pavings, including laying, levelling, 
grading and compacting.

7 Accessories for surfacings 
and pavings.
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Sub-element Component Unit
Measurement rules 
for components

Included Excluded

8 Markings for surfacings 
and pavings.

9 Sundry items.

10 Where works are to be carried 
out by a subcontractor, the 
subcontractor’s preliminaries, 
design fees, risk allowance, 
overheads and profit, with 
allowance for these to be 
made within unit rate applied 
to element or component.
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Element 8.3: Soft landscaping, 
planting and irrigation systems
Note: where testing and commissioning is required to be measured under 
sub-element 8.3.3, the terms should include the following works:

1 	 Testing includes:

(1)	 water tests

(2)	 water required for testing. 

2 	 Commissioning includes:

(1)	 preliminary checks, setting systems and installations to work, regulation 
of such systems and installations, and commissioning records

(2)	 temporary operation of equipment to employer’s requirements

(3)	 fuels required for testing and commissioning.

3 	 Setting all installations to work after completion of commissioning.
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Sub-element Component Unit
Measurement rules 
for components

Included Excluded

8.3.1 Seeding 
and turfing.

Definition: preparing 
soil and seeding or 
turfing to form lawns, 
parklands and other 
general grassed areas.

1 Grassed areas: 
details to be stated.

m2 C1 Where components are 
to be enumerated, the number 
of components is to be stated.

C2 The length of linear components 
measured is their extreme length, 
over all obstructions.

C3 The area measured for grassed 
areas is the surface area of the 
area to be grassed, measured 
over all obstructions. Areas of 
roads, paths, pavings, ponds, 
etc. to be deducted.

C4 Other cost-significant 
components are to be described 
and identified separately. 
Such components are to be 
measured by area (m2) or linear 
measurement (m), or enumerated 
(nr) separately in accordance with 
the rules of measurement for this 
sub-element.

C5 Descriptions should include the 
amount of any PC sum included in 
the unit rates applied to the item.

1 Applying herbicides.

2 Topsoil, including transporting 
from stockpiles or importing 
and spreading.

3 Cultivating topsoil, including 
removing stones and weeds.

4 Fine grading of topsoil.

5 Providing, spreading and 
working in manure, compost, 
mulch, fertiliser, soil ameliorants, 
etc.

6 Light mesh reinforcement.

7 Seeding, including hydraulic 
seeding. 

8 Turfing.

9 Reinforced grass proprietary 
systems, including sub-base, 
topsoil, reinforced root zone, 
seeding or turfing.

10 Seeding and turfing for 
retaining structures. 

11 Initial grass cutting.

1 Excavation and earthworks 
to form new site contours 
and adjust existing site levels 
(included in sub-element 8.1.2).

2 Grass block pavings (included 
in sub-element 8.2.1).

2 Reinforced grass 
proprietary systems: 
details to be stated.

3 Marking out of 
grass sports pitches: 
details to be stated.

nr

4 Work to existing 
grassed areas: 
details to be stated.

m2

5 Maintenance 
of grassed areas: 
details, including 
time period (weeks) 
to be stated.
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Sub-element Component Unit
Measurement rules 
for components

Included Excluded

C6 Work outside the curtilage of 
the site is to be described and 
identified separately.

C7 Where the contractor is only 
responsible for designing specific 
elements and/or components of 
the building project (i.e. not the 
entire building project), contractor-
designed work is to be described 
and identified separately.

12 Initial marking out of grass 
sports pitches (e.g. football, 
rugby and cricket).

13 Watering, before end of defects 
liability period, period for rectifying 
defects or maintenance period.

14 Replacement seeding 
and turfing.

15 Maintenance work specified 
to be executed during the 
defects liability period, period for 
rectifying defects or maintenance 
period (distinct from making 
good defects), including mowing 
and fertilising.

16 Work to existing grassed 
areas, including scarifying, 
forking, fertilising, applying 
weedkiller, local reseeding 
or re-turfing, etc.

17 Sundry items.

18 Where works are to be carried 
out by a subcontractor, the 
subcontractor’s preliminaries, 
design fees, risk allowance, 
overheads and profit, with 
allowance for these to be  
made within unit rate applied 
to element or component.
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Sub-element Component Unit
Measurement rules 
for components

Included Excluded

8.3.2 External 
planting.

Definition: preparing 
soil and planting 
bulbs, corms, tubers, 
herbaceous plants, 
trees, hedges, shrubs 
and reed beds.

1 Planting bulbs, 
corms and tubers: 
details to be stated.

m2 C1 Where components are 
to be enumerated, the number 
of components is to be stated.

C2 The length of linear components 
measured is their extreme length, 
over all obstructions.

C3 The area measured is the 
surface area of external planting, 
measured over all obstructions. 
Areas of roads, paths, pavings, 
ponds, etc. to be deducted.

C4 Other cost-significant 
components are to be described 
and identified separately. 
Such components are to be 
measured by area (m2) or linear 
measurement (m), or enumerated 
(nr) separately in accordance 
with the rules of measurement 
for this sub-element.

C5 Descriptions should include the 
amount of any PC sum included in 
the unit rates applied to the item.

1 Applying herbicides.

2 Topsoil, including transporting 
from stockpiles or importing and 
spreading.

3 Cultivating topsoil, including 
removing stones and weeds.

4 Fine grading of topsoil.

5 Forming raised and sunken 
beds, borders, etc.

6 Providing, spreading and working 
in manure, compost, mulch, 
fertiliser, soil ameliorants, etc.

7 Overlays, including mulch 
matting, gravel, bark or other 
materials.

8 Planting bulbs, corms, 
tubers, etc. 

9 Planting container-grown plants.

10 Planting to retaining 
structures. 

11 Planting shrubs and hedges.

12 Fence support for hedges.

1 Clearing existing site vegetation 
(e.g. shrubs and undergrowth), 
including disposing of arisings 
(included in sub-element 8.1.1).

2 Taking down trees, including 
grubbing up tree stumps and 
roots, and disposing of arisings 
(included in sub-element 8.1.1).

3 General site contouring and 
adjusting levels (included in 
sub-element 8.1.2).

4 Internal planting (included 
in sub-element 4.1.7).

5 Tree grilles (included in 
sub-element 8.2.1).

6 Seeding and turfing (included 
in sub-element 8.3.1).

7 Green roofs and roof gardens 
(included in sub-element 2.3.2).

8 Planting for green roofs/roof 
gardens (included in sub-element 
2.3.2).

2 Planting reed 
beds: details to 
be stated.

3 Planting hedges: 
details to be stated.

m

4 Planting trees: 
details to be stated.

nr

5 Planting woodland: 
details to be stated.

m2

6 Tree surgery, 
thinning and pruning: 
details to be stated.

nr

7 Maintenance work 
to plants, shrubs 
and planting beds: 
details, including 
time period (weeks), 
to be stated.

m2
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Sub-element Component Unit
Measurement rules 
for components

Included Excluded

8 Maintenance work 
to trees: details, 
including number of 
occasions and time 
period (weeks), to 
be stated.

nr C6 Work outside the curtilage of 
the site is to be described and 
identified separately.

C7 Where the contractor is only 
responsible for designing specific 
elements and/or components of 
the building project (i.e. not the 
entire building project), contractor-
designed work is to be described 
and identified separately.

13 Planting trees, including nursery 
stock and semi-mature trees.

14 Excavating and backfilling 
tree pits.

15 External prefabricated plant/
tree containers.

16 Support wires for climbers; 
tree stakes; tree guards; wrapping; 
labelling; and other protection for 
trees, shrubs and plants.

17 Planting reed beds, etc. 

18 Planting woodland.

19 Tree surgery, thinning 
and pruning. 

20 Applying anti-desiccants.

21 Watering before end of defects 
liability period, period for rectifying 
defects or maintenance period.

22 Protecting newly planted areas 
with temporary fencing, boards, 
tarpaulins, etc.

9 Maintenance work 
to hedges: details, 
including time 
period (weeks), 
to be stated.

m
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Sub-element Component Unit
Measurement rules 
for components

Included Excluded

23 Maintenance work specified 
to be executed during the 
defects liability period, period for 
rectifying defects or maintenance 
period (distinct from making 
good defects), including 
weeding and pruning.

24 Replacement planting.

25 Sundry items.

26 Where works are to be carried 
out by a subcontractor, the 
subcontractor’s preliminaries, 
design fees, risk allowance, 
overheads and profit, with 
allowance for these to be made 
within unit rate applied to 
element or component.

8.3.3 Irrigation 
systems.

Definition: piped 
water supply systems 
for planted areas, 
providing a water 
supply for growing 
purposes.

1 Irrigation systems: 
details to be stated.

m2 C1 The area measured for irrigation 
systems is the surface area of land 
serviced by the system.

C2 Other cost-significant 
components are to be described 
and identified separately. Such 
components are to be measured 
by area (m2) or linear measurement 
(m), or enumerated (nr) separately 
in accordance with the rules of 
measurement for this sub-element.

1 Pipelines, including pipeline 
fittings and ancillaries.

2 Storage tanks and vessels. 

3 Chemical storage vessels.

4 Chemical dosing equipment.

5 Nutrient treatment and 
equipment. 

6 Outlet pipes and nozzles.

1 Mains water supply (included 
in sub-element 8.7.1).

2 General-purpose power 
installations for external plant 
and equipment (included in 
sub-element 8.7.4).

3 Builder’s work in connection 
with external services (included 
in sub-element 8.7.11).

2 Testing of 
installations.

%

3 Commissioning 
of installations.
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Sub-element Component Unit
Measurement rules 
for components

Included Excluded

C3 Work outside the curtilage 
of the site is to be described 
and identified separately.

C4 Where the contractor is only 
responsible for designing specific 
elements and/or components of 
the building project (i.e. not the 
entire building project), contractor-
designed work is to be described 
and identified separately.

C5 The percentage additions for 
testing and commissioning are to 
be applied to the total cost of the 
items comprising the sub-element. 
A single combined percentage 
addition can be applied to cover 
the costs of both testing and 
commissioning.

7 Painting, anti-corrosion 
treatments and coating 
systems to storage tanks 
and vessels, pipelines, etc.

8 Builder’s work in connection 
with land drainage.

9 Sundry items.

10 Testing and commissioning.

11 Where works are to be carried 
out by a subcontractor, the 
subcontractor’s preliminaries, 
design fees, risk allowance, 
overheads and profit, with 
allowance for these to be 
made within unit rate applied 
to element or component.
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Element 8.4: Fencing, railings and walls

Sub-element Component Unit
Measurement rules 
for components

Included Excluded

8.4.1 Fencing and 
railings.

Definition: fencing 
and railings, etc. to 
prevent access to 
or from an area, or 
to provide light or 
noise screening, with 
associated gates.

1 Fencing: details, 
including height (m), 
to be stated.

m C1 Where components are to 
be enumerated, the number 
of components is to be stated.

C2 The length of linear components 
measured is their extreme length, 
over all obstructions.

C3 Other cost-significant 
components are to be described 
and identified separately. 
Such components are to be 
measured by area (m2) or linear 
measurement (m), or enumerated 
(nr) separately in accordance 
with the rules of measurement 
for this sub-element.

C4 Descriptions should include the 
amount of any PC sum included in 
the unit rates applied to the item.

C5 Curved work is to be described 
and identified separately.

C6 Work outside the curtilage of 
the site is to be described and 
identified separately.

1 Timber, metal and concrete 
fencing systems, including all 
system components.

2 Railings.

3 Noise/light screening, including 
systems applied to fencing.

4 Gates and gate posts associated 
with fencing, and railings.

5 Security gates and gate posts 
associated with fencing and 
railings, including mechanical 
and electrical operating 
equipment, guide rails, etc.

6 Ironmongery for gates.

7 Fencing to provide light or 
noise screening, including 
systems attached to fencing.

8 Excavating, concreting and 
backfilling holes for posts, etc.

9 Fixing railings to concrete 
and masonry.

1 Balustrades and handrails 
for external steps (included 
in sub-element 8.2.1).

2 Balustrades and handrails 
for external ramps (included 
in sub-element 8.2.1).

3 Hedges (included in 
sub-element 8.3.2).

4 Masonry walls and screens 
(included in sub-element 8.4.2).

5 Masonry walls and screens 
with timber infill panels (included 
in sub-element 8.4.2).

6 Retaining walls (included in 
sub-element 8.4.3).

7 General-purpose LV power 
installations for security gates 
(included in sub-element 8.7.4).

2 Railings: details, 
including height (m), 
to be stated.

3 Gates: details 
to be stated.

nr



328

NRM 1: ORDER OF COST ESTIMATING AND COST PLANNING FOR CAPITAL BUILDING WORKS RETURN TO GROUP ELEMENT CONTENTS

Sub-element Component Unit
Measurement rules 
for components

Included Excluded

C7 Where the contractor is only 
responsible for designing specific 
elements and/or components of 
the building project (i.e. not the 
entire building project), contractor-
designed work is to be described 
and identified separately.

10 Painting, coating and 
preservative treatments.

11 Sundry items.

12 Where works are to be carried 
out by a subcontractor, the 
subcontractor’s preliminaries, 
design fees, risk allowance, 
overheads and profit, with 
allowance for these to be 
made within unit rate applied 
to element or component.

8.4.2 Walls and 
screens.

Definition: non-
retaining walls and 
screens, etc. to 
prevent access to 
or from an area, or 
to provide light or 
noise screening, with 
associated gates.

1 Walls: details, 
including height 
(m), to be stated.

m C1 Where components are 
to be enumerated, the number 
of components is to be stated.

C2 The length of linear components 
measured is their extreme length, 
over all obstructions.

C3 Other cost-significant 
components are to be described 
and identified separately. Such 
components are to be measured 
by area (m2) or linear measurement 
(m), or enumerated (nr) separately 
in accordance with the rules of 
measurement for this sub-element.

1 Masonry walls and screens 
(e.g. brickwork, blockwork and 
stonework), including foundations, 
reinforcement and design joints.

2 Masonry walls and screens 
with timber infill panels, including 
foundations.

3 Trench and pit excavations.

4 Disposal of excavated material, 
including tipping charges and 
landfill tax (including inert, 
non-hazardous and hazardous 
material where not to be carried 
out as facilitating works).

1 Retaining walls (included in  
sub-element 8.4.3).

2 General-purpose LV power 
installations for security gates 
(included in sub-element 8.7.4).

2 Screens: details, 
including height (m), 
to be stated.

3 Gates: details 
to be stated.

nr
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Sub-element Component Unit
Measurement rules 
for components

Included Excluded

C4 Descriptions should include the 
amount of any PC sum included in 
the unit rates applied to the item.

C5 Work outside the curtilage of 
the site is to be described and 
identified separately.

C6 Where the contractor is only 
responsible for designing specific 
elements and/or components of 
the building project (i.e. not the 
entire building project), contractor-
designed work is to be described 
and identified separately.

Note: where no contamination/
remediation strategy report exists, 
an allowance is to be made within 
the construction risk allowance for 
the extra cost of disposing 
of contaminated material.

5 Disposal of surface water 
and groundwater.

6 Consolidating and compacting 
formation level to receive 
foundations.

7 Blinding.

8 Piers, including reinforcement. 

9 Pier caps.

10 Copings, etc.

11 Gates and gate posts 
associated with walls and screens.

12 Security gates and gate 
posts associated with walls and 
screens, including mechanical 
and electrical operating 
equipment, guide rails, etc.

13 Ironmongery for gates.
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14 Sundry items.

15 Where works are to be carried 
out by a subcontractor, the 
subcontractor’s preliminaries, 
design fees, risk allowance, 
overheads and profit, with 
allowance for these to be 
made within unit rate applied 
to element or component.

8.4.3 Retaining walls.

Definition: retaining 
walls which are not 
an integral part of the 
building.

1 Retaining walls: 
details, including 
height (m) above 
ground, to be 
stated.

m C1 Where components are to 
be enumerated, the number of 
components is to be stated.

C2 The length of linear components 
measured is their extreme length, 
over all obstructions.

C3 Other cost-significant 
components are to be described 
and identified separately. 
Such components are to be 
measured by area (m2) or linear 
measurement (m), or enumerated 
(nr) separately in accordance 
with the rules of measurement 
for this sub-element.

1 Concrete retaining walls, 
including reinforcement, 
formwork and design joints.

2 Fixings cast into or fixed to 
concrete retaining walls to retain 
masonry walls (e.g. brickwork, 
blockwork and stonework) 
facing wall.

3 Masonry facing walls to 
concrete retaining walls 
(e.g. brickwork, blockwork 
and stonework), including 
reinforcement and design joints.

4 Masonry retaining walls 
(e.g. brickwork, blockwork 
and stonework) including 
reinforcement and design joints.

1 Retaining walls that form an 
integral part of the building 
(included in sub-elements 
1.1.5, as appropriate).

2 Soft landscape work associated 
with retaining structures, 
including provision of topsoil, 
preparation of topsoil, seeding 
or turfing, and planting (included 
in sub-elements 8.3.1 and 8.3.2, 
as appropriate).
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Sub-element Component Unit
Measurement rules 
for components

Included Excluded

C4 Descriptions should include the 
amount of any PC sum included in 
the unit rates applied to the item.

C5 Work outside the curtilage of 
the site is to be described and 
identified separately.

C6 Where the contractor is only 
responsible for designing specific 
elements and/or components of 
the building project (i.e. not the 
entire building project), contractor-
designed work is to be described 
and identified separately.

5 Crib walls, including timber 
(including preservative treatment) 
and precast concrete headers 
and stretchers, and combined 
units; and sand and gravel filling.

6 Gabions, including steel mesh 
cages/mattresses and wiring 
together, graded stone filling 
and filter membranes.

7 Reinforced earth, including 
reinforcement layers (e.g. steel, 
polymeric and geotextile), 
selected fill material, anchors 
and soil nails, mesh to support 
soft landscape facing, concrete, 
timber facing, etc.

8 Other types of retaining 
structure.

9 Piles associated with external 
retaining walls (individual, 
continuous and steel sheet), 
including piling mats and platforms 
(installing and removing), piling 
rigs, cutting off excess lengths of 
piles or steel sheet piles, cutting 
out concrete to tops of piles 
and preparing pile heads and 
reinforcement, and pile tests.
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Sub-element Component Unit
Measurement rules 
for components

Included Excluded

10 Trench and pit excavations, 
including earthwork support 
(including insertion and extraction 
of steel sheet piling if used).

11 Excavating below 
groundwater level.

12 Disposal of excavated material, 
including tipping charges and 
landfill tax (including inert, 
non-hazardous and hazardous 
material where not to be carried 
out as facilitating works).

Note: where no contamination/
remediation strategy report 
exists, an allowance is to be 
made within the construction 
risk allowance for the extra cost 
of disposing of contaminated 
material.

13 Disposal of surface water 
and groundwater.

14 Consolidating and compacting 
formation level to receive 
foundations.

15 Blinding.  
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Sub-element Component Unit
Measurement rules 
for components

Included Excluded

16 Weep holes.

17 Land drainage forming an 
integral part of the retaining wall.

18 Copings, etc. 

19 Sundry items.

20 Where works are to be carried 
out by a subcontractor, the 
subcontractor’s preliminaries, 
design fees, risk allowance, 
overheads and profit, with 
allowance for these to be made 
within unit rate applied to 
element or component.

8.4.4 Barriers 
and guardrails.

Definition: 
external vehicle and 
pedestrian barriers 
and guardrail systems 
with associated gates.

1 Vehicle restraint 
systems: details 
to be stated.

m C1 Where components are to 
be enumerated, the number of 
components is to be stated.

C2 The length of linear components 
measured is their extreme length, 
over all obstructions.

1 Vehicle restraint systems, 
including parapets.

2 Pedestrian restraint systems, 
including parapets.

3 Vehicle and pedestrian control 
barriers and gates not associated 
with fencing.

4 Excavating, disposal of 
excavated material, concreting 
and backfilling holes for posts, etc.

1 Vehicle protection barriers 
(included in sub-element 8.2.1).

2 Vehicle bump rails, etc. 
(included in sub-element 8.2.1).2 Pedestrian 

restraint systems: 
details to be stated.

3 Vehicle and 
pedestrian control 
barriers and gates: 
details to be stated.

nr
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Sub-element Component Unit
Measurement rules 
for components

Included Excluded

C3 Other cost-significant 
components are to be described 
and identified separately. Such 
components are to be measured 
by area (m2) or linear measurement 
(m), or enumerated (nr) separately 
in accordance with the rules of 
measurement for this sub-element.

C4 Work outside the curtilage 
of the site is to be described 
and identified separately.

C5 Where the contractor is only 
responsible for designing specific 
elements and/or components of 
the building project (i.e. not the 
entire building project), contractor-
designed work is to be described 
and identified separately.

5 Fixing barriers and guardrails 
to concrete and masonry.

6 Painting, coatings, etc.

7 Sundry items associated 
with the provision of barriers 
and guardrails.

8 Where works are to be carried 
out by a subcontractor, the 
subcontractor’s preliminaries, 
design fees, risk allowance, 
overheads and profit, with 
allowance for these to be 
made within unit rate applied 
to element or component.
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Element 8.5: External fixtures

Sub-element Component Unit
Measurement rules 
for components

Included Excluded

8.5.1 Site/street 
furniture and 
equipment.

Definition: furniture 
and equipment 
designed for use 
externally, excluding 
items provided by a 
statutory undertaker.

1 Site/street 
furniture and 
equipment: details 
to be stated.

nr C1 Where components are 
to be enumerated, the number 
of components is to be stated.

C2 Work outside the curtilage 
of the site is to be described 
and identified separately.

C3 Where the contractor is only 
responsible for designing specific 
elements and/or components of 
the building project (i.e. not the 
entire building project), contractor-
designed work is to be described 
and identified separately.

1 Gates, where not part of 
fencing, railings, walls, screens, 
barriers or guardrails.

2 Turnstiles.

3 Bollards, including removable 
and collapsible. 

4 Seats, benches and tables.

5 Litter bins, grit bins and dustbins 
(including continental bins).

6 Poster display units and 
notice boards. 

7 Cycle stands.

8 Directional signs, including 
reflective traffic signs.

9 Flagpoles.

10 Sports and playground 
equipment, including safety mats.

11 Other furniture and 
equipment to be used externally.

12 Minor footbridges.

1 Road crossings, including 
associated warning signs 
(included in sub-element 8.2.1).

2 Cycle stands that are an integral 
part of pavings (included in sub-
element 8.2.1).

3 Tree grilles (included in sub-
element 8.2.1).

4 External prefabricated plant/
tree containers (included in sub-
element 8.3.2).

5 Gates where an integral part of 
fencing, railings, walls, screens, 
barriers or guardrails (included in 
element 8.4, as appropriate).

6 Items that are the responsibility 
of a statutory undertaker (e.g. 
street lighting, bus stops and 
shelters, telephone boxes/booths, 
post boxes and road signs).

7 Illuminated traffic signs 
(included in sub-element 8.7.9).

8 External illumination/lighting 
systems (included in sub-element 
8.7.9).
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Sub-element Component Unit
Measurement rules 
for components

Included Excluded

13 Clothes drying fittings.

14 Bus stops, bus shelters, 
telephone boxes/booths, post 
boxes and road signs where not 
the responsibility of a statutory 
undertaker.

15 Sculptures and other works 
of art external to the building 
envelope.

16 Site/street furniture 
and equipment that act as 
transformation devices 
(i.e. generate energy).

17 Other site/street furniture 
and equipment.

18 All builder’s work in 
connection with installing site/
street furniture and equipment, 
including excavating, disposal of 
excavated material, concreting 
and backfilling holes for posts, 
etc., fixing devices, and fixing 
furniture and equipment in place.

19 Painting, coating and 
preservative treatments.
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Sub-element Component Unit
Measurement rules 
for components

Included Excluded

20 Sundry items.

21 Where works are to be carried 
out by a subcontractor, the 
subcontractor’s preliminaries, 
design fees, risk allowance, 
overheads and profit, with 
allowance for these to be 
made within unit rate applied  
to element or component.

8.5.2 Ornamental 
features.

Definition: 
ornamental water 
features, etc.

1 Water features: 
details to be stated.

nr C1 Where components are 
to be enumerated, the number 
of components is to be stated.

C2 Work outside the curtilage 
of the site is to be described 
and identified separately.

C3 Where the contractor is only 
responsible for designing specific 
elements and/or components of 
the building project (i.e. not the 
entire building project), contractor-
designed work is to be described 
and identified separately.

1 Water features, etc.

2 Builder’s work in connection 
with installing water features, etc.

3 Sundry items.

4 Where works are to be carried 
out by a subcontractor, the 
subcontractor’s preliminaries, 
design fees, risk allowance, 
overheads and profit, with 
allowance for these to be 
made within unit rate applied 
to element or component.

1 Drainage installations (included 
in sub-element 8.6.1).

2 Mains water and power supply 
(included in sub-elements 8.7.1, 
8.7.2 or 8.7.3, as appropriate).

3 Testing and commissioning 
of external services (included 
in sub-element 8.7.11).

2 Other features: 
details to be stated.
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Element 8.6: External drainage
Note: where testing and commissioning is required to be measured under element 8.6, 
the terms should include the following works:

1 	 Testing includes:

(1)	 air tests

(2)	 water tests

(3)	 dyes required for testing. 

2 	 Commissioning includes:

(1)	 preliminary checks, setting systems and installations to work, regulation 
of such systems and installations, and commissioning records

(2)	 temporary operation of drainage to employer’s requirements.

3 	 Setting all drainage installations to work after completion of commissioning.
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Sub-element Component Unit
Measurement rules 
for components

Included Excluded

8.6.1 Surface water 
and foul water 
drainage.

Definition: foul water 
and surface water 
drainage systems, 
below ground and 
above ground, from 
the first manhole 
beyond the enclosing 
walls of the building, 
the sewer connection 
or other outfall 
(e.g. on-site sewage 
treatment facility).

1 Connections 
to statutory 
undertaker’s sewers: 
details to be stated.

nr C1 Where components are 
to be enumerated, the number 
of components is to be stated.

C2 The length of linear components 
measured is their extreme length, 
over all branches, fittings, etc.

C3 Other cost-significant 
components are to be described 
and identified separately. Such 
components are to be measured 
by area (m2) or linear measurement 
(m), or enumerated (nr) separately.

C4 Work outside the curtilage 
of the site is to be described 
and identified separately.

C5 Where the contractor is only 
responsible for designing specific 
elements and/or components of 
the building project (i.e. not the 
entire building project), contractor-
designed work is to be described 
and identified separately.

1 Connection to statutory 
undertaker’s sewer or sewers.

2 Trenches for pipework, 
including excavation, earthwork 
support, backfilling and disposal 
of surplus material.

3 Pipeline and pipeline fittings.

4 Granular beds and surrounds, 
concrete beds, cradles, 
haunchings and surrounds, 
and foamed concrete backfill.

5 Supports for aboveground 
drainage, including earth 
embankments.

6 Connections to manholes, etc.

7 Connections to aboveground 
soil stacks, sanitary appliances 
and wastes.

8 Connections to ancillary 
equipment and systems 
(e.g. pumping stations and 
sewage treatment vessels).

9 Gullies and gratings, including 
road gullies and gratings.

1 Aboveground soil stacks, 
waste pipes, etc. (included 
in sub-element 5.3.1).

2 Groundwater pressure relief 
drains for basement retaining 
walls connected to the drainage 
system, i.e. fin drains, filter drains 
and blanket drains (included in 
element 1.1).

3 Sustainable urban drainage 
(SUD) schemes (included in 
sub-element 8.6.2).

4 External on-site waste water 
or sewage treatment facilities 
(included in sub-element 8.6.2).

5 Laboratory/industrial 
waste drainage (included 
in sub-element 8.6.3).

2 Drainage runs 
below ground: 
details, including 
depth of trench (m) 
and nominal size 
of pipe (mm), to 
be stated.

m

3 Drainage runs 
above ground: 
details, including 
height above 
ground (m) and 
nominal size of pipe 
(mm), to be stated.

4 Prefabricated 
channels: details, 
including nominal 
size (mm), to  
be stated.

5 Manholes, etc.: 
details, including 
depth (m), to be 
stated.

nr
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Sub-element Component Unit
Measurement rules 
for components

Included Excluded

6 Alterations to 
existing external 
drainage systems: 
details to be stated.

nr C6 The percentage additions for 
testing and commissioning are to 
be applied to the total cost of the 
items comprising the sub-element. 
A single combined percentage 
addition can be applied to cover 
the costs of both testing and 
commissioning.

10 Rodding and access points.

11 Prefabricated channels (i.e. 
in roads, paths and pavements).

12 Interceptor traps and fresh air 
inlets, and air release and wash 
out valves for pressure pipelines.

13 Inspection chambers, 
manholes and catch pits, 
including channel benching, step 
irons, access covers and other 
accessories.

14 Soakaways.

15 Retention/storage tanks 
and vessels. 

16 Cesspools and septic tanks.

17 Petrol interceptor units.

18 Packaged pumping stations. 

19 Outfalls/outlet headwalls.

20 Connections to sewers where 
not statutory undertaker’s sewers.

21 Connections to ancillary 
drainage systems.

7 Work to existing 
manholes, etc.: 
details to be stated.

8 Clearing existing 
drains: details to 
be stated

nr/m

9 Sealing redundant 
drains: details to 
be stated.

10 Filling disused 
manholes, etc.: 
details to be stated.

nr

11 Testing of 
installations.

%

12 Commissioning 
of installations.
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Sub-element Component Unit
Measurement rules 
for components

Included Excluded

22 Painting, anti-corrosion 
treatments and coating systems 
for aboveground drainage.

23 Builder’s work in connection 
with external surface water and 
foul water drainage.

24 Alterations to existing external 
drainage systems.

25 Work to existing manholes, etc. 

26 Clearing existing drains.

27 Sealing redundant drains, 
including filling entire length of 
drain with foam concrete, etc.

28 Filling disused manholes.

29 Testing and commissioning of 
external surface water and foul 
water drainage.

30 Sundry items.

31 Testing and commissioning.

32 Where works are to be carried 
out by a subcontractor, the 
subcontractor’s preliminaries, 
design fees, risk allowance, 
overheads and profit, with 
allowance for these to be made 
within unit rate applied to 
element or component.
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Sub-element Component Unit
Measurement rules 
for components

Included Excluded

8.6.2 Ancillary 
drainage systems.

Definition: systems 
with a storage tank 
or vessel for the 
reception of foul 
water and sewage 
at one level, for 
transfer by pump 
to drains or sewers 
at a higher level; 
sewage treatment 
systems to meet 
local special needs 
where it is necessary 
to treat human or 
animal sewage to 
render it safe for 
discharge into the 
statutory undertaker’s 
drainage system; and 
sustainable urban 
drainage schemes.

1 Pumping stations: 
details to be stated.

nr C1 Where components are 
to be enumerated, the number 
of components is to be stated.

C2 The length of linear components 
measured is their extreme length, 
over all obstructions.

C3 The area measured for 
sustainable urban drainage 
schemes is the surface area of 
land served by the scheme.

C4 Other cost-significant 
components are to be described 
and identified separately. 
Such components are to be 
measured by area (m2) or linear 
measurement (m), or enumerated 
(nr) separately in accordance with 
the rules of measurement for this 
sub-element.

C5 Work outside the curtilage of 
the site is to be described and 
identified separately.

1 Pumping stations.

2 Ejector stations.

3 Storage/retention tanks 
and vessels (e.g. concrete and 
proprietary), including supports, 
forming protective bunds, etc.

4 Sewage treatment systems, 
including receivers or storage 
vessels and treatment vessels 
(e.g. concrete and proprietary), 
control components and 
monitoring equipment.

5 Enzyme systems.

6 Sustainable urban drainage 
schemes (SUDs). 

7 Control components located 
externally.

8 Monitoring equipment located 
externally.

9 Painting, anti-corrosion 
treatments and coating systems 
for ancillary drainage equipment 
and systems.

1 Packaged pumping stations 
(included in sub-element 8.6.1).

2 General-purpose LV power 
installations for ancillary 
drainage systems, including 
cables, excavating and backfilling 
trenches, etc. (included in 
sub-element 8.7.4).

3 Connections from drainage 
pipeline to system (included 
in sub-element 8.6.1).

4 Building management systems 
and other control systems 
(included in sub-element 5.12.3).

2 Ejector stations: 
details to be stated.

3 Storage/retention 
tanks and vessels: 
details to be stated.

4 Sewage treatment 
systems: details to 
be stated.

5 Enzyme systems: 
details to be stated.

6 Sustainable urban 
drainage schemes: 
details to be stated.

m2

7 Testing of 
installations.

%

8 Commissioning 
of installations.



343

NRM 1: ORDER OF COST ESTIMATING AND COST PLANNING FOR CAPITAL BUILDING WORKS RETURN TO GROUP ELEMENT CONTENTS

Sub-element Component Unit
Measurement rules 
for components

Included Excluded

C6 Where the contractor is only 
responsible for designing specific 
elements and/or components of 
the building project (i.e. not the 
entire building project), contractor-
designed work is to be described 
and identified separately.

C7 The percentage additions for 
testing and commissioning are to 
be applied to the total cost of the 
items comprising the sub-element. 
A single combined percentage 
addition can be applied to cover 
the costs of both testing and 
commissioning.

10 Builder’s work in connection 
with the provision of ancillary 
drainage equipment and systems.

11 Sundry items associated with 
the provision of ancillary drainage 
equipment and systems.

12 Testing and commissioning.

13 Where works are to be carried 
out by a subcontractor, the 
subcontractor’s preliminaries, 
design fees, risk allowance, 
overheads and profit, with 
allowance for these to be 
made within unit rate applied 
to element or component.

8.6.3 External 
chemical, toxic and 
industrial liquid waste 
drainage.

Definition: 
laboratory/industrial 
waste drainage, from 
the external face of 
the external wall to 
the point of disposal.

1 Drainage runs 
below ground: 
details, including 
depth of trench (m) 
and nominal size 
of pipe (mm), to 
be stated.

m C1 Where components are 
to be enumerated, the number 
of components is to be stated.

C2 The length of linear 
components measured is 
their extreme length, over 
all branches, fittings, etc.

1 Trenches for pipework, 
including excavation, earthwork 
support, backfilling and disposal 
of surplus material.

2 Pipework and pipework fittings.

3 Granular beds and surrounds, 
concrete beds, cradles, 
haunchings and surrounds, 
and foamed concrete backfill.

4 Supports for aboveground 
drainage, including earth 
embankments.

1 Laboratory and industrial 
liquid waste drainage from the 
external face of the external wall 
of the building to the appliance 
or equipment (included in sub-
element 5.3.2).

2 Testing and commissioning of 
external laboratory and industrial 
liquid waste drainage (included 
in sub-element 8.6.3).

2 Drainage runs 
above ground: 
details, including 
height above 
ground (m) and 
nominal size of pipe 
(mm), to be stated.

m
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Included Excluded

3 Equipment and 
plant: details to 
be stated.

nr C3 Other cost-significant 
components are to be described 
and identified separately. Such 
components are to be measured 
by area (m2) or linear measurement 
(m), or enumerated (nr) separately 
in accordance with the rules of 
measurement for this sub-element.

C4 Descriptions should include the 
amount of any PC sum included in 
the unit rates applied to the item.

C5 Work outside the curtilage of 
the site is to be described and 
identified separately.

C6 Where the contractor is only 
responsible for designing specific 
elements and/or components of 
the building project (i.e. not the 
entire building project), contractor-
designed work is to be described 
and identified separately.

C7 The percentage additions for 
testing and commissioning are to 
be applied to the total cost of the 
items comprising the sub-element. 
A single combined percentage 
addition can be applied to cover 
the costs of both testing and 
commissioning.

5 Connections, tanks, etc. 

6 Storage tanks and vessels.

7 Settlement tanks.

8 Effluent treatment plant.

9 Dosing equipment.

10 Sterilisation equipment.

11 Connections to equipment.

12 Control components located 
externally.

13 Monitoring equipment located 
externally.

14 Painting, anti-corrosion 
treatments and coating systems 
for drainage pipelines.

15 Builder’s work in connection 
with external laboratory and 
industrial liquid waste drainage.

16 Sundry items.

17 Testing and commissioning.

18 Where works are to be carried 
out by a subcontractor, the 
subcontractor’s preliminaries, 
design fees, risk allowance, 
overheads and profit, with 
allowance for these to be  
made within unit rate applied 
to element or component.

4 Testing of 
installations.

%

5 Commissioning 
of installations.
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Sub-element Component Unit
Measurement rules 
for components

Included Excluded

8.6.4 Land drainage.

Definition: 
disposal systems 
for the drainage of 
waterlogged ground.

1 Drainage runs 
below ground: 
details, including 
depth of trench (m) 
and nominal size 
of pipe (mm), to 
be stated.

m C1 Where components are to 
be enumerated, the number of 
components is to be stated.

C2 The length of linear components 
measured is their extreme length, 
over all branches, fittings, etc.

C3 The area measured for drainage 
blankets is the surface area of land 
serviced by the blanket.

C4 The area measured for land 
drainage for parklands is the 
surface area of parkland.

C5 Other cost-significant 
components are to be described 
and identified separately. 
Such components are to be 
measured by area (m2) or linear 
measurement (m), or enumerated 
(nr) separately in accordance with 
the rules of measurement for this 
sub-element.

C6 Descriptions should include the 
amount of any PC sum included in 
the unit rates applied to the item.

C7 Work outside the curtilage of 
the site is to be described and 
identified separately.

1 Filter drains, with or without 
pipes. 

2 Fin drains, with or without 
pipes.

3 Mole drains. 

4 Trenchless drains.

5 Pipe drains, including fittings.

6 Drainage blankets (e.g. 
comprising layer of aggregate, 
porous pipes and upper/lower 
geotextile pipes).

7 Trenches for pipework, 
including excavation, earthwork 
support, backfilling and disposal 
of surplus material.

8 Pipework and pipework fittings 
(to point of disposal).

9 Granular fill and surrounds.

10 Geotextile filters and trench 
linings.

11 Silt traps, silt trap, manholes, 
etc. 

12 Soakaways.

13 Storage tanks and vessels.

14 Outfalls/outlet headwalls.

15 Builder’s work in connection 
with land drainage.

1 Groundwater pressure relief 
drains for basement retaining 
walls connected from the main 
underground drainage systems 
to the point of disposal (included 
in element 1.1).

2 Testing and commissioning 
of land drainage (included in 
sub-element 8.6.4).

2 Manholes, etc.: 
details, including 
depth (m), to be 
stated.

nr

3 Drainage blankets: 
details to be stated.

m2

4 Land drainage for 
parkland: details, 
including centres 
of main runs (m) 
and laterals (m), 
to be stated.

ha

5 Testing of 
installations.

%

6 Commissioning 
of installations.
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Sub-element Component Unit
Measurement rules 
for components

Included Excluded

C8 Where the contractor is only 
responsible for designing specific 
elements and/or components of 
the building project (i.e. not the 
entire building project), contractor-
designed work is to be described 
and identified separately.

C9 The percentage additions for 
testing and commissioning are to 
be applied to the total cost of the 
items comprising the sub-element. 
A single combined percentage 
addition can be applied to cover 
the costs of both testing and 
commissioning.

16 Clearing existing ditches, 
channels, etc.

17 Sundry items.

18 Testing and commissioning.

19 Where works are to be carried 
out by a subcontractor, the 
subcontractor’s preliminaries, 
design fees, risk allowance, 
overheads and profit, with 
allowance for these to be 
made within unit rate applied 
to element or component.
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Element 8.7: External services
Note: where testing and commissioning is required to be measured under element 8.7, 
the terms should include the following works: 

1 	 Testing includes:

(1)	 testing equipment and consumables

(2)	 calibration

(3)	 site installation tests

(4)	 static testing, including testing records

(5)	 performance testing, including performance test records

(6)	 fuels required for testing. 

2 	 Commissioning includes:

(1)	 preliminary checks, setting systems and installations to work, regulation 
of such systems and installations, and commissioning records

(2)	 temporary operation of equipment to employer’s requirements

(3)	 fuels required for commissioning.

3 	 Setting all mechanical and electrical services and installations to work after 
completion of commissioning (initial operation). 
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Sub-element Component Unit
Measurement rules 
for components

Included Excluded

8.7.1 Water mains 
supply.

Definition: piped 
water supply systems 
bringing water from 
statutory undertaker’s 
water main to point 
of entry into building, 
including distribution 
to external user 
points (e.g. to external 
plant and equipment) 
and fire hydrants.

1 Connections 
to statutory 
undertaker’s 
water main: 
details to be stated.

nr C1 Where components are 
to be enumerated, the number 
of components is to be stated.

C2 For connections to external 
plant and equipment, the number 
of draw-off points is to be stated.

C3 The length of linear components 
measured is their extreme length, 
over all branches, fittings, etc.

C4 Other cost-significant 
components are to be described 
and identified separately. Such 
components are to be measured 
by area (m2) or linear measurement 
(m), or enumerated (nr) separately 
in accordance with the rules of 
measurement for this sub-element.

C5 Descriptions should include the 
amount of any PC sum included in 
the unit rates applied to the item.

C6 Work outside the curtilage of 
the site is to be described and 
identified separately.

1 Connections to statutory 
undertaker’s water main.

2 Water main from statutory 
undertaker’s main to water  
meter, including pipelines and 
pipeline fittings, excavating and 
backfilling trenches, ground 
anchor blocks, etc.

3 Connections to external plant 
and equipment.

4 Mains water supply and 
distribution of water supply 
to external plant and equipment, 
including pipelines and pipeline 
fittings, excavating and backfilling 
trenches, ground anchor blocks, 
etc.

5 Water meters, where not 
provided by the statutory 
undertaker, including 
chambers and enclosures.

6 Fire hydrants.

7 Trace heating. 

8 Thermal insulation.

9 Constructing stop valve 
surface boxes.

1 Piped water supply systems 
from point of entry into building 
to appliances and equipment 
within the building (included 
in sub-element 5.4.1).

2 Piped water supply systems to 
distribute cold water from point 
of storage to user points within 
the building (included in 
sub-element 5.4.2).

3 Rainwater harvesting systems 
internal to the building (included 
in sub-element 5.4.2).

4 Grey water systems internal 
to the building (included in 
sub-element 5.4.2).

5 Irrigation (included in 
sub-element 8.8.3).

6 Builder’s work in connection 
with external services (included 
in sub-element 8.7.11).

2 Connections to 
external plant and 
equipment: details 
to be stated.

3 Service runs: 
details to be stated.

m

4 Rainwater 
harvesting systems: 
details, including the 
number of collection 
points (nr), to be 
stated.

nr

5 Grey water 
systems: details, 
including the 
number of collection 
points (nr), to be 
stated.

6 Testing of 
installations.

%

7 Commissioning 
of installations.
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Sub-element Component Unit
Measurement rules 
for components

Included Excluded

C7 Where the contractor is only 
responsible for designing specific 
elements and/or components of 
the building project (i.e. not the 
entire building project), contractor-
designed work is to be described 
and identified separately.

C8 The percentage additions for 
testing and commissioning are to 
be applied to the total cost of the 
items comprising the sub-element. 
A single combined percentage 
addition can be applied to cover 
the costs of both testing and 
commissioning.

10 Rainwater harvesting systems 
external to the building, including 
collection pipelines.

11 Grey water systems external 
to the building, including 
collection pipelines.

12 Sundry items.

13 Testing and commissioning.

14 Where works are to be carried 
out by a subcontractor, the 
subcontractor’s preliminaries, 
design fees, risk allowance, 
overheads and profit, with 
allowance for these to be made 
within unit rate applied to 
element or component.
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Sub-element Component Unit
Measurement rules 
for components

Included Excluded

8.7.2 Electricity mains 
supply.

Definition: the 
distribution of 
high voltage (HV) 
electricity from 
statutory undertaker’s 
supply to an on-site 
transformer station; 
the distribution of LV 
electricity from the 
on-site transformer 
(or other supply 
intake) to the main 
switchgear panel 
within the building; 
and external 
installations for 
providing electricity, 
including emergency 
or standby generation 
plant.

1 Connections 
to statutory 
undertaker’s 
electricity main: 
details to be stated.

nr C1 Where components are 
to be enumerated, the number 
of components is to be stated.

C2 The length of linear components 
measured is their extreme length, 
over all obstructions.

C3 Other cost-significant 
components are to be described 
and identified separately. Such 
components are to be measured 
by area (m2) or linear measurement 
(m), or enumerated (nr) separately 
in accordance with the rules of 
measurement for this sub-element.

C4 Work outside the curtilage of 
the site is to be described and 
identified separately.

C5 Where the contractor is only 
responsible for designing specific 
elements and/or components of 
the building project (i.e. not the 
entire building project), contractor-
designed work is to be described 
and identified separately.

C6 The percentage additions for 
testing and commissioning are to 
be applied to the total cost of the 
items comprising the sub-element. 
A single combined percentage 
addition can be applied to cover 
the costs of both testing and 
commissioning.

1 Connections to statutory 
undertaker’s electricity main.

2 Distribution of HV electricity 
to on-site transformer, including 
cables, excavating and backfilling 
trenches, etc.

3 Transformer substations, 
including packaged substations.

4 Distribution of LV electricity 
to main switchgear panel within 
the building, excavating and 
backfilling trenches, etc.

5 Constructing draw pits, 
including access covers.

6 Marker tape, cover tiles and 
other special protection for 
electrical cables.

7 External electricity generation 
plant, including emergency or 
standby generation plant.

8 Sundry items.

9 Testing and commissioning.

10 Where works are to be carried 
out by a subcontractor, the 
subcontractor’s preliminaries, 
design fees, risk allowance, 
overheads and profit, with 
allowance for these to be made 
within unit rate applied to 
element or component.

1 LV distribution from, and 
including, main switchgear panel 
to area distribution boards 
and/or sub-distribution boards 
(included in sub-element 5.8.1).

2 Protective compounds 
connected with transformer 
substations, etc. (included 
in sub-element 8.7.11).

3 Electric generation installations 
within the building (included in 
sub-element 5.8.5).

4 Fuel storage and distribution 
in connection with external 
electricity generation plant 
(included in sub-element 8.7.7).

5 Building management systems 
and other control systems 
(included in sub-element 5.12.3).

6 Builder’s work in connection 
with external services (included 
in sub-element 8.7.11).

2 Service runs: 
details to be stated.

m

3 Transformer 
substations: details 
to be stated.

nr

4 External electricity 
generation 
installation/plant: 
details to be stated.
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Sub-element Component Unit
Measurement rules 
for components

Included Excluded

8.7.3 External 
transformation 
devices.

Definition: 
systems using 
renewable sources 
(i.e. wind and sun) 
to generate energy.

1 Wind turbines: 
details to be stated.

nr C1 Where components are 
to be enumerated, the number 
of components is to be stated.

C2 Where the contractor is only 
responsible for designing specific 
elements and/or components of 
the building project (i.e. not the 
entire building project), contractor-
designed work is to be described 
and identified separately.

C3 The percentage additions for 
testing and commissioning are to 
be applied to the total cost of the 
items comprising the sub-element. 
A single combined percentage 
addition can be applied to cover 
the costs of both testing and 
commissioning.

1 Wind turbines, where external 
to the building.

2 Photovoltaic devices, where 
external to the building.

3 Solar collectors, where 
external to the building.

4 Other transformation devices.

5 Generators in connection 
with transformation devices.

6 Distribution of LV electricity 
to main switchgear panel within 
the building, excavating and 
backfilling trenches, etc.

7 Constructing draw pits, 
including access covers.

8 Marker tape, cover tiles and 
other special protection for 
electrical cables.

9 Sundry items.

10 Where works are to be carried 
out by a subcontractor, the 
subcontractor’s preliminaries, 
design fees, risk allowance, 
overheads and profit, with 
allowance for these to be 
made within unit rate applied 
to element or component.

1 Wind turbines, photovoltaic 
devices and other transformation 
devices that are an integral part 
of the building (included in 
sub-element 5.8.6).

2 Heat pumps (included in 
element 5.5).

3 Ground source heating 
(included in element 5.5).

4 Solar collectors that are an 
integral part of the building 
(included in sub-element 5.8.5).

5 Site/street furniture and 
equipment (e.g. playground 
equipment and sculptures) that 
act as transformation devices 
(included in sub-element 8.5.1).

6 Building management systems 
and other control systems 
(included in sub-element 5.12.3).

7 Builder’s work in connection 
with external transformation 
devices, including bases 
(included in sub-element 8.7.11).

2 Photovoltaic 
devices: details, 
including surface 
area of units (m2), 
to be stated.

3 Other 
transformation 
devices: details 
to be stated.

4 Testing of 
installations.

%

5 Commissioning 
of installations.
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Sub-element Component Unit
Measurement rules 
for components

Included Excluded

8.7.4 Electricity 
distribution to 
external plant 
and equipment.

Definition: subcircuit 
power installations 
from subdistribution 
boards to external 
equipment 
terminating at 
socket outlets, 
fuse connection 
units and other 
accessories, including 
final connections 
to permanent 
mechanical and 
electrical plant and 
equipment, external 
features (e.g. water 
features), etc.

1 Connections to 
external plant or 
equipment: details 
to be stated.

nr C1 Where components are to 
be enumerated, the number 
of components is to be stated.

C2 The length of linear components 
measured is their extreme length, 
over all obstructions.

C3 Other cost-significant 
components are to be described 
and identified separately. 
Such components are to be 
measured by area (m2) or linear 
measurement (m), or enumerated 
(nr) separately in accordance with 
the rules of measurement for this 
sub-element.

C4 Work outside the curtilage 
of the site is to be described 
and identified separately.

C5 Where the contractor is only 
responsible for designing specific 
elements and/or components of 
the building project (i.e. not the 
entire building project), contractor-
designed work is to be described 
and identified separately.

1 General-purpose LV power 
installations for external plant 
and equipment, including 
cables, excavating and 
backfilling trenches, etc.

2 LV switchgear and distribution 
boards, where not included as 
part of the submains distribution.

3 Uninterruptible power supply 
(UPS) installations, etc., specific 
to external plant and equipment.

4 Cables and wiring, including 
support components from 
subdistribution boards to fuse 
connection units, etc.

5 Conduits and cable trunking, 
including all fittings and support 
components.

6 Earthing and bonding 
components.

7 Constructing draw pits, 
including access covers.

8 Marker tape, cover tiles and 
other special protection for 
electrical cables.

1 General-purpose power 
installations within building 
(included in sub-element 5.8.2).

2 General-purpose power 
installations for external water 
features, etc. (included in sub-
element 8.5.2).

3 General-purpose power 
installations for external 
security systems (included 
in sub-element 8.7.8).

4 General-purpose power 
installations for external 
illumination systems (included 
in sub-element 8.7.9).

5 Final connections to specialist 
mechanical and electrical 
equipment where carried out 
by the equipment installer.

6 Building management systems 
and other control systems 
(included in sub-element 5.12.3).

7 Builder’s work in connection 
with external services (included 
in sub-element 8.7.11).

2 Service runs: 
details to be stated.

m

3 Testing of 
installations.

%

4 Commissioning 
of installations.
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Sub-element Component Unit
Measurement rules 
for components

Included Excluded

C6 The percentage additions for 
testing and commissioning are to 
be applied to the total cost of the 
items comprising the sub-element. 
A single combined percentage 
addition can be applied to cover 
the costs of both testing and 
commissioning.

9 Fuse connection units and 
other outlet accessories.

10 Final connections to 
equipment (e.g. to pumping 
stations and ejector stations).

11 Separate power installations 
for specialist mechanical and 
electrical equipment (e.g. for 
sewage treatment plant).

12 Final connections to specialist 
mechanical and electrical 
equipment where not carried 
out by the equipment installer.

13 Sundry items.

14 Testing and commissioning.

15 Where works are to be carried 
out by a subcontractor, the 
subcontractor’s preliminaries, 
design fees, risk allowance, 
overheads and profit, with 
allowance for these to be 
made within unit rate applied 
to element or component.
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Sub-element Component Unit
Measurement rules 
for components

Included Excluded

8.7.5 Gas mains 
supply.

Definition: piped 
natural gas supply 
systems taking gas 
from the statutory 
undertaker’s main to 
gas meter; and taking 
LPG from external 
storage vessels to 
distribution point, 
including mains 
gas supply and 
distribution of gas 
supply to external 
user points (e.g. to 
external plant and 
equipment).

1 Connections 
to statutory 
undertaker’s gas 
main: details to 
be stated.

nr C1 Where components are 
to be enumerated, the number 
of components is to be stated.

C2 The length of linear components 
measured is their extreme length, 
over all obstructions.

C3 Other cost-significant 
components are to be described 
and identified separately. Such 
components are to be measured 
by area (m2) or linear measurement 
(m), or enumerated (nr) separately 
in accordance with the rules of 
measurement for this sub-element.

C4 Work outside the curtilage of 
the site is to be described and 
identified separately.

C5 Where the contractor is only 
responsible for designing specific 
elements and/or components of 
the building project (i.e. not the 
entire building project), contractor-
designed work is to be described 
and identified separately.

1 Connections to statutory 
undertaker’s gas main.

2 Gas main from statutory 
undertaker’s main to point of 
mains connection within building, 
including pipelines and fittings, 
excavating and backfilling 
trenches, etc.

3 Connections to external plant 
and equipment.

4 Mains gas supply and 
distribution of gas supply to 
external plant and equipment, 
including pipelines and fittings, 
excavation and backfilling 
trenches.

5 Governing stations.

6 LPG installations, including 
storage bottles and containers, 
pipelines to gas distribution point 
in building and fittings.

7 Sundry items.

8 Testing and commissioning.

1 Gas distribution pipelines 
from point of mains connection 
within building to user points 
within building (included in 
sub-element 5.9.1).

2 Protective compounds, fencing 
and storage racks associated 
with LPG installations (included 
in sub-element 8.7.11).

3 Builder’s work in connection 
with external services (included 
in sub-element 8.7.11).

2 Service runs: 
details to be stated.

m

3 Governing 
stations: detail 
 to be stated.

nr

4 Testing of 
installations.

%

5 Commissioning 
of installations.
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Sub-element Component Unit
Measurement rules 
for components

Included Excluded

C6 The percentage additions for 
testing and commissioning are to 
be applied to the total cost of the 
items comprising the sub-element. 
A single combined percentage 
addition can be applied to cover 
the costs of both testing and 
commissioning.

9 Where works are to be carried 
out by a subcontractor, the 
subcontractor’s preliminaries, 
design fees, risk allowance, 
overheads and profit, with 
allowance for these to be made 
within unit rate applied to 
element or component.

8.7.6 
Telecommunication 
and other 
communication 
system connections.

Definition: 
connection of 
telecommunication 
systems, cable 
television and other 
communication 
systems from 
statutory undertaker’s 
or other service 
provider’s supply to 
the main distribution 
point within the 
building.

1 Telecommunication 
connections: details 
to be stated.

nr C1 Where components are 
to be enumerated, the number  
of components is to be stated.

C2 The length of linear components 
measured is their extreme length, 
over all obstructions.

C3 Other cost-significant 
components are to be described 
and identified separately. Such 
components are to be measured 
by area (m2) or linear measurement 
(m), or enumerated (nr) separately 
in accordance with the rules of 
measurement for this sub-element.

C4 Work outside the curtilage of 
the site is to be described and 
identified separately.

1 Connections to statutory 
undertaker’s or service 
provider’s supply.

2 Distribution of 
telecommunication, cable 
television and other 
communication systems, including 
wiring to main distribution point 
within building, cables, excavating 
and backfilling trenches, etc.

3 Constructing draw pits, 
including access covers.

4 Marker tape, cover tiles and 
other special protection for 
electrical cables.

5 Sundry items.

6 Testing and commissioning.

1 Distribution of 
telecommunication, 
cable television and other 
communication systems 
from main distribution point 
within building to user points 
within building (included in 
sub-element 5.12.1).

2 Builder’s work in connection 
with external services (included 
in sub-element 8.7.11).

2 Cable television 
connections: details 
to be stated.

3 Other 
communication 
connections: details 
to be stated.

4 Service runs: 
details to be stated.

m

5 Testing of 
installations.

%

6 Commissioning 
of installations.
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Sub-element Component Unit
Measurement rules 
for components

Included Excluded

C5 Where the contractor is only 
responsible for designing specific 
elements and/or components of 
the building project (i.e. not the 
entire building project), contractor-
designed work is to be described 
and identified separately.

C6 The percentage additions for 
testing and commissioning are to 
be applied to the total cost of the 
items comprising the sub-element. 
A single combined percentage 
addition can be applied to cover 
the costs of both testing and 
commissioning.

7 Where works are to be carried 
out by a subcontractor, the 
subcontractor’s preliminaries, 
design fees, risk allowance, 
overheads and profit, with 
allowance for these to be made 
within unit rate applied to 
element or component.

8.7.7 External fuel 
storage and piped 
distribution systems.

Definition: storage 
tanks and vessels 
external to building, 
as well as piped 
supply systems 
distributing oil, petrol 
or diesel from storage 
tanks or vessels to 
entry point within 
building or to external 
plant and equipment.

1 Fuel storage and 
piped distribution 
systems: details 
to be stated.

nr C1 Where components are 
to be enumerated, the number 
of components is to be stated.

C2 The length of linear components 
measured is their extreme length, 
over all obstructions.

1 Oil, petrol and diesel.

2 Storage tanks and vessels 
not supplied in connection 
with heat source installations.

3 Proprietary supports forming 
an integral part of the storage 
tank/vessel unit.

4 Off-site painting/anti-corrosion 
treatments.

5 Connections to external plant 
and equipment.

1 Storage tanks, vessels and 
distribution pipelines within the 
building (included in sub-element 
5.9.2).

2 Supports not integral to the 
storage tank/vessel (included in 
sub-element 8.7.11).

3 Bunds, etc. for fuel storage/
tanks and vessels (included in 
sub-element 8.7.11).

2 Service runs: 
details to be stated.

m

3 Testing of 
installations.

%

4 Commissioning 
of installations.
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Measurement rules 
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C3 Other cost-significant 
components are to be described 
and identified separately. Such 
components are to be measured 
by area (m2) or linear measurement 
(m), or enumerated (nr) separately 
in accordance with the rules of 
measurement for this sub-element.

C4 Work outside the curtilage of 
the site is to be described and 
identified separately.

C5 Where the contractor is only 
responsible for designing specific 
elements and/or components of 
the building project (i.e. not the 
entire building project), contractor-
designed work is to be described 
and identified separately.

C6 The percentage additions for 
testing and commissioning are to 
be applied to the total cost of the 
items comprising the sub-element. 
A single combined percentage 
addition can be applied to cover 
the costs of both testing and 
commissioning.

6 Distribution pipelines and 
pipeline fittings, from storage 
tank or vessel to plant or 
equipment being served, above 
ground and below ground, 
including excavating and 
backfilling trenches, etc.

7 Pipeline components/ancillaries 
(e.g. valves and pumps).

8 Thermal insulation.

9 Off-site painting/anti-corrosion 
treatments. 

10 Meters.

11 Monitoring equipment.

12 Sundry items.

13 Testing and commissioning.

14 Where works are to be carried 
out by a subcontractor, the 
subcontractor’s preliminaries, 
design fees, risk allowance, 
overheads and profit, with 
allowance for these to be 
made within unit rate applied 
to element or component.

4 On-site painting of storage 
tanks, vessels, supports 
and pipelines (included in 
element 5.14).

5 Building management systems 
and other control systems 
(included in sub-element 5.12.3).

6 Builder’s work in connection 
with external services (included 
in sub-element 8.7.11).
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8.7.8 External security 
systems.

Definition: external 
observation and 
access control 
installations, etc.

1 Surveillance 
equipment: details 
of each type of 
system to be stated.

item/
nr

C1 Where components are 
to be enumerated, the number 
of components is to be stated.

C2 Where components are to 
be itemised, the key attributes 
comprising the component 
are to be identified, described 
and enumerated within the 
description of the component.

C3 The length of linear components 
measured is their extreme length, 
over all obstructions.

C4 Other cost-significant 
components are to be described 
and identified separately. 
Such components are to be 
measured by area (m2) or linear 
measurement (m), or enumerated 
(nr) separately in accordance 
with the rules of measurement 
for this sub-element.

C5 Work outside the curtilage 
of the site is to be described 
and identified separately.

1 Surveillance equipment 
(e.g. CCTV).

2 Security detection equipment.

3 Security alarm equipment.

4 Gate access control systems.

5 Gate entry systems (audio 
and visual). 

6 Security lights and lighting 
systems.

7 Other security systems.

8 Cables/wiring interlinking 
components of external security 
systems, including excavating 
and backfilling trenches, 
protection, etc.

9 Camera poles, etc., including 
excavating, concreting and 
backfilling holes for poles, etc.

10 General-purpose power 
installations for external security 
systems, including cables, 
excavating and backfilling 
trenches, etc.

1 Internal observation and 
access control installations, etc. 
(included in sub-element 5.12.2).

2 Security gates, including 
mechanical and electrical 
operating equipment, guide 
rails, etc. (included in element 
8.4, as appropriate).

3 Building management systems 
and other control systems 
(included in sub-element 5.12.3).

4 Builder’s work in connection 
with external services (included 
in sub-element 8.7.11).

2 Security detection 
equipment: details 
of each type of 
system to be stated.

3 Security alarm 
equipment: details 
of each type of 
system to be stated.

4 Gate access control 
systems: details of 
each type of system 
to be stated.

nr

5 Gate entry 
systems: details 
of each type of 
system to be stated.

6 Security lights and 
lighting systems: 
details of each 
type of system 
to be stated.

item/
nr
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7 Other security 
systems: details of 
each type of system 
to be stated.

item/
nr

C6 Where the contractor is only 
responsible for designing specific 
elements and/or components of 
the building project (i.e. not the 
entire building project), contractor-
designed work is to be described 
and identified separately.

C7 State whether external security 
systems are included with building 
security systems (cross-reference 
with sub-element 5.12.2).

C8 The percentage additions for 
testing and commissioning are to 
be applied to the total cost of the 
items comprising the sub-element. 
A single combined percentage 
addition can be applied to cover 
the costs of both testing and 
commissioning.

11 Constructing draw pits, 
including access covers.

12 Marker tape, cover tiles 
and other special protection 
for electrical cables.

13 Sundry items.

14 Testing and commissioning.

15 Where works are to be carried 
out by a subcontractor, the 
subcontractor’s preliminaries, 
design fees, risk allowance, 
overheads and profit, with 
allowance for these to be 
made within unit rate applied 
to element or component.

8 Service runs: 
details to be stated.

m

9 Testing of 
installations.

%

10 Commissioning 
of installations.
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8.7.9 External street 
lighting systems.

Definition: external 
illumination systems, 
including lighting for 
pedestrian areas, 
paths and roads, 
and illuminated 
traffic signs.

1 External lighting 
for pedestrian 
areas: details to 
be stated.

nr C1 Where components are 
to be enumerated, the number 
of components is to be stated.

C2 Other cost-significant 
components are to be described 
and identified separately. 
Such components are to be 
measured by area (m2) or linear 
measurement (m), or enumerated 
(nr) separately in accordance with 
the rules of measurement for this 
sub-element.

C3 Work outside the curtilage of 
the site is to be described and 
identified separately.

C4 Where the contractor is only 
responsible for designing specific 
elements and/or components of 
the building project (i.e. not the 
entire building project), contractor-
designed work is to be described 
and identified separately.

1 External lighting, columns, 
poles, bollards, masts, luminaires 
and lamps, cables and lighting 
for external surfaces/areas.

2 Fixing luminaires and lamps 
to building fabric.

3 Illuminated traffic signs.

4 General-purpose power 
installations for external 
illumination systems, including 
cables, excavating and backfilling 
trenches, etc.

5 Constructing draw pits, 
including access covers.

6 Marker tape, cover tiles 
and other special protection 
for electrical cables.

7 Lighting control points.

8 Painting and anti-corrosion 
treatments for poles, bollards, 
masts, etc.

9 Sundry items.

10 Testing and commissioning.

1 Lighting fixed to the exterior of 
the building but supplied as part 
of the interior lighting system 
(included in sub-element 5.8.3).

2 Security lights and 
lighting systems (included 
in sub-element 8.7.8).

3 Builder’s work in connection 
with external services (included 
in sub-element 8.7.11).

2 External lighting 
for paths: details 
to be stated.

3 External lighting 
for roads: details 
to be stated.

4 Illuminated traffic 
signs: details to 
be stated.

5 Testing of 
installations.

%

6 Commissioning 
of installations.
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Sub-element Component Unit
Measurement rules 
for components

Included Excluded

C5 The percentage additions for 
testing and commissioning are to 
be applied to the total cost of the 
items comprising the sub-element. 
A single combined percentage 
addition can be applied to cover 
the costs of both testing and 
commissioning.

11 Where works are to be carried 
out by a subcontractor, the 
subcontractor’s preliminaries, 
design fees, risk allowance, 
overheads and profit, with 
allowance for these to be 
made within unit rate applied 
to element or component.

8.7.10 Local/district 
heating installations.

Definition: local/
district heating 
installations, 
including heat 
source.

1 Heat source 
associated plant and 
equipment: details 
to be stated.

item/
nr

C1 Where components are 
to be enumerated, the number 
of components is to be stated.

C2 Where components are to 
be itemised, the key attributes 
comprising the component are 
to be identified, described 
and enumerated within the 
description of the component.

C3 The length of linear components 
measured is their extreme length, 
over all obstructions.

1 Externally located heat source 
(e.g. boiler plant), including 
ancillary plant and equipment.

2 Instrumentation and control 
components for heat source.

3 Heat distribution pipelines from 
heat source to point of entry 
into building, including pipelines, 
pipeline fittings and ancillaries 
(e.g. valves and pumps).

4 Heating ducts and access covers 
for local/district heating pipelines.

5 Instrumentation and control 
components for heating systems.

6 Thermal insulation.

7 Sundry items.

1 Internally located heat source 
(e.g. boiler plant), including 
ancillary plant and equipment 
(included in element 5.5).

2 Heat distribution pipelines 
from point of entry into building 
to heat emitter or other 
equipment (included in 
element 5.6, as appropriate).

3 Fuel supply (included in 
sub-elements 8.7.5 or 8.7.7, 
as appropriate).

4 Boiler houses, etc. (included 
in sub-element 8.8.2).

5 Builder’s work in connection 
with external services (included 
in sub-element 8.7.11).

2 Service runs: 
details to be stated.

m

3 External heating 
ducts and duct 
access covers: 
details to be stated.

4 Testing of 
installations.

%

5 Commissioning 
of installations.
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Sub-element Component Unit
Measurement rules 
for components

Included Excluded

C4 Other cost-significant 
components are to be described 
and identified separately. 
Such components are to be 
measured by area (m2) or linear 
measurement (m), or enumerated 
(nr) separately in accordance with 
the rules of measurement for this 
sub-element.

C5 Work outside the curtilage 
of the site is to be described 
and identified separately.

C6 Where the contractor is only 
responsible for designing specific 
elements and/or components of 
the building project (i.e. not the 
entire building project), contractor-
designed work is to be described 
and identified separately.

C7 The percentage additions for 
testing and commissioning are to 
be applied to the total cost of the 
items comprising the sub-element. 
A single combined percentage 
addition can be applied to cover 
the costs of both testing and 
commissioning.

8 Testing and commissioning.

9 Where works are to be carried 
out by a subcontractor, the 
subcontractor’s preliminaries, 
design fees, risk allowance, 
overheads and profit, with 
allowance for these to be made 
within unit rate applied to 
element or component.
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Sub-element Component Unit
Measurement rules 
for components

Included Excluded

8.7.11 Builder’s work 
in connection with 
external services.

Definition: sundry 
builder’s work 
associated with 
the installation of 
water, gas, electricity, 
heating, ventilation, 
aboveground 
drainage, 
telecommunications 
and other services.

1 Ducts, etc.: 
details to be stated.

nr/m C1 Where components are 
to be enumerated, the number 
of components is to be stated.

C2 Where components are to 
be itemised, the key attributes 
comprising the component 
are to be identified, described 
and enumerated within the 
description of the component.

C3 Where the linear length of a 
component is to be measured, the 
length measured is its extreme 
length, over all fittings, etc.

C4 Where a percentage addition 
is to be applied, the percentage 
addition is to be applied to the 
cost targets for sub-elements 
8.7.1 to 8.7.11 inclusive, as 
appropriate. Each system 
is to be identified separately.

C5 Other cost-significant 
components are to be described 
and identified separately. 
Such components are to be 
measured by area (m2) or linear 
measurement (m), or enumerated 
(nr) separately in accordance 
with the rules of measurement 
for this sub-element.

1 Ducts, etc. for external 
mains services.

2 Supports for external storage 
tanks, vessels, etc.

3 Fuel bunds, etc. for storage/
retention tanks and vessels.

4 Protective compounds, fencing 
and storage racks associated 
with LPG installations, etc.

5 Protective compounds 
connected with transformer 
substations, etc.

6 Bases for service equipment, 
including for transformation 
devices (wind turbines, 
photovoltaic devices, etc.).

7 On-site painting or anti-
corrosion treatments for 
mechanical service equipment, 
including fuel storage tanks and 
vessels, pipelines, etc.

8 Forming/cutting holes, 
mortices, sinkings, chases, 
etc., including making good.

1 Trenches for buried pipelines, 
cables and ducts, including 
excavation, earthwork support, 
backfilling, beds and surrounds 
(included in elements 8.6 or 8.7, 
as appropriate).

2 Cover tiles, identification tape 
and other special protection for 
services (included in element 
8.7, as appropriate).

3 Constructing draw pits, 
including access covers 
(included in sub-elements 
8.7.2, 8.7.3, 8.7.4, 8.7.6, 8.7.8 
or 8.7.9, as appropriate).

4 Heating ducts and access 
covers for local/district heating 
pipelines (included in sub-
element 8.7.10).

2 Supports for 
external storage 
tanks, vessels, etc.: 
details to be stated.

item/
nr

3 Fuel bunds, 
etc. for storage/
retention tanks 
and vessels: details 
to be stated.

4 Protective 
compounds, fencing 
and storage racks 
associated with LPG 
installations, etc.: 
details to be stated.

5 Protective 
compounds 
connected with 
transformer 
substations, etc.: 
details to be stated.

6 Bases for service 
equipment: details, 
including size, to 
be stated.

nr
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Sub-element Component Unit
Measurement rules 
for components

Included Excluded

7 Other builder’s 
work in connection 
with external 
services: details 
to be stated.

% C6 Work to existing buildings is 
to be described and identified 
separately.

C7 Work outside the curtilage 
of the site is to be described 
and identified separately.

C8 Where the contractor is only 
responsible for designing specific 
elements and/or components of 
the building project (i.e. not the 
entire building project), contractor-
designed work is to be described 
and identified separately.

9 Pipe ducts, sleeves, etc.

10 Trench covers, duct covers 
and frames. 

11 Stopping up and sealing holes.

12 Fire-resistant stopping, 
including fire sleeves.

13 Identification labelling 
and colour coding of service 
installations and systems.

14 Other builder’s work items 
in connection with external 
services.

15 Sundry items.

16 Testing and commissioning.

17 Where works are to be carried 
out by a subcontractor, the 
subcontractor’s preliminaries, 
design fees, risk allowance, 
overheads and profit, with 
allowance for these to be 
made within unit rate applied 
to element or component.

8 Testing of 
installations.

9 Commissioning 
of installations.
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Element 8.8: Minor building works and ancillary buildings

Sub-element Component Unit
Measurement rules 
for components

Included Excluded

8.8.1 Minor building 
works.

Definition: 
refurbishment of, 
and alterations to, 
existing separate 
and external small 
ancillary buildings, 
including overhauling 
existing mechanical 
and electrical plant 
and equipment.

1 Refurbishment 
of existing ancillary 
buildings: details, 
including GIFA (m2), 
to be stated.

item/
nr

C1 Where components are to 
be enumerated, the number 
of components is to be stated.

C2 Where components are to 
be itemised, the key attributes 
comprising the component are 
to be identified, described and 
enumerated within the description 
of the component.

C3 The area measured is the GIFA.

C4 Other cost-significant 
components are to be described 
and identified separately. 
Such components are to be 
measured by area (m2) or linear 
measurement (m), or enumerated 
(nr) separately in accordance 
with the rules of measurement 
for this sub-element.

C5 Work outside the curtilage 
of the site is to be described 
and identified separately.

1 Refurbishment of (including 
alterations to) existing separate 
and external small ancillary 
buildings (e.g. boiler houses).

2 Overhauling existing mechanical 
and electrical plant and 
equipment (externally located).

3 Repairs to existing fences, 
railings, walls, screen walls 
and retaining walls.

4 Works arising out of party 
wall awards/agreements.

5 Other minor building works 
to ancillary buildings.

6 Sundry items.

7 Where works are to be carried 
out by a subcontractor, the 
subcontractor’s preliminaries, 
design fees, risk allowance, 
overheads and profit, with 
allowance for these to be 
made within unit rate applied 
to element or component.

1 Repairs to existing roads, 
paths and pavings (included 
in element 8.2).

2 Repairs to existing grassed 
areas (included in sub-element 
8.3.1).

3 Alterations to existing external 
drainage systems (included in 
sub-element 8.6.1).

4 Work on existing maintenance 
holes, etc. (included in 
sub-element 8.6.1).

5 Clearing existing drains 
(included in sub-element 8.6.1).

6 Sealing redundant drains, 
including filling entire length of 
drain with foam concrete, etc. 
(included in sub-element 8.6.1).

7 Filling disused manholes 
(included in sub-element 8.6.1).

2 Overhauling 
existing mechanical 
and electrical plant 
and equipment: 
details to be stated.

3 Repairs to existing 
fences, railings, walls 
and screen walls: 
details to be stated.

nr/m
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Sub-element Component Unit
Measurement rules 
for components

Included Excluded

C6 Where the contractor is only 
responsible for designing specific 
elements and/or components of 
the building project (i.e. not the 
entire building project), contractor-
designed work is to be described 
and identified separately.

8.8.2 Ancillary 
buildings and 
structures.

Definition: separate 
and external small 
ancillary buildings and 
structures, including 
specialist structures.

1 Minor ancillary 
buildings – built 
on site: details, 
including GIFA 
(m2), to be stated.

nr C1 Where components are 
to be enumerated, the number 
of components is to be stated.

C2 The area measured is the GIFA.

C3 Other cost-significant 
components are to be described 
and identified separately. 
Such components are to be 
measured by area (m2) or linear 
measurement (m), or enumerated 
(nr) separately in accordance with 
the rules of measurement for this 
sub-element.

C4 Work outside the curtilage 
of the site is to be described 
and identified separately.

C5 Work arising out of party 
wall awards/agreements is to 
be described and identified 
separately.

1 Boiler houses.

2 Substation buildings or 
housings, where not supplied 
and installed by the statutory 
undertaker.

3 Fuel storage buildings, etc.

4 Specialist structures (e.g. 
external cooling towers).

5 Bicycle stores.

6 Prefabricated/timber 
workshops, sheds, stores, etc.

7 Guard huts, etc.

8 Canopies for external areas. 

9 Other ancillary buildings.

10 Sundry items.

1 Fuel bunds, etc. for storage/
retention tanks and vessels 
(included in sub-element 8.7.11).

2 Protective compounds, fencing 
and storage racks associated with 
LPG installations, etc. (included in 
sub-element 8.7.11).

3 Protective compounds 
connected with transformer 
substations, etc. (included 
in sub-element 8.7.11).

2 Prefabricated/
proprietary minor 
ancillary buildings: 
details to be stated.
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Sub-element Component Unit
Measurement rules 
for components

Included Excluded

C6 Where the contractor is only 
responsible for designing specific 
elements and/or components of 
the building project (i.e. not the 
entire building project), contractor-
designed work is to be described 
and identified separately.

11 Where works are to be carried 
out by a subcontractor, the 
subcontractor’s preliminaries, 
design fees, risk allowance, 
overheads and profit, with 
allowance for these to be 
made within unit rate applied 
to element or component.

8.8.3 Underpinning 
for external site 
boundary walls.

Definition: inserting 
additional foundation 
support under and 
around existing 
foundations, including 
boundary walls.

1 Underpinning 
for external site 
boundary walls, etc.: 
details to be stated.

m C1 The length of underpinning 
measured is the extreme length.

C2 Other cost-significant 
components are to be described 
and identified separately. Such 
components are to be measured 
by area (m2) or linear measurement 
(m), or enumerated (nr) separately 
in accordance with the rules of 
measurement for this sub-element.

C3 Curved work is to be described 
and identified separately.

C4 Work arising out of party 
wall awards/agreements is to 
be described and identified 
separately.

1 Underpinning for external site 
boundary walls.

2 Preliminary trenches and 
underpinning pits, excavation 
and earthwork support.

3 Temporary supports.

4 Disposal of excavated material.

5 Cutting away existing projecting 
foundations, etc.

6 Preparing existing work to 
receive pinning up of new work.

7 Concrete, including 
reinforcement and formwork.

8 Masonry (brickwork, 
blockwork, etc.).

1 Underpinning for walls that 
are an integral part of the new 
building or rehabilitated building 
(included in sub-element 1.1.3).
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Sub-element Component Unit
Measurement rules 
for components

Included Excluded

C5 Where the contractor is only 
responsible for designing specific 
elements and/or components of 
the building project (i.e. not the 
entire building project), contractor-
designed work is to be described 
and identified separately.

9 Sundry items.

10 Where works are to be carried 
out by a subcontractor, the 
subcontractor’s preliminaries, 
design fees, risk allowance, 
overheads and profit, with 
allowance for these to be 
made within unit rate applied 
to element or component.
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Group element 9: Main  
contractor’s preliminaries

Group element 9 comprises the following elements:

9.1	 Employer’s requirements:

	 9.1.1	 Site accommodation

	 9.1.2	 Site records

	 9.1.3	 Completion and post-completion requirements

9.2	Main contractor’s cost items:

	 9.2.1	 Management and staff

	 9.2.2	 Site establishment

	 9.2.3	 Temporary services

	 9.2.4	 Security

	 9.2.5	 Safety and environmental protection

	 9.2.6	 Control and protection

	 9.2.7	 Mechanical plant

	 9.2.8	 Temporary works
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	 9.2.9	 Site records

	 9.2.10	Completion and post-completion requirements

	 9.2.11	 Cleaning

	 9.2.12	 Fees and charges

	 9.2.13	 Site services

	 9.2.14	 Insurance, bonds, guarantees and warranties

Note: where the unit of measurement for a component or a part of an item has been given as ‘per week’,  
a week should mean a period of seven calendar days irrespective of public holidays.
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Element 9.1: Employer’s requirements

Sub-element 9.1.1: Site accommodation

Component Included Unit Excluded

9.1.1.1 Site 
accommodation.

1 Site accommodation for the employer and the employer’s representatives 
where separate from main contractor’s site accommodation, including:

•	 site offices

•	 sanitary accommodation

•	 welfare facilities

•	 foundations to site accommodation

•	 temporary drainage to accommodation

•	 temporary services

•	 intruder alarms.

item 1 Site accommodation, furniture and 
equipment, telecommunication and IT 
systems for the employer and the employer 
representatives where an integral part of 
the main contractor’s site accommodation 
(included in element 9.2, as appropriate).

2 Bringing to site and installing, including all temporary drainage, services and 
intruder alarms.

3 Charges. per week

4 Maintaining (minor repairs).

5 Cleaning.

6 Adaptations/alterations during works. item

7 Dismantling and removing from site, including rectifying any damage.

8 Off-site rented temporary accommodation. per week

9 Rectifying damage to off-site rented temporary accommodation. item
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Component Included Unit Excluded

9.1.1.2 Furniture 
and equipment.

Furniture and equipment for the employer and the employer’s representatives 
where separate from main contractor’s site accommodation, for example desks, 
chairs, meeting table and chairs, cupboards, kettles, coffee maker, photocopier 
and consumables.

1 Bringing to site and installing. item

2 Cleaning. per week

3 Charges.

4 Dismantling and removing from site. item

9.1.1.3 
Telecommunication 
and IT systems.

1 Telecommunication and IT systems for the employer and the employer’s 
representatives where separate from main contractor’s site accommodation, 
including telephones, mobile phones, photocopiers, computers, printers, 
scanners and consumables.

per person 
(nr)

2 Purchase charges.

3 Hire charges. per person 
per week (nr)

4 Consumables. per week (nr)
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Sub-element 9.1.2: Site records

Component Included Unit Excluded

9.1.2.1 Site records. 1 Operation and maintenance manuals (paper and electronic copies on USB 
flash drives and other removable media).

item

2 Compilation of health and safety file (if required by main contractor – paper 
and electronic copies on USB flash drives and other removable media).

3 Web-based documentation project management systems for the collation, 
review and delivery of critical operation and maintenance requirements; 
commissioning data, asset, and other facilities management-related information 
and a health and safety file, including:

•	 programme software and installation

•	 hardware (e.g. computers, monitors, printers, etc.).

nr 1 Attendance on system provider by main 
contractor (included in component 9.2.9.2).

4 Uploading data, and initial implementation and training of building 
management team by system provider.

item
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Sub-element 9.1.3: Completion and post-completion requirements

Component Included Unit Excluded

9.1.3.1 Training. 1 Training of building user’s staff in the operation and maintenance of building 
engineering service systems.

item

9.1.3.2 Spare parts 
and consumables.

1 Spare parts and consumables for maintenance of building engineering  
service systems.

9.1.3.3 Tools. 1 Tools and portable indicating instruments for the operation and maintenance 
of building engineering service systems.

9.1.3.4 Operation 
and maintenance 
services.

1 Services relating to the operation and maintenance of building engineering 
service systems, after completion/practical completion up to expiry of defects 
rectification period or other specified period.

per week 1 Ongoing maintenance of internal 
and external planting (included in sub-
elements 4.1.7 and 8.3.3, as appropriate).

2 Operation and maintenance services additional to those required to  
be completed by the contractor under the terms and conditions of the  
building contract.
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Element 9.2: Main contractor’s cost items

Sub-element 9.2.1: Management and staff

Component Included Unit Excluded

9.2.1.1 Main 
contractor’s project-
specific management 
and staff.

1 Contractor’s project manager. per week 
(number of staff 
by number of 
worker hours per 
week by number 
of weeks)

1 External design consultants 
(included in group element 11).

2 Security staff (included in sub-
element 9.2.4).

2 Construction manager.

3 Supervisors, including works/trade package managers, building services 
engineering managers/coordinators and off-site production managers.

4 Health and safety manager/officers.

5 Commissioning manager – building engineering services.

6 Planning/programming manager and staff.

7 Senior/managing quantity surveyor.

8 Project/package quantity surveyors.

9 Procurement manager.

10 Design manager and staff (where contract strategy is design and build).

11 Project engineers.

12 Environmental manager.

13 Temporary works design engineers.

14 Materials management staff (e.g. storeworker).

15 Administrative staff, including secretary, document controllers, finance clerks, etc.

16 Other management and staff.
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Component Included Unit Excluded

9.2.1.2 Main 
contractor’s non-
project-specific 
management  
and staff.

1 Managing director, regional director, operations director, commercial director, etc. per week 
(number of staff 
by number of 
worker hours per 
week by number 
of weeks)

1 Visiting management and staff 
for which an allowance has been 
made within the main contractor’s 
overheads (included in element 10.1).

2 Quality manager.

3 Contract/commercial manager.

4 Health and safety manager.

5 Environmental manager/consultant.

6 Other visiting management and staff.

9.2.1.3 Extraordinary 
support costs.

1 Legal advice costs (i.e. solicitors). item 1 Extraordinary support costs 
for which an allowance has been 
made within the main contractor’s 
overheads (included in element 10.1).

2 Recruitment costs.

3 Team-building costs.

4 Other extraordinary support costs.

5 Day transport. per week 
(number of days 
per week by 
number of weeks)

6 Personnel transport (i.e. transportation of work operatives to site).

7 Temporary living accommodation (e.g. long-/medium-term accommodation costs). per week (number 
of staff by number 
of days by 
number of weeks)

8 Subsistence payments.

9 Out-of-hours working.
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Component Included Unit Excluded

9.2.1.4 Staff travel. Costs associated with off-site visits such as: 

1 Visits to employer and consultants’ offices.

nr (number  
of occasions)

2 Visits to subcontractors’ offices/works.

3 Overseas visits.

4 Accommodation charges and overnight expenses.

Sub-element 9.2.2: Site establishment

Component Included Unit Excluded

9.2.2.1 Site 
accommodation.

1 Main contractor’s and common user temporary site accommodation, such as:

•	 office accommodation

•	 meeting rooms

•	 catering facilities

•	 drying rooms

•	 sanitation facilities

•	 medical facilities and first aid

•	 laboratories

•	 workshops

•	 storage facilities

•	 security control room

•	 stairs and office staging

nr 1 Employer’s accommodation, where 
not an integral part of the main 
contractor’s site accommodation 
(included in sub-element 9.1.1).

2 Temporary bases, foundations and 
provision of drainage and services 
for temporary site accommodation 
(included in component 9.2.2.2).

3 Service provider’s charges for 
temporary services (included in  
sub-element 9.2.12).

4 Rates for temporary services 
(included in sub-element 9.2.12).

5 Fences, screens and hoardings  
for site boundaries (included in  
sub-element 9.2.4).
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Component Included Unit Excluded

•	 sign boards and other signage

•	 fences, screens and hoardings (forming contractor’s and subcontractors’ 
compounds)

•	 safety equipment and services

•	 other temporary facilities

•	 employer’s accommodation, where an integral part of the main contractor’s 
site accommodation.

Type and extent of accommodation to be provided to be stated, with each type 
separately quantified.

2 Purchase charges.

3 Hire and purchase. per week

4 Delivery of temporary site accommodation to site, erection, construction  
and removal.

item

5 Temporary accommodation made available by the employer. per week

6 Intruder alarms. item

7 Land/property rental where site accommodation located off-site. per week

8 Alterations and adaptations to site accommodation, including partitioning, 
doors, painting and decorating, etc.

item

9 Relocation and alterations of temporary accommodation during  
construction stage.

10 Reinstating temporary site accommodation to original condition prior to 
removal from site.

11 Removal of site accommodation and temporary works in connection with  
site accommodation.
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Component Included Unit Excluded

9.2.2.2 Temporary 
works in  
connection with  
site establishment.

1 Temporary bases and foundations for site accommodation, including 
maintenance, removal and reinstatement of all disturbed existing surfaces  
on completion of the works.

m2 1 Provision of temporary services  
for site establishment (included  
in sub-element 9.2.3).

2 Provision of temporary drainage  
for site establishment (included  
in sub-element 9.2.3).

3 Hoardings, fans, fencing, etc.  
for site boundaries and to form  
site compounds (included in  
sub-element 9.2.4).

2 Connections to temporary service, including maintenance, removal and 
reinstatement of all disturbed existing surfaces on completion of the works.

nr

3 Connections to temporary drainage including maintenance, removal and 
reinstatement of all disturbed existing surfaces on completion of the works.

4 Temporary site roads, paths and pavings (including on-site car parking), 
including maintenance, removal and reinstatement of all disturbed existing 
surfaces on completion of the works.

m2

5 Temporary surface water drainage for temporary site roads, paths and 
pavements, including maintenance, removal and reinstatement of all disturbed 
existing surfaces on completion of the works.

m

9.2.2.3 Furniture 
and equipment.

1 Workstations for staff, including maintenance. per person (nr) 1 Telephone installations (included  
in sub-element 9.2.3).

2 Computers and IT-associated 
equipment (included in component 
9.2.2.4).

2 General office furniture, including maintenance. item

3 Conference/meeting room furniture, including maintenance.

4 Photocopiers, including purchase/rental, maintenance and other running costs. nr

5 Canteen furniture, including maintenance. item

6 Canteen equipment, including purchase/rental, maintenance and other 
running costs.

7 Floor coverings, including maintenance.

8 Water dispensers, including purchase/rental, maintenance and other  
running costs.

9 Heaters, including maintenance.
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10 Other office equipment, including maintenance.

11 Removal of furniture and equipment.

12 Maintenance of furniture and floor coverings.

9.2.2.4 IT systems. 1 Computer hardware, including purchase/rental, installation, initial setup, 
maintenance and running costs, such as:

•	 desktop computers and laptop computers

•	 CAD stations

•	 server and network equipment

•	 printers and plotters

•	 other computer system hardware.

per person (nr) 1 Computer and printer consumables 
(included in component 9.2.2.5).

2 Document management, including 
electronic data management systems 
(EDMS; included in component 9.2.2.6).

2 Software and software licences.

3 Modem lines, modems, routers and connections (i.e. email and internet 
capability).

4 WAN lines and connections (if on WAN).

5 Line rental charges.

6 Internet/website addresses.

7 Internet service provider (ISP) charges.

8 Line call charges. per week (number 
of staff by number 
of weeks)

9 IT support and maintenance services. per person (nr)
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9.2.2.5 
Consumables  
and services.

1 Stationery. per week

2 Computer and printer consumables (e.g. ink cartridges).

3 Postage.

4 Courier charges.

5 Tea, coffee, water bottles, etc.

6 First aid consumables.

7 Photocopier consumables (e.g. paper and toners).

8 Drawing printer/plotter consumables (e.g. paper and ink cartridges). 

9.2.2.6 Brought  
in services.

Services outsourced by the main contractor, such as: 

1 Catering.

per week

2 Equipment maintenance.

3 Document management, including electronic data management systems (EDMS).

4 Printing including reports and drawings.

5 Staff transport.

6 Off-site parking charges.

7 Meeting room facilities.

8 Photographic services.



382

NRM 1: ORDER OF COST ESTIMATING AND COST PLANNING FOR CAPITAL BUILDING WORKS RETURN TO GROUP ELEMENT CONTENTS

Component Included Unit Excluded

9.2.2.7 Sundries. 1 Main contractor’s signboards. item

2 Safety and information notice boards.

3 Fire points.

4 Shelters.

5 Tool stores.

6 Crane signage.

7 Employer’s composite signboards.

Sub-element 9.2.3: Temporary services

Component Included Unit Excluded

9.2.3.1 Temporary 
water supply.

1 Temporary connection. nr

2 Distribution equipment, installation and adaptations. item

3 Meter charges. per week

9.2.3.2 Temporary 
gas supply.

1 Temporary connection. nr

2 Distribution equipment, installation and adaptations. item

3 Charges. per week

4 Bottled gas.
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9.2.3.3 Temporary 
electricity supply.

1 Temporary connection. nr

2 Temporary electrical supply for tower cranes. item

3 Charges: power consumption for site establishment. per week

4 Charges: power consumption for the works.

5 Distribution equipment, installation and adaptations. item

6 Attendance. per week (number 
of worker hours 
per week by 
number of weeks)

7 Uninterrupted power supply (UPS). item

8 Temporary substation modifications.

9.2.3.4 Temporary 
telecommunication 
systems.

1 Landlines (with connection and rental charges), including:

•	 telephone and fax lines

•	 ISDN lines.

per week 1 Fax consumables (included in 
component 9.2.2.5).

2 Telephone and fax equipment (with connection and rental charges), including:

•	 PABX equipment

•	 handsets, including purchase or rental

•	 installation of equipment

•	 maintenance of equipment.
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3 Mobile phones, including:

•	 purchase or rental and connection charges

•	 spare batteries

•	 chargers.

4 Telephone charges, including telephone call charges.

5 Radios (with purchase or rental charges), including

•	 base set

•	 handsets and chargers

•	 repairs and maintenance

•	 licences

•	 spare batteries.

9.2.3.5 Temporary 
drainage.

1 Temporary mains. nr

2 Septic tanks.

3 On-site treatment plant.

4 Holding tanks.

5 Sewage pumping.

6 Distribution pipework, etc. item

7 Drainage installation and adaptations.

8 Disposal charges (i.e. rates). per week

9 Disposal costs (i.e. tanker charges). per week (number 
of collections per 
week by number 
of weeks)



385

NRM 1: ORDER OF COST ESTIMATING AND COST PLANNING FOR CAPITAL BUILDING WORKS RETURN TO GROUP ELEMENT CONTENTS

Sub-element 9.2.4: Security

Component Included Unit Excluded

9.2.4.1 Security staff. 1 Security guards (day and night). per week (number 
of staff by number 
of worker hours 
per week by 
number of weeks)

1 Security staff accommodation 
(included in sub-element 9.2.2).2 Watch patrols (day and night).

9.2.4.2 Security 
equipment.

1 Site pass issue equipment. item

2 Site pass consumables.

3 CCTV surveillance installation, including cameras.

4 Temporary vehicle control barriers. nr

9.2.4.3 Fencing, 
screens, hoardings 
and gates.

1 Fences, screens and hoardings for site boundaries. m 1 Fences, screens and hoardings  
to form main contractor’s or  
subcontractors’ accommodation and/
or storage compounds (included in 
sub-element 9.2.2).

2 Access gates, including frames and ironmongery. nr

3 Painting of hoardings, fencing, gates, etc. m

4 Temporary doors. nr

5 Modifications to line of hoarding and fencing during construction. item

6 Dismantling and removal of hoarding, fencing, gates, etc. m
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Sub-element 9.2.5: Safety and environmental protection
Works required to satisfy requirements of The Construction (Design and Management) Regulations 2015.

Component Included Unit Excluded

9.2.5.1 Safety 
programme.

1 Health and safety manager/officers. per week (number of 
staff by number of 
worker hours per week 
by number of weeks)

1 Health and safety manager/
officers (included in sub-element 
9.2.1).

2 Welfare facilities (included  
in sub-element 9.2.2).2 Safety audits, including safety audits carried out by external consultant. nr

3 Staff safety training.

4 Site safety incentive scheme. item

5 Notices and information for neighbours.

6 Personal protective equipment (PPE), including for employer and consultants. per set (nr)

7 Personal protective equipment (PPE) for multi-service gangs.

8 Fire points. nr

9 Temporary fire alarms.

10 Fire extinguishers.

11 Statutory safety signage. item

12 Nurse. per week (number of 
staff by number of 
worker hours per week 
by number of weeks)

13 Traffic marshals.

14 Temporary traffic lights. per week (number  
of sets by number  
of weeks)
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9.2.5.2 Barriers 
and safety 
scaffolding.

1 Guard rails and edge protection (e.g. to edges of suspended slabs and  
roofs), including supply, erection, maintenance and dismantling on completion  
of the works.

per week/item 1 Debris netting/plastic sheeting 
provided as part of access 
scaffolding (included in sub-
element 9.2.8).

2 Fan protection provided as part 
of access scaffolding (included  
in sub-element 9.2.8).

2 Temporary staircase balustrades (to new staircases during construction), including 
supply, erection, maintenance and dismantling on completion of the works.

3 Lift shaft protection, including supply, erection, maintenance and dismantling 
on completion of the works.

4 Protection for holes and openings in ground floor slabs, suspended slabs, etc. 
including supply, erection, maintenance and dismantling on completion of the works.

5 Debris netting/plastic sheeting, including supply, erection, maintenance and 
dismantling on completion of the works.

6 Fan protection, including supply, erection, maintenance and dismantling on 
completion of the works.

7 Scaffold inspections. per week (number 
of inspections by 
number of weeks)

8 Hoist run-offs, including supply, erection, maintenance and dismantling on 
completion of the works.

per week/item

9 Protective walkways, including supply, erection, maintenance and dismantling 
on completion of the works.

10 Other safety measures, including supply, erection, maintenance and 
dismantling on completion of the works.
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9.2.5.3 
Environmental 
protection 
measures.

1 Control of pollution. per week/item 1 Environmental manager/
consultant (if already included  
in sub-element 9.2.1).

2 Residual control of noise.

3 Environmental monitoring.

4 Environmental manager/consultant. per week (number of 
staff by number of 
worker hours per week 
by number of weeks)

5 Environmental audits, including safety audits carried out by external consultant. nr (number of 
occasions)

Sub-element 9.2.6: Control and protection

Component Included Unit Excluded

9.2.6.1 Surveys, 
inspections and 
monitoring.

1 Surveys. item 1 Environmental monitoring (included 
in sub-element 9.2.5).2 Topographical survey.

3 Non-employer dilapidation survey.

4 Structural/dilapidations survey of adjoining buildings.

5 Environmental surveys.

6 Movement monitoring.

7 Maintenance and inspection costs.



389

NRM 1: ORDER OF COST ESTIMATING AND COST PLANNING FOR CAPITAL BUILDING WORKS RETURN TO GROUP ELEMENT CONTENTS

Component Included Unit Excluded

9.2.6.2 Setting out. 1 Setting out primary grids. item

2 Grid transfers and level checks.

3 Maintenance of grids.

4 Take over control and independent checks (i.e. on change of subcontractors).

5 Instruments for setting out.

9.2.6.3 Method 
statements.

1 Method statements. item

9.2.6.4 Protection  
of works.

1 Protection of finished works up to project handover. item

2 Protection of work on stairs, balustrades, etc. up to project handover.

3 Protection of work on fittings and furnishings up to project handover.

4 Protection of work on entrance doors and frames up to project handover.

5 Protection of work on lift cars and doors up to project handover.

6 Protection of specifically vulnerable products to project handover.

7 Protection of all sundry items.

9.2.6.5 Samples. Samples of materials, products and work executions required by the employer for 
approval prior to use, including storage, protection and removal after inspection.

1 Provision of samples.

item

2 Provision of sample room.

3 Mock-ups and sample panels.

4 Testing of samples/mock-ups, including testing fees.

5 On-site laboratory equipment.

6 Mock-ups of complete units (e.g. residential units, student accommodation 
units, hotel accommodation, etc.).
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9.2.6.6 
Environmental 
control of building.

1 Dry out building. item

2 Temporary heating/cooling.

3 Temporary waterproofing, including over roofs.

4 Temporary enclosures.

Sub-element 9.2.7: Mechanical plant

Component Included Unit Excluded

9.2.7.1 General plant 
and equipment.

1 Common user mechanical plant and equipment used in construction 
operations.

Plant and equipment used for specific 
construction operations, such as:

1 Earthmoving plant (included 
in group elements 1 or 8, as 
appropriate).

2 Piling plant (included in group 
elements 1 or 8, as appropriate).

3 Paving and surfacing plant (included 
in group element 8).

4 Wheel spinners and road sweepers 
(included in component 9.2.11.2).

5 Access scaffolding (included in  
sub-element 9.2.8).
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9.2.7.2 Tower cranes. 1 Hire charges (type of tower crane to be stated, including type and length  
of jib, and lifting capacity, with each type separately quantified).

per week 1 Temporary electrical supply  
to tower crane (included in  
sub-element 9.2.3).2 Crane operator. per week (number 

of operators by 
number of worker 
hours per week 
by number  
of weeks)

3 Overtime for crane and operator.

4 Piles for tower crane bases, including installation and removal on completion of 
the works (size of base in m2 and number of piles supporting base to be stated).

nr (number  
of bases)

5 Temporary bases and/or ground anchors for tower cranes, including 
installation, maintenance, removal and reinstatement of all disturbed surfaces 
on completion of the works (size of base in m2 to be stated).

m2

6 Ties. per week

7 Connections to temporary electrical supply. nr

8 Bringing to site, erection, testing and commissioning.

9 Periodic safety checks/inspections. per week

10 Dismantling and removing from site. nr

11 Other costs specific to tower crane such as:

•	 chain pack and sundries

•	 relief operator

•	 banksman

•	 protection cage.

item
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12 Temporary voids in building structure for craneage, hoists, etc. including filling 
voids after removal.

Note: where tower crane is sited within building structure, the completion of 
works in connection with the building structure and fabric should be measured 
in accordance with the measurement rules for the specific types of work required 
(e.g. infilling of voids within suspended floor construction should be measured  
in accordance with element 2.2).

nr

9.2.7.3 Mobile 
cranes.

1 Mobile crane hire charges, including driver/operator charges (type of mobile 
crane to be stated, with each type separately quantified).

per week 
(number of days 
hired per week 
by number  
of weeks)

2 Attendance. per week (number 
of worker hours 
per visit, or day 
hired, by number 
of days hired per 
week by number 
of weeks)

3 Other costs specific to mobile crane hire. nr (cost per visit)

9.2.7.4 Hoists. 1 Goods and passenger hoists, including protection cages and embedment frames. 
Types of hoists to be provided should be stated, with each type separately quantified.

per week 1 Temporary services for hoist 
installations (included in sub-element 
9.2.3).2 Hoist bases.

3 Bringing to site, erecting, testing and commissioning. nr

4 Dismantling and removing from site.
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5 Protection systems. per week

6 Hoist operator, including overtime. per week (number 
of operators by 
number of worker 
hours per week 
by number  
of weeks)

7 Beam hoists. per week

8 Periodic safety checks/inspections.

9 Other costs specific to temporary hoist installations.

9.2.7.5 Access plant. 1 Forklifts. item

2 Scissor lifts.

3 Loading platforms.

4 Maintenance of mechanical access equipment.

5 Other costs specific to mechanical access equipment.

9.2.7.6 Concrete 
plant.

1 Concrete plant. per week 1 Temporary services for concrete 
plant (included in sub-element 9.2.3).2 Plant operator.

3 Overtime for plant and operator. per week (number 
of operators by 
number of worker 
hours per week 
by number  
of weeks)
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4 Bases for concrete plant, including installation, maintenance, removal  
and reinstatement of disturbed surfaces on completion of the works  
(size in m2 to be stated).

nr

5 Power connections, including cabling and statutory undertaker’s charges  
for temporary connection to their supply.

nr/per week

6 Bringing concrete plant to site, erecting, testing and commissioning. nr

7 Maintenance of concrete plant. per week

8 Dismantling and removing from site. item

9.2.7.7 Other plant. 1 Small plant and tools. per week

Sub-element 9.2.8: Temporary works

Component Included Unit Excluded

9.2.8.1 Access 
scaffolding.

1 Common user access scaffolding (type of access scaffolding to be specified):

•	 access scaffolding for elevations, lift shafts, etc. including fans and mesh screens

•	 structural scaffolding (e.g. for party walls)

•	 birdcage scaffolding

•	 cantilever access scaffolding

•	 staircase platforms

•	 primary loading platforms

•	 travelling access platforms.

per week 1 Scaffolding specific to work 
packages (included in appropriate 
element or sub-element).

2 Scaffold inspections (included  
in sub-element 9.2.5).

2 Bringing to site, erecting and initial safety checks. item
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3 Hire charges. per week

4 Altering and adapting during construction. item

5 Dismantling and removing from site.

9.2.8.2 Temporary 
works.

1 Common user temporary works:

•	 support scaffolding and propping

•	 crash decks

•	 temporary protection for existing trees and/or vegetation

•	 floodlights.

item 1 Design of temporary works 
(included in sub-element 9.2.1).

2 Temporary bases, drainage and 
services for site accommodation 
(included in sub-element 9.2.2).

3 Temporary roads, paths and 
pavement, including on-site car parking 
(included in sub-element 9.2.2).

4 Hoardings, fans, fencing, etc.  
for site boundaries and to form  
site compounds (included in  
sub-element 9.2.4).

5 Temporary earthwork support  
for basement excavations (included  
in sub-element 1.1.4).

6 Temporary props and walling to 
support contiguous bored pile wall of 
basement excavations (included in sub-
elements 1.1.4 or 8.4.3, as applicable).

7 Traffic management, including traffic 
marshals and temporary traffic lights 
(included in sub-element 9.2.5).

2 Bringing to site, erecting and initial safety checks.

3 Hire charges. per week

4 Altering and adapting during construction. item

5 Dismantling and removing from site.
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Sub-element 9.2.9: Site records

Component Included Unit Excluded

9.2.9.1 Site records. Unless otherwise indicated, costs associated with the following should be 
included in management and staff costs:

1 Photography:

•	 camera purchase

•	 consumables

•	 printing and presentation.

item

2 Works records:

•	 progress reporting

•	 site setting out drawings

•	 condition surveys and reports

•	 operation and maintenance manuals

•	 as-built/installed drawings and schedules

•	 co-ordinating, gathering and compiling health and safety information

•	 compilation of health and safety file (if required).

9.2.9.2 Document/
information 
management 
systems.

1 Electronic document/information management systems, 
including web-based platforms.

item/nr

2 Attendance on system provider. per week (number 
of operators by 
number of worker 
hours per week 
by number  
of weeks)
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Sub-element 9.2.10: Completion and post-completion requirements

Component Included Unit Excluded

9.2.10.1 Testing and 
commissioning plan.

If not included in sub-element 9.2.1, costs associated with the following should 
be included here:

1 Preparation of commissioning plan.

item 1 Testing and commissioning of 
services (included in group elements 
5 and/or 8, as appropriate).

9.2.10.2 Handover. 1 Preparation of handover plan. item

2 Training of building user’s staff in the operation and maintenance of the 
building engineering service systems.

3 Provision of spare parts for maintenance of building engineering services.

4 Provision of tools and portable indicating instruments for the operation  
and maintenance of building engineering service systems.

5 Pre-completion inspections.

6 Final inspections.

9.2.10.3 Post-
completion services.

1 Supervisory staff (employer/tenant care). per week (number 
of staff by number 
of worker hours 
per week by 
number of weeks)

2 Handyperson. item

3 Minor materials and sundry items.

4 Insurances.

5 Other post-construction staff. per week (number 
of operators by 
number of worker 
hours per week by 
number of weeks)
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Sub-element 9.2.11: Cleaning

Component Included Unit Excluded

9.2.11.1 Site tidying. 1 Cleaning site accommodation: internal, including cleaning telephone handsets, 
other office furniture and equipment, and windows.

per week

2 Periodic maintenance of site accommodation, including redecoration (internal 
and external).

3 Waste management, including rubbish disposal (such as compactor visits;  
skips and waste bins; and roll-off, roll-on waste bins) and other waste disposal.

4 Pest control.

9.2.11.2 
Maintenance  
of roads, paths  
and pavings.

1 Maintenance of temporary site roads, paths and pavements. per week

2 Maintenance of public and private roads, including wheel spinners and road 
sweepers.

9.2.11.3 Final clean. 1 Builder’s final clean. item
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Sub-element 9.2.12: Fees and charges

Component Included Unit Excluded

9.2.12.1 Fees. 1 Building control fees, where not paid by the employer. item 1 Building control fees, where paid 
by the employer (included in group 
element 11).

2 Oversailing fees, where paid by  
the employer (included in group 
element 11).

3 Building scheme registration fees or 
similar fees, where paid by the employer 
(included in group element 11).

2 Oversailing fees, where not paid by the employer.

3 Considerate Constructors’ Scheme fees (or alternative scheme operated by 
local authority).

4 Building scheme registration fees (e.g. NHBC Buildmark) or similar fees, where 
not paid by the employer.

9.2.12.2 Charges. 1 Rates on temporary accommodation. per week 1 Statutory undertaker’s charges in 
connection with permanent services 
to the building (included in element 
8.7, as appropriate).

2 Statutory undertaker’s charges in 
connection with temporary services 
(included in sub-element 9.2.3).

2 Licences in connection with hoardings, scaffolding, gantries, etc. item

3 Licences in connection with crossovers, parking permits, parking bay 
suspensions, etc.
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Sub-element 9.2.13: Site services

Component Included Unit Excluded

9.2.13.1 Temporary 
works.

1 Temporary works that are not specific to an element. item/nr/m/m2/m3 1 Temporary screens (included in sub-element 7.1.1).

2 Supports for small openings cut into existing 
walls or after removal of internal walls, etc. 
(included in sub-element 7.1.1).

3 Temporary or semi-permanent support for 
unstable structures or facades, i.e. structures not 
to be demolished (included in sub-element 7.4.1).

9.2.13.2 Multi-
service gang.

1 Ganger. per week (number  
of staff by number  
of worker hours  
per week by 
number of weeks)

2 Labour.

3 Forklift driver.

4 Service gang plant and transport.

Sub-element 9.2.14: Insurance, bonds, guarantees and warranties

Component Included Unit Excluded

9.2.14.1 Works 
insurances.

1 Contractors all risks (CAR) insurance. item

2 Contractor’s plant and equipment insurance.

3 Temporary buildings insurance.

4 Terrorism insurance.

5 Other insurances in connection with the works.

6 Insurance premium tax (IPT).

7 Allowance for recovery of all or part of insurance premium excess.
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9.2.14.2 Public 
liability insurances.

1 Non-negligence insurance. item

2 Professional indemnity insurance.

3 Insurance premium tax (IPT).

4 Allowance for recovery of all or part of insurance premium excess.

9.2.14.3 Employer’s 
(main contractor’s) 
liability insurances.

1 Management and staff, including administrative staff.

2 Works operatives.

3 Insurance premium tax (IPT).

4 Allowance for recovery of all or part of insurance premium excess.

9.2.14.4 Other 
insurances.

1 Employer’s loss of liquidated damages.

2 Latent defects cover.

3 Motor vehicles.

4 Other insurances.

5 Insurance premium tax (IPT).

6 Allowance for recovery of all or part of insurance premium excess.

9.2.14.5 Bonds. 1 Tender bonds (if applicable).

2 Performance bonds.

9.2.14.6 Guarantees. 1 Parent company guarantees.

2 Product guarantees, insurance backed.

9.2.14.7 Warranties. 1 Collateral warranties.

2 Funder’s warranties.

3 Purchaser’s and tenant’s warranties.

4 Other warranties.
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Group element 10: Main contractor’s 
overheads and profit

Group element 10 comprises the following elements:

10.1	 Main contractor’s overheads

10.2	 Main contractor’s profit

Element Included Unit Excluded

10.1 Main contractor’s overheads. 1 The costs of head office setup and 
administration proportioned to each 
contract by the main contractor (this is 
usually a commercially driven decision 
made by the main contractor).

% 1 Visiting management and staff for which an allowance has been 
made within the main contractor’s preliminaries (included in 
component 9.2.1.2).

2 Extraordinary support costs for which an allowance has been 
made within the main contractor’s preliminaries (included in 
component 9.2.1.3).

10.2 Main contractor’s profit. 1 The amount of net profit that the 
main contractor needs to achieve.
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Group element 11: Project and design 
team fees

Group element 11 comprises the following elements:

11.1	 Consultants’ fees

11.2	 Main contractor’s pre-construction fees

11.3	 �Main contractor’s design fees (only applicable where a main contractor-led design and build contract 
strategy is to be used)

Note: where the unit of measurement for a sub-element or a part of an item has been given as ‘per week’,  
a week should mean a period of seven calendar days irrespective of public holidays.
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Element 11.1: Consultants’ fees

Sub-element Included Unit Excluded

11.1.1 Project team and design 
team consultants’ fees.

Note: where design liability is 
to be transferred to the main 
contractor (i.e. where a design 
and build or other contractor-
led design strategy is to be 
used) and all, or some, of the 
consultants in the design team 
are to be novated, the balance 
of the consultants’ fees due 
after novation has occurred 
are to be transferred from 
element 11.1 to element 11.3. 
See element 11.3.

Note: percentage applied to the works cost estimate (or item if actual  
fees known).

1 Professional adviser. 

2 Project manager.

3 Principal designer.

4 Lead designer.

5 Architect.

6 Civil engineer.

7 Structural engineer.

8 Building services design engineer.

9 Quantity surveyor/cost manager.

10 Health and safety adviser.

11 Sustainability consultant.

12 BIM co-ordinator.

13 BIM information manager.

14 Programmer (construction/logistics/sequencing adviser).

15 Contract administrator/employer’s agent. 

% or 
item

1 Consultant’s fees in connection with  
risks (included in group element 13,  
as appropriate).
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Sub-element Included Unit Excluded

11.1.2 Other consultants’ fees. Note: percentage applied to the works cost estimate (or item if actual  
fees known).

1 Measuring surveyor to carry out topographical survey of site, and to 
verify ground levels/contours, physical features, existing boundaries, 
adjacent properties and site access.

2 Drainage and utilities surveyor to trace and locate existing drainage and 
other services, both underground and aboveground, on or near the site, 
including water, electricity, telecommunications, data lines and oil/fuel 
pipelines, as well as advising on extent of existing utilities.

3 Geotechnical engineer for trial pits, boreholes and borehole logs, geology of 
site (including underground workings), laboratory and soil tests, groundwater 
observation and pumping tests, and geophysical surveys.

4 Environmental consultant for environmental audits; contamination surveys 
for asbestos, methane, toxic waste, chemical waste and radioactive substances; 
and preparation and management of remediation strategy/action plan.

5 Ecologist.

6 Arborist/arboriculturist (tree surgeon).

7 Party wall surveyor to prepare party wall notices and awards/agreements.

8 Rights of light surveyor for rights of light agreements.

9 Asbestos consultant.

10 Acoustics, noise and vibration consultant.

11 Facade consultant.

12 Facade access consultant. 

13 Lift consultant.

%/
item

1 Additional consultant’s fees in connection 
with risk (included in element 13, as 
appropriate).

2 Physical archaeological investigation works 
(included in sub-element 0.6.1).

3 Relocation of reptiles/wildlife, etc. (included 
in sub-element 0.6.2).

4 Physical investigation works in search 
of unexploded devices (included in sub-
element 0.6.3).

5 Site investigations procured by main 
contractor as part of pre-construction 
services (included in element 11.2).

6 Work arising out of party wall awards/
agreements (included in sub-element 8.8.1,  
as appropriate).

7 Intrusive investigations for toxic or 
hazardous materials, e.g. asbestos (included 
in sub-element 11.1.3).
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Sub-element Included Unit Excluded

14 Fire consultant.

15 Building control consultant.

16 Traffic consultant planning to examine traffic records, take traffic count, 
advise on traffic patterns, carry out computer simulation of existing traffic 
flows, perform delay analysis and advise on noise levels.

17 Invasive weeds specialist to survey the site (e.g. for Japanese knotweed).

18 Construction lead/advisory services (including pre-construction advice).

19 Archaeologist to examine existing records and archaeological remains – 
desktop study.

20 Environmental assessment method assessor.

21 Facilities manager to advise on operational and maintenance matters.

22 Value engineering facilitator. 

23 Risk management facilitator.

24 Building surveyor to carry out structural/dilapidations survey of 
adjoining buildings and carry out condition surveys.

25 Unexploded devices consultant to research and advise on possibility of 
unexploded bombs on site.

26 Photographer to carry out a photographic survey of the site.

27 Specialist contractors/consultants (e.g. for early advice on viability of 
ground source heating).

28 Boundary surveyor.

29 Building regulations consultant.

%/ 
item
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Sub-element Included Unit Excluded

30 Drainage engineer.

31 Geo-environmental consultant.

32 Infrastructure design consultant.

33 Interior design consultant.

34 Landscape design consultant.

35 Space planning consultant.

36 Supervisor/clerk of work/inspector.

37 Testing laboratory.

38 Temporary works engineer.

39 Visual and/or thermal surveys consultant.

40 Other specialist consultants (to be stated).

%/ 
item

11.1.3 Site investigation fees. 1 Site investigation.

2 Geotechnical investigation. 

3 Trial pits.

4 Pile probing.

5 Intrusive investigations for toxic or hazardous materials  
(e.g. for asbestos-containing materials).

6 Other site investigations (to be stated).

item 1 Removal of toxic or hazardous materials, 
e.g. asbestos (included in sub-element 0.1.1).
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Sub-element Included Unit Excluded

11.1.4 Specialist support 
consultants’ fees.

1 Planning consultant to advise on planning matters and facilitate  
planning process.

2 Political consultants to assist with planning application.

3 Letting agents (e.g. for advice on market needs, design proposals  
and selling).

4 Legal advice regarding property to advise on ownership of site, restrictive 
covenants, easements, boundaries, party wall agreements, highway 
agreements, local authority agreements and air rights.

5 Legal advice regarding construction to advise on construction contracts, 
warranties, financial protection measures, etc.

6 Legal advice regarding environmental factors.

7 Tax specialist to advise on VAT, availability and recovery of capital allowances, 
tax relief in respect of land remediation and other specialist tax matters.

8 Grants advice, to advise on availability of grants for construction works.

9 Other specialist support consultants (to be stated).

item
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Element 11.2: Main contractor’s pre-construction fees

Sub-element Included Unit Excluded

11.2.1 Management  
and staff fees.

Management and staff, such as:

1 Project director.

2 Project manager.

3 Construction manager.

4 Commercial manager.

5 Quantity surveyors.

6 Procurement manager.

7 Planning/programming manager and staff. 

8 Design manager.

9 Temporary works design engineers.

10 Work package managers.

11 Building services engineering managers/co-ordinators. 

12 Health and safety manager.

13 Secretary/administrative support.

14 Other pre-construction management and staff.

per week 
(number 
of staff by 
number 
of man 
hours per 
week by 
number 
of weeks)
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Sub-element Included Unit Excluded

11.2.2 Specialist support 
service fees.

1 Legal advice (i.e. solicitors).

2 Specialist subcontractor advice/participation.

3 Geotechnical investigations procured by main contractor as part of  
pre-construction services.

4 Site investigations procured by main contractor as part of pre-
construction services.

5 Other pre-construction support services.

item

11.2.3 Temporary 
accommodation, services and 
facilities charges.

1 Offices, including rental of temporary office space.

2 Service provider’s charges for water, electricity and gas.

3 Rates.

4 Furniture and equipment, including workstations.

5 Office equipment, including photocopiers.

6 Telecommunications, including internet and intranet access.

7 IT systems, including hardware, printers, plotters, etc.

8 Office consumables.

9 Cleaning.

10 Other costs associated with the provision of pre-construction 
accommodation, services and facilities.

11 Reinstating accommodation to original condition on completion of  
pre-construction services.

per week

11.2.4 Main contractor’s 
overheads and profit.

Main contractor’s overheads and profit associated with pre-construction 
services.

Note: percentage applied to the total estimated cost of sub-elements 
11.2.1, 11.2.2 and 11.2.3.

%
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Element 11.3: Main contractor’s design fees

Sub-element Included Unit Excluded

11.3.1 Fees for main 
contractor’s design 
consultants.

Note: where design liability 
is to be transferred to the 
main contractor (i.e. where a 
design and build or other main 
contractor-led design contract 
strategy is to be used) and all, 
or some, of the consultants 
in the design team are to be 
novated, the balance of the 
consultants’ fees due after 
novation has occurred is to  
be transferred from element 
11.1 to element 11.3.

Note: percentage applied to the Building Works Estimate 
(or item if actual fees known).

1 Architect.

2 Building services engineer(s). 

3 Structural engineer.

4 Interior designer.

5 Landscape architect.

6 Infrastructure engineer.

7 Drainage engineer.

8 Site investigation services (by specialist subcontractor or consultant).

9 Other design consultants or specialist services.

Note: the gap between the design and consultancy services required by 
the contractor and those covered by the services of the novated design 
team need to be considered, with an allowance made for any gaps within 
(i.e. an allowance for the gap in design and consultancy services provision).

%/ 
item
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Group element 12: Other project costs

Group element 12 comprises the following elements:

12.1	 Other project costs

Note: where the unit of measurement for a sub-element or part of an item has been given as ‘per week’,  
a week should mean a period of seven calendar days irrespective of public holidays.
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Element 12.1: Other project costs

Sub-element Included Unit Excluded

12.1.1 Land acquisition costs. 1 Costs in connection with land acquisition. item

12.1.2 Employer finance costs. 1 Costs in connection with funding of building project.

12.1.3 Fees. 1 Planning fees. 1 Building control fees, where paid by the main contractor 
(included in sub-element 9.2.12).

2 Oversailing fees, where paid by the main contractor 
(included in sub-element 9.2.12).

3 Building scheme registration fees (e.g. NHBC Buildmark) 
or similar fees, where paid by the main contractor 
(included in sub-element 9.2.12).

4 Considerate Constructors’ Scheme fees (or alternative 
scheme operated by local authority), where paid by main 
contractor (included in sub-element 9.2.12).

5 Other fees in connection with licences, permits and 
agreements, where paid by the main contractor (included 
in sub-element 9.2.12).

2 Building control fees, where not paid by the main contractor.

3 Oversailing fees, where not paid by the main contractor.

4 Fees in connection with party wall awards.

5 Fees in connection with rights of light agreements.

6 Building scheme registration fees (e.g. NHBC Buildmark) or 
similar fees, where not paid by the main contractor.

7 Fees in connection with other agreements between the 
employer and neighbours to facilitate the building project.

8 Other fees in connection with licences, permits and 
agreements, where not paid by the main contractor.
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Sub-element Included Unit Excluded

12.1.4 Charges. 1 Adoption charges in connection with highways. item

2 Maintenance costs in connection with highways. per week

3 Adoption charges in connection with services (e.g. sewers, 
water, electricity and gas).

item

4 Maintenance costs in connection with services. per week

12.1.5 Planning 
contributions.

1 Direct financial contributions in connection with planning 
consent (e.g. section 106 and section 278 contributions in the UK).

item 1 Building works subject to a planning contribution which 
forms an integral part of the building project (included in  
the appropriate group element, element or sub-element).2 Environmental improvement works.

12.1.6 Insurances. 1 Insurance for works to existing buildings. 1 Insurance for works to new buildings, where insurance 
taken out by the main contractor (included in sub-element 
9.2.14).

2 Insurance for works to new buildings, where insurance taken 
out by the employer.

3 Other insurances in connection with the works.

4 Insurance premium tax (IPT).

12.1.7 Archaeological 
fieldwork.

1 Fees and charges in connection with fieldwork carried out  
by an archaeologist.

1 Physical works in connection with extraordinary site 
investigations carried out by the main contractor for a 
specialist, including temporary works and attendance 
(included in sub-element 0.6.3).

12.1.8 Other 
specialist fieldwork.

1 Fees and charges in connection with fieldwork carried out  
by a specialist.

1 Physical works in connection with extraordinary site 
investigations carried out by the main contractor for a 
specialist, including temporary works and attendance 
(included in sub-element 0.6.3).

12.1.9 Decanting and 
relocation costs.

1 Temporary relocation costs.

2 Fit-out of temporary accommodation.

3 Rent and other running costs. per week
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Sub-element Included Unit Excluded

12.1.10 Fittings, 
furnishings and 
equipment.

1 Fittings, furnishings and equipment that do not form part  
of a building contract.

item 1 Fittings, furniture and equipment that form part  
of a building contract (included in group element 4).

12.1.11 Tenant’s 
costs/contributions.

1 Tenant’s costs.

2 Tenant’s contributions.

12.1.12 Marketing 
costs.

1 Launch event.

2 Site-based advertising (e.g. sales hoardings).

3 Show unit/marketing suites (separate or within building  
to be built).

4 Operating costs associated with show unit/marketing suites. per week

5 Marketing literature. item

12.1.13 Other 
employer costs.

1 Other employer costs in connection with the building project 
(to be stated).
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Group element 13: Risks

Group element 13 comprises the following elements:

13.1	 Design development risks

13.2	 Construction risks

13.3	 Employer change risks

13.4	 Employer other risks

Note: typical causes of risks that should be considered under these elements are listed in the following 
tables. The risks that might arise from these causes can then be identified and the cost implications 
to the project, should any of the risks materialise, can be estimated (i.e. the risk allowance required to 
manage and resolve each risk, should it materialise). The lists are not meant to be definitive or exhaustive 
but are merely a guide, and can be used to prompt the employer and other project team members.
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Element 13.1: Design development risks
1 	 Inadequate or unclear project brief. 

2 	 Unclear design team responsibilities. 

3 	 Unrealistic design programme.

4	 Ineffective quality control procedures.

5	 Inadequate site investigation.

6	 Planning constraints/requirements.

7	 Soundness of design data.

8	 Appropriateness of design (construction ability).

9	 Degree of novelty (i.e. design novelty).

10	 Ineffective design co-ordination.

11	 Reliability of area schedules.

12	 Reliability of estimating data:

	 •	 changes in labour, materials, equipment and 
	 plant costs and

	 •	 inflation (i.e. differential inflation due to market factors 	
	 and/or timing). 

13 	 Use of provisional sums (i.e. do not give price certainty).
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Element 13.2: Construction risks
1	 Inadequate site investigation.

2	 Archaeological remains.

3	 Underground obstructions.

4	 Contaminated ground.

5	 Adjacent structures (i.e. requiring special precautions). 

6	 Geotechnical problems (e.g. mining and subsidence). 

7	 Ground water.

8	 Asbestos and other hazardous materials.

9	 Invasive plant growth.

10	 Tree preservation orders.

11	 Ecological issues (e.g. presence of endangered species). 

12	 Environmental impact.

13 	 Physical access to site (i.e. restrictions and limitations). 

14 	 Existing occupancies/users. 

15 	 Restricted working hours/routines.

16	 Maintaining access.

17	 Maintaining existing services.

18	 Additional infrastructure.

19	 Existing services (availability, capacity, condition and location). 

20 	 Location of existing services.

21	 Relocation of existing services.

22	 Performance of statutory undertakers.

23	 Uncertainty over the sourcing and availability of materials. 

24	 Appropriateness of specifications.

25	 Incomplete design.

26	 Weather and seasonal implications.

27	 Industrial relations.

28	 Remoteness of site.

29	 Competence of contractor and subcontractors.

30	 Health and safety.

31	 Ineffective quality management procedures.

32	 Phasing requirements (e.g. occupation and decanting). 

33	 Ineffective handover procedures.

34	 Disputes and claims.

35	 Effect of changes/variations on construction programme.

36	 Cumulative effect of numerous changes/variations on 
construction programme. 

37	 Defects.

38	 Accidents/injury.
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Element 13.3: Employer change risks
1 	 Specific changes in requirements (i.e. in scope of works or project 

brief during design, pre-construction and construction stages). 

2 	 Changes in quality (i.e. specification of materials and workmanship).

3	 Changes in time.

4	 Employer driven changes/variations introduced during the 
construction stage. 

5	 Effect on construction duration (i.e. impact on date for completion).

6 	 Cumulative effect of numerous changes.
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Element 13.4: Employer other risks
0	 Project brief:

	 •	 end user requirements

	 •	 inadequate or unclear project brief

	 •	 employer’s specific requirements (e.g. functional 
	 standards, site or establishment rules and 
	 regulations, and standing orders).

1	 Timescales:

	 •	 unrealistic design and construction programmes

	 •	 unrealistic tender period(s)

	 •	 insufficient time allowed for tender evaluation

	 •	 contractual claims

	 •	 effects of phased completion requirements 
	 (e.g. sectional completion)

	 •	 acceleration of construction works

	 •	 effects of early handover requirements (e.g. requesting 
	 partial possession)

	 •	 postponement of pre-construction services or 
	 construction works

	 •	 timescales for decision making.

2	 Financial:

	 •	 availability of funds

	 •	 unavailability of grants/grant refusal

	 •	 cash flow effects on timing

	 •	 existing liabilities (such as liquidated damages or premiums 
	 on other contracts due to late provision of accommodation)

	 •	 changing inflation

	 •	 changing interest rates

	 •	 changing exchange rates

	 •	 changes in taxation (e.g. VAT)

	 •	 unsuitable contract strategy

	 •	 incomplete design before construction commences

	 •	 unconventional contract strategy

	 •	 unconventional tender action

	 •	 amendments to standard contract conditions 
	 and/or supplementary contract conditions

	 •	 acceptance of the use of provisional sums, which do 
	 not give price certainty

	 •	 liquidation/insolvency of main contractor

	 •	 liquidation/insolvency of consultant

	 •	 delay in payment.
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 3	 Management:

	 •	 unclear project organisation and management

	 •	 competence of project and design team

	 •	 unclear definition of project/team responsibilities

	 •	 inadequate or no risk management strategy

	 •	 ineffective or no cost control procedures

	 •	 inadequate or no design review procedures

	 •	 ineffective or no procedures for procurement

	 •	 ineffective or no time control procedures

	 •	 ineffective change control procedures (for both pre-		
	 construction and construction stages of building project)

	 •	 ineffective reporting systems

	 •	 phasing of decanting and occupation.

4	 Third party:

	 •	 requirements relating to planning (e.g. public enquiries, 
	 listed building consent and conservation area consent)

	 •	 opposition by local councillors

	 •	 planning refusal

	 •	 legal agreements

	 •	 works arising out of party wall agreements

	 •	 requirements relating to existing rights of way, 
	 rights of light, way leaves and noise abatement

	 •	 requirements relating to listed buildings and/or 
	 conservation areas

	 •	 requirements relating to sites of scientific interest (SSI)

	 •	 requirements relating to environmental impact assessments

	 •	 requirements relating to social matters (e.g. pressure 
	 groups and local protests)

	 •	 public enquiries.

5	 Other:

	 •	 insistence on use of local workers

	 •	 availability of labour, materials and plant

	 •	 statutory requirements

	 •	 market conditions

	 •	 political change

	 •	 legislation

	 •	 force majeure.
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Group element 14: Inflation

Group element 14 comprises the following elements:

14.1	 Tender inflation

14.2	 Construction inflation

Element Included Unit Excluded

14.1 Tender inflation. 1 Inflationary price increases during 
the period from the estimate base 
date to the date of tender return.

% 1 Unexpected price increases associated with particular materials or 
products, or the impact of major projects sapping resources (home 
and abroad); particular specialist, works, trade, work package and 
labour-only subcontractors; or other countries buying major quantities 
of raw materials (included in element 13.4).

2 Unexpected changes in market conditions (included in element 13.4).

14.2 Construction inflation. 1 Inflationary price increases during 
the period from the date of tender 
return to the mid-point of the 
construction period.



Appendix A: Commonly used 
functional units and functional 
units of measurement

Function Functional unit of measurement

Car parking

Car parking per car parking space

Administrative facilities

Offices per m2 of NIA

Commercial facilities

Shops per m2 of retail area (m2)

Department stores per m2 of retail area (m2)

Shopping centres per m2 of retail area (m2)

Retail warehouses per m2 of retail area (m2)

Industrial facilities

Factories per m2 of NIA

Warehouses/stores per m2 of NIA

Livestock buildings – farms (pig pens, milking 
parlour, etc.)

per animal

Residential facilities

Houses (private developer and affordable) per house type (based on number of 
bedrooms)

Bungalows (private developer and affordable) per bedroom

Apartments/flats (private developer and 
affordable)

per apartment/flat type (based on number of 
bedrooms)

Hotels/motels per bedroom

Hotel furniture, fittings and equipment per bedroom

Student accommodation per bedroom

Youth hostels per bedroom

Religious

Churches, chapels, temples, mosques, etc. per pew or per seat

Education, scientific and information facilities

Schools per child or per student
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Function Functional unit of measurement

Universities, colleges, etc. per student 

Conference centres number of places

Health and welfare facilities

Hospitals per bed space

Nursing homes per bed space

Doctors’ surgeries per doctor consulting room

Dentists’ surgeries per dentist workspace

Protective facilities

Fire stations per fire tender space

Ambulance stations per ambulance vehicle space

Law courts per courtroom

Prisons per cell

Recreational facilities

Theatre per seat

Cinemas per seat or per screen

Concert halls per seat

Restaurants per seat

Squash courts, tennis courts, etc. per court

Football stadia per seat
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Appendix B: Logic and 
arrangement of levels 1 to 3 for 
elemental cost planning

Level 1

Group element

Level 2

Element

Level 3

Sub-element

0 Facilitating works 0.1 Toxic/hazardous/
contaminated material 
treatment

0.1.1 Toxic or hazardous material removal

0.1.2 Contaminated land

0.1.3 Eradication of plant growth

0.2 Major demolition works 0.2.1 Demolition works

0.2.2 Soft strip works

0.3 Temporary support for 
adjacent structures

0.3.1 Temporary support for adjacent 
structures

0.4 Specialist groundworks 0.4.1 Site dewatering and pumping

0.4.2 Soil stabilisation measures

0.4.3 Ground gas venting measures

0.5 Temporary diversion 
works

0.5.1 Temporary diversion works

0.6 Extraordinary site 
investigation works

0.6.1 Archaeological investigation

0.6.2 Reptile/wildlife harm mitigation 
measures

0.6.3 Other extraordinary site 
investigation works

1 Substructure 1.1 Substructure 1.1.1 Standard foundations

1.1.2 Specialist foundations

1.1.3 Lowest floor construction

1.1.4 Basement excavation

1.1.5 Basement retaining walls
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Level 1

Group element

Level 2

Element

Level 3

Sub-element

2 Superstructure 2.1 Frame 2.1.1 Steel frames

2.1.2 Space frames/decks

2.1.3 Concrete casings for steel frames

2.1.4 Concrete frames

2.1.5 Timber frames

2.1.6 Specialist frames

2.2 Upper floors 2.2.1 Floors

2.2.2 Balconies

2.2.3 Drainage for balconies

2.3 Roof 2.3.1 Roof structure

2.3.2 Roof coverings

2.3.3 Specialist roof systems

2.3.4 Roof drainage

2.3.5 Rooflights, skylights and openings

2.3.6 Roof features

2.4 Stairs and ramps 2.4.1 Stair/ramp structures

2.4.2 Stair/ramp finishes

2.4.3 Stair/ramp balustrades and 
handrails

2.4.4 Ladders/chutes/slides

2.5 External walls 2.5.1 External enclosing walls above 
ground level

2.5.2 External enclosing walls below 
ground level

2.5.3 Solar/rain screening

2.5.4 External soffits

2.5.5 Subsidiary walls, balustrades and 
proprietary balconies

2.5.6 Facade access/cleaning systems

2.6 Windows and external 
doors

2.6.1 External windows

2.6.2 External doors
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Level 1

Group element

Level 2

Element

Level 3

Sub-element

2 Superstructure 2.7 Internal walls and 
partitions

2.7.1 Walls and partitions

2.7.2 Balustrades and handrails

2.7.3 Moveable room dividers

2.7.4 Cubicles

2.8 Internal doors 2.8.1 Internal doors

3 Internal finishes 3.1 Wall finishes 3.1.1 Wall finishes

3.2 Floor finishes 3.2.1 Finishes to floors

3.2.2 Raised access floors

3.3 Ceiling finishes 3.3.1 Finishes to ceilings

3.3.2 False ceilings

3.3.3 Demountable suspended ceilings

4 Fittings, 
furnishings and 
equipment

4.1 Fittings, furnishings and 
equipment

4.1.1 General fittings, furnishings and 
equipment

4.1.2 Domestic kitchen fittings and 
equipment

4.1.3 Special-purpose fittings, furnishings 
and equipment

4.1.4 Signs/notices

4.1.5 Works of art

4.1.6 Non-mechanical and non-electrical 
equipment

4.1.7 Internal planting

4.1.8 Bird and vermin control

5 Services 5.1 Sanitary installations 5.1.1 Sanitary appliances

5.1.2 Sanitary ancillaries

5.2 Services equipment 5.2.1 Services equipment

5.3 Disposal installations 5.3.1 Foul drainage above ground

5.3.2 Chemical, toxic and industrial liquid 
waste drainage

5.3.3 Refuse disposal
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Level 1

Group element

Level 2

Element

Level 3

Sub-element

5 Services 5.4 Water installations 5.4.1 Mains water supply

5.4.2 Cold water distribution

5.4.3 Hot water distribution

5.4.4 Local hot water distribution

5.4.5 Steam and condensate distribution

5.5 Heat source 5.5.1 Heat source

5.6 Space heating and air 
conditioning systems

5.6.1 Central heating systems

5.6.2 Local heating systems

5.6.3 Central cooling systems

5.6.4 Local cooling systems

5.6.5 Central heating and cooling systems

5.6.6 Local heating and cooling systems

5.6.7 Central air conditioning systems

5.6.8 Local air conditioning systems

5.7 Ventilation systems 5.7.1 Central ventilation systems

5.7.2 Local and special ventilation systems

5.7.3 Smoke extraction/control systems

5.8 Electrical installations 5.8.1 Electrical mains and sub-mains 
distribution

5.8.2 Power installations

5.8.3 Lighting installations

5.8.4 Specialist lighting installations

5.8.5 Local electricity generation systems

5.8.6 Earthing and bonding systems

5.9 Fuel installations 5.9.1 Fuel storage

5.9.2 Fuel distribution systems
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Level 1

Group element

Level 2

Element

Level 3

Sub-element

5 Services 5.10 Lift and conveyor 
installations

5.10.1 Lifts and enclosed hoists

5.10.2 Escalators

5.10.3 Moving pavements

5.10.4 Powered stairlifts

5.10.5 Conveyors

5.10.6 Dock levellers and scissor lifts

5.10.7 Cranes and unenclosed hoists

5.10.8 Car lifts, car stacking systems, 
turntables, etc.

5.10.9 Document handling systems

5.10.10 Other lift and conveyor 
installations

5.11 Fire and lightning 
protection

5.11.1 Firefighting systems

5.11.2 Fire suppression systems

5.11.3 Lightning protection

5.12 Communication, security 
and control systems

5.12.1 Communication systems

5.12.2 Security systems

5.12.3 Central control/building 
management systems

5.13 Specialist installations 5.13.1 Specialist piped supply installations

5.13.2 Specialist refrigeration systems

5.13.3 Specialist mechanical installations

5.13.4 Specialist electrical/electronic 
installations

5.13.5 Water features

5.14 Builder’s work in 
connection with services

5.14.1 Builder’s work in connection with 
services

6 Prefabricated 
buildings and 
building units

6.1 Prefabricated buildings 
and building units

6.1.1 Complete buildings

6.1.2 Building units

6.1.3 Pods
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Level 1

Group element

Level 2

Element

Level 3

Sub-element

7 Work to existing 
buildings

7.1 Minor demolition and 
alteration works

7.1.1 Minor demolition and alteration 
works

7.2 Repairs to existing 
services

7.2.1 Repairs to existing services

7.3 Damp-proof courses/
fungus and beetle 
eradication

7.3.1 Damp-proof courses

7.3.2 Fungus/beetle eradication

7.4 Facade retention 7.4.1 Facade retention

7.5 Cleaning existing surfaces 7.5.1 Cleaning 

7.5.2 Protective coatings

7.6 Renovation works 7.6.1 Masonry repairs

7.6.2 Concrete repairs

7.6.3 Metal repairs

7.6.4 Timber repairs

7.6.5 Plastics repairs

8 External works 8.1 Site preparation works 8.1.1 Site clearance

8.1.2 Preparatory groundworks

8.2 Roads, paths, pavings 
and surfacings

8.2.1 Roads, paths and pavings

8.2.2 Special surfacings and pavings

8.3 Soft landscaping, planting 
and irrigation systems

8.3.1 Seeding and turfing

8.3.2 External planting

8.3.3 Irrigation systems

8.4 Fencing, railings and walls 8.4.1 Fencing and railings

8.4.2 Walls and screens

8.4.3 Retaining walls

8.4.4 Barriers and guardrails

8.5 External fixtures 8.5.1 Site/street furniture and equipment

8.5.2 Ornamental features

8.6 External drainage 8.6.1 Surface water and foul water 
drainage

8.6.2 Ancillary drainage systems

8.6.3 External chemical, toxic and 
industrial liquid waste drainage

8.6.4 Land drainage
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Level 1

Group element

Level 2

Element

Level 3

Sub-element

8 External works 8.7 External services 8.7.1 Water mains supply

8.7.2 Electricity mains supply

8.7.3 External transformation devices

8.7.4 Electricity distribution to external 
plant and equipment

8.7.5 Gas mains supply

8.7.6 Telecommunications and other 
communication system connections

8.7.7 External fuel storage and piped 
distribution systems

8.7.8 External security systems

8.7.9 External street lighting systems

8.7.10 Local/district heating installations

8.7.11 Builders work in connection with 
external services

8.8 Minor building works and 
ancillary buildings

8.8.1 Minor building works

8.8.2 Ancillary buildings and structures

8.8.3 Underpinning for external site 
boundary walls

9 Main contractor’s 
preliminaries

9.1 Employer’s requirements 9.1.1 Site accommodation

9.1.2 Site records

9.1.3 Completion and post-completion 
requirements

9.2 Main contractor’s cost 
items

9.2.1 Management and staff

9.2.2 Site establishment

9.2.3 Temporary utilities

9.2.4 Security

9.2.5 Safety and environmental 
protection

9.2.6 Control and protection

9.2.7 Mechanical plant

9.2.8 Temporary works

9.2.9 Site records
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Level 1

Group element

Level 2

Element

Level 3

Sub-element

9 Main contractor’s 
preliminaries

9.2 Main contractor’s cost 
items

9.2.10 Completion and post-completion 
requirements

9.2.11 Cleaning

9.2.12 Fees and charges

9.2.13 Site services

9.2.14 Insurance, bonds, guarantees and 
warranties

10 Main contractor’s 
overheads and profit

10.1 Main contractor’s 
overheads

10.2 Main contractor’s profit

11 Project and 
design team fees

11.1 Consultants’ fees 11.1.1 Project and design team 
consultants’ fees

11.1.2 Other consultants’ fees

11.1.3 Site investigation fees

11.1.4 Specialist support consultants’ fees

11.2 Main contractor’s pre-
construction fees

11.2.1 Management and staff fees

11.2.2 Specialist support services fees

11.2.3 Temporary accommodation, 
services and facilities charges

11.2.4 Main contractor’s overheads and 
profit

11.3 Main contractor’s design 
fees

11.3.1 Fees for main contractor’s design 
consultants
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Level 1

Group element

Level 2

Element

Level 3

Sub-element

12 Other technical 
design project costs

12.1 Other project costs 12.1.1 Land acquisition costs

12.1.2 Employer finance costs

12.1.3 Fees

12.1.4 Charges

12.1.5 Planning contributions

12.1.6 Insurances

12.1.7 Archaeological fieldwork

12.1.8 Other specialist fieldwork

12.1.9 Decanting and relocation costs

12.1.10 Fittings, furnishings and 
equipment

12.1.11 Tenant’s costs/contributions

12.1.12 Marketing costs

12.1.13 Other employer costs

13 Risks 13.1 Design development 
risks

13.2 Construction risks

13.3 Employer change risks

13.4 Employer other risks

14 Inflation 14.1 Tender inflation

14.2 Construction inflation
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Appendix C: Information 
requirements for formal cost 
plans

This appendix comprises a list of the key information required to enable preparation of formal 
cost plans.

C1	 Formal cost plan 1 – information requirements
To enable preparation of formal cost plan 1 (at RIBA Stage 2 or OGC Gateway 3A), the key 
information required is as follows.

C1.1	 From project manager/lead
From project manager/lead (or client, client team or project board if no project manager 
appointed)

Item Information required Comments/notes

1 Authority to commence RIBA 
Stage 2: Concept Design or other 
comparative Stage or Gateway).

2 Initial project brief. Detailed requirements for the design and 
management of the project. Including: project 
outcomes, inclusive design strategy, sustainability 
outcomes, quality aspirations, spatial requirements 
and ‘fit-out’ requirements.

3 Responsibility matrix. Summary project team Stage 2 tasks.

4 Site information/surveys. Including: record drawings; health and safety file; 
topographical surveys, site investigation reports; 
water and ground investigation reports; and other 
site survey reports/information (e.g. archaeological 
assessments, ecology surveys, etc.).

5 Legislative constraints. Summary of any legislative constraints (e.g. 
restrictive covenants).

6 Planning strategy. From planning advisor.

7 Procurement strategy. Including: tender strategy, contract strategy (for 
enabling works and construction contracts), 
terms and conditions of contract(s), phasing and 
decanting requirements, and temporary access 
requirements. 
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From project manager/lead (or client, client team or project board if no project manager 
appointed)

Item Information required Comments/notes

8 Project programme, including 
timetable of critical events (key 
project milestones).

Including: design, tender, construction start date(s), 
construction completion date(s) and required 
occupation dates.

9 Scope of facilitating works. Including: demolition, decanting requirements, 
temporary works, preparatory site works and 
early infrastructure works (e.g. mains service 
connections and roadworks).

10 Conservation strategy.

11 Cost strategy.

12 Construction strategy. Initial buildability issues, access and logistics.

13 Scope of facilitating works. Including: demolition, preparatory site works 
and early infrastructure works (e.g. mains service 
connections and roadworks).

14 Fire safety strategy. From fire safety advisor.

15 Health and safety strategy. From health and safety advisor.

16 Pre-construction information. Information in the client’s, client team’s or project 
board’s possession or which is reasonably 
obtainable (e.g. the health and safety file)

17 Sustainability strategy. From sustainability advisor

18 Handover strategy/take-over 
strategy.

19 Maintenance and operational 
strategy.

Including details of any post-completion 
maintenance services.

20 Plan for use strategy. Post completion requirements if not addressed in 
maintenance and operational strategy.

If whole life cost plan required, tasks to be 
undertaken to enable the effective running of 
a building or built asset (e.g. (facilities/building) 
maintenance plan.

21 Up-to-date project risk register.
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From project manager/lead (or client, client team or project board if no project manager 
appointed)

Item Information required Comments/notes

22 Cost limit (i.e. the project budget). Where alternative cost options were reported 
to the client, client team or project board, 
confirmation of the preferred design/ development 
option and cost limit is required.

23 Client insurance requirements. For example:

Amount of professional indemnity insurance cover. 
If considerable, it might attract additional costs, 
which the contract will wish to pass on to the client.

Specialist insurances (e.g. airside insurance). 

24 Approach to dealing with project 
and design team fees.

Are project and design team fees to be included in 
the cost plan?

25 Approach to dealing with other 
project costs.

Indirect project costs (e.g. planning contributions, 
party wall works and decanting costs).

Are other project costs to be included in the cost 
plan?

26 Approach to dealing with 
planning contributions.

(If known) are planning contributions to be included 
in the cost plan?

27 Approach to dealing with 
employer’s risks.

Are allowances for employer’s risks to be included 
in the cost plan?

28 Approach to dealing with capital 
allowances.

Are enhanced capital allowances to be recovered?

29 Other considerations (e.g. land 
remediation allowances and 
grants).
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C1.2	 From architect
From architect

Item Information required Comments/notes

1 Measured survey drawing(s). Topographical survey.

2 Site constraints plan. Site plan marked up to show any specific 
site constraints.

3 Coordinated architectural design drawings 
to a suitable scale, comprising:

3.1 Floors, including basement levels, and 
roofs.

3.2 General elevations (with materials clearly 
annotated).

3.3 General sections.

3.4 External landscaping – general 
arrangement plan(s).

3.5 Plans of key building functions.

3.6 Elevations (showing construction of 
external walls, roofs, ground floor).

3.7 Construction and upper floor construction.

3.8 Sketches showing key details/interfaces 
(e.g. interface between curtain walling 
system and structure, balconies, etc.).

3.9 Spatial requirements.

4 Outline architectural specification 
information, including:

4.1 Specification/design intent for all main 
elements.

4.2 Statement of required quality.

4.3 Outline specification for building systems/
components and finishes.

4.4 Acoustics/vibration requirements.

4.5 Security requirements.

4.6 Outline performance criteria for main 
building systems/components.

4.7 Schedule of finishes. For both internal and external locations.

4.8 Details of alternative specifications for 
building systems/components.
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From architect

Item Information required Comments/notes

5 Area schedule. Schedule of gross external floor areas 
(GEFA), gross internal floor areas (GIFA), 
net internal areas (NIA – i.e. usable area 
for shops, supermarkets and offices) and 
site area (SA).

6 Accommodation schedule. Accommodation may be included in 
project brief.

7 Room data sheets.

8 Schedules of key fixtures, fittings and 
equipment (FF&E) schedules.

9 Design strategies, including:

9.1 Access.

9.2 Environmental/sustainability, including: Prepared in conjunction with the building 
services engineer.

9.2.1 Measures to achieve required 
environmental rating.

9.2.2 Building Regulations requirements.

9.2.3 Sustainability requirements and 
assumptions.

9.2.4 Renewable energy requirements and 
assumptions.

9.2.5 Employer’s specific requirements. May be included within sustainability 
strategy.

9.3 Car parking, including motorcycles and 
bicycles.

9.4 Vertical transportation. Prepared in conjunction with the building 
services engineer.

9.5 Information technology (IT).

9.6 Fire engineering.

9.7 Acoustics.

9.8 Security.

9.9 Cleaning and maintenance strategy. Cleaning and maintenance strategy be 
included in maintenance and operational 
strategy.

9.10 Refuse/waste disposal.

9.11 Public art.

10 Scoping survey/study/review reports.
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From architect

Item Information required Comments/notes

11 Proposed value engineering options.

12 Architect’s risk register.
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C1.3	 From building services engineer
From building services engineer

Item Information required Comments/notes

1 Coordinated design drawings to a suitable scale, 
comprising:

1.1 General arrangement for each main system.

1.2 Schematic diagrams for each major system.

1.3 Plant room layouts, including roof plant layout.

1.4 Single line diagrams showing primary service 
routes.

1.5 Typical layouts of landlord’s areas, service areas 
and cores.

2 Outline mechanical and electrical and public health 
(MEP) specification information, including:

2.1 Mechanical services.

2.2 Electrical services.

2.3 Vertical transportation systems (e.g. lifts, hoists and 
escalators).

2.4 Public health. Structural engineer may prepare 
public health specification 
information.

2.5 Protective installations.

2.6 Communication, security and control systems.

2.6 Special installations.

2.6 Plant/equipment schedule. For primary plant/equipment.

2.6 Approximate duties, output, and sizes of primary 
plant/equipment.

2.7 Schedule of cost-significant builders’ work in 
connection with mechanical and electrical 
engineering services.

2.8 Details of alternative specifications.

3 Survey of above ground and below ground services.

4 Project strategies, including:

4.1 Environmental/sustainability (in conjunction with 
the architect), including:

4.1.1 Measures to achieve required environmental rating.

4.1.2 Building Regulations requirements.

4.1.3 Sustainability requirements and assumptions.
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From building services engineer

Item Information required Comments/notes

4.1.4 Renewable energy requirements and assumptions.

4.1.5 Employer’s specific requirements.

4.2 Vertical movement. Prepared in conjunction with the 
architect.

4.3 Removal/decommissioning of existing plant and or 
equipment.

5 Scoping survey/study/review reports.

6 Reports:

6.1 Existing utilities: gas, electricity, communications 
cables (including telecommunications and 
networks), water, surface and foul drainage).

6.2 Other existing building services impacting on 
design.

7 Identification of requirements for any abnormal 
mechanical and electrical engineering services 
installations/systems.

8 Details of statutory authority/public undertaker 
designs and cost proposals, including:

8.1 Connections.

8.2 Upgrading requirements.

8.3 Diversions.

9 Methodology for facilitating works (e.g. early 
provision of mains services to site).

10 Proposed value engineering options.

11 Building service engineer’s risk register.
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C1.4	 From structural engineer
From structural engineer

Item Information required Comments/notes

1 Reports based on desktop studies, including:

1.1 Environmental contamination (Phase 1 audit 
to establish the nature of any sub-surface 
contaminated soil and/or groundwater).

1.2 Geotechnical properties.

1.3 Bombs.

2 Scoping survey/study/review reports.

3 Reports based on fieldwork, sampling and 
analysis (where commissioned by the client), 
including:

Fieldwork comprises trial pits, 
auger holes, window samplers, 
boreholes, probing, etc.

3.1 Environmental contamination (Phase 2 audit).

3.2 Geotechnical properties.

4 Reports, including:

4.1 Water and ground investigation.

4.2 Environmental risk assessment.

4.2 Remediation strategy report.

5 Advice on ground conditions.

6 Coordinated design drawings to a suitable scale, 
comprising:

6.1 General arrangement.

6.2 Frame configuration.

6.3 Layout of shear walls, core walls, columns and 
beams.

6.4 Sections.

6.5 Foundation layouts, including pile (and pile cap 
and ground beam) layouts.

6.6 Sections, showing ground slab construction, 
basement wall construction, pile caps 
construction, etc.

6.7 Indicative drainage solution.

7 Formation and excavation levels.

8 Outline structural, civil and public health 
specification information, including:

8.1 Specification/design intent for all main elements/
building systems and components.
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From structural engineer

Item Information required Comments/notes

8.2 Outline specification for components and 
materials.

8.3 Structural performance criteria (e.g. design 
loadings).

8.4 Pile sizes, including indicative lengths.

8.5 Statement on strategy for integration of 
mechanical and electrical engineering services 
with structural components.

8.6 Details of alternative specifications.

9 Estimates of reinforcement content for all 
reinforced concrete components.

10 Mass of steelwork in framed structures.

11 Developed design schedules and reports 
comprising:

11.1 Water and ground investigation report.

11.2 Remediation strategy report.

12 Methodologies for:

12.1 Demolition works.

12.2 Preparatory site works.

12.3 Ground stabilisation.

12.4 Temporary works.

12.5 Early infrastructure works.

12.6 Drainage (indicative solution).

12.7 Other facilitating works.

13 Proposed value engineering options.

14 Structural engineer’s risk register.

IP443

NRM 1: ORDER OF COST ESTIMATING AND COST PLANNING FOR CAPITAL BUILDING WORKS



C2	 Formal cost plan 2 – information requirements
To enable preparation of formal cost plan 2 (at RIBA Stage 3 or OGC Gateway 3B), the key 
information required is as follows.

C2.1	 From project manager/lead
From project manager/lead (or client, client team or project board if no project manager 
appointed)

Item Information required Comments/notes

1 Confirmation that formal cost plan 
1 prepared at RIBA Stage 2 or OGC 
Gateway 3A is acceptable.

2 Confirmation of any preferred 
alternatives given in the cost report for 
cost plan 1.

3 Acceptance of any other matters within 
the cost report for cost plan 1.

Accepted value engineering options, for 
example.

4 Confirmation of cost limit (i.e. the 
project budget). 

5 Confirmation of the final project brief, 
including statement of quality and ‘fit-
out’ requirements.

6 Confirmation of project programme. Including: timetable for design, construction 
start date, construction time, construction 
completion date and required occupation 
dates.

7 Confirmation of procurement strategy. Including: tender strategy; contract strategy; 
terms and conditions of contract; and phasing 
of decanting requirements, temporary access 
requirements and construction works.

8 Confirmation of facilitating works. Including: demolition, preparatory site works 
and early infrastructure works (e.g. mains 
service connections and roadworks).

9 Confirmation of treatment of project 
and design team fees.

10 Confirmation of treatment of 
insurances.

11 Confirmation of approach to dealing 
with other project costs.

Planning contributions, party wall works and 
decanting costs, for example.
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From project manager/lead (or client, client team or project board if no project manager 
appointed)

Item Information required Comments/notes

12 Confirmation of planning contributions 
required to be incorporated into the 
building design and/or building works 
contract(s).

13 Confirmation of treatment of employer’s 
risks.

14 Confirmation of treatment of inflation.

15 Confirmation of approach to dealing 
with of Value Added Tax (VAT) and other 
tax liabilities.

16 Confirmation of other considerations 
(e.g. approach to dealing with capital 
allowances, land remediation allowances 
and grants).

17 Authority to commence the next Stage 
or proceed to the next Gateway (e.g. 
RIBA Stage 4: Technical Design or other 
comparative Project Gateway).

18 RIBA Stage 3: Spatial; Coordination (or 
other comparative Project Stage or 
Gateway) report.

Architect may provide report.

19 Additional site information/surveys. Copies of any additional information about 
the site procured during RIBA Stage 3.

20 Up-to-date responsibility matrix. Summary project team Stage 3 tasks.

21 Up-to-date project strategies.

22 Legislative constraints. Details of any changes to information 
provided at RIBA Stage 2.

23 Details of changes to contract 
conditions.

Details of proposed amendments to standard 
contract; potential impact on cost due to 
liquidated damages and/or employer-specific 
contract provisions.

24 Up-to-date project risk register.

25 Confirmation of post completion 
requirements.

If not addressed in maintenance and 
operational strategy.
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C2.2	 From architect
From architect

Item Information required Comments/notes

1 Coordinated design drawings to a suitable 
scale, comprising:

1.1 General arrangement plans (for all floors, 
including basement levels, and roofs).

1.2 General elevations (with materials clearly 
annotated).

1.3 General sections.

1.4 External landscaping – general arrangement 
plan(s).

1.5 Plans of key building functions.

1.6 Detailed elevations.

1.7 Detailed sections, showing construction of 
external walls, roofs, ground floor construction 
and upper floor construction.

1.8 Drawings showing key details/interfaces (e.g. 
interface between curtain walling system and 
structure, balconies, etc.).

1.9 Detailed floor plans, showing the layout of 
rooms and common areas.

2 Up-to-date site constraints plan.

3 Up-to-date area schedule. Schedule of gross external areas 
(GEFA), gross internal floor areas 
(GIFA), net internal areas (NIA, i.e. 
usable area for shops, supermarkets 
and offices) and site area (SA).

4 Up-to-date accommodation schedule. Accommodation schedule may be 
included in project brief.

5 Up-to-date room data sheets.

6 Up-to-date planning application drawings.

7 Up-to-date outline architectural specification 
information, including:

7.1 Specification/design intent for all main 
elements, building systems and components.

7.2 Statement of required quality.

7.3 Outline specification for components, materials 
and finishes.
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From architect

Item Information required Comments/notes

7.4 Acoustics/vibration requirements.

7.5 Outline performance criteria for main 
elements, building systems and components.

7.6 Landscaping. Prepared by landscape architect, if 
appointed.

8 Up-to-date schedules and reports comprising:

8.1 Finishes schedule(s). Internal and external.

8.2 Door schedule(s).

8.3 Window schedule(s).

8.4 Fixtures, fittings and equipment (FF&E) 
schedules.

8.5 Schedule of builder’s work in connection (BWIC) 
with mechanical, electrical and public health 
installations (MEP) (in conjunction with building 
services engineer and structural engineer).

9 Up-to-date strategies, including:

9.1 Access and egress.

9.2 Environmental/sustainability (in conjunction 
with the building services engineer), including:

9.2.1 Measures to achieve required environmental 
rating.

9.2.2 Building Regulations requirements.

9.2.3 Sustainability requirements and assumptions.

9.2.4 Renewable energy requirements and 
assumptions.

9.2.5 Employer’s specific requirements. May be included within sustainability 
strategy.

9.3 Car parking, including motorcycles and 
bicycles.

9.4 Vertical transport (in conjunction with the 
building services engineer).

9.5 Information technology (IT).

9.6 Fire engineering.

9.7 Acoustics.

9.8 Security.

9.9 Access.
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From architect

Item Information required Comments/notes

9.10 Cleaning and maintenance strategy. Cleaning and maintenance strategy 
may be included in maintenance and 
operational strategy.

9.11 Refuse/waste disposal.

9.12 Public art.

10 Proposed value engineering options.

11 Up-to-date architect’s risk register.

IP448

NRM 1: ORDER OF COST ESTIMATING AND COST PLANNING FOR CAPITAL BUILDING WORKS



C2.3	 From building services engineer
From building services engineer

Item Information required Comments/notes

1 Coordinated developed design drawings to a suitable 
scale, comprising:

1.1 General arrangement for each main system.

1.2 Schematic diagrams for each major system.

1.3 Plant room layouts, including roof plant layout.

1.4 Single line diagrams showing primary service routes.

1.5 Typical layouts of landlord’s areas, service areas and 
cores.

2 Up-to-date outline mechanical and electrical and 
public health (MEP) specification information, 
including:

2.1 Mechanical engineering services.

2.2 Electrical engineering services.

2.3 Vertical transportation systems (e.g. lifts, hoists and 
escalators).

2.4 Protective installations.

2.5 Communication, security and control systems.

2.6 Specialist installations.

2.7 Vertical transportation systems (e.g. lifts, hoists and 
escalators).

2.8 Protective installations.

2.9 Electrical engineering services.

2.10 Public health. Structural engineer may 
prepare.

3 Schedule of builder’s work in connection (BWIC) with 
mechanical, electrical and public health installations 
(MEP).

Prepared in conjunction 
with architect and structural 
engineer.

4 Up-to-date strategies, including:

4.1 Environmental/sustainability, including: Prepared in conjunction with 
the architect.

4.1.1 Measures to achieve required environmental rating.

4.1.2 Building Regulations requirements.

4.1.3 Sustainability requirements and assumptions.

4.1.4 Renewable energy requirements and assumptions.
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From building services engineer

Item Information required Comments/notes

4.1.5 Employer’s specific requirements.

4.2 Vertical movement (in conjunction with the architect).

4.3 Removal/decommissioning of existing plant and or 
equipment.

5 Survey of underground services.

6 Identification of requirements for any abnormal 
mechanical and electrical engineering services 
installations/systems.

7 Details of statutory authority/public undertaker 
designs and cost proposals, including:

7.1 Connections.

7.2 Upgrading requirements.

7.3 Diversions.

8 Quotations from statutory undertakers.

9 Up-to-date methodology for facilitating works. Early provision of mains 
services to site, for example.

10 Proposed value engineering options.

11 Up-to-date building services engineer’s risk register.
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C2.4	 From structural engineer
From structural engineer

Item Information required Comments/notes

1 Reports based on fieldwork, sampling and analysis 
(where commissioned by the client), including:

Fieldwork comprises trial pits, 
auger holes, window samplers, 
boreholes, probing, etc.

1.1 Environmental contamination (Phase 2 audit).

1.2 Geotechnical properties.

2 Environmental risk assessment.

3 Coordinated design drawings to a suitable scale, 
comprising:

3.1 General arrangement.

3.2 Frame configuration.

3.3 Layout of shear walls, core walls, columns and beams.

3.4 Sections.

3.5 Foundation layouts, including pile (and pile cap and 
ground beam) layouts.

3.6 Sections, showing ground slab construction, basement 
wall construction, pile caps construction, etc.

3.7 Indicative drainage solution.

4 Formation and excavation levels.

5 Up-to-date outline structural, civil and public health 
specification information, including:

5.1 Specification/design intent for all main elements.

5.2 Outline specification for components and materials.

5.3 Structural performance criteria. Design loadings, for example.

5.4 Pile sizes. Including indicative lengths.

5.5 Statement on strategy for integration of mechanical 
and electrical engineering.

5.6 Services with structural components.

5.7 Details of alternative specifications.

6 Up-to-date estimates of reinforcement content for all 
reinforced concrete components.

7 Up-to-date estimates of steelwork mass for steel 
framed structures.
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From structural engineer

Item Information required Comments/notes

8 Coordinated design schedules and reports comprising:

8.1 Water and ground investigation report.

8.2 Remediation strategy report.

8.3 Schedule of builder’s work in connection (BWIC) with 
mechanical, electrical and public health installations 
(MEP).

Produced in conjunction with 
architect and building services 
engineer.

9 Methodologies for:

9.1 Demolition works.

9.2 Ground stabilisation. And other preparatory 
groundworks.

9.3 Temporary works.

9.4 Drainage.

9.5 Roadworks.

9.6 Other specialist works.

10 Proposed value engineering options.

11 Up-to-date structural engineer’s risk register.
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C2.5	 From specialist design consultants
From specialist design consultants

Item Information required Comments/notes

1 Coordinated design drawings to a suitable scale.

2 Outline specification information.

3 Proposed value engineering options.

4 Specialist designer’s risk register.
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C3	 Formal cost plan 3 – information requirements
To enable preparation of formal cost plan 3 (at RIBA Stage 4 and OGC Gateway 3B), the key 
information required is the following.

C3.1	 From project manager/lead
From project manager/lead (or client, client team or project board if no project manager 
appointed)

Item Information required Comments/notes

1 Confirmation that formal cost plan 
2 prepared at RIBA Stage 3 or OGC 
Gateway 3B is acceptable.

2 Confirmation of any preferred 
alternatives given in the cost report for 
cost plan 2.

3 Acceptance of any other matters within 
the cost report for cost plan 1.

Accepted value engineering options, for 
example.

4 Confirmation of cost limit (i.e. the 
project budget). 

5 Confirmation of the final project brief, 
including statement of quality and ‘fit-
out’ requirements.

6 Confirmation of project programme. Including: timetable for design, construction 
start date, construction time, construction 
completion date and required occupation 
dates.

7 Confirmation of procurement strategy. Including: tender strategy; contract strategy; 
terms and conditions of contract; and phasing 
of decanting requirements, temporary access 
requirements and construction works.

8 Confirmation of facilitating works. Including: demolition, preparatory site works 
and early infrastructure works (e.g. mains 
service connections and roadworks).

9 Confirmation of treatment of project 
and design team fees.

10 Confirmation of treatment of 
insurances.

11 Confirmation of approach to dealing 
with other project costs.

Planning contributions, party wall works and 
decanting costs, for example.

12 Confirmation of treatment of employer’s 
risks.

13 Confirmation of treatment of inflation.
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From project manager/lead (or client, client team or project board if no project manager 
appointed)

Item Information required Comments/notes

14 Confirmation of approach to dealing 
with of Value Added Tax (VAT) and other 
tax liabilities.

15 Confirmation of other considerations 
(e.g. approach to dealing with capital 
allowances, land remediation allowances 
and grants).

16 Authority to commence the next Stage 
or proceed to the next Gateway.

17 RIBA Stage 3: Spatial; Coordination (or 
other comparative Project Stage or 
Gateway) report.

Architect may provide report.

18 Up-to-date project strategies.

19 Up-to-date responsibility matrix. Summary project team Stage 4 tasks.

20 Details of changes to contract 
conditions.

Details of proposed amendments to standard 
contract; potential impact on cost due to 
liquidated damages and/or employer-specific 
contract provisions.

22 Confirmation of post completion 
requirements.

If not addressed in maintenance and 
operational strategy.

23 Up-to-date project risk register.
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C3.2	 From architect
From architect

Item Information required Comments/notes

1 Final coordinated technical design 
drawings to a suitable scale, comprising:

1.1 Plans (for all floors, including basement 
levels, and roofs).

1.2 Elevations (with materials clearly 
annotated).

1.3 Sections.

1.4 External landscaping – general 
arrangement plan(s).

1.5 Plans of key building functions.

1.6 Detailed elevations.

1.7 Detailed sections, showing construction 
of external walls, roofs, ground 
floor construction and upper floor 
construction.

1.8 Drawings showing key details/interfaces 
(e.g. interface between curtain walling 
system and structure, balconies, etc.).

1.9 Detailed floor plans, showing the layout 
of rooms and common areas.

1.10 Assembly drawings.

1.11 Component drawings.

2 Final site constraints plan.

3 Final area schedule. Schedule of gross external areas (GEFA), 
gross internal floor areas (GIFA), net 
internal areas (NIA, i.e. usable area for 
shops, supermarkets and offices) and site 
area (SA).

4 Final accommodation schedule. Accommodation schedule may be included 
in project brief.

5 Final room data sheets.

6 Final architectural specification 
information, including:

6.1 Specification/design intent for all 
main elements, building systems and 
components.

6.2 Statement of required quality.
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From architect

Item Information required Comments/notes

6.3 Outline specification for components, 
materials and finishes.

6.4 Acoustics/vibration requirements.

6.5 Outline performance criteria for 
main elements, building systems and 
components.

6.6 Landscaping. Produced by landscape architect, if 
appointed.

7 Final schedules and reports comprising:

7.1 Finishes schedule(s). Internal and external.

7.2 Door schedule(s).

7.3 Window schedule(s).

7.4 Fixtures, fittings and equipment (FF&E) 
schedules.

7.5 Schedule of builder’s work in connection 
(BWIC) with mechanical, electrical 
and public health installations (MEP) 
(in conjunction with building services 
engineer and structural engineer).

8 Final strategies, including:

8.1 Access and egress.

8.2 Environmental/sustainability (in 
conjunction with the building services 
engineer), including:

8.2.1 Measures to achieve required 
environmental rating.

8.2.2 Building Regulations requirements.

8.2.3 Sustainability requirements and 
assumptions.

8.2.4 Renewable energy requirements and 
assumptions.

8.2.5 Employer’s specific requirements. May be included within sustainability 
strategy.

8.3 Car parking, including motorcycles and 
bicycles.

8.4 Vertical transport. Prepared in conjunction with building 
services engineer.
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From architect

Item Information required Comments/notes

8.5 Information technology (IT).

8.6 Fire engineering.

8.7 Acoustics.

8.8 Security.

8.9 Access.

8.10 Cleaning and maintenance strategy. Cleaning and maintenance strategy may be 
included in maintenance and operational 
strategy.

8.11 Refuse/waste disposal.

8.12 Public art.

9 Proposed value engineering options.

10 Up-to-date architect’s risk register.
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C3.3	 From building services engineer
From building services engineer

Item Information required Comments/notes

1 Final coordinated technical design drawings 
to a suitable scale.

2 Final mechanical and electrical and public 
health (MEP) specification information, 
including:

2.1 Mechanical engineering services.

2.2 Electrical engineering services.

2.3 Protective installations.

2.4 Communication, security and control 
systems.

2.5 Specialist installations.

2.6 Vertical transportation systems (e.g. lifts, 
hoists and escalators).

2.7 Protective installations.

2.8 Electrical engineering services.

2.9 Public health. Structural engineer may produce.

3 Final schedule of builder’s work in 
connection (BWIC) with mechanical, 
electrical and public health installations 
(MEP).

Prepared in conjunction with architect 
and structural engineer.

4 Final strategies, including:

4.1 Environmental/sustainability (in conjunction 
with the architect), including:

4.1.1 Measures to achieve required environmental 
rating.

4.1.2 Building Regulations requirements.

4.1.3 Sustainability requirements and 
assumptions.

4.1.4 Renewable energy requirements and 
assumptions.

4.1.5 Employer’s specific requirements.

4.2 Vertical movement. Prepared in conjunction with the 
architect.

4.3 Removal/decommissioning of existing plant 
and or equipment.
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From building services engineer

Item Information required Comments/notes

5 Details of statutory authority/public 
undertaker designs and cost proposals, 
including:

5.1 Connections.

5.2 Upgrading requirements.

5.3 Diversions.

6 Quotations from statutory undertakers.

7 Final methodology for facilitating works. Early provision of mains services to site, 
for example.

8 Proposed value engineering options.

9 Up-to-date building services engineer’s risk 
register.
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C3.4	 From structural engineer
From structural engineer

Item Information required Comments/notes

1 Final environmental risk assessment.

2 Final coordinated technical design drawings 
to a suitable scale, including:

2.1 General arrangement.

2.2 Frame configuration.

2.3 Layout of shear walls, core walls, columns 
and beams.

2.4 Foundation layouts, including pile (and pile 
cap and ground beam) layouts.

2.5 Sections, showing ground slab construction, 
basement wall construction, pile caps 
construction, etc.

2.6 Final drainage solution.

3 Formation and excavation levels.

4 Final structural, civil and public health 
specification information, including:

4.1 Specification/design elements.

4.2 Specification for building systems and 
components and materials.

4.3 Structural performance criteria. Design loadings, for example.

4.4 Pile sizes. Including indicative lengths.

4.5 Statement on strategy for integration of 
mechanical and electrical engineering.

4.6 Services with structural components.

4.7 Details of alternative specifications.

5 Final estimates of reinforcement content for 
all reinforced concrete components.

Bar bending schedules, if structural 
engineer responsible for preparing.

6 Final estimates of steelwork mass for steel 
framed structures.

Sizes and weights of all structural steel 
components, if structural engineer 
responsible for detailed technical design.

7 Final coordinated design schedules and 
reports comprising:

7.1 Water and ground investigation report.

7.2 Remediation strategy report.
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From structural engineer

Item Information required Comments/notes

7.3 Schedule of builder’s work in connection 
with (BWIC) and mechanical, electrical and 
public health installations (MEP).

Produced in conjunction with architect 
and building services engineer.

8 Final methodologies for:

8.1 Demolition works.

8.2 Ground stabilisation. And other preparatory groundworks.

8.3 Temporary works.

8.4 Drainage.

8.5 Roadworks.

8.6 Other specialist works.

9 Proposed value engineering options.

10 Up-to-date structural engineer’s risk register.
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C3.5	 From specialist design consultants
From specialist design consultants

Item Information required Comments/notes

1 Final coordinated technical design drawings to a 
suitable scale.

2 Final specification information.

3 Proposed value engineering options.

4 Specialist designer’s risk register.
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Appendix D: Template for 
elemental cost plan (condensed – 
based on level 1 codes)

Cost plan no.: ………………………  Project title: …………………………………………………………. 

GIFA: ……………………… m2

Cost 
centre

Group element/element Cost/m2 of 
GIFA

Total cost of element 

(target cost)

£ £

Facilitating works and building works

0 Facilitating works

1 Substructure

2 Superstructure

3 Internal finishes

4 Fittings, furnishings and equipment

5 Services

6 Prefabricated buildings and building units

7 Work to existing buildings

8 External works

Subtotal: facilitating works and building works (A)

9 Main contractor’s preliminaries (B)

Subtotal: facilitating works and building works 
(including main contractor’s preliminaries) (C) 

[C = A + B]

10 Main contractor’s overheads and profit (D)

Total: works cost estimate (E) 

[E = C + D]

+-11 Project and design team fees (F)

12 Other project costs (G)
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Cost 
centre

Group element/element Cost/m2 of 
GIFA

Total cost of element 

(target cost)

Total: project and design team fees and other project 
costs estimate (H) 

[H = F + G]

Base cost estimate (I) [I = E + H]

13 Total: risk allowance estimate (J)

Cost limit (excluding inflation) (K) [K = I + J]

14 Total: inflation allowance (L)

Cost limit (excluding VAT assessment) (M) 
[M = K + L]

16 VAT assessment Excluded*

*VAT in relation to buildings is a complex area. Therefore, it is recommended that VAT is 
excluded from order of cost estimates. Specialist advice should be sought on VAT matters to 
ensure that the correct rates are applied to the various aspects of a building project.

1	 Base date of cost plan: ………………………

2	 All transfers should be to/from the risk allowance cost centres and balanced by an equal but 
opposite adjustment to the risk allowance cost centres.

3	 Reference should be made to the cost classification system as set out in ICMS.
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Appendix E: Template for 
elemental cost plan (expanded – 
based on level 2 codes)

Cost plan no.: …………………………	 Project title: ……………………………………………………….

GIFA: ……………………… m2

Cost 
centre

Group element/element Cost/m2 of 
GIFA

Total cost of element

(target cost)

£ £

Facilitating works and building works

0 Facilitating works [insert summation of 
all sub-elements]

0.1 Toxic/hazardous/contaminated material 
removal

0.2 Major demolition works

0.3 Temporary support for adjacent structures

0.4 Specialist groundworks

0.5 Temporary diversion works

0.6 Extraordinary site investigation works

1 Substructure [insert summation of 
all sub-elements]

1.1 Substructure

2 Superstructure [insert summation of 
all sub-elements]

2.1 Frame

2.2 Upper floors

2.3 Roof

2.4 Stairs and ramps

2.5 External walls

2.6 Windows and external doors

2.7 Internal walls and partitions

2.8 Internal doors
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Cost 
centre

Group element/element Cost/m2 of 
GIFA

Total cost of element

(target cost)

3 Internal finishes [insert summation of 
all sub-elements]

3.1 Wall finishes

3.2 Floor finishes

3.3 Ceiling finishes

4 Fittings, furnishings and equipment [insert summation of 
all sub-elements]

4.1 Fittings, furnishings and equipment

5 Services [insert summation of 
all sub-elements]

5.1 Sanitary installations

5.3 Disposal installations

5.4 Water installations

5.5 Heat source

5.6 Space heating and air conditioning systems

5.7 Ventilation systems

5.8 Electrical installations

5.9 Fuel installations

5.10 Lift and conveyor installations

5.11 Fire and lightning protection

5.12 Communication, security and control systems

5.13 Specialist installations

5.14 Builders work in connection with services

6 Prefabricated buildings and building units [insert summation of 
all sub-elements]

6.1 Prefabricated buildings and units
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Cost 
centre

Group element/element Cost/m2 of 
GIFA

Total cost of element

(target cost)

7 Work to existing buildings [insert summation of 
all sub-elements]

7.1 Minor demolition and alteration works

7.2 Repairs to existing services

7.3 Damp-proof courses/fungus and beetle 
eradication

7.4 Facade retention

7.5 Cleaning existing surfaces

7.6 Renovation works

8 External works [insert summation of 
all sub-elements]

8.1 Site preparation works

8.2 Roads, paths, pavings and surfacings

8.3 Soft landscaping, planting and irrigation 
systems

8.4 Fencing, railings and walls

8.5 External fixtures

8.6 External drainage

8.7 External services

8.8 Minor building works and ancillary buildings

Subtotal: facilitating and building works (A)

9 Main contractor’s preliminaries (B) [insert summation of 
all sub-elements]

9.1 Employer’s requirements

9.2 Main contractor’s cost items

Subtotal: facilitating and building works (including 
main contractor’s preliminaries) (C) 

[C = A + B]

10 Main contractor’s overheads and profit (D) [insert summation of 
all sub-elements]

10.1 Main contractor’s overheads

10.2 Main contractor’s profit

Total: building works estimate (E) 

[E = C + D]
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Cost 
centre

Group element/element Cost/m2 of 
GIFA

Total cost of element

(target cost)

11 Project and design team fees (F) [insert summation of 
all sub-elements]

11.1 Consultants’ fees

11.2 Main contractor’s pre-construction fees

11.3 Main contractor’s design fees

12 Other technical design project costs (G) [insert total cost of 
element]

12.1 Other project costs

Total: project and design team fees and other project 
costs estimate (H) 

[H = F + G]

Base cost estimate (I) [I = E + H]

13 Risks

13.1 Design development risks

13.2 Construction risks

13.3 Employer change risks

13.4 Employer other risks

Total: risk allowance estimate (J)

Cost limit (excluding inflation) (K) [K = I + J]

14 Inflation

14.1 Tender inflation

14.2 Construction inflation

Total: inflation allowance (L)

Cost limit (excluding VAT assessment) (M) [M = K+ L]

15 VAT assessment Excluded*

*VAT in relation to buildings is a complex area. Therefore, it is recommended that VAT is 
excluded from order of cost estimates. It is recommended that specialist advice is sought on VAT 
matters to ensure that the correct rates are applied to the various aspects of a building project.

1	 Base date of cost plan: ………………………

2	 All transfers should be to/from the risk allowance cost centres and balanced by an equal but 
opposite adjustment to the risk allowance cost centres.

3	 Reference should be made to the cost classification system as contained in ICMS.
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